

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Package & Lot No.	Description of Procurement Package Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Invite Tender/Issue RFP	Tender/Propo sal Opening	Tender/ Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	19
1 st Quarter																	
WD-5, LOT-1	Non-Consultancy Services for LIMS Evaluation & Feasibility (3 persons).	month	6	OTM	PD	GOB	49.00	Planned Dates	29-Sep-24	15-Oct-24	22-Oct-24	-	-	25-Oct-24	02-Nov-24	23-Nov-24	April, 25
								Planned Days		14	10			3	7	21	
								Actual Dates									
								Total							49.00		

মোঃ হুমায়ুন আরশাদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contract Approval & Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender/RFPQ Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2 nd Quarter																	
GD-9 Lot-2	Computer Consumables (toners, other equipment and services)	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	02-Nov-25	-	13-Nov-24	18-Nov-24	-	25-Nov-24 (Purchase Order)	-	9-Dec-24
								Planned Days	-	-	-	13	5	-	7	25	-
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-7 Lot-2	Others Stationary	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	14-Nov-24	-	27-Nov-25	01-Dec-24	-	5-Dec-25	-	22-Dec-24
								Planned Days	-	-	-	13	3	-	4	-	-
								Actual Dates	-	-	-						


 মোঃ নূরুল হোসেন
 প্রকল্প পরিচালক
 LIMS প্রকল্প, DIFE