



Government of the People's Republic of Bangladesh  
 Office of the project Director  
 Buffalo Development Project(2nd Phase)  
 Krishi Khamar Sarak, Farmgate, Dhaka.  
 Revised Annual Procurement Plan (2021-2022)  
 Budget- Development

(In Lakh Taka)

Ministry/Division	Ministry of Fisheries & Livestock																	
Agency	Department of Livestock Services																	
Project Name & Code	Buffalo Development project (2 <sup>nd</sup> Phase)																	
Project Director	Code-2-2425-3500																	
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid. Cost (Tk. in Lakh)	Time Code for Process	Advertiser Pre-qualification (if applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract sign (days)	Time of completion of c	
1	WORKS							9	10	11	12	13	14	15	16	17		
WD-7 Lot-02	Construction of ring fence for reserved grass cultivating plot at Bagerhat	LS	1	RFQ	PD	GOB	5.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	15/12/21 0 15/12/21	22/12/21 7 22/12/21	27/12/21 5 27/12/21	30/12/21 3 30/12/21	04/01/22 5 04/01/22	09/01/22 5 09/01/22	09/01/22 25 days 09/01/22	09	
WD-7 Lot-03	Construction of hose pipe Installation in Buffalo shed at Bagerhat	LS	1	RFQ	PD	GOB	5.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	15/12/21 0 15/12/21	22/12/21 7 22/12/21	27/12/21 5 27/12/21	30/12/21 3 30/12/21	04/01/22 5 04/01/22	09/01/22 5 09/01/22	09/01/22 25 days 09/01/22	09	
WD-7 Lot-04	Construction of grass cutting machine room at Bagerhat	LS	1	RFQ	PD	GOB	5.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	15/12/21 0 15/12/21	22/12/21 7 22/12/21	27/12/21 5 27/12/21	30/12/21 3 30/12/21	04/01/22 5 04/01/22	09/01/22 5 09/01/22	09/01/22 25 days 09/01/22	09	
Grand Total (Works)							15.00											

পরিচালনা ও ব্যবস্থাপনা সেকশন  
 প্রোগ্রামিং অফিসার, ঢাকা

৯/১২/২১

অনুমোদিত  
 ৯/১২/২১

(Dr. Md. Mohsin Taratder Razvi)  
 Project Director (Acting)  
 Buffalo Development Project (2<sup>nd</sup> Phase)  
 Department of Livestock Services, Dh


আইসিএস  
 আইসিএস  
 আইসিএস


Government of the People's Republic of Bangladesh  
Office of the project Director  
Buffalo Development Project(2nd Phase)  
Krishi Khamar Sarak, Farmgate, Dhaka.  
Revised Annual Procurement Plan (2021-2022)  
Budget- Development

(In Lakh Taka)

Package No.	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	T		
																		9	10
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
S4 Lot 02	Video Documentary	Nos	1	SS/RFQ	PD	GOB	4.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	18/08/21 0 -	08/09/21 7 -	22/09/21 5 -	29/09/21 3 -	06/10/21 5 -	03/11/21 5 -	03/11/21 25 days -	18		
S4 Lot 03	Video Documentary	Nos	1	SS/RFQ	PD	GOB	4.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	15/12/21 0 -	22/12/21 7 -	27/12/21 5 -	30/12/21 3 -	04/01/22 5 -	09/01/22 5 -	09/01/22 25 days -	22		
S4 Lot 03	Procurement of buffalo modern data collection and data analyzing software	Nos	1	SS	PD	GOB	20.00	Plan Dates Planned Days Actual Dates	N/A N/A N/A	19/12/21 0 -	26/12/21 7 -	01/01/22 5 -	04/01/22 3 -	09/01/22 5 -	14/01/22 5 -	14/01/22 25 days -	25		
Grand Total (Goods)							28.00												
Grand Total (Goods+Works +Service) =							191.40												

  
 ০১/১২/২১  
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)  
 ডাটা কালেকশন সফটওয়্যার, ঢাকা

  
 ০১/১২/২১  
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)  
 ডাটা কালেকশন সফটওয়্যার, ঢাকা

  
 (Dr. Md. Mohsin Tarafder Razu)  
 Project Director (Acting)  
 Buffalo Development Project (2<sup>nd</sup> Phase)  
 Department of Livestock Services, Dhaka