

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রকল্প পরিচালকের কার্যালয়  
বিশুদ্ধ জাতের গ্ল্যাক বেঞ্জল ছাগল ও দেশীয় ভেড়া সম্প্রসারণে পাইলট প্রকল্প  
প্রাণিসম্পদ অধিদপ্তর  
কৃষিখামার সড়ক, ফার্মগেইট, ঢাকা-১২১৫।

নং-৩৩.০১.০০০০.৮৪৩.০১.০০৩.২৫/০৩

তারিখঃ ২০/০৭/২০২৫খ্রিঃ।

বিষয়ঃ বিশুদ্ধ জাতের গ্ল্যাক বেঞ্জল ছাগল ও দেশীয় ভেড়া সম্প্রসারণে পাইলট প্রকল্পের ২০২৫-২০২৬ অর্থ বছরের  
বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ে সদয় অবহিত করা যাচ্ছে যে, বিশুদ্ধ জাতের গ্ল্যাক বেঞ্জল ছাগল ও দেশীয় ভেড়া সম্প্রসারণে  
পাইলট প্রকল্পটি ৩০৫২.৮৮ লক্ষ টাকা ব্যয়ে ০১/০৭/২০২৫ থেকে ৩০/০৬/২০২৮ মেয়াদে বাস্তবায়নের জন্য  
০৮/০৫/২০২৫ তারিখে অনুমোদিত হয়েছে। এমতাবস্থায় এ প্রকল্পের ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয়  
পরিকল্পনা প্রণয়ন করে সদয় অনুমোদনের জন্য এতদসঙ্গে প্রেরণ করা হলো।



(ড. মোঃ আনিছুর রহমান)

প্রকল্প পরিচালক

বিশুদ্ধ জাতের গ্ল্যাক বেঞ্জল ছাগল ও  
দেশীয় ভেড়া সম্প্রসারণে পাইলট প্রকল্প  
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

মহাপরিচালক  
প্রাণিসম্পদ অধিদপ্তর  
বাংলাদেশ, ঢাকা।

Budget: Development

## ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026. (Goods)

A. Ministry Division : Ministry of Fisheries & Livestock  
 B. Agency : Department of Livestock Services.  
 C. Procuring Entity Name & Code : Project Director  
 D. Project Name& Code : Pilot Project to expand purebred Black Bengal Goat and indigenous sheep . Code no :224410500

Package No.	Description of Procurement packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code for Process	Not Use in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time in contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1 Lot-1	Printing & Publication	No	6000	OTM	PE	GOB	20.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
G-2 Lot-1	1) Computer & Accessories	No	6	OTM	PE	GOB	7.20	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
Lot-2	2) Photocopier	No	4				10.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25		
Lot-3	3) Laptop, Portable Multimedia & Other accessories	No	2				4.00	Planned Dates	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
Lot-4	4) CC Camera & Other accessories	No	16				2.40	Actual Dates	--	--	--	--	--	--	--		
G-3 Lot-1	Furniture for PIU	No	41	OTM	PE	GOB	6.35	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
G-4 Lot-1	Generator	No	2	OTM	PE	GOB	20.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
G-5 Lot-1	1) Machinery for Farm	No	13	OTM	DG	GOB	157.86	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
Lot-2	2) Machinery for AI Lab.	No	12				232.15	Planned Dates	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--			
G-6 Lot-1	1) Breeding Buck (100 nos.), Breeding Doe (300 nos.) & Sheep (40 nos.)	No	340	OTM	PD	GOB	64.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
Lot-2	2) Procurement of Buck to support Buck-Keepers to encourage natural reproduction	No	900				63.00	Planned Dates	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--			
G-7 Lot-1	1) Chemicals & reagents	ল্যাব সংখ্যা	১২	OTM	PD	GOB	13.60	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
Lot-2	2) Anthelmintic	ইউনিট	৪				20.25	Planned Dates	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
	3) Vaccines & Hormones	খামার সংখ্যা					4.52	Actual Dates	--	--	--	--	--	--	--		

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Lot	Description of Procurement packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code for Process	Not Use in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time in contact Signature	Time for Completion of Contract
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
G-9 Lot-1	Database software for monitoring of AI activities	No	১	OTM	PD	GOB	15.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25		18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
G-10 Lot-1	Goat Farming Input materials for Farmers	No	৩৩৭৫	OTM	DG	GOB	380.48	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
Total																	

২২/০৭/২০২৫

ডাঃ মোঃ হাবিবুর রহমান  
চীফ  
পরিকল্পনা ও মূল্যায়ন কোষ  
প্রাণিসম্পদ অধিদপ্তর ঢাকা

অনুমোদিত

২২.৭.২৫

ড. মোঃ আবু সুফিয়ান  
সহকারী পরিচালক (অর্থসহায়তা)  
প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

২০/৭/২০২৫

Dr. Md. Anisur Rahman  
Project Director

Pilot Project to expand purebred Black Bengal Goat and  
indigenous sheep  
Department of Livestock services, Farmgate, Dhaka.

Budget: Development

**ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026. (works)**

A. Ministry Division : Ministry of Fisheries & Livestock  
B. Agency : Department of Livestock Services.  
C. Procuring Entity Name & Code : Project Director  
D. Project Name& Code : Pilot Project to expand purebred Black Bengal Goat and indigenous sheep . Code no: 224410500

Package No.	Description of Procurement packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code for Process	Not Use in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time in contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W 1 Lot - 1	Other Repair and Maintenance	No	06	OTM	PD	GOB	107.39	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
Total:							107.39										

*আব্দুল হাবিবুর রহমান*  
22/09/20  
ডায় মোঃ হাবিবুর রহমান  
চীফ  
পরিবহন ও মূল্যায়ন কোষ  
প্রাণিসম্পদ অধিদপ্তর ঢাকা।

অনুমোদিত  
কেন্দ্রীয় পরিচালক  
22.9.25  
ড. মোঃ আবু সুফিয়ান  
পরিচালক (অসহকারী)  
প্রাণিসম্পদ অধিদপ্তর ঢাকা।

*Dr. Md. Anisur Rahman*  
2017/2025  
Dr. Md. Anisur Rahman  
Project Director  
Pilot Project to expand purebred Black Bengal Goat and  
indigenous sheep  
Department of Livestock services, Farmgate, Dhaka.

## ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (Service)

A. Ministry Division : Ministry of Fisheries & Livestock  
 B. Agency : Department of Livestock Services.  
 C. Procuring Entity Name & Code : Project Director  
 D. Project Name& Code : Pilot Project to expand purebred Black Bengal Goat and indigenous sheep . Code no: 224410500

Package No.	Description of Procurement packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code for Process	Not Use in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time in contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S 1	Out sourcing Manpower Service	No	3	QCBS/PNS	PD	GOB	30.28	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	9 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
S 2	Impact Study	No	1	QCBS	PD	GOB	20.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
S 3	Database software for monitoring of AI activities	No	1	QCBS	PD	GOB	15.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
S 4	Transportation Services (including Driver & Fuel)	No	2	QCBS	PD	GOB	108.00	Planned Dates	--	29.07.25	13.08.25	27.08.25	03.09.25	10.09.25	08.10.25	72 days	18 October 2025
								Planned Days	--	0 Day	16 Days	14 Days	7 Days	7 Days	28 Days		
								Actual Dates	--	--	--	--	--	--	--		
Total:							173.28										

২২/০৯/২৫  
 ডাঃ মোঃ হাবিবুর রহমান  
 চীফ  
 পরিকল্পনা ও মূল্যায়ন কোষ  
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত  
 ২২.৯.২৫  
 ড. মোঃ আবু সুফিয়ান  
 মহাপরিচালক (আইআইসি)  
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা

Dr. Md. Anisur Rahman  
 Project Director

Pilot Project to expand purebred Black Bengal Goat and indigenous sheep  
 Department of Livestock services, Farmgate, Dhaka.