

(a) Financial Year 2021-22  
 Reporting Period July/21 – June/22

Revised Annual Procurement Plan (2021-22)  
 (c) Ministry / Division Ministry of Fisheries and Livestock/ Department of Livestock Services  
 (d) Head of Procuring Entity/ Director General  
 or Implementing Agency

|                              |   |   |
|------------------------------|---|---|
| Ministry/Division            | : | Ministry of Fisheries and Livestock   |
| Agency                       | : | Department of Livestock Services  |
| Procuring Entity Name & Code | : | Project Director  |
| Project Name & Code          | : | Artificial Insemination Activities Extension and Embryo Transfer Technology Implementation Project (3 <sup>rd</sup> Phase, 1 <sup>st</sup> Revised) |
| Code                         | : | 224072900   |

**A. GOODS PROCUREMENT**

Budget-Develo

| Package No. | Description of Procurement package Goods                     | Unit | Quantity             | Procurement Method & Type | Contracting Authority | Source of Funds | Est'd. Cost (Agree cost) (Tk. in Lakh)                      | Time Code for Process                         | Not used in Good | Advertisement      | Tender Opening       | Tender Evaluation    | Approval to Award  | Notification of Award | Signing of Contract | Total time to contract signature | T  |
|-------------|--|------|----------------------|---------------------------|-----------------------|-----------------|---|---|------------------|--------------------|----------------------|----------------------|--------------------|-----------------------|---------------------|----------------------------------|----|
| 1           | 2  | 3    | 4                    | 5                         | 6                     | 7               | 8   | 9   | 10               | 11                 | 12                   | 13                   | 14                 | 15                    | 16                  | 17                               |    |
| GD-03 Lot-1 | Training Manual  | Nos. | 1200                 | OTM (NCT)                 | Director General      | GOB             | 0.008*1200 = 9.60   | Planned dates<br>Planned days<br>Actual dates |                  | 01/09/21<br>0<br>0 | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>9.60</b>   |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |
| GD-04 Lot-1 | AI Card (with Polyethylene cover)                            | Nos. | 50 Lac               | OTM (NCT)                 | Director General      | GOB             | 0.00006*5000000 = 300.00                                    | Planned dates<br>Planned days<br>Actual dates |                  | 01/09/21<br>0<br>0 | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>300.00</b>   |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |
| GD-19 Lot-1 | 50 -55 litre capacity Cryocan                                | nos  | 100                  | OTM (NCT)                 | Project Director      | GOB             | 1.20*100= 120.00  | Planned Dates<br>Planned days<br>Actual Dates |                  | 01/09/21<br>0<br>0 | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>120.00</b>   |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |
| GD-19 Lot-2 | Rain Coat<br>Gum Boot<br>Carousel apron                      | nos  | 2000<br>2000<br>2000 | OTM (NCT)                 | Project Director      | GOB             | 0.012*2000= 24.00<br>0.008*2000= 16.00<br>0.005*2000= 10.00 | Planned dates<br>Planned days<br>Actual dates |                  | 01/09/21<br>0<br>0 | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>50.00</b>  |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |
| GD-19 Lot-3 | Generator (Online)<br>Air Conditioner (Split type)           | nos  | 3<br>8               | OTM (NCT)                 | Project Director      | GOB             | 20.00*3 = 60.00<br>1.20*8 = 9.60                            | Planned dates<br>Planned days<br>Actual dates |                  | 01/10/21<br>0<br>0 | 28/10/21<br>28<br>28 | 12/11/21<br>14<br>14 | 19/11/21<br>7<br>7 | 26/11/21<br>7<br>7    | 03/12/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>69.60</b>  |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |
| GD-19 Lot-4 | Straw Compactor<br>Straw Lifter<br>Power Tiller with trolley | nos  | 1<br>1<br>5          | OTM (NCT)                 | Project Director      | GOB             | 60*1 = 60.00<br>105*1 = 105.00<br>4.00*5 = 20.00            | Planned dates<br>Planned days<br>Actual dates |                  | 01/10/21<br>0<br>0 | 28/10/21<br>28<br>28 | 12/11/21<br>14<br>14 | 19/11/21<br>7<br>7 | 26/11/21<br>7<br>7    | 03/12/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>185.00</b>   |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |
| GD-19 Lot-5 | Mobile demi Cow  | nos  | 2                    | OTM (NCT)                 | Project Director      | GOB             | 80.00*2 = 160.00  | Planned dates<br>Planned days<br>Actual dates |                  | 01/10/21<br>0<br>0 | 28/10/21<br>28<br>28 | 12/11/21<br>14<br>14 | 19/11/21<br>7<br>7 | 26/11/21<br>7<br>7    | 03/12/21<br>7<br>7  | 63                               | 04 |
|             | <b>Subtotal</b>  |      |                      |                           |                       |                 | <b>160.00</b>   |   |                  |                    |                      |                      |                    |                       |                     |                                  |    |

১০/১১/২১  
 প্রকল্প পরিচালক  
 প্রকল্প পরিচালনা ও মূল্যায়ন কোষ  
 প্রকল্প পরিচালনা অফিসভব, ঢাকা

| Package No.  | Description of Procurement package Goods                                 | Unit | Quantity | Procurement Method & Type | Contracting Authority | Source of Funds | Estid. Cost (Agree cost) (Tk. in Lakh) | Time Code for Process         | Not use in Good | Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to contract signature | Total cost of |  |
|--------------|--|------|----------|---------------------------|-----------------------|-----------------|--|-------------------------------|-----------------|----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------|--|
| 1            |  |      |          |                           |                       |                 |  |                               |                 |                      |                |                   |                   |                       |                     |                                  |               |  |
| GD-20 Lot-1  | Instrument, chemicals and reagents for embryo transfer                   | LS   | LS       | OTM (NCT)                 | Project Director      | GOB             | 30.00                                  | Planned dates<br>Actual dates |                 | 01/10/21<br>0        | 28/10/21<br>28 | 12/11/21<br>14    | 19/11/21<br>7     | 26/11/21<br>7         | 03/12/21<br>7       | 63                               | 04            |  |
|              | <b>Subtotal</b>  |      |          |                           |                       | GOB             | <b>30.00</b>                           |                               |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
| GD-19 Lot-6  | AV Warming Cabinet   | Nos  | 2        | OTM (NCT)                 | Project Director      | GOB             | 50.00                                  | Planned dates<br>Actual dates |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
|              | <b>Subtotal</b>  |      |          |                           |                       |                 | <b>50.00</b>                           |                               |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
| GD-19 Lot-11 | Cattle control Chute (hydraulic)   | Nos. | 4        | OTM (NCT)                 | Project Director      | GOB             | 240.00                                 | Planned dates<br>Actual dates |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
|              | <b>Subtotal</b>  |      |          |                           |                       |                 | <b>240.00</b>                          |                               |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
| GD-24 Lot-1  | Furniture for Union AI sheds   | Set  | 300      | OTM (NCT)                 | Project Director      | GOB             | 156.00                                 | Planned dates<br>Actual dates |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
|              | <b>Subtotal</b>  |      |          |                           |                       |                 | <b>156.00</b>                          |                               |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
| GD-25 Lot-1  | Application software and EID Tag for Animal Identification and recording | LS   | LS       | OTM (NCT)                 | Project Director      | GOB             | 200.00                                 | Planned dates<br>Actual dates |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
|              | <b>Subtotal</b>  |      |          |                           |                       |                 | <b>200.00</b>                          |                               |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
| GD-26 Lot-1  | Subsidies for AI Technicians and Farmers                                 | LS   | LS       | LTM                       | Project Director      | GOB             | 18.00                                  | Planned dates<br>Actual dates |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
|              | <b>Subtotal</b>  |      |          |                           |                       |                 | <b>18.00</b>                           |                               |                 | 01/11/21<br>0        | 28/11/21<br>28 | 13/12/21<br>14    | 20/12/21<br>7     | 27/12/21<br>7         | 03/01/22<br>7       | 63                               | 04            |  |
|              | <b>Total-A</b>   |      |          |                           |                       |                 | <b>1588.20</b>                         |                               |                 |                      |                |                   |                   |                       |                     |                                  |               |  |

  
 ২০/১১/২১  
 মোঃ আব্দুল বাশার  
 চীফ  
 পরিচালনা ও ম্যানেজমেন্ট কোষ  
 এগরিমেণ্ট অফিসার, ঢাকা

  
 ২০/১১/২১  
 ডায়েরি অফিসার  
 ডায়েরি অফিসার (সাময়িক দায়িত্ব)  
 এগরিমেণ্ট অফিসার, বাংলাদেশ

  
 ২০/১১/২১  
 ডায়েরি অফিসার  
 ডায়েরি অফিসার (সাময়িক দায়িত্ব)  
 এগরিমেণ্ট অফিসার, ঢাকা।

**Revised Annual Procurement Plan (2021-22)**

(a) Financial Year 2021-22  
 (b) Reporting Period July/21 – June/22

(c) Ministry / Division  
 (d) Head of Procuring Entity/  
 or Implementing Agency

Ministry of Fisheries and Livestock/Department of Livestock Services  
 Director General

|                              |   |   |
|------------------------------|---|---|
| Ministry/Division            | : | Ministry of Fisheries and Livestock   |
| Agency                       | : | Department of Livestock Services  |
| Procuring Entity Name & Code | : | Project Director  |
| Project Name & Code          | : | Artificial Insemination Activities Extension and Embryo Transfer Technology Implementation Project (3 <sup>rd</sup> phase, 1 <sup>st</sup> Revised) |
| Code                         | : | 224072900   |

| B. WORKS PROCUREMENT | Package No. | Description of Procurement Package  | Unit | Quantity | Procurement Method & Type | Contracting Authority | Source of Funds | Estd. Cost (Agree cost) (Tk. in Lakh) | Time Code for Process | Not used in Goods | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to contract signature | Total |                    |
|----------------------|-------------|---|------|----------|---------------------------|-----------------------|-----------------|---------------------------------------|-----------------------|-------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|-------|--------------------|
|                      |             |   |      |          |                           |                       |                 |                                       |                       |                   |                  |                |                   |                   |                       |                     |                                  |       | Budget-Development |
|                      | 1           |   |      |          |                           |                       |                 |                                       |                       |                   |                  |                |                   |                   |                       |                     |                                  |       |                    |
|                      | 2           |   |      |          |                           |                       |                 |                                       |                       |                   |                  |                |                   |                   |                       |                     |                                  |       |                    |
| WD-05 Lot-1          |             | Construction of Overhead Water Tank, 10000 Gallon Capacity in Bull Station in Chittagong                                | Nos  | 1        | OTM (NCT)                 | Project Director      | GOB             | 34.46                                 | Planned dates         |                   | 01/09/21         | 28/09/21       | 12/10/21          | 19/10/21          | 26/10/21              | 03/11/21            |                                  | 3     |                    |
|                      |             | Additional Electrical work in Chittagong  | LS   | LS       |                           |                       |                 | 5.00                                  | Planned dates         |                   | 0                | 28             | 14                | 7                 | 7                     | 7                   |                                  | 63    |                    |
|                      |             | Additional work for Bull Station in Chittagong (Master drain, RCC dung pit, Exercise yard, Straw shed & Retaining wall) | LS   | LS       |                           |                       |                 | 208.75                                | Actual dates          |                   |                  |                |                   |                   |                       |                     |                                  |       |                    |
|                      |             | <b>Subtotal</b>   |      |          |                           |                       |                 | <b>248.21</b>                         | Planned dates         |                   | 01/09/21         | 28/09/21       | 12/10/21          | 19/10/21          | 26/10/21              | 03/11/21            |                                  | 3     |                    |
| WD-05 Lot-2          |             | Construction of Overhead Water Tank, 10000 Gallon capacity in Faridpur  | Nos  | 1        | OTM (NCT)                 | Project Director      | GOB             | 34.46                                 | Planned dates         |                   | 01/09/21         | 28/09/21       | 12/10/21          | 19/10/21          | 26/10/21              | 03/11/21            |                                  | 3     |                    |
|                      |             | Additional Electrical work in Faridpur  | LS   | LS       |                           |                       |                 | 5.00                                  | Planned dates         |                   | 0                | 28             | 14                | 7                 | 7                     | 7                   |                                  | 63    |                    |
|                      |             | Additional construction work in Faridpur (Master drain, RCC dung pit, Exercise yard and Straw shed)                     | LS   | LS       |                           |                       |                 | 92.39                                 | Actual dates          |                   |                  |                |                   |                   |                       |                     |                                  |       |                    |
|                      |             | <b>Subtotal</b>   |      |          |                           |                       |                 | <b>131.85</b>                         | Planned dates         |                   | 01/09/21         | 28/09/21       | 12/10/21          | 19/10/21          | 26/10/21              | 03/11/21            |                                  | 3     |                    |
| WD-01 Lot-3          |             | Boundary wall for Bull Station in Rajshahi  | RM   | 2000     | OTM (NCT)                 | Project Director      | GOB             | 0.19317 × 2000 = 386.34               | Planned dates         |                   | 0                | 28             | 14                | 7                 | 7                     | 7                   |                                  | 63    |                    |
|                      |             | <b>Subtotal</b>   |      |          |                           |                       |                 | <b>386.34</b>                         | Actual dates          |                   |                  |                |                   |                   |                       |                     |                                  |       |                    |

  
 ২০১৫/১২/২২  
 সচিব  
 প্রকৌশল বিভাগ  
 পল্লি কৃষি ও মৎস্য বিভাগ  
 কৃষি মন্ত্রণালয়, ঢাকা

| Package No.   | Description of Procurement Package                     | Unit | Quantity           | Procurement Method & Type | Contracting Authority | Source of Funds | Estid. Cost (Tlk. in Lakh)             | Time Code for Process                         | Not used in Goods | Advertisement Tender | Tender Opening       | Tender Evaluation    | Approval to Award  | Notification of Award | Signing of Contract | Total time to contract signature | TEC |
|---------------|--|------|--------------------|---------------------------|-----------------------|-----------------|--|---|-------------------|----------------------|----------------------|----------------------|--------------------|-----------------------|---------------------|----------------------------------|-----|
| 1             | 2  | 3    | 4                  | 5                         | 6                     | 7               | 8                                      | 9   | 10                | 11                   | 12                   | 13                   | 14                 | 15                    | 16                  | 17                               |     |
| WD-13 Lot-1   | Construction of All Lab Building at Savar              | SqM  | 558                | OTM (NCT)                 | Project Director      | GOB             | 543.98                                 | Planned dates<br>Planned days<br>Actual dates |                   | 01/09/21<br>0<br>0   | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 30  |
|               | Subtotal   |      |                    |                           |                       |                 | 543.98                                 |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |
| WD-14 Lot-1   | Construction of Store Room with Training Lab at Savar  | SqM  | 656                | OTM (NCT)                 | Project Director      | GOB             | 324.99                                 | Planned dates<br>Planned days<br>Actual dates |                   | 01/09/21<br>0<br>0   | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 30  |
|               | Subtotal   |      |                    |                           |                       |                 | 324.99                                 |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |
| WD-15 Lot-1   | Construction of 3 Quarantine Sheds at Savar            | SqM  | 1138               | OTM (NCT)                 | Project Director      | GOB             | 438.88                                 | Planned dates<br>Planned days<br>Actual dates |                   | 01/09/21<br>0<br>0   | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 30  |
|               | Subtotal   |      |                    |                           |                       |                 | 438.88                                 |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |
| WD-17 Lot-1   | Construction of 2 Heifers Sheds at Savar, Dhaka        | SqM  | 460.2              | OTM (NCT)                 | Project Director      | GOB             | 325.05                                 | Planned dates<br>Planned days<br>Actual dates |                   | 01/09/21<br>0<br>0   | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 0-  |
|               | Subtotal   |      |                    |                           |                       |                 | 325.05                                 |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |
| WD-18 Lot-1   | Construction of others work for local Cows/ Bulls shed | LS   | LS                 | OTM (NCT)                 | Project Director      | GOB             | 105.00                                 | Planned dates<br>Planned days<br>Actual dates |                   | 01/09/21<br>0<br>0   | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 0-  |
|               | Subtotal   |      |                    |                           |                       |                 | 105.00                                 |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |
| WD-09 Lot-1-5 | Construction of Union AI sheds                         | nos  | 100<br>×2 =<br>200 | OTM (NCT)                 | Project Director      | GOB             | 100 × 0.912 =<br>91.20 × 2 =<br>182.40 | Planned dates<br>Planned days<br>Actual dates |                   | 01/09/21<br>0<br>0   | 28/09/21<br>28<br>28 | 12/10/21<br>14<br>14 | 19/10/21<br>7<br>7 | 26/10/21<br>7<br>7    | 03/11/21<br>7<br>7  | 63                               | 30  |
|               | Subtotal   |      |                    |                           |                       |                 | 182.40                                 |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |
|               | Total B  |      |                    |                           |                       |                 | 2686.70                                |   |                   |                      |                      |                      |                    |                       |                     |                                  |     |

  
৪১০০/২২

মোঃ আবুল বাশার  
চীফ  
পরিচালনা ও মূল্যায়ন কোষ  
প্রকল্পসমূহ পরিচালক, ঢাকা


অনুমোদিত



ডাঃ মোঃ আজিজুর রহমান  
বর্তমান পরিচালক (সাময়িক দায়িত্বে)  
প্রকল্পসমূহ পরিচালক, গাজিয়াপুর, ঢাকা।

ডাঃ মোঃ জাফর উদ্দিন

বর্তমান পরিচালক  
কর্তৃপক্ষের কার্যক্রম পরিচালনা ও উপ-মূল্যায়ন  
গুরুত্বপূর্ণ পরিচালক (সহ-পরিচালক), গাজিয়াপুর, ঢাকা।



**Revised Annual Procurement Plan (2021-22)**

(a) Financial Year 2021-22  
 (b) Reporting Period July/21 – June/22

(c) Ministry / Division Ministry of Fisheries and Livestock/Department of Livestock Services  
 (d) Head of Procuring Entity/ Director General  
 or Implementing Agency

|                              |   |   |
|------------------------------|---|---|
| Ministry/Division            | : | Ministry of Fisheries and Livestock   |
| Agency                       | : | Department of Livestock Services  |
| Procuring Entity Name & Code | : | Project Director  |
| Project Name & Code          | : | Artificial Insemination Activities Extension and Embryo Transfer Technology Implementation Project (3 <sup>rd</sup> Phase, 1 <sup>st</sup> Revised) |
| Code                         | : | 224072900   |

**C. SERVICE PROCUREMENT**

| Package No. | Description of Procurement Package   | Unit | Quantity | Procurement Method & Type | Contract Awarding Authority | Source of Funds | Estd. Cost (Agree cost) (Tk. in Lakh) | Time Code for Process | Not used in Goods | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to contract signature | Budget-Dev |
|-------------|--|------|----------|---------------------------|-----------------------------|-----------------|---------------------------------------|-----------------------|-------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------|
| SD-01       | Appointment of part time Consultant for updating National Livestock Development Policy | MM   | 6        | ICS                       | Project Director            | GOB             | 2.0*6 = 12.00                         | Planned dates         |                   | 01/09/21         | 28/09/21       | 12/10/21          | 19/10/21          | 26/10/21              | 03/11/21            | 17                               | 04         |
|             | Subtotal   |      |          |                           |                             |                 | 12.00                                 | Planned dates         |                   | 0                | 28             | 14                | 7                 | 7                     | 7                   | 63                               |            |
|             | Total C  |      |          |                           |                             |                 | 12.00                                 | Actual dates          |                   |                  |                |                   |                   |                       |                     |                                  |            |
|             | Grand Total (A+ B+C)   |      |          |                           |                             |                 | 4286.90                               |                       |                   |                  |                |                   |                   |                       |                     |                                  |            |

  
 ২০/১১/২১  
 আনিসুল বাশার  
 টিম  
 পরিচালনা ও মূল্যায়ন কোষ  
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা

  
 অনুমোদিত  
 ডায় সোখা আজিজুর রহমান  
 মহাপরিচালক (সাময়িক নারিং)  
 প্রাণিসম্পদ অধিদপ্তর, বাখালি, ঢাকা

  
 ২৬/১১/২১  
 ডায় সোখা আজিজুর রহমান  
 প্রকল্প পরিচালক  
 কৃষি মন্ত্রণালয় পরিচালনা ও মূল্যায়ন কোষ  
 প্রাণিসম্পদ অধিদপ্তর (৩য় পর্যায়), ১ম কক্ষে  
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা