

ANNUAL PROCUREMENT PLAN 2026-2027

Ministry/Division
AgencyMinistry of Fisheries & Livestock
Department of Livestock ServicesBudget: Revenue
Code No:1440401-123754

Procuring Entity

Director (Account, Budget and Audit)
Department of Livestock Services
Farmgate, Dhaka.

A. Procurement of Goods

Package No	Description of Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (In lakh)	Time Code for process	Advertise of Tender	Tender Opening	Tender Evaluation	Approval of Award	NOA Issue	Signing of Contract	Total Time to contract (Day)	Time for completion (Day)
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DLS/GR-1	Procurement of Food (Snacks and Lunchbox) for Training and Workshop Purpose and Celebration of Significant Days	Set	0	OTM (NCT)	DG, DLS	GOB	32.00	Planned date Planned Days Actual date	14.07.26 0 15.07.26	30.07.26 14 30.07.26	11.08.26 14 11.08.26	18.08.26 7 17.08.26	26.08.26 7 17.08.26	22.09.26 28 26.08.26	70	180
DLS/GR-2	Procurement of Furniture for DLS.	LS	LS	OTM (NCT)	DG, DLS	GOB	15.00	Planned date Planned Days Actual date	21.10.26 0 21.10.26	04.11.26 14 04.11.26	18.11.26 14 18.11.26	26.11.26 7 26.11.26	02.12.26 7 02.12.26	30.12.26 28 30.12.26	70	180
DLS/GR-3	Procurement of Display Banner, Festoon and Decoration Items for Celebration of Significant Days.	LS	LS	OTM (NCT)	DG, DLS	GOB	30.00	Planned date Planned Days Actual date	21.07.26 0 27.07.26	04.08.26 14 11.08.26	18.08.26 14 20.08.26	26.08.26 7 27.08.26	02.09.26 7 27.08.26	30.09.26 28 30.09.26	70	180
DLS/GR-4	Procurement of Computer and Accessories for DLS.	LS	LS	OTM (NCT)	DG, DLS	GOB	08.00	Planned date Planned Days Actual date	27.07.26 0 27.07.26	11.08.26 14 11.08.26	18.08.26 14 18.08.26	27.08.26 7 27.08.26	27.08.26 7 27.08.26	01.09.26 28 01.09.26	70	180
DLS/GR-5	Procurement of Stationery Items for DLS.	LS	LS	OTM (NCT)	DG, DLS	GOB	35.00	Planned date Planned Days Actual date	21.07.26 0 21.07.26	04.08.26 14 04.11.26	18.08.26 14 18.11.26	26.08.26 7 26.11.26	02.09.26 7 02.12.26	30.09.26 28 30.12.26	70	180
DLS/GR-6	Procurement of Training Materials for In-house Training and Workshops of DLS.	LS	LS	OTM (NCT)	DG, DLS	GOB	20.00	Planned date Planned Days Actual date	21.07.26 0 21.07.26	04.08.26 14 04.11.26	18.08.26 14 18.11.26	26.08.26 7 26.11.26	02.09.26 7 02.12.26	30.09.26 28 30.12.26	70	180
DLS/GR-7	Procurement of Spare Parts, Tyres and Maintenance Services of Vehicles of DLS.	LS	LS	OTM	DG, DLS	GOB	23.00	Planned date Planned Days Actual date	21.07.26 0 21.07.26	04.08.26 14 04.11.26	18.08.26 14 18.11.26	26.08.26 7 26.11.26	02.09.26 7 02.12.26	30.09.26 28 30.12.26	60	180
DLS/GR-8	Procurement of Printing Materials Consumables (Toner, Cartridges etc) for Printers and Photocopiers.	LS	LS	OTM (NCT)	DG, DLS	GOB	15.00	Planned date Planned Days Actual date	21.10.26 0 21.10.26	04.11.26 14 04.11.26	18.11.26 14 18.11.26	26.11.26 7 26.11.26	02.12.26 7 02.12.26	30.12.26 28 30.12.26	70	180
DLS/GR-9	Procurement of Staff Uniform of DLS.	LS	LS	RFQ	DG, DLS	GOB	2.80	Planned date Planned Days Actual date	01.10.26 0 21.10.26	08.10.26 07 04.11.26	15.10.26 07 18.11.26	18.10.26 03 26.11.26	21.10.26 03 02.12.26	03.10.26 14 30.12.26	34	45
DLS/GR-10	Repair and Maintenance of AC, Photocopiers, Refrigerators and Other Machineries of DLS.	LS	LS	OTM (NCT)	DG, DLS	GOB	8.00	Planned date Planned Days Actual date	21.10.26 0 21.10.26	04.11.26 14 04.11.26	18.11.26 14 18.11.26	26.11.26 7 26.11.26	02.12.26 7 02.12.26	30.12.26 28 30.12.26	70	180

Package No	Description of Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (In lakh)	Time Code for process	Advertise of Tender	Tender Opening	Tender Evaluation	Approval of Award	NOA Issue	Signing of Contract	Total Time to contract (Day)	Time for completion (Day)
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DLS/ GR-11	Procurement of Goods for Repair and maintenance Service for Computers of DLS	LS	LS	OTM	DG, DLS	GOB	8.00	Planned date Planned Days Actual date	21.10.26 0 14	04.11.26 14	18.11.26 14	26.11.26 7	02.12.26 7	30.12.26 28	60	180
DLS/ GR-12	Procurement of Materials for Veterinary Medical Teams Deployed in Kurbanli Huts in Dhaka City Corporations	Nos	LS	RFQ	DG, DLS	GOB	3.00	Planned date Planned Days Actual date	03.10.26 0 07	10.10.26 07	17.10.26 07	20.10.26 03	23.10.26 03	07.11.26 14	34	45
DLS/ GR-13	Procurement of office equipment (Photocopier) for DLS HQ	Nos	LS	OTM	DG, DLS	GOB	8.00	Planned date Planned Days Actual date	01.10.26 0 07	08.10.26 07	15.10.26 07	18.10.26 03	21.10.26 03	03.11.26 14	34	45
DLS/ GR-14	Procurement of Machinery & equipment (AC for DLS HQ)	Nos	LS	RFQ	DG, DLS	GOB	5.00	Planned date Planned Days Actual date	01.10.26 0 07	08.10.26 07	15.10.26 07	18.10.26 03	21.10.26 03	03.11.26 14	34	45
DLS/ GR-15	Procurement of Goods for Repair and Maintenance Services for Furniture of DLS	Nos	LS	RFQ	DG, DLS	GOB	3.00	Planned date Planned Days Actual date	01.10.26 0 07	08.10.26 07	15.10.26 07	18.10.26 03	21.10.26 03	03.11.26 14	34	45
DLS/ GR-16	Supply of Necessary Materials for the Purpose of Conducting Manpower Recruitment and Related Services for DLS	Nos	LS	OTM	DG, DLS	GOB	150.00	Planned date Planned Days Actual date	21.10.26 0 14	04.11.26 14	18.11.26 14	26.11.26 7	02.12.26 7	30.12.26 28	60	180
DLS/ GR-17	Procurement of Cleanliness Goods for DLS.	Nos	LS	RFQ	DG, DLS	GOB	2.00	Planned date Planned Days Actual date	21.10.26 0 14	04.11.26 14	18.11.26 14	26.11.26 7	02.12.26 7	30.12.26 28	60	180
DLS/ GR-18	Procurement of Gold, Silver and Bronze Medal on the Occasion of "Jatiya Pranisampad Saptaho-2026".	Nos.	LS	OTM	DG, DLS	GOB	39.00	Planned date Planned Days Actual date	21.10.26 0 14	04.11.26 14	18.11.26 14	26.11.26 7	02.12.26 7	30.12.26 28	70	180
DLS/ GR-19	Procurement of Necessary Materials for Jatiya Pranisampad Saptaho 2026	Nos.	LS	OTM	DG, DLS	GOB	10.00	Planned date Planned Days Actual date	21.10.26 0 14	04.11.26 14	18.11.26 14	26.11.26 7	02.12.26 7	30.12.26 28	70	180
DLS/ GR-20	Procurement of Annual Report, DLS's Overview and Compiled Laws and Rules of DLS.	Nos.	LS	OTM	DG, DLS	GOB	9.95	Planned date Planned Days Actual date	21.10.26 0 14	04.11.26 14	18.11.26 14	26.11.26 7	02.12.26 7	30.12.26 28	70	180

B. Procurement of Works

WR-1	1	Package No	
Single lot	2	Lot No.	
Repair and Renovation of Various Office Rooms of DLS	3	Description of Package	
US	4	Unit	
US	5	Quantity	
OTM (NCT)	6	Procurement Method & Type	
DG, DLS	7	Contract Approving Authority	
GOB	8	Source of Funds	
25.00	9	Est. Cost In Tk. (In lakh)	
Planned date	10	Time Code for process	
Planned Days	11	Advertise of Tender	
Actual date	12	Tender Opening	
0	13	Tender Evaluation	
14	14	Approval of Award	
14	15	Notification of Award	
7	16	Signing of Contract	
7	17	Total Time to contract	
28	18	Time for completion of contract.	

C Procurement of Services

Package No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving	Source of Funds	Estd. Cost (Tk In Lakh)	Time Code for Process	Issue of Notice	Proposal/Tender Opening	Proposal /Tender Evaluation	Opening Financial Proposal	Negotiation	Approval Of Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	19	
NCS-01	Selection of Manpower Supplying Firm/Company for Manpower Recruitment in TMR, Server, Dhaka and QC lab, server Dhaka under the Department of Livestock Services	Firm		OTM	DG, DLS	GOB	100.00	Planned Dates Planned Days Actual Dates	01.10.26 0 Actual Dates	22.10.26 21 Actual Dates	06.11.26 14 Actual Dates	21.11.26 7 Actual Dates	- - Actual Dates	28.11.26 7 Actual Dates	05.12.26 7 Actual Dates	19.12.26 14 Actual Dates	70	180
NCS-02	Provide Internet Service & it's maintenance service for the Department of Livestock Services.	Firm		RFQ	DG, DLS	GOB	5.00	Planned Dates Planned Days Actual Dates	01.11.26 0 Actual Dates	22.11.26 21 Actual Dates	06.12.26 14 Actual Dates	21.12.26 7 Actual Dates	- - Actual Dates	28.12.26 7 Actual Dates	05.1.26 7 Actual Dates	19.01.26 14 Actual Dates	70	180
SRFA-01	Selection of Private Panel Lawyer and Providing legal Advisory and Litigation Support Services for the Department of Livestock Services, Dhaka.	Firm		OTM/ Contract renew	DG, DLS	GOB	22.00	Planned Dates Planned Days Actual Dates	01.11.26 0 Actual Dates	22.11.26 21 Actual Dates	06.12.26 14 Actual Dates	21.12.26 7 Actual Dates	- - Actual Dates	28.12.26 7 Actual Dates	05.1.26 7 Actual Dates	19.01.26 14 Actual Dates	70	180

[illegible]

ড. এ. বি. এম. খালেদা জাহান
২৫.০৭.১০:৫৫
পরিচালক
হিসাব, বাজেট ও নিরীক্ষা
শ্রীমতি সন্দিকৈ অধিদপ্তর, ঢাকা।