


পথ কুকুরের মাধ্যমে জনাতংক রোগ বিস্তার রোধ প্রকল্প
কেন্দ্রীয় ভেটেরিনারি হাসপাতাল
৪৮ কাজী আলাউদ্দীন রোড, ঢাকা

স্মারক নং- ৩৩.০১.০০০০.৮৪৫.০৫.০০৩.২৬-০৪

তারিখঃ ০৫-০৪-১৪৩৩ বঙ্গাব্দ
২০-০৭-২০২৬ খ্রিস্টাব্দ

বিষয়ঃ ২০২৬-২০২৭ অর্থ বছরের Annual Procurement Plan (APP) অনুমোদন প্রসঙ্গে।

উপরোক্ত বিষয়ের প্রেক্ষিতে অত্র দপ্তরের ২০২৬-২০২৭ অর্থ বছরের প্রকল্পের মালামাল ক্রয়ের বার্ষিক ক্রয় পরিকল্পনা Annual Procurement Plan (APP) নির্ধারিত ছক পূরণ পূর্বক অনুমোদনের জন্য মহোদয়ের সদয় অনুমোদনের জন্য প্রেরণ করা হল।



(ডাঃ মেহেদী হাসান ভূইয়া)
প্রকল্প পরিচালক

পথ কুকুরের মাধ্যমে জলাতংক রোগ বিস্তার রোধ প্রকল্প

মহাপরিচালক
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

দৃষ্টি আকর্ষণঃ
চীফ,
পরিকল্পনা ও মূল্যায়ন কোষ
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

Annual Procurement Plan (2026-2027)

Budget : Development

Ministry/Division: Ministry of Fisheries & Livestock
 Agency: Department of Livestock Services
 Procuring Entity Name: Project Director
 Project/Programme Name & Code: To Control the Spread of Rabies Disease through Street Dog; Code: 224424300

Package/ Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SD-01	Outsourcing of Manpower	Nos	20	OTM(PSN)	PD	GOB	216.18	Planned Dates Planned Days	20-Aug-26 0	10-Sep-26 21	24-Sep-26 14	1-Oct-26 7	4-Oct-26 3	1-Nov-26 28	73	1045
SD-02	Selection of Farm for TV Filler and Video Documentary	Nos	4	OTM	PD	GOB	20.00	Planned Dates Planned Days	20-Aug-26 0	10-Sep-26 21	24-Sep-26 14	1-Oct-26 7	4-Oct-26 3	1-Nov-26 28	73	314
SD-03	Selection of Consulting Farm	Month	42	OTM(QCBS)	Ministry	GOB	1399.00	Planned Dates Planned Days	20-Aug-26 0	10-Sep-26 21	24-Sep-26 14	1-Oct-26 7	4-Oct-26 3	1-Nov-26 28	73	314
SD-04	Selection of Farm for Car Hiring	Nos	1	OTM(PSN)	PD	GOB	54.60	Planned Dates Planned Days	20-Aug-26 0	10-Sep-26 21	24-Sep-26 14	1-Oct-26 7	4-Oct-26 3	1-Nov-26 28	73	314
Total							1689.78	Actual Dates								

Amirul
 24/09/2024
 ডাঃ মোঃ হাবিবুর রহমান
 প্রকল্প পরিচালক
 পশুপালনা ও মৎস্যরক্ষণ কোষ
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।

অনুরোধানিত
 24/9/24
 মোঃ সাইফুল আলম খান
 প্রকল্প পরিচালক (অতিরিক্ত)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।

DR. Md. Mehed Hasan Bhuiyan
 Project Director
 ডাঃ মেহেদী হাসান ভূঞা
 প্রকল্প পরিচালক
 পশুপালনা ও মৎস্যরক্ষণ কোষ
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, ঢাকা।

20.07.26

Annual Procurement Plan (2026-2027)

Budget : Development

Ministry/Division: : Ministry of Fisheries & Livestock
 Agency : Department of Livestock Services
 Procuring Entity Name : Project Director
 Project/Programme Name & Code : To Control the Spread of Rabies Disease through Street Dog; Code: 224424300

Package/ Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
W-1	Construction of Modern Operation Theater (For Dog Neutering and Treatment)	LS	LS	OTM	PD	GOB	250.00	Planned Dates	20-Aug-26	10-Sep-26	24-Sep-26	1-Oct-26	4-Oct-26	1-Nov-26	73	18-Nov-26
								Actual Dates	0	21	14	7	3	28		90
Total							250.00									

Amirul
 ডায়েরী
 পল্লিকৃষক ও মৎস্যায়ন কোষ
 প্রাণিসম্পদ অধিদপ্তর, ঢাকা।

অনুমোদিত

20/14/26

সোঃ মোঃ জাহাঙ্গীর আলী
 মহাপরিচালক (অন্নদা)
 প্রাণিসম্পদ অধিদপ্তর, বাবুগঞ্জ, ঢাকা।

(DR. Md. Mehedi Hasan Bhuiyan)
 Project Director
 ডায়েরী
 পল্লিকৃষক ও মৎস্যায়ন কোষ
 প্রাণিসম্পদ অধিদপ্তর, বাবুগঞ্জ, ঢাকা।

20.07.26

Ministry/Division:

Ministry/Division: : Ministry of Fisheries & Livestock
Agency : Department of Livestock Services

Procuring Entity Name	Project/Programme Name & Code

- : Ministry of Fisheries & Livestock
- : Department of Livestock Services
- : Project Director
- : To Control the Spread of Rabies Disease through Street Dogs. Code: 224424300

Package/ Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. in lakh)	Time Code for Process	Advertisse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-1	Supply of Vaccines and Medicines	Year	3.5	OTM	PD	GOB	274.00	Planned Dates Planned Days	20-Aug-26 0	10-Sep-26 21	24-Sep-26 14	1-Oct-26 7	4-Oct-26 3	1-Nov-26 28	73	30-Jun-27 314
GD-2	Supply of Feed for Neutered Dogs	Nos	65000	OTM	PD	GOB	130.00	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 10-Sep-26 21	 24-Sep-26 14	 1-Oct-26 7	 4-Oct-26 3	 1-Nov-26 28	73	30-Jun-27 314
GD-3	Supply of Desktop Computer (with accessories)	Nos	3	RFQ	PD	GOB	3.60	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 30-Aug-26 10	 6-Sep-26 7	 13-Sep-26 7	 16-Sep-26 3	 14-Oct-26 28	55	18-Nov-26 90
GD-4	Supply of Laptop	Nos	1	RFQ	PD	GOB	1.20	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 30-Aug-26 10	 6-Sep-26 7	 13-Sep-26 7	 16-Sep-26 3	 14-Oct-26 28	55	18-Nov-26 90
GD-5	Supply of Multimedia,Projector Screen and other	Nos	1	RFQ	PD	GOB	0.70	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 30-Aug-26 10	 6-Sep-26 7	 13-Sep-26 7	 16-Sep-26 3	 14-Oct-26 28	55	18-Nov-26 90
GD-6	Supply of Photocopy Machine	Nos	23,661	RFQ	PD	GOB	3.50	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 30-Aug-26 10	 6-Sep-26 7	 13-Sep-26 7	 16-Sep-26 3	 14-Oct-26 28	55	18-Nov-26 90
GD-7	Supply of Furniture	Nos	2	OTM	PD	GOB	11.53	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 10-Sep-26 21	 24-Sep-26 14	 1-Oct-26 7	 4-Oct-26 3	 1-Nov-26 28	73	30-Jun-27 314
GD-8	Supply of Mobile Pet Clinic	Nos	2	OTM	PD	GOB	160.00	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 10-Sep-26 21	 24-Sep-26 14	 1-Oct-26 7	 4-Oct-26 3	 1-Nov-26 28	73	30-Jun-27 314
GD-9	Supply of IPS	Nos	1	RFQ	PD	GOB	1.00	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 30-Aug-26 10	 6-Sep-26 7	 13-Sep-26 7	 16-Sep-26 3	 14-Oct-26 28	55	18-Nov-26 90
GD-10	Supply of Air Conditioner	Nos	6	OTM	PD	GOB	9.60	Actual Dates Planned Dates Planned Days	 20-Aug-26 0	 10-Sep-26 21	 24-Sep-26 14	 1-Oct-26 7	 4-Oct-26 3	 1-Nov-26 28	73	30-Jun-27 314
Total							595.13									

Amrind
21/09/2024
জাঃ মোঃ হাবিবুল কবীর
টিকার
পরিচালনা ও স্থাপত্য কোষ
প্রাচীনকাল অধিদপ্তর, ঢাকা।

ॐ नमो भगवते वासुदेवाय

১৭৮৮
মোঃ সাহজাদান খান
মোঃ সাহজাদান (ভারপ্রাপ্ত)
মোঃ সাহজাদান (ভারপ্রাপ্ত)

শ্রীশ্রীসুন্দর ভাষ্যদত্ত. বাংলাতঃ.

(DR. Md. Mehedi Hasan Bhuiyan)

Project Director

三十三

५. सुदृढतया धारयन्त्या अनाभिरुक्ता क्रोधा विवर्तनं द्रोधः

৪৮- কেশবী জালাউদ্দিন রোড, ঢাকা।