

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
৩টি পার্বত্য জেলায় সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্প
৩নং জেটি গেট, ফকিরহাট, চট্টগ্রাম - ৪১০০

নং ৩৩.০১.০০০০.৮৪২.০১.০০৩.২৫.২৯০

তারিখ: ০৫.০৭.২০২৬খ্রি.


বরাবর

মহাপরিচালক
প্রাণিসম্পদ অধিদপ্তর
বাংলাদেশ, ঢাকা।

মাধ্যম : চীফ, পরিকল্পনা ও মূল্যায়ন কোষ, প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা।

বিষয় : ২০২৬-২৭ অর্থবছরের বাৎসরিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে ৩টি পার্বত্য জেলায় সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্পের ২০২৬-২৭ অর্থবছরের বাৎসরিক ক্রয় পরিকল্পনা (APP) সদয় অনুমোদনের জন্য মহোদয় সমীপে প্রেরণ করা হলো।

 ০৫/০৭/২৬

ডা. মো. নজরুল ইসলাম
প্রকল্প পরিচালক
৩টি পার্বত্য জেলায় সমন্বিত প্রাণিসম্পদ উন্নয়ন প্রকল্প
প্রাণিসম্পদ অধিদপ্তর, বাংলাদেশ, ঢাকা
মোবাইল : ০১৭১১৩১৬৩০৩
E-mail: pd.hilltracts.dls@gmail.com

সংযুক্তি : বাৎসরিক ক্রয় পরিকল্পনা (APP) - ২ প্রস্ত।

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (Goods)

Budget: Development

A. Ministry Division : Ministry of Fisheries & Livestock
 B. Agency : Department of Livestock Services.
 C. Procuring Entity Name & Code : Project Director
 D. Project Name & Code : Integrated Livestock Development Project in 3 Hill Districts. Code no : 224410400

Description of procurement packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code For Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
Procurement of Goat	No	5120	OTM (Frame work)	HOPE	GOB	537.60	Planned Dates	--	03.08.26	24.08.26	14.09.26	28.09.26	01.10.26	22.10.26	80 days	16.11.27
Procurement of Sheep	No	6912	OTM (Frame work)	HOPE	GOB	691.20	Planned Dates	--	03.08.26	24.08.26	14.09.26	28.09.26	01.10.26	22.10.26	80 days	16.11.27
Procurement of Goat Shed	No	2560	OTM (Frame work)	PE	GOB	256.00	Planned Dates	--	03.08.26	17.08.26	31.08.26	07.09.26	10.09.26	24.09.26	52 days	19.10.27
Procurement of Sheep Shed	No	3456	OTM (Frame work)	HOPE	GOB	345.60	Planned Dates	--	03.08.26	17.08.26	31.08.26	14.09.26	17.09.26	01.10.26	59 days	26.10.27
Procurement of Video Documentary	No	2	RFQ	PE	GOB	8.00	Planned Dates	--	01.10.26	08.10.26	22.10.26	29.10.26	01.11.26	15.11.26	45 days	03.06.2027
Total						1838.4	Actual Dates	--								

২৬/০৭/২০২৬
 ডাঃ মোঃ হাবিবুর রহমান
 প্রকল্প পরিচালক (অতিরিক্ত)
 প্রকল্প পরিচালক (অতিরিক্ত), ঢাকা।

অনুমোদিত
 ২৬/০৭/২৬
 মোঃ আহজামান খান
 প্রকল্প পরিচালক (অতিরিক্ত)
 প্রকল্প পরিচালক (অতিরিক্ত), বাংলাদেশ, ঢাকা।

Dr. Md. Nazrul Islam
 Project Director

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027(works)

A. Ministry Division : Ministry of Fisheries & Livestock
 B. Agency : Department of Livestock Services.
 C. Procuring Entity Name & Code : Project Director
 D. Project Name & Code : Integrated Livestock Development Project in 3 Hill Districts . Code no : 224410400

Budget: Development

Description of Procurement packages WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Est. Cost in Lac Tk.	Time Code For Process	Advertis e Prequal (if applicabl e)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total Time in contact Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Land Development (Pig Farm)	Cubic Miter	1069	OTM	PE	GOB	26.73	Planned Dates	--	03.08.26	13.08.26	27.08.26	03.09.26	06.09.26	20.09.26	48 days	18.01.27
Boundary wall (Pig Farm)	R. Miter	1000	OTM	PE	GOB	168.54	Planned Dates	--	03.08.26	17.08.26	31.08.26	07.09.26	09.09.26	23.09.26	51 days	21.01.27
Road inside the Pig Farm	R. Miter	400	OTM	PE	GOB	31.86	Planned Dates	--	03.08.26	13.08.26	27.08.26	03.09.26	06.09.26	20.09.26	48 days	18.01.27
Total						227.13	Planned Dates	--	03.08.26	13.08.26	27.08.26	03.09.26	06.09.26	20.09.26	48 days	18.01.27

২৬/০৭/২০২৬
 ডাঃ মোঃ নাসরুল ইসলাম
 প্রকল্প পরিচালক (অতিরিক্ত), ঢাকা।

২৬/০৭/২৬
 মোঃ নাসরুল ইসলাম
 প্রকল্প পরিচালক (অতিরিক্ত), ঢাকা।

Dr. Md. Nazrul Islam
 Project Director