

Govt. of the People's Republic of Bangladesh
Dhaka Mass Transit Company Limited
Ministry of Roads Transport and Bridges: Road Transport and Highway Division
ANNUAL PROCUREMENT PLAN
FY 2024-2025

Ministry/Division : Ministry of Roads Transport and Bridges/ Road Transport and Highway Division
Agency : Dhaka Mass Transit Company Limited (DMTCL)
Head of the Procuring Entity : Managing Director, Dhaka Mass Transit Company Limited


Package No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DMTCL/ GD- 01/2024- 25	Supply of Office Stationery	Nos	100	RFQ	HOPE	Own	3.00	Planned Dates	10/12/2024	17/12/2024	24/12/2024	31/12/2024	07/01/2025	14/01/2025	-	18/02/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-35days-	-7days-
								Actual Days								
DMTCL/ GD- 02/2024- 25	Printing & Binding	Nos	50	RFQ	HOPE	Own	3.00	Planned Dates	30/12/2024	06/01/2025	13/01/2025	20/01/2025	27/01/2025	03/02/2025		10/03/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-35days-	-7days-
								Actual Days								
DMTCL/ GD- 03/2024- 25	Supply of Computer Accessories	Nos	100	RFQ	HOPE	Own	3.00	Planned Dates	18/03/2025	25/03/2025	01/04/2025	08/04/2025	15/04/2025	22/04/2025	-	27/05/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-35days-	-7days-
								Actual Days								
DMTCL/ GD- 04/2024- 25	Printing & Binding	Nos	100	RFQ	HOPE	Own	3.00	Planned Dates	12/02/2025	19/02/2025	26/02/2025	05/03/2025	12/03/2025	19/03/2025	-	23/04/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-35days-	-7days-
								Actual Days								


Package No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DMTCL/ GD-05/2024-25	Supply of Office Stationery	Nos	100	RFQ	HOPE	Own	3.00	Planned Dates	16/04/2025	23/04/2025	30/04/2025	07/05/2025	14/05/2025	21/05/2025	-	25/06/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-35days-	-7days-
								Actual Days								
DMTCL/ GD-06/2024-25	Supply of Official Uniform for DMTCL Employees	Nos	3000	Frame work Agreement	HOPE	Own	90.00	Planned Dates	15/01/2025	29/01/2025	05/02/2025	12/02/2025	19/02/2025	26/02/2025	-	02/04/2025
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	-35days-	-2years-
								Actual Days								
DMTCL/ GD-07/2024-25	Supply of Office Stationery	Nos	100	Frame work Agreement	HOPE	Own	50.00	Planned Dates	19/01/2025	16/02/2024	02/03/2025	09/03/2025	16/03/2025	23/03/2025		25/05/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-1 year-
								Actual Days								
DMTCL/ GD-08/2024-25	Supply of Computer, Photocopies, Printers, Computers and Computer Accessories	Nos	100	Frame work Agreement	HOPE	Own	50.00	Planned Dates	19/01/2025	16/02/2024	02/03/2025	09/03/2025	16/03/2025	23/03/2025		25/05/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-1 year-
								Actual Days								
DMTCL/ GD-09/2024-25	Supply of Consumable items for Maintenance Service	Nos		Frame work Agreement / OTM	HOPE	Own	100.00	Planned Dates	10/02/2025	10/03/2025	24/03/2025	31/03/2025	07/04/2025	14/04/2025		16/06/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-1 year-
								Actual Days								
DMTCL/ GD-10/2024-25	Supply of Consumable items for Maintenance works	Nos		RFQ	HOPE	Own	3.00	Planned Dates	26/01/2025	02/02/2025	09/02/2025	16/02/2025	23/02/2025	02/03/2025		04/05/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-63days-	-7 days-
								Actual Days								
DMTCL/ GD-11/2024-25	Supply of Consumable items for Maintenance works	Nos		RFQ	HOPE	Own	3.00	Planned Dates	29/01/2025	05/02/2025	12/02/2025	19/02/2025	26/02/2025	05/03/2025		07/05/2025
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-63days-	-7 days-
								Actual Days								
DMTCL/ PSN-01/2024-25	Appointment of Cleaning Contractor for Cleaning and Housekeeping Services for 2 years from Bijoy Sarani to Shahbag Station (4 no. of Stations) of MRT Line-06, DMTCL.	Nos		OTM	HOPE	Own	1300.00	Planned Dates	10/12/2024	07/01/2025	21/01/2025	28/01/2025	05/02/2025	12/02/2025		16/04/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-2 years-
								Actual Days								


Package No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DMTCL/ PSN-02/2024-25	Appointment of Cleaning Contractor for Cleaning and Housekeeping Services for 2 years from Dhaka University to Kamlapur Station (4 no. of Stations) of MRT Line-06,DMTCL	Nos		OTM	HOPE	Own	1300.00	Planned Dates	10/12/2024	07/01/2025	21/01/2025	28/01/2025	05/02/2025	12/02/2025		16/04/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-2 years-
								Actual Days								
DMTCL/ PSN-03/2024-25	Appointment of Security Contractor for Security Services for 2 years from Bijoy Sarani to Shabbag Station (4 no. of Stations) of MRT Line-06, DMTCL.	Nos		OTM	HOPE	Own	1000.00	Planned Dates	10/12/2024	07/01/2025	21/01/2025	28/01/2025	04/02/2025	11/02/2025		15/04/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-2 years-
								Actual Days								

Package No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DMTCL /PSN-04/2024-25	Appointment of Security Contractor for Security Services for 2 years from Dhaka University to Kamlapur Station (4 no. of Stations) of MRT Line-06, DMTCL.	Nos		OTM	HOPE	Own	1000.00	Planned Dates	10/12/2024	07/01/2025	21/01/2025	28/01/2025	04/02/2025	11/02/2025		15/04/2025
								Planned Days	0	-28days-	-14days-	-7days-	-7days-	-7days-	-63days-	-2 years-
								Actual Days								


 (Md. Milon Al-Mamun)
 Assistant Manager (Store & Procurement)
 Dhaka Mass Transit Company Limited


 (Sabbir Ahmed)
 General Manager (Store & Procurement)
 [Additional Charge]
 Dhaka Mass Transit Company Limited


 (Nasir Uddin Ahmed)
 Director (Operation & Maintenance)
 Dhaka Mass Transit Company Limited


 (Mohammad Abdur Rouf)
 Managing Director
 Dhaka Mass Transit Company Limited