


Govt. of the People's Republic of Bangladesh  
Dhaka Mass Transit Company Limited  
Ministry of Roads Transport and Bridges: Road Transport and Highway Division  
**ANNUAL PROCUREMENT PLAN**  
**FY 2024-2025**


Ministry/Division : Ministry of Roads Transport and Bridges/ Road Transport and Highway Division  
Agency : Dhaka Mass Transit Company Limited (DMTCL)  
Head of the Procuring Entity : Managing Director, Dhaka Mass Transit Company Limited

Package No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
DMTCL/GD-13/2024-25	Supply of MRT Pass or Rapid Pass for MRT Line-06, DMTCL.	Nos	16,000	Direct Purchase	HOPE	Own	50.00	Planned Dates	28/04/2025	01/05/2025	05/05/2025	08/05/2025	12/05/2025	15/05/2025		18/05/2025	
								Planned Days	0	-3 days-	-3 days-	-3 days-	-3 days-	-3 days-	-3 days-		
								Actual Days									
DMTCL/PW-01/2024-25	Borewell Pump Repair	Nos	01	RFQ	HOPE	Own	3.00	Planned Dates	15/05/2025	22/05/2025	29/05/2025	03/06/2025	10/06/2025	17/06/2025	-	24/06/2025	
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-7days-	35days	-7days-
								Actual Days									
DMTCL/GD-10/2024-25	Supply of Oil, Grease, Lubricant and Other Related Items.	Nos	100	Direct Purchase	HOPE	Own	50.00	Planned Dates	25/05/2025	01/06/2025	08/06/2025	15/06/2025	22/06/2025	29/06/2025	-	03/08/2025	
								Planned Days	0	-7days-	-7days-	-7days-	-7days-	-7days-	-7days-	35days	-7days-
								Actual Days									
DMTCL/GD-09/2024-25	Supply of Consumable items for Maintenance Service (Maintenance Materials and Safety items)	Nos	300	OTM	HOPE	Own	200.00	Planned Dates	28/05/2025	11/06/2025	18/06/2025	25/06/2025	02/07/2025	09/07/2025	-	13/08/2025	
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days									
DMTCL/GD-07/2024-25	Supply of Office Stationery	Nos	200	OTM (Framework Agreement)	HOPE	Own	200.00	Planned Dates	12/05/2025	26/05/2025	02/06/2025	09/06/2025	16/06/2025	23/06/2025	-	28/07/2025	
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days									
DMTCL/GD-08/2024-25	Supply of Toner for Printer and Photocopier	Nos	250	OTM (Framework Agreement)	HOPE	Own	120.00	Planned Dates	26/05/2025	09/06/2025	16/06/2025	23/06/2025	30/06/2025	07/07/2025	-	11/08/2025	
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days									


DMTCL/GD-14/2024-25	Supply of Printer, Photocopier, Scanner and Other Accessories	Nos	200	OTM	HOPE	Own	80.00	Planned Dates	27/05/2025	10/06/2025	17/06/2025	24/06/2025	01/07/2025	08/07/2025	-	12/08/2025
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days								
DMTCL/GD-15/2024-25	Supply of Computer, Laptop and Other Accessories	Nos	200	OTM	HOPE	Own	100.00	Planned Dates	28/05/2025	11/06/2025	18/06/2025	25/06/2025	02/07/2025	09/07/2025	-	13/08/2025
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days								
DMTCL/GD-16/2024-25	Supply of Oil, Grease, Lubricant, Fire Protection items and Related Services	Nos	100	OTM (Frame work Agreement)	HOPE	Own	80.00	Planned Dates	29/05/2025	12/06/2025	19/06/2025	26/06/2025	03/07/2025	10/07/2025	-	14/08/2025
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	35days	-1year-
								Actual Days								
DMTCL/GD-17/2024-25	Supply of spare Parts and Related Maintenance for Building Service E&M (Line & Depot)	Nos	200	OTM	HOPE	Own	50.00	Planned Dates	02/06/2025	16/06/2025	23/06/2025	30/06/2025	07/07/2025	14/07/2025	-	18/08/2025
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days								
DMTCL/GD-18/2024-25	Supply of Deep Tubewell, installation and Related Services.	Nos	300	OTM	HOPE	Own	32.00	Planned Dates	03/06/2025	17/06/2025	24/06/2025	01/07/2025	08/07/2025	15/07/2025	-	19/08/2025
								Planned Days	0	-14days-	-7days-	-7days-	-7days-	-7days-	35days	-1 year-
								Actual Days								
Total Amount = 9,65,00,000.00 (In words: Nine Crore Sixty-Five lac Taka Only).																

  
 (Md. Milon Al-Mamun)  
 Assistant Manager (Store & Procurement)  
 Dhaka Mass Transit Company Limited

  
 (A.K.M. Sorwar alam)  
 Deputy General Manager (Store & Procurement)  
 Dhaka Mass Transit Company Limited

  
 (Sabbir Ahmed)  
 General Manager (Store & Procurement)  
 [Additional Charge]  
 Dhaka Mass Transit Company Limited

  
 (Nasir Uddin Ahmed)  
 Director (Operation & Maintenance)  
 Dhaka Mass Transit Company Limited

  
 (Faruque Ahmed)  
 Managing Director  
 Dhaka Mass Transit Company Limited