

শেখ হাসিনার বাংলাদেশ
পরিচ্ছন্ন পরিবেশ

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিবেশ অধিদপ্তর
পরিবেশ ভবন, ই-১৬ আগারগাঁও,
শেরে বাংলা নগর, ঢাকা-১২০৭
www.doe.gov.bd




স্মারক নম্বর: ২২.০২.০০০০.০৪০.১৪.০৩৩.২২-২৫২

তারিখ: ৬/১০৪/১৪২৯
২০/০৭/২০২২

বিষয়: ২০২২-২০২৩ সালের বার্ষিক উন্নয়ন কর্মসূচিতে অন্তর্ভুক্ত প্রকল্পসমূহের বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন ও প্রেরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, ২০২২-২৩ অর্থবছরে পরিবেশ অধিদপ্তর কর্তৃক বাস্তবায়নাধীন ১০ (দশ) টি প্রকল্পের মধ্যে ০৮ (আট) টি প্রকল্পের ক্রয় কার্যক্রম রয়েছে।

বর্ণিত অবস্থার প্রেক্ষিতে, পরিবেশ অধিদপ্তর কর্তৃক ২০২২-২০২৩ অর্থবছরে বাস্তবায়নাধীন প্রকল্পসমূহের বার্ষিক ক্রয় পরিকল্পনা সদয় অবগতি ও পরবর্তী ব্যবস্থা গ্রহণের জন্য মহোদয় সমীপে এসাথে প্রেরণ করা হলো।



ড. আবদুল হামিদ
মহাপরিচালক (গ্রেড-১)
ফোন-৮১৮১৮০০

ই-মেইল- dg@doe.gov.bd

সচিব

পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

Annual Procurement Plan (FY 2022-23)

Budget: Development

Ministry/ Division: Ministry of Environment , Forest and Climate Change

Agency: Department of Environment

Procuring Entity Name & Code: Project Director

Project/ Programme Name & Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area, Code: 224311000

(In lakh)

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Apporving Authority	Source of Funds	Estimated. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposl opening	Technical Proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD 2	Mid Term Evaluation	No	2	EOI	HOPE of DoE	GEF (LDCF)	23.21	Planned Dates	25-Aug-22	16-Sep-22	30-Sep-22	5-Oct-22	12-Oct-22	21-Oct-22	28-Oct-22	3-Nov-22		3-Jan-23	
								Planned Days		21	7	5	6	8	7	5	59	120	
								Actual Dates											
	Total Value of Service Procurement						23.21												

DPM- Direct Procurement Method

SSS- Single Source Selection

SIC- Selection of Individual Consultant


 6/7/2022
 AKM Rafiqul Islam
 Project Director


 21/7/2022
 Dr. Abdul Hamid
 Director General

Annual Procurement Plan (FY 2022-23)

Ministry/ Division: Ministry of Environment , Forest and Climate Change

Agency: Department of Environment

Procuring Entity Name & Code: Project Director

Project/ Programme Name & Code: Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area

Code: 224311000

(In Lakh)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 3	Stationary	Nos	1	OTM	HOPE of DoE	GEF (LDCF)	5.00	Planned Dates		25-Aug-22	15-Sep-22	19-Sep-22	26-Sep-22	3-Oct-22	12-Oct-22	12-Oct-22	12-Oct-23
								Planned Dates		21	4	7	7	9	48	48	
								Actual Dates									
GD 5	Vehicle (hire) for PMU and Sub-PMUs	Months	36	OTM	HOPE of DoE	GEF (LDCF)	25.60	Planned Dates		25-Aug-22	15-Sep-22	19-Sep-22	26-Sep-22	3-Oct-22	12-Oct-22	12-Oct-22	12-Oct-23
								Planned days		21	4	7	7	9	48	48	
								Actual Dates									
Total Value of Goods Procurement							30.60										

Hope- Head of Procuring Entity

SSS-Single Source Selection

SIC- Selection of Individual Consultant

OTM- Open Tendering Method


 6/7/2022
 AKM Rafiqul Islam
 Project Director


 21/7/2022
 Dr. Abdul Hamid
 Director General

ANNUAL PROCUREMENT PLAN &

PROCUREMENT IMPLEMENTATION REPORT

For the Year 2022-23

Budget Development

Ministry / Division : Ministry of Environment, Forest and Climate Change
 Agency : Department of Environment
 Project / Programme Name & Code : Development of Institutional Infrastructures, Setting up Laboratories and Enhancement Capacity of the Department of Environment, 1st Phase
 Procuring Entity Name & Code : Project Director

Package No.	Description of Procurement Package Goods	Unit	Quantity	Method & Type	Procurement Contract Approving Authority	Source of Funds	Estid. Cost in Lakh Tk.	Time Code for Process	Not Used In Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Laboratory equipments for Barshal office Building	Lot	1	OTM	HOPE	GOB	340.00	Planned Dates	1-Jan-23	29-Jan-23	12-Feb-23	19-Feb-23	26-Feb-23	26-Mar-23	24-Jun-23	90	24-Jun-23
GD-2	Office equipment for Barshal office Building	No	15	OTM	Project Director	GOB	9.75	Planned Dates	1-Jan-23	15-Jan-23	22-Jan-23	29-Jan-23	5-Feb-23	5-Mar-23	4-May-23	60	4-May-23
GD 3	Furniture for Barshal office Building	Lot	1	OTM	Project Director	GOB	21.25	Planned Dates	1-Jan-23	15-Jan-23	22-Jan-23	29-Jan-23	5-Feb-23	5-Mar-23	4-May-23	60	4-May-23
		Total Value of Goods Procurement				371.00											

Department of Environment

Director General

Project Director



21/1/23

ANNUAL PROCUREMENT PLAN

For the year-2022-2023

Budget: Development

Ministry/ Division: Ministry of Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity Name & Code : Project Director (Code N0-223040700)
 Project / Programme Name & Code : Bangladesh Environmental Sustainability and Transformation (BEST) Project (Code: 223040700)

Package No	Description of Procurement Package SERVICES	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI/Invite Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-1	Financial Management Specialist	MM	6	SIC (3CV)	HOPE	WB	0.16	Planned Dates	21-Jul-22	27-Jul-22			-	27-Jul-22	28-Jul-22	31-Jul-22			
								Planned Day	0	7	0	0	0	1	1	10 days	Project period		
								Actual Dates											
SD-2	Procurement Specialist	MM	6	SIC (3CV)	HOPE	WB	0.15	Planned Dates	21-Jul-22	27-Jul-22			-	27-Jul-22	28-Jul-22	31-Jul-22			
								Planned Day	0	7	0	0	0	1	1	1	10 days	Project period	
								Actual Dates											
SD-6	Environmental Endowment Fund Management Guideline	No	1	QCBS	HOPE	WB	0.10	Planned Dates	21-Jul-22	3-Aug-22	4-Aug-22	7-Aug-22	8-Aug-22	11-Aug-22	14-Aug-22	16-Aug-22			
								Actual Dates	0	14	1	3	1	3	3	2	27	Project period	
								Actual Dates											
SD-8	Study of 4 Indicators on SDG (Proportion of bodies of water good ambient water quality, Change in water use efficiency over time, Hazardous waste general per capita and proportion of hazardous waste treated by type of treatment, Coverage of protected areas in relation to marine areas)	No	1	SSS	HOPE	WB	6.50	Planned Dates	21-Jul-22	3-Aug-22	4-Aug-22	7-Aug-22	8-Aug-22	11-Aug-22	14-Aug-22	16-Aug-22			
								Planned Day	0	14	1	3	1	3	3	2	27	Project period	
								Actual Dates											
Total Value of Services Procurement							6.91												


 (Mohammed Solaiman Haider)
 Project Director
 Feasibility Study and Preparation
 of DPP for Bangladesh
 Environmental Sustainability And
 Transformation Project


 Dr. Abdul Hamid
 Director General
 Department of Environment

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
For the Year 2022-23**

Budget:
Development

Ministry / Division : Ministry of Environment, Forest and Climate Change

Agency : Department of Environment Procuring

Entity Name & Code : Project Director

Project / Programme Name & Code : Pesticide Risk Reduction in Bangladesh.

Code:223044300

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Upgrading of lab-Analytical equipment needed to carry out analysis of POPs in food for the central laboratory of DoE	Lot	1	FAO	FAO	FAO	80.00	Planned Dates		1-OCT-22	25-OCT-22	05 Nov-22	30 Nov 2022	15-Dec-22	31-December-22	78	30-Jun-23
								Planned Day		0	21	10	25	15	7		180
GD 2	Equipment for establishing of the poison surveillance center for the region	Lot	1	FAO	FAO	FAO	20.00	Planned Dates		5-OCT-22	30-OCT-22	15 Nov-22	15 Dec 2022	10 Jan-23	31-Janu-23	78	30-Jun-23
								Planned Day		0	21	10	25	15	7		150
GD 3	Laptop	Each	5	FAO	FAO	FAO	5.00	Planned Dates		1August-22	20 Aug-22	31 August 22	15 Sep-22	30 Sep-22	5-Oct 22	65	30 Nov 22
								Planned Day		0	20	10	15	15	5		30
Total Value of Goods Procurement							105.00										

Mr. Farid Ahmed
Project Director

ফরিদ আহমেদ
প্রকল্প পরিচালক
পাস্টসাইড রিস্ক রিডাকশন ইন বাংলাদেশ
পরিবেশ অধিদপ্তর

22/11/2022
Director General
Department of Environment

ANNUAL PROCUREMENT PLAN &

PROCUREMENT IMPLEMENTATION REPORT


For the Year 2022-23

Budget: Development


Ministry / Division : Ministry of Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity Name & Code : Project Director
 Project / Programme Name & Code : Bangladesh: First Biennial Update Report(BUR1) to the UNFCCC

Code: 223041000

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S1	Consultant (Report Compilation)	Nos	1	SIC	Project Director	GEF Trust Fund	0.50	Planned Dates		01.11.22	10.11.22	13.11.22	14.11.22	15.11.22	20.11.22		28.02.23
								Planned Day			10	3	1	1	5	20	
								Actual Dates									
S2	National Consultant (Peer Reviewer)	Nos	1	SIC	Project Director	GEF Trust Fund	0.40	Planned Dates		23.10.22	03.11.22	06.11.22	07.11.22	08.11.22	10.11.22		30.01.23
								Planned Day			11	3	1	1	2	18	
								Actual Dates									
GD1	ICT Accessories	Set	1	RFQ	Project Director	GEF Trust Fund	0.90	Planned Dates		01.08.22	11.08.22	14.08.22	16.08.22	16.08.22	17.08.22		31.03.23
								Planned Day			11	3	2		1	17	
								Actual Dates									
Total Value of Service Procurement							1.80										


 (মির্জা শওকত আলী)
 প্রকল্প পরিচালক

বাংলাদেশঃ ফার্স্ট বাইয়েনিয়াল আপডেট রিপোর্ট টু দি ইউএনএফসিসি প্রকল্প
 ফোনঃ ৮১৮১৭৯৭


 মহাপরিচালক

Dr. Abdul Hamid
 Director General
 Department of Environment
 Ministry of Environment, Forest
 and Climate Change

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
For the Year 2021-22**

Budget: Development

Ministry / Division : Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director
Project / Programme Name & Code : Strengthening capacity for monitoring environmental emissions under the Paris Agreement in Bangladesh

Code: 223040600

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S1	Development of Communication Materials: Factsheet, Policy Brief on Environmental Database, Brochure on Web Platform, Brochure and Policy Brief on ETF, Brochure on Domestic MRV Process, Adaptation	Nos	7	SIC	Project Director	GEF CBIT	1.05	Planned Dates		10-Aug-22	12-Aug-22	30-Aug-22	12-Sep-22	13-Sep-22	15-Sep-22		120 Days
								Planned Day		2	18	12	1	2	35		
								Actual Dates									
S2	Production of Short Video on Major Outputs and Achievement of the Project	Nos	1	QCBS	Project Director	GEF CBIT	0.38	Planned Dates		2-Oct-22	10-Oct-22	19-Oct-22	20-Oct-22	23-Oct-22	26-Oct-22		90 Days
								Planned Day		8	9	1	3	3	24		
								Actual Dates									
GD1	Printing and Dissemination of Communication Materials	Nos	7	RFQ	Project Director	GEF CBIT	1.00	Planned Dates		10-Aug-22	12-Aug-22	30-Aug-22	12-Sep-22	13-Sep-22	15-Sep-22		120 Days
								Planned Day		2	18	12	1	2	35		
								Actual Dates									
GD2	Printing of ETF Roadmap	Nos	1	RFQ	FAO	GEF CBIT	0.68	Planned Dates		10-Aug-22	12-Aug-22	30-Aug-22	12-Sep-22	13-Sep-22	15-Sep-22		60 Days
								Planned Day		2	18	12	1	2	35		
								Actual Dates									
Total Value of Service Procurement							3.10										

M. Mahmud
03/09/2022
(মোঃ মাহমুদ হোসেন)
প্রকল্প পরিচালক

Md. Mahmud Hossain
Project Director
Strengthening Capacity for Monitoring
Environmental Emissions under the Paris Agreement
Department of Environment
Government of the People's Republic of Bangladesh

Dr. Abdul Hamid
29/9/2022
(.....)
মহাপরিচালক

Dr. Abdul Hamid
Director General
Department of Environment
Ministry of Environment, Forest
and Climate Change

ANNUAL PROCUREMENT PLAN FOR THE FY 2022-23 (SERVICE)

Ministry/Division : Ministry of Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity Name & : National Project Director
 Project/ Programme : Environmentally Sound Development of the Power Sector with the Final Disposal of Poly Chlorinated Bi-phenyls (PCB) Project
 Name & Code : 223035300

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Advertisement/ EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S1	National Consultant (PCB Inventory, Management and Disposal Expert)	WM	6	Individual Consultant (IC)	DG-DoE	GEF-UNIDO	9.60	Planned Dates	20-Jul-22	-	4-Aug-22	8-Aug-22	11-Aug-22	16-Aug-22	21-Aug-22	25-Aug-22	1 Month 07 Days	31/12/2022 or as and when necessary
								Planned Day	-	-	14 Days	5 Days	04 Days	05 Days	06 Days	05 Days	37 Days	4 Months 07 Days
								Actual Dates	-	-	-	-	-	-	-	-	-	-
Total Value of Service Procurement							9.60											

Md. Noim Ahmed
 07.07.2022
Md. Noim Ahmed
 Junior Consultant
 (Finance and procurement)
 PCB Project

Rahman
 07.07.2022
Mohammad Samsur Rahman
 Project Coordinator
 PCB Project

Md. Hasan Hasibur Rahman
 07/07/2022
Md. Hasan Hasibur Rahman
 National Project Director
 PCB Project

Dr. Abdul Hamid
 21/7/2022
Dr. Abdul Hamid
 Director General
 Department of Environment

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2022-2023 (GOODS)

Ministry/Division : Ministry of Environment, Forest and Climate Change
 Name of the Agency : Department of Environment
 Procuring Entity Name : National Project Director
 Project/ Programme Name & Code : Environmentally Sound Development of the Power Sector with the Final Disposal of Poly Chlorinated Bi-phenyls (PCB) Project
 : 223035300

Pack age No.	Description of Procurement Package Goods	Unit	Quant ity	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDI	Sampling Accessories Purchase; sampling pipettes, vacuum PE-sampling system, vial safety lab gloves, safety gloves, working gloves, safety goggles, breath protections masks, protection overalls, absorbent pad, overshoe, eye wash, tip trays, clipboards, tissues box, funnel, technical acetone, detergent, emergency stop leak paste, ID labels (3 type), ID, soil sample box, soil sample collector sampling accessories carrying box, paints etc)	L.S	-	RFQ	DG-DOE/ NPD	GEF- UNIDO	5.00	Planned Dates	-	4-Aug-22	14-Aug-22	14-Aug-22	21-Aug-22	25-Aug-22	30-Aug-22	28 Days	14-Sep-22
								Planned Day	-	-	10 Days	0 Days	07 Days	05 Days	06 Days	28 Days	16 Days
								Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement							5.00										

Ahmed
07.07.2022
Md. Noim Ahmed
 Junior Consultant (Finance & procurement)
 PCB Project

Rahman
07.07.2022
Mohammad Samsur Rahman
 Project Coordinator
 PCB Project

[Signature]
07/07/2022
Md. Hasan Hasibur Rahman
 National Project Director
 PCB Project


[Signature]
22/7/2022
Dr. Abdul Hamid
 Director General
 Department of Environment

ANNUAL PROCUREMENT PLAN (SERVICE) FY 2022-23

Ministry/Division : Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity : Project Director
 Project Name : Integrated and Participatory Project to Control Noise Pollution

Package No.	Description of Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contact signature	Time for completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S1	Research on assessment of health damage due to noise pollution in 3 divisional cities	Nos	1	SSS	HOPE	GoB	45.00	Planned Dates	2-Aug-22	30-Aug-22	27-Sep-22	11-Oct-22	18-Oct-22	23-Oct-22	28-Oct-22	11-Nov-22		
								Planned Day	0	28	28	14	7	5	5	14	101	365
								Actual Date										
Total:							45.00											


 20/09/2022
Syeda Masuma Khanam
Project Director
 Integrated and Participatory Project to
 Control Noise Pollution
 Department of Environment


 28/9/2022
Dr. Abdul Hamid
Director General
 Department of Environment
 Ministry of Environment, Forest
 and Climate Change

ANNUAL PROCUREMENT PLAN (GOODS) FY 2022-23

Ministry/Division : Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity : Project Director
 Project Name : Integrated and Participatory Project to Control Noise Pollution

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/Purchase Order	Signing of Contract	Total time to contact signature	Time for completion of Contact
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
	Installing round-the-clock noise level measuring, displaying and real time monitoring devices							Planned Dates	1-Aug-22	15-Aug-22	30-Aug-22	2-Sep-22	5-Sep-22	12-Sep-22		10-Jan-23
GID 1		Nos	13	OTM	HOPE	GoB	234.00	Planned Day Actual Date	0	14	15	3	3	7	42	120
GID 2	Sound Meter	Nos	300	OTM	HOPE	GoB	120.00	Planned Dates Planned Day Actual Date	10-Aug-22	24-Aug-22	8-Sep-22	11-Sep-22	14-Sep-22	21-Sep-22		21-Oct-22
GID 3	Ear Plug	Nos	15000	OTM	HOPE	GoB	35.00	Planned Dates Planned Day Actual Date	4-Aug-22	18-Aug-22	2-Sep-22	5-Sep-22	8-Sep-22	15-Sep-22	42	29-Sep-22
									0	14	15	3	3	7	42	14


Syeda Masuma Khanam
 Project Director
 Integrated and Participatory Project to
 Control Noise Pollution
 Department of Environment


Dr. Abdul Hamid
 Director General
 Department of Environment
 Ministry of Environment, Forest
 and Climate Change

