

ANNUAL PROCUREMENT PLAN (GOODS) FY 2021-22

y/Division : Environment, Forest and Climate Change
 : Department of Environment
 ng Entity : Project Director
 Name : Integrated and Participatory Project to Control Noise Pollution

No.	Description of Procurement Package Goods	Unit	Quanny	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/Purchase Order	Signing of Contract	Total time to contact signature	Time for completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Printing of Leaflet	No/ Thousand	640	OTM	HOPE	GoB	32	Planned Dates		1-Aug-21	22-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21	26-Sep-21		
								Planned Day		0	21	14	7	7	7	56	30 Days
								Actual Date									
1	Printing of Sticker	No/ Thousand	640	OTM	HOPE	GoB	160	Planned Dates		1-Aug-21	22-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21	26-Sep-21		
								Planned Day		0	21	14	7	7	7	56	30 Days
								Actual Date									
3	Printing of Folder	No/ Thousand	10	OTM	HOPE	GoB	10	Planned Dates		1-Aug-21	22-Aug-21	5-Sep-21	12-Sep-21	19-Sep-21	26-Sep-21		
								Planned Day		0	21	14	7	7	7	56	30 Days
								Actual Date									
4	Development & installation Billboard	No	128	OTM	HOPE	GoB	256	Planned Dates		8-Aug-21	29-Aug-21	12-Sep-21	19-Sep-21	26-Sep-21	3-Oct-21		30 Days
								Planned Day		0	21	14	7	7	7	56	
								Actual Date									

মোঃ হুমায়ুন কবীর
 প্রকল্প পরিচালক

স্বাক্ষরিত মন্ত্রণালয় সচিবালয়, ঢাকা

মোঃ আবদুল ওদিশ
 মহাপরিচালক
 পরিবেশ অধিদপ্তর
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/Purchase Order	Signing of Contract	Total time to contact signature	Time for completion of Contract
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Installing round-the-clock noise level measuring, displaying and real time monitoring devices	No	10	OTM	HOPE	GoB	180	Planned Dates		15-Aug-21	5-Sep-21	19-Sep-21	26-Sep-21	3-Oct-21	10-Oct-21		
								Planned Day		0	21	14	7	7	7	56	60 Days
								Actual Date									
16	Air Muff Purchase (512), Ear Plug Purchase (4000).	No	4512	OTM	HOPE	GoB	13.12	Planned Dates		22-Aug-21	12-Sep-21	26-Sep-21	3-Oct-21	10-Oct-21	17-Oct-21		
								Planned Day		0	21	14	7	7	7	56	30 Days
								Actual Date									
Total							651.12										

মোঃ হুমায়ুন কবীর
প্রকল্প পরিচালক
পদ্মপুর নিয়ন্ত্রণে মন্বিত ও অশীপরিষদগর প্রকল্প

মোঃ আশরাফ উদ্দিন
মহাপরিচালক
পরিবেশ অধিদপ্তর
পরিবেশ, বন ও জনস্বাস্থ্য পরিবর্তন মন্ত্রণালয়

ANNUAL PROCUREMENT PLAN (SERVICE) FY 2021-22

Ministry/Division : Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity : Project Director
 Project Name : Integrated and Participatory Project to Control Noise Pollution

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contact signature	Time for completion Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S1	TV and Radio Serial development and telecast	Nos	104	QCBS	Ministry	GoB	1000	Planned Dates	29-Jul-21	2-Sep-21	7-Oct-21	21-Oct-21	28-Oct-21	2-Nov-21	7-Nov-21	21-Nov-21		
								Planned Day	0	35	35	14	7	5	5	14	115	Project F
								Actual Date										
S2	Telecasting TVC	Nos	2000	QCBS	Ministry	GoB	800	Planned Dates	1-Sep-21	6-Oct-21	10-Nov-21	24-Nov-21	1-Dec-21	8-Dec-21	15-Dec-21	29-Dec-21		
								Planned Day	0	35	35	14	7	7	7	14	119	Project F
								Actual Date										
S3	Consultant firm for amendment of Noise pollution Law & Act (03 Persons)	Nos	1	QCBS	HOPE	GoB	90	Planned Dates	29-Jul-21	2-Sep-21	7-Oct-21	21-Oct-21	28-Oct-21	2-Nov-21	7-Nov-21	21-Nov-21		
								Planned Day	0	35	35	14	7	5	5	14	115	Project
								Actual Date										

মোঃ হুমায়ুন কবীর

প্রকল্প পরিচালক

সদস্য নিয়ন্ত্রণ সমিতি ও অসীম পরিচালক প্রকল্প

মোঃ আবদুল উল্লাহ


মহাপরিচালক

পরিবেশ অধিদপ্তর

পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contact signature	Time for completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Research on assessment of health damage due to noise pollution in 3 divisional cities	Nos	1	QCBS	HOPE	GoB	170	Planned Dates	29-Jul-21	2-Sep-21	7-Oct-21	21-Oct-21	28-Oct-21	2-Nov-21	7-Nov-21	21-Nov-21		
							Planned Day	0	35	35	14	7	5	5	14	115	Project Period
							Actual Date										
Total:						2060											


 মোঃ হুমায়ুন কবীর
 প্রকল্প পরিচালক
 শিল্প নিয়ন্ত্রণ সমিতি ও আশেপাশের মূলক প্রকল্প


 ০৮/০৭/২০২১

মোঃ আশরাফ উদ্দিন
 মহাপরিচালক
 পরিবেশ অধিদপ্তর
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry / Division

Ministry of Environment, Forest and Climate Change

Agency

Department of Environment


Procuring Entity Name & Code

National Project Director

Project/Programme Name & Code

Renewal of Institutional Strengthening for the Phase-out of Ozone Depleting Substances (Phase-IX) (223040900).

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Taka	Time Code for Process	Not Used in Goods	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G1	Awareness Video	No	1	RFQ	DoE	UNDP	0.04	Planned Dates	August/21	August /21	August /21	August /21	-	-	Sept./ 21	Sept./ 21	Sept./ 21	
								Planned Day	-	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	
G2	Website Update	No	1	RFQ	DoE	UNDP	0.01	Planned Dates	August/21	August /21	August /21	August /21	-	-	Sept./ 21	Sept./ 21	Sept./ 21	
								Planned Day	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement		-	-	-	-	-	0.05	-	-	-	-	-	-	-	-	-	-	


 (Md. Ziaul Haque)

Director

&

National Project Director

ODS Phase-IX Project

Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM) Project

ANNUAL PROCUREMENT PLAN (2021-2022)

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development Budget


GOB Format

Budget : 2021 - 22
Ministry/Division : Ministry of Environment and Forests
Agency : Department of Environment
Procuring Entity Name : Director, ENALULDEP/SLM
Project Director, Project/ Programme Name & Code : Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM), Code -

Code No - 145
 Code No - 145030
 Code No - 223013000

GOODS:

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Complication of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD - 01	Tools for DLDD Cell (High resolution Computer with accessories)	No.	1 Set	RFQ	HOPE / PD	GEF	5.00	Planned Dates	-	09/08/2021	16/08/2021	23/08/2021	26/08/2021	26/08/2021	29/08/2021		28/09/2021
								Planned Days	-	0	7	7	3	0	3	20	30
								Actual Dates	-								
GD - 02	Online Map and Mobile Apps Operating Accessories	No.	1 Set	RFQ	HOPE / PD	GEF	5.00	Planned Dates	-	18/08/2021	25/08/2021	1/09/2021	05/09/2021	05/09/2021	08/09/2021		08/10/2021
								Planned Days	-	0	8	7	3	0	3	21	30
								Actual Dates	-								
GD - 03	SLM Materials for Demonstration and Documentation	No.	1 Set	RFQ	HOPE / PD	GEF	5.00	Planned Dates	-	31/08/2021	06/09/2021	13/09/2021	16/09/2021	16/09/2021	19/09/2021		19/10/2021
								Planned Days	-	0	7	7	3	0	3	20	30
								Actual Dates	-								
GD - 04	Printing Report on Land Use Map	LS	650 Copies	RFQ	HOPE / PD	GEF	5.00	Planned Dates	-	09/09/2021	16/09/2021	23/09/2021	26/09/2021	26/09/2021	29/09/2021		29/10/2021
								Planned Days	-	0	7	7	3	0	3	20	30
								Actual Dates	-								


Ashraf Uddin
 Director General
 Department of Environment
 Ministry of Environment, Forest
 and Climate Change

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD - 05	Printing of SLM Best Practices	LS	500 Copies	OTM	HOPE / PD	GEF	20.00	Planned Dates	-	16/09/2021	23/09/2021	30/09/2021	03/10/2021	03/10/2021	06/10/2021		05/11/2021
	Printing of Thematic Maps	LS	100 Set					Planned Days	-	0	7	7	3	-	3	20	30
	Printing Application of Divisional Agro-Ecological Resources for Management and Planning	LS	150 Copies					Actual Dates	-								
	Printing of LD and SLM Monitoring Guideline	LS	150 Copies														
GD - 06	Printing Report on Assessing LD Economic and Social Impact	L.S.	250 Copies	RFQ	HOPE / PD	GEF	5.00	Planned Dates	-	26/09/2021	03/10/2021	10/10/2021	13/10/2021	13/10/2021	16/10/2021		15/11/2021
								Planned Days	-	0	7	7	3	-	3	20	30
								Actual Dates	-								

Total Value of Goods Procurement:


45.00

Note : Procurement will be performed subject to availability of fund.




12.07.2021

Mohammad Enayet Hossain
Jr. Consultant (Finance and Procurement)
ENALULDEP/SLM Project



Dr. Md. Sohrab Ali
Project Director
ENALULDEP/SLM Project



Md. Ashraf Uddin
Director General
Department of Environment

Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM) Project

ANNUAL PROCUREMENT PLAN - 2021-2022

PROCUREMENT IMPLEMENTATION REPORT

Budget: Development Budget

GOB Format

Budget : 2021-2022
 Ministry/Division : Ministry of Environment and Forests
 Agency : Department of Environment
 Procuring Entity Name : Director, ENALULDEP/SLM
 Project Director, Project/ Programme Name & Code : Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM).

Code: 145

Code: 14503

Code: 223013000

CONSULTING SERVICES:

Contract Package Number	Description of Procurement Package Services	Unit	Quantity	Procurement Procedure/ Method	Contract Approving Authority	Source of Funds	Estd. Cost Tk. in Lac	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS - 01	Analyzing Economic and Social loss due LD	Lump Sum	1	Single Source Selection (SSS)	HOPE / PD	GEF	2.00	Planned Dates	12/07/2021	19/07/2021	26/07/2021	02/08/2021	05/08/2021	12/08/2021	16/08/2021	18/08/2021	37	02 Months at the time from Joining
								Planned Days	0	7	7	7	3	7	4	2		
								Actual Dates										
PS - 02	Factsheets development & conversion to Bangla	Lump Sum	1	Single Source Selection (SSS)	HOPE / PD	GEF	2.50	Planned Dates	19/07/2021	26/07/2021	02/08/2021	09/08/2021	12/08/2021	18/08/2021	22/08/2021	26/08/2021	38	02 Months at the time from Joining
								Planned Days	0	7	7	7	3	6	4	4		
								Actual Dates										
PS - 03	Financial and Operational Audit (Audit year- Jan-Dec'2021)	Lump Sum	1	Single Source Selection (SSS)	HOPE / PD	GEF	2.00	Planned Dates	21/11/2021	28/11/2021	05/12/2021	12/12/2021	15/12/2021	22/12/2021	26/12/2021	30/12/2021	39	02 Months at the time from Joining
								Planned Days	0	7	7	7	3	7	4	4		
								Actual Dates										

Total Value of Service Procurement:

6.50


Note : Procurement will be performed subject to availability of fund.


 12.07.2021

Mohammad Enayet Hossain
 Jr. Consultant (Finance and Procurement)
 ENALULDEP/SLM Project


 12.07.21

Dr. Md. Sohrab Ali
 Project Director
 ENALULDEP/SLM Project


 12.07.2021

Md. Ashraf Uddin
 Director General
 Department of Environment

Annual Procurement Plan (FY 2021-22)

Ministry/ Division: Ministry of Environment , Forest and Climate Change

Agency: Department of Environment

Procuring Entity Name & Code: Project Director

Project/ Programme Name & Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area

Code: 224311000

(In Lakh)																	
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Lakh Tk.	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 3	Stationary	Nos	1	OTM	HOPE of DoE	GEF (LDCF)	7.00	Planned Dates		25-Aug-21	15-Sep-21	19-Sep-21	26-Sep-21	3-Oct-21	12-Oct-21	12-Oct-21	12-Oct-21
								Planned Dates			21	4	7	7	9	48	48
								Actual Dates									
GD 5	Vehicle (hire) for PMU and Sub-PMUs	Months	36	OTM	HOPE of DoE	GEF (LDCF)	30.00	Planned Dates		25-Aug-21	15-Sep-21	19-Sep-21	26-Sep-21	3-Oct-21	12-Oct-21	12-Oct-21	12-Oct-21
								Planned days			21	4	7	7	9	48	48
								Actual Dates									
	Total Value of Goods Procurement						37.00										

Hope- Head of Procuring Entity


SSS-Single Source Selection

SIC- Selection of Individual Consultant

OTM- Open Tendering Method



Dr. Md. Sohrab Ali
Project Director



Md. Ashraf Uddin
Director General

Annual Procurement Plan (FY 2021-22)

Budget: Development

Ministry/ Division: Ministry of Environment , Forest and Climate Change

Agency: Department of Environment

Procuring Entity Name & Code: Project Director

Project/ Programme Name & Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area, Code:224311000

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh-Tk	Time Code for Process	Not used in goods	Invite/Adv. erlise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Reforestation (Strip and Block) in barind tract	Nos	249500	OTM	HOPE (BMDA)	GEF (LDCF)	100.00	Planned Dates		25-Aug-21	23-Sep-21	7-Oct-21	10-Oct-21	13-Oct-21	20-Oct-21		20-Jan-22
								Planned days			28	14	3	3	7	55	120
								Actual Dates									
WD 2	Maintainance of Reforestration in Haor Area	Nos	249500	OTM	HOPE of DoE	GEF (LDCF)	100.00	Planned Dates		25-Aug-21	23-Sep-21	7-Oct-21	10-Oct-21	13-Oct-21	20-Oct-21		20-Jan-22
								Planned days			28	14	3	3	7	55	120
								Actual Dates									
WD 3	Re-excavation of khals (3nos 7.5 km) and Ponds (15 nos)	Nos	22	OTM	HOPE (BMDA)	GEF (LDCF)	222.00	Planned Dates		25-Aug-21	23-Sep-21	7-Oct-21	10-Oct-21	13-Oct-21	20-Oct-21		20-Jan-22
								Planned days			28	14	3	3	7	55	120
								Actual Dates									
WD 4	Installation of Rainwater Harvesting System	Nos	27	OTM	HOPE (BMDA)	GEF (LDCF)	100.00	Planned Dates		25-Aug-21	23-Sep-21	7-Oct-21	10-Oct-21	13-Oct-21	20-Oct-21		20-Jan-22
								Planned days			28	14	3	3	7	55	120
								Actual Dates									
WD 5	Reexcavation of khals(1no 5.8 km), beels (3 nos) and ponds (18nos) in Moulvibazar	Nos	22	OTM	Superintending Engineer(SE) BWDB MoulviBazar	GEF (LDCF)	60.00	Planned Dates		25-Aug-21	23-Sep-21	7-Oct-21	10-Oct-21	13-Oct-21	20-Oct-21		20-Jan-22
								Planned days			28	14	3	3	7	55	120
								Actual Dates									
WD 6	Reexcavation of khals(2nos 4.5 km), beels (1 no) in Sylhet	Nos	3	OTM	Executiev Engineer(E) BWDB, SYLHET	GEF (LDCF)	50.00	Planned Dates		25-Aug-21	23-Sep-21	7-Oct-21	10-Oct-21	13-Oct-21	20-Oct-21		20-Jan-22
								Planned days			28	14	3	3	7	55	120
								Actual Dates									
Total Value of Works							632.00										

Dr. Md. Sohrab Ali
Project Director

Md. Ashraf Uddin
Director General

Annual Procurement Plan (FY 2021-22)

Budget: Development

Ministry/ Division: Ministry of Environment , Forest and Climate Change

Agency: Department of Environment

Procuring Entity Name & Code: Project Director

Project/ Programme Name & Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area, Code: 224311000

(In lakh)

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal opening	Technical Proposal Evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD 1	Impact Assesment on Past Interventions in Barind and Hoar Aeres	No	1	DPM (SSS)	HOPE of DoE	GEF (LDCF)	180.00	Planned Dates	25-Aug-21	16-Sep-21	30-Sep-21	5-Oct-21	12-Oct-21	21-Oct-21	28-Oct-21	3-Nov-21		3-Jan-22
								Planned Days		21	7	5	6	8	7	5	59	120
								Actual Dates										
SD 2	Baseline Evaluation		1	DPM (SSS)	HOPE of DoE	GEF (LDCF)	15.00	Planned Dates	25-Aug-21	16-Sep-21	30-Sep-21	5-Oct-21	12-Oct-21	21-Oct-21	28-Oct-21	3-Nov-21		3-Jan-22
								Planned Days		21	7	5	6	8	7	5	59	120
								Actual Dates										
SD 2	Mid Term Evaluation	No	1	DPM (SSS)	HOPE of DoE	GEF (LDCF)	15.00	Planned Dates	25-Aug-21	16-Sep-21	30-Sep-21	5-Oct-21	12-Oct-21	21-Oct-21	28-Oct-21	3-Nov-21		3-Jan-22
								Planned Days		21	7	5	6	8	7	5	59	120
								Actual Dates										
SD 3	Valnerability Impact Assesment and Adaptation Study	No	1	DPM (SSS)	HOPE of DoE	GEF (LDCF)	100.00	Planned Dates	25-Aug-21	16-Sep-21	30-Sep-21	5-Oct-21	12-Oct-21	21-Oct-21	28-Oct-21	3-Nov-21		3-Jan-22
								Planned Days		21	7	5	6	8	7	5	59	120
								Actual Dates										
SD 4	EIA Study	No	1	DPM (SSS)	HOPE of DoE	GEF (LDCF)	35.00	Planned Dates	25-Aug-21	16-Sep-21	30-Sep-21	5-Oct-21	12-Oct-21	21-Oct-21	28-Oct-21	3-Nov-21		3-Jan-22
								Planned Days		21	7	5	6	8	7	5	59	120
								Actual Dates										
Total Value of Service							345.00											

DPM- Direct Procurement Method

SSS- Single Source Selection

SIC- Selection of Individual Consultant

Dr. Md. Sohrab Ali
Project Director

Md. Ashraf Uddin
Director General

03.08.2021

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
For the Year 2021-22**

Budget: Development

Ministry / Division : Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director
Project / Programme Name & Code : Bangladesh: First Biennial Update Report(BUR1) to the UNFCCC


Code: 223041000

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S1	Consultancy Services	Nos	5	QCBS	Project Director	GEF Trust Fund	149.93	Planned Dates		19-May-21	16-Jun-21	20-Jun-21	23-Jun-21	24-Jun-21	24-Jun-21		
								Planned Day			28	4	3	1	1	37	365
								Actual Dates		19-Jul-21	16-Jul-21	-	-	-	-	-	-
GD1	ICT Accessories	Nos	1	RFQ	Project Director	GEF Trust Fund	9.07	Planned Dates		02-Sep-21	09-Sep-21	17-Sep-21	23-Sep-21	27-Sep-21	30-Sep-21		
								Planned Day			7	8	6	4	3	28	
								Actual Dates									
GD2	Desktop Computer (with UPS)/Laptop	Nos	1	RFQ	Project Director	GEF Trust Fund	0.66	Planned Dates		02-Sep-21	09-Sep-21	17-Sep-21	23-Sep-21	27-Sep-21	30-Sep-21		
								Planned Day			7	8	6	4	3	28	
								Actual Dates									
GD3	Car Hiring	Nos	1	RFQ	Project Director	GEF Trust Fund	5.00	Planned Dates		02-Aug-21	09-Aug-21	17-Aug-21	23-Aug-21	27-Aug-21	30-Aug-21		
								Planned Day			7	8	6	4	3	28	
								Actual Dates									
Total Value of Service Procurement																	

(মির্জা শওকত আলী)
প্রকল্প পরিচালক

বাংলাদেশঃ ফাস্ট বাইয়েনিয়াল আপডেট রিপোর্ট টু দি ইউএনএফসিসি প্রকল্প
ফোনঃ ৮১৮১৭৯৭

Mirza Shawkat Ali
Project Director
Bangladesh First Biennial Update Report
Department of Environment
Government of the People's Republic of Bangladesh

()
মহাপরিচালক ৭/৮/২০২১

মোঃ আশরাফ উদ্দিন
মহাপরিচালক
পরিবেশ অধিদপ্তর
পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
For the Year 2021-22**

Budget: Development

Ministry / Division : Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director
Project / Programme Name & Code : Strengthening capacity for monitoring environmental emissions under the Paris Agreement in Bangladesh

Code: 223040600


Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	Works																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S1	Web platform	Nos	1	RFQ	Project Director/FAO	GEF CBIT	40	Planned Dates		31-Aug-21	14-Sep-21	20-Sep-21	25-Sep-21	30-Sep-21	5-Oct-21		
								Planned Day			14	6	5	5	5	35	
								Actual Dates									
GD1	ICT Accessories	Nos	1	RFQ	Project Director/FAO	GEF CBIT	15	Planned Dates		1-Nov-21	15-Nov-21	20-Nov-21	25-Nov-21	30-Nov-21	5-Dec-21		
								Planned Day			14	5	5	5	5	34	
								Actual Dates									
GD2	Printing	Nos	1	RFQ	Project Director/FAO	GEF CBIT	10	Planned Dates		5-May-22	19-May-22	25-May-22	30-May-22	2-Jun-22	4-Jun-22		
								Planned Day			14	6	5	3	2	30	
								Actual Dates									
Total Value of Service Procurement							65.00										



(মোঃ মাহমুদ হোসেন)

প্রকল্প পরিচালক

Md. Mahmud Hossain
Project Director
Strengthening Capacity for Monitoring
Environmental Emissions under the Paris Agreement
Department of Environment
Government of the People's Republic of Bangladesh



মহাপরিচালক

মোঃ আশরাফ উদ্দিন

মহাপরিচালক

পরিবেশ অধিদপ্তর

পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
For the year-2021-2022**

সংখ্যা-২(ক)

Budget: Development

Ministry/ Division: Ministry of Environment, Forest and Climate Change

Agency : Department of Environment

Procuring Entity Name & Code : Project Director (Code No-222009600)

Project / Programme Name & Code : Assessment of Coastal and Marine Biodiversity Resources and Ecosystems to Implement the Blue Economy Action Plan.(Code No-222009600)

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DOE-GD1	Photocopier	Nos.	1	RFQ	PD/HOPE	GoB	0.20	Planned Dates		2-Sep-21	13-Sep-21	16-Sep-21	20-Sep-21	22-Sep-21	26-Sep-21	24 days	24 days
								Planned Day			11 days	3 day	4 days	2 days	4 days	24 days	24days
								Actual Dates									

0.20

S. Alam 01.09.2021
(Md. Shah Alam)
Inspector/Investigator
Planning Wing, DoE

Dr. Abdullah Al Mamun 01.09.2021
(Dr. Abdullah Al Mamun)
Project Director
Assessment of Coastal and Marine
Biodiversity Resources and
Ecosystem to Implement the Blue
Economy Action Plan

Md. Ashraf Uddin 01.09.2021
(Md. Ashraf Uddin)
Director General

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
For the year-2021-2022**


সংস্কৃতি-২(ক)

Budget: Development


Ministry/ Division: Ministry of Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity Name & Code: Project Director (Code N0-223040700)
Project / Programme Name & Code: Bangladesh Environmental Sustainability and Transformation (BEST) Project (Code: 223040700)

Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-3	Office furniture	LS	LS	OTM	PD/HOPE	WB	1.00	Planned Dates		31-Aug-21	16-Sep-21	23-Sep-21	26-Sep-21	30-Sep-21	14-Oct-21	45days	60 days
								Planned Day									
								Actual Dates									
Total Value of Goods Procurement								1.00									


17.08.2021
(Husain Mohammad Ashiqur Rahman)
Procurement Specialist
Feasibility Study and Preparation of DPP for
Bangladesh Environmental Sustainability And
Transformation Project


17/08/2021
(Md. Hasan Hasibur Rahman)
Deputy Project Director
Feasibility Study and Preparation of DPP for
Bangladesh Environmental Sustainability And
Transformation Project


17/08/2021
(Md. Solaiman Haider)
Project Director
Feasibility Study and Preparation of
DPP for Bangladesh Environmental
Sustainability And Transformation
Project


17.08.2021
(Md. Ashraf Uddin)
Director General