

Annual Procurement Plan (Goods)
FY: 2024-2025

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

No.	Package No	Description of Procurement Package	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	Outsourcing 21 Manpower. ✓	No.	21	OTM (one stage two envelop) (National)	HOPE	GOB	51,00,000/-	Planned dates	01 Oct 2024	15 Oct 2024	5 Nov 2024	12 Nov 2024	19 Nov 2024	17 Dec 2024		
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025		
									Planned days	0	14	21	7	7	28	77	60
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025		
									Planned days	0	14	21	7	7	28	77	60
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025		
									Planned days	0	14	21	7	7	28	77	60
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	03 Sep 2024	17 Sep 2024	7 Oct 2024	14 Oct 2024	21 Oct 2024	21 Nov 2024		
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	13 Oct 2024	27 Oct 2024	18 Nov 2024	25 Nov 2024	02 Dec 2024	29 Dec 2024		
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	25 Aug 2024	08 Sep 2024	29 Sep 2024	5 Oct 2024	12 Oct 2024	10 Nov 2024		
									Planned days	0	14	21	7	7	28	77	365
									Actual dates	-	-	-	-	-	-	-	-
									Planned dates	16 Jan 2025	23 Jan 2025	30 Jan 2025	05 Feb 2025	10 Feb 2025			
									Planned days	0	7	7	5	5	-	24	7

Sl No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature
9.	DoE/GR-9	Tyre for jeep, pick-up, microbus	No.	10	OTM (National)	HOPE	GOB	2,00,000/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	13 Aug 2024	27 Aug 2024	18 Sep 2024	25 Sep 2024	01 Oct 2024	29 Oct 2024	77
									Planned days	0	14	21	7	7	28	77
10.	DoE/GR-10	Uniforms for drivers and others	No.	20	RFQ (National)	HOPE	GOB	1,74,100/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	16 Sep 2024	23 Sep 2024	30 Sep 2024	05 Oct 2024	10 Oct 2024	-	24
									Planned days	0	7	7	5	5	-	24
11.	DoE/GR-11	Jeep Vehicle	No.	1	DPM	HOPE	GOB	1,69,35,000/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	-	-	-	-	25 Aug	-	15
									Planned days	0	-	7	5	3	-	15
12.	DoE/GR-12	Procurement of CCTV Camera	No.	5	RFQ	HOPE	GOB	52,550/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	15 Jan 2025	22 Jan 2025	29 Jan 2025	04 Feb 2025	09 Feb 2025	-	24
									Planned days	0	7	7	5	5	-	24
13.	DoE/GR-13	Repairing of Sound System of DoE Auditorium	No.	1	RFQ	HOPE	GOB	1,12,000/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	14 Jan 2025	21 Jan 2025	28 Jan 2025	03 Feb 2025	08 Feb 2025	-	24
									Planned days	0	7	7	5	5	-	24
14.	DoE/GR-15	Repairing of Air Condition System of DoE Auditorium	No.	1	RFQ	HOPE	GOB	2,99,700/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	02 Mar 2025	09 Mar 2025	15 Mar 2025	19 Mar 2025	23 Mar 2025	-	24
									Planned days	0	7	7	5	5	-	24
16.	DoE/GR-16	Repairing of Photocopier	No.	6	RFQ	HOPE	GOB	1,59,000/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	04 Aug 2024	10 Aug 2024	16 Aug 2024	20 Aug 2024	25 Aug 2024	-	25
									Planned days	0	7	7	5	6	-	25
17.	DoE/GR-17	Repairing of Photocopier	No.	5	RFQ	HOPE	GOB	1,30,000/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	02 Mar 2025	09 Mar 2025	15 Mar 2025	19 Mar 2025	23 Mar 2025	-	24
									Planned days	0	7	7	5	5	-	24
18.	DoE/GR-18	Supply of Lunch at fairs and Seminars on alternatives to polythene for the DoE	No.	250	RFQ	HOPE	GOB	1,03,000/-	Actual dates	-	-	-	-	-	-	-
									Planned dates	04 Aug 2024	10 Aug 2024	16 Aug 2024	20 Aug 2024	25 Aug 2024	-	25
									Planned days	0	7	7	5	6	-	25

Gr No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
DoE/ GR-19	Supply of Backlit Metal Letters of Indoor Signage for the office of the DG, DoE	No.	1	RFQ	HOPE	GOB	87,000/-	Actual dates	-	-	-	-	-	-	-	-
								Planned dates	04 Aug 2024	10 Aug 2024	16 Aug 2024	20 Aug 2024	25 Aug 2024	-	25	7
								Planned days	0	7	7	5	6	-	-	-
DoE/ GR-20	Supply of Refreshment & Lunch for Meeting of DoE officials with Hon'ble advisor, moefccc at DoE	No.	260	RFQ	HOPE	GOB	1,35,720/-	Actual dates	-	-	-	-	-	-	-	-
								Planned dates	12 Aug 2024	18 Aug 2024	22 Aug 2024	25 Aug 2024	29 Aug 2024	-	21	7
								Planned days	0	7	5	4	5	-	-	-
DoE/ GR-21	Supply of Refreshment & Lunch Packet for 9th Basic Training of DoE officials	No.	70	RFQ	HOPE	GOB	69,300/-	Actual dates	-	-	-	-	-	-	-	-
								Planned dates	22 Aug 2024	29 Aug 2024	29 Aug 2024	01 Sep 2024	04 Sep 2024	-	11	21
								Planned days	0	7	0	2	2	-	-	-
DoE/ GR-22	Extension of Existing Intercom/PABX System of DoE	No.	1 Lot	DPM	HOPE	GOB	3,50,000/-	Actual dates	-	-	-	-	-	-	-	-
								Planned dates	25 Nov 2024	01 Dec 2024	08 Dec 2024	10 Dec 2024	12 Dec 2024	-	20	15
								Planned days	0	7	7	3	3	-	-	-
DoE/ GR-23	Supply of Electric Meter for DoE (Tariff MT-2, Phase-Three & Load-560 KW)	No.	1 Lot	DPM	HOPE	GOB	3,50,000/-	Actual dates	-	-	-	-	-	-	-	-
								Planned dates	25 Nov 2024	01 Dec 2024	08 Dec 2024	10 Dec 2024	12 Dec 2024	-	20	15
								Planned days	0	7	7	3	3	-	-	-
DoE/ GR-24	Supply of Steno Telephone Set	No.	2 Set	DPM	HOPE	GOB	70,000/-	Actual dates	-	-	-	-	-	-	-	-
								Planned dates	26 Nov 2024	02 Dec 2024	09 Dec 2024	11 Dec 2024	12 Dec 2024	-	18	15
								Planned days	0	7	7	3	1	-	-	-
Total value for Goods Procurement=								3,52,90,370/-	-	-	-	-	-	-	-	

Taka in words: Three Crore Fifty Two Lakh Ninety Thousand Three Hundred Seventy Only.

Proshenjit Chakrovarty
28/10/2024
(Proshenjit Chakrovarty)
Assistant Director (Service)
Department of Environment

Abul Kalam Azad
24/04/25
(Md. Abul Kalam Azad)
Deputy Director (Admin)
Department of Environment

Syed Farhad Hossain
28/10/24
(Syed Farhad Hossain)
Director (Admin)
(Additional Duty)
Department of Environment

Dr. Md. Kamruzzaman
28/10/24
(Dr. Md. Kamruzzaman)
Director General, ndc
Department of Environment

Annual Procurement Plan (Services)
FY: 2024-2025

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

Sl No.	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Text
1.	DoE/SR-1	Recruitment 01 (One) Panel Lawyers for of Department Environment.	No.	01	QCBS (National)	HOPE	GOB	40,00,000/-											
									Planned dates	-	25 July 2024	09 Aug 2024	09 Aug 2024	-	13 Aug 2024	20 Aug 2024	10 Sep 2024	-	
									Planned days	0	0	17	12	7	7	7	21	71	
									Actual dates	-	-	-	-	-	-	-	-	-	
2.	DoE/SR-2	Junior consultant recruitment for 6 months for IT	No.	01	SIC 3CV (National)	HOPE	GOB	4,02,000/-											
									Planned dates	-	25 Jul 2024	09 Jul 2024	09 Jul 2024	-	13 Jul 2024	16 Jul 2024	03 Sep 2024	-	
									Planned days	0	0	15	0	-	4	3	18	40	
									Actual dates	-	-	-	-	-	-	-	-	-	
3.	DoE/SR-3	Junior consultant recruitment for 6 months for IT	No.	01	SIC 3CV (National)	HOPE	GOB	4,02,000/-											
									Planned dates	-	27 Jan 2024	11 Feb 2024	11 Feb 2024	-	15 Feb 2024	18 Feb 2024	08 March 2024	-	
									Planned days	0	0	15	0	-	4	3	18	40	
									Actual dates	-	-	-	-	-	-	-	-	-	
4.	DoE/SR-4	Recruitment 02 (Two) Panel Lawyers for of Department Environment.	No.	01	QCBS (National)	HOPE	GOB	50,00,000/-											
									Planned dates	-	28 Apr 2025	15 May 2025	27 May 2025	-	03 Jun 2025	11 Jun 2025	02 Jul 2025	-	
									Planned days	0	0	17	12	7	7	8	21	71	
									Actual dates	-	-	-	-	-	-	-	-	-	
5.	DoE/SR-7	Documentary on the Department of Environment.	No.	01	LCS (National)	HOPE	GOB	3,00,000/-											
									Planned dates	19 Aug 2024	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024	-	
									Planned days	0	14	28	14	7	7	7	28	91	
									Actual dates	-	-	-	-	-	-	-	-	-	
6.	DoE/SR8-NC1	Repair and Maintenance work for 7 (seven) CAMS (Teledyne API & Met One Instrument) for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	70,00,000/-											
									Planned dates	23 Sep 2024		07 Oct 2024	28 Oct 2024	28 Oct 2024		04 Nov 2024	02 Dec 2024	-	
									Planned days	0		14	21	0		7	28	-	
									Actual dates	-	-	-	-	-	-	-	-	-	
7.	DoE/SR9-NC2	Repair and Maintenance work for 9 (Nine) CAMS and 15 (Fifteen) C-CAMS (Environment S.A.) for Department of Environment.	No.	01	OTM (National)	HOPE	GOB	1,70,00,000/-											
									Planned dates	23 Sep 2024		07 Oct 2024	28 Oct 2024	28 Oct 2024		04 Nov 2024	02 Dec 2024	-	
									Planned days	0		14	21	0		7	28	-	
									Actual dates	-	-	-	-	-	-	-	-	-	

Puo

OC

m

gt

2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Description of Procurement Package SERVICES	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Time for completion of contract	
oE/R-10	Supply of 8 seated 1 (one) microbus including drivers and related services by rent.	No.	01	OTM (National)	HOPE	GOB	9,00,000/-	Planned dates	12 Sep 2024		26 Sep 2024	10 Oct 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024		
								Planned days	0		14	14	0	7	7	28	70	365
								Actual dates										
oE/R-11	Supply of 11 seated 4 (Four) minibuses including drivers and related services by rent	No.	04	OTM (National)	HOPE	GOB	33,00,000/-	Planned dates	12 Sep 2024		26 Sep 2024	10 Oct 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024		
								Planned days	0		14	14	0	7	7	28	70	365
								Actual dates										
oE/R-12	Research	No.	01	SSS (National)	HOPE	GOB	15,00,000/-	Planned dates	-	01 Sep 2024	29 Sep 2024	13 Oct 2024	13 Oct 2024	27 Oct 2024	03 Nov 2024	01 Dec 2024		
								Planned days	0	0	28	14	7	7	7	28	91	180
								Actual dates	-	-	-	-	-	-	-	-	-	-
Total value for Service Procurement =							3,98,04,000/-	-	-	-	-	-	-	-	-	-	-	

Taka in words: Three Crore Ninety Eight Lakh Four Thousand only.

Proshenjit Chakrovarty
 28/08/2024
 (Proshenjit Chakrovarty)
 Assistant Director (Service)
 Department of Environment

Md. Abul Kalam Azad
 28/08/24
 (Md. Abul Kalam Azad)
 Deputy Director (Admin)
 Department of Environment

Syed Forhad Hossain
 28/08/24
 (Syed Forhad Hossain)
 Director (Admin)
 (Additional Duty)
 Department of Environment

Dr. Md. Kamruzzaman
 28/08/24
 (Dr. Md. Kamruzzaman)
 Director General, ndc
 Department of Environment

**Annual Procurement Plan (Works)
FY: 2024-2025**

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 454).

Sl. no.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Est. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval or Award	Notification of Award	Signing of contract	Total time to contract signature	Time to completion
1.	DoE-WR1	Repair and Maintenance tiles	Nos	As per Demand	RFQ (National)	HOPE	GOB	2,72,000/-	Planned dates 22 Jan 2025	29 Jan 2025	29 Jan 2025	02 Feb 2025	05 Feb 2025			11	
									Planned days 0	7	0	3	2	-	-		
									Actual dates -	-	-	-	-	-	-		
2.	DoE-WR2	Construction Thai Glass Rooms	Nos	As per Demand	RFQ (National)	HOPE	GOB	3,27,000/-	Planned dates 23 Jan 2025	30 Jan 2025	30 Jan 2025	03 Feb 2025	06 Feb 2025			11	
									Planned days 0	7	0	2	4	-	-		
									Actual dates -	-	-	-	-	-	-		
3.	DoE-WR3	পরিবেশ অধিদপ্তরের টিএফইউসি পান্ডা (সাক মেট্রো-১১০-৪২১০, সাক মেট্রো-১১০-৭৬৪২, সাক মেট্রো-১১১-১৬৮২, সাক মেট্রো-১১০-৬৪৪৪) মেয়ামত	Nos	Lot (attached)	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates 13 Aug 2024	20 Aug 2024	27 Aug 2024	01 Sep 2024	06 Sep 2024	13 Sep 2024		31	
									Planned days 0	7	7	5	5	7			
									Actual dates -	-	-	-	-	-	-		
4.	DoE-WR4	পরিবেশ অধিদপ্তরের টিএফইউসি পান্ডা (সাক মেট্রো-১১০-৭০৭১, সাক মেট্রো-১১০-০০৫৬, সাক মেট্রো-১১০-০১০৬, সাক মেট্রো-১১০-০১১১, সাক মেট্রো-১১০-৭৬৬৮) মেয়ামত	Nos	Lot (attached)	RFQ (National)	HOPE	GOB	3,00,000/-	Planned dates 14 Aug 2024	21 Aug 2024	28 Aug 2024	02 Sep 2024	07 Sep 2024	14 Sep 2024		31	
									Planned days 0	7	7	5	5	7			
									Actual dates -	-	-	-	-	-	-		
5.	DoE-WR5	পরিবেশ অধিদপ্তরের টিএফইউসি পান্ডা (সাক মেট্রো-১১০-৮৭৬১, সাক মেট্রো-১১০-০৬৭৬ ও সাক মেট্রো-১১০-০৩৪৮) মেয়ামত	Nos	Lot (attached)	OTM (National)	HOPE	GOB	12,00,000/-	Planned dates 13 Aug 2024	27 Aug 2024	18 Sep 2024	25 Sep 2024	01 Oct 2024	29 Oct 2024		77	
									Planned days 0	14	21	7	7	28			
									Actual dates -	-	-	-	-	-	-		
6.	DoE-WR6	Construction Thai Glass Rooms	Nos	As per Demand	RFQ (National)	HOPE	GOB	1,84,000/-	Planned dates 20 Mar 2025	27 Mar 2025	27 Mar 2025	06 Apr 2025	08 Apr 2025			11	
									Planned days 0	7	0	10	2	-	-		
									Actual dates -	-	-	-	-	-	-		

Pu

No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Sources of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DoE- WR7	Construction of Security Gate	Nos	4	RFQ (National)	HOPE	GOB	5,83,000/-	Actual dates -	-	-	-	-	-	-	-	-
								Planned dates 27 Nov 2024	04 Dec 2024	04 Dec 2024	08 Dec 2024	10 Dec 2024				
								Planned days 0	7	0	3	2	-	-	11	21
								Actual dates -	-	-	-	-	-	-	-	-
DoE- WR8	Construction Thai Glass Rooms and Tiles	Nos	As per Demand	RFQ (National)	HOPE	GOB	2,00,000/-	Planned dates 30 Apr 2025	06 May 2025	06 May 2025	08 May 2025	12 May 2025				
								Planned days 0	7	0	2	3	-	-	11	21
								Actual dates -	-	-	-	-	-	-	-	-
DoE- WR9	Repairing & Servicing of Lift	No.	3	RFQ (National)	HOPE	GOB	1,50,000/-	Planned dates 30 Apr 2025	06 May 2025	06 May 2025	08 May 2025	12 May 2025				
								Planned days 0	7	0	2	3	-	-	11	21
								Actual dates -	-	-	-	-	-	-	-	-
Total value for Works Procurement=							35,16,000/-	-	-	-	-	-	-	-	-	-

Taka in words: Thirty Five Lakh Sixteen Thousand only.

Proshenjit
23/08/2024
(Proshenjit Chakrovarty)
Assistant Director (Service)
Department of Environment

Md. Abu Kalam Azad
(Md. Abu Kalam Azad)
Deputy Director (Admin)
Department of Environment

Syed Forhad Hossain
(Syed Forhad Hossain)
Director (Admin)
(Additional Duty)
Department of Environment

Dr. Md. Kamruzzaman
(Dr. Md. Kamruzzaman)
Director General, ndc
Department of Environment

**Annual Procurement Plan (Goods for eGP)
FY: 2024-2025**

Ministry: Environment, Forest and Climate Change
Agency: Department of Environment
Procuring Entity & Code: Director (Admin), 4541.

Sl no.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time to complete
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	
1.	DoE/eGP/GR-1	Supply of Spare Parts and different Equipments for 09 (Nine) CAMS and 15 (fifteen) C-CAMS (Environnement SA).	No.	As per Demand	OTM (National)	HOPE	GOB	1,55,00,000/-	Planned dates	02 Sep 2024	16 Sep 2024	07 Oct 2024	14 Oct 2024	21 Oct 2024	18 Nov 2024		
									Planned days	0	14	21	7	7	28	77	
									Actual dates	-	-	-	-	-	-	-	
2.	DoE/eGP/GR-2	Supply of Spare Parts and different Equipments for 07(Seven) CAMS (Teledyne API & Met One Instrument).	No.	As per Demand	OTM (National)	HOPE	GOB	1,00,00,000/-	Planned dates	02 Sep 2024	16 Sep 2024	07 Oct 2024	14 Oct 2024	21 Oct 2024	18 Nov 2024		
									Planned days	0	14	21	7	7	28	77	
									Actual dates	-	-	-	-	-	-	-	
3.	DoE/eGP/GR-3	Supply of stationary and miscelenious goods for Department of Environment, Head Office, Dhaka.	No.	As per Demand	OTM (National)	HOPE	GOB	12,90,000/-	Planned dates	15 Aug 2024	29 Aug 2024	20 Sep 2024	27 Sep 2024	03 Oct 2024	31 Oct 2024		
									Planned days	0	14	21	7	7	28	77	
									Actual dates	-	-	-	-	-	-	-	
4.	DoE/eGP/GR-4	Supply of Cleaning items for Department of Environment, Head Office, Dhaka.	No.	As per Demand	OTM (National)	HOPE	GOB	1,60,000/-	Planned dates	15 Aug 2024	29 Aug 2024	20 Sep 2024	27 Sep 2024	03 Oct 2024	31 Oct 2024		
									Planned days	0	14	21	7	7	28	77	
									Actual dates	-	-	-	-	-	-	-	
5.	DoE/eGP/GR-5	Supply of various toner for printer, photocopier, fax machine for Department of Environment, Head Office, Dhaka	No.	As per Demand	OTM (National)	HOPE	GOB	14,00,000/-	Planned dates	13 Aug 2024	27 Aug 2024	18 Sep 2024	25 Sep 2024	01 Oct 2024	29 Oct 2024		
									Planned days	0	14	21	7	7	28	77	
									Actual dates	-	-	-	-	-	-	-	
6.	DoE/eGP/GR-6	Supply of Desktop Computer, Labtop, Printer & UPS	Set	As per requirement	OTM (National)	HOPE	GOB	12,00,000/-	Planned dates	10 Sep 2024	24 Sep 2024	15 Oct 2024	22 Oct 2024	29 Oct 2024	26 Nov 2024		
									Planned days	0	14	21	7	7	28	77	
									Actual dates	-	-	-	-	-	-	-	

P26

6/6

3

77

	Supply of Desktop Computer, Laptop, Printer & UPS	Set	As per requirement	OTM (National)	HOPE	GOB	12,00,000/-	Planned dates	10 Sep 2024	24 Sep 2024	13 Oct 2024	22 Oct 2024	29 Oct 2024	26 Nov 2024	77	30
								Planned days	0	14	21	7	7	28		
								Actual dates								
DoE/eGP/GR-7	Supply of Photocopier & Scanner	Nos	As per requirement	OTM (National)	HOPE	GOB	10,00,000/-	Planned dates	12 Sep 2024	26 Sep 2024	17 Oct 2024	22 Oct 2024	31 Oct 2024	28 Nov 2024	77	30
								Planned days	0	14	21	7	7	28		
								Actual dates								
DoE/eGP/GR-8	Printing and Supply of File Cover, file Board	Nos	24000	OTM (National)	HOPE	GOB	7,00,000/-	Planned dates	05 Sep 2024	19 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	77	30
								Planned days	0	14	21	7	7	28		
								Actual dates								
DoE/eGP/GR-9	Printing & Supply of Introducing DoE Books, Podok Booklet, Souvenir, Jute Folder, Paper Folder, Certificates for the winners of Drawing, Debate, Slogan competition, and Environment Podok 2024 also Making Crests and Poribesh Podok for the observation of World Environment Day 2025	Nos	4500	OTM (National)	HOPE	GOB	10,00,000/-	Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025	77	60
								Planned days	0	14	21	7	7	28		
								Actual 7.dates								
DoE/eGP/GR-10	Printing and Supply of Various Kind of Banner, Festoon, and Invitation Card with Envelop for world Environment Day & Environment Fair- 2024 inauguration programme at BICC, Agargaon, Sher-e-Bangla Nagar, Dhaka.	No.	Accroding to detession	OTM (National)	HOPE	GOB	3,00,000/-	Planned dates	05 Feb 2025	19 Feb 2025	12 Mar 2025	19 Mar 2025	26 Mar 2025	23 Apr 2025	77	60
								Planned days	0	14	21	7	7	28		
								Actual 7.dates								
DoE/eGP/GR-11	Printing & Supply of Surface & Ground Water Quality Report (2021-2023)	Nos	500	OTM (National)	HOPE	GOB	2,50,000/-	Planned dates	05 Sep 2024	19 Sep 2024	10 Oct 2024	17 Oct 2024	24 Oct 2024	21 Nov 2024	77	30
								Planned days	0	14	21	7	7	28		
								Actual dates								

