

Annual Procurement Plan (for F. Y.2024-25)

Ministry / Division:

Agency:

Procuring Entity Name & Code

Project / Programme Name & Code

Project Implementation Periods

Information and Communication Technology Division	
Department of Information Communication and Technology	
Establishment of Sheikh Russel Digital Labs 2nd Phase	2243 178
Establishment of Sheikh Russel Digital Labs 2nd Phase	
July 2020 - December 2025	

Project Cost (In lakh Taka)

Total	93618.69
GoB	
PA	-

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SP-07	Creating video documentaries related to SRDL	Nos	1	OTM (QCBS)	PD	GOB	18.75	Planned Dates	Tue-30-Apr-24	Wed-19-Jun-24	Wed-17-Jul-24	Wed-24-Jul-24	Sun-28-Jul-24	Sun-4-Aug-24	Wed-7-Aug-24	Mon-12-Aug-24		104	Sun-24-Nov-24
								Planned Days		50	28	7	4	7	3	5			
								Actual Date											
SP-08	Creating TVC	Nos	1	OTM (QCBS)	PD	GOB	7.5	Planned Dates	Wed-3-Apr-24	Thu-23-May-24	Thu-20-Jun-24	Thu-27-Jun-24	Wed-3-Jul-24	Sun-7-Jul-24	Wed-10-Jul-24	Sun-14-Jul-24		102	Thu-24-Oct-24
								Planned Days		50	28	7	6	4	3	4			
								Actual Date											
SP-18	Procurement of Windows Mixed Reality / VR Headset Controller & License SA Content	Nos	400	OTM (QCBS)	ICTD	GOB	190	Planned Dates	Tue-30-Apr-24	Wed-19-Jun-24	Wed-17-Jul-24	Wed-24-Jul-24	Tue-30-Jul-24	Sun-4-Aug-24	Wed-7-Aug-24	Sun-11-Aug-24		110	Thu-24-Oct-24
								Planned Days		50	28	7	6	5	3	4			
								Actual Date											
SP-20	Preparation and maintenance of software for central monitoring and support center	Nos	76	OTM (QCBS)	ICTD	GOB	522.7	Planned Dates	Wed-15-Feb-23	Thu-6-Apr-23	Sat-6-May-23	Mon-5-Jun-23	Tue-20-Jun-23	Wed-5-Jul-23	Thu-20-Jul-23	Thu-27-Jul-23		162	Thu-24-Oct-24
								Planned Days		50	30	30	15	15	15	7			
								Actual Date											
Total																			

Jahid
20/06/2024
মোঃ জাহিদুল ইসলাম
সহকারী প্রোগ্রামার
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প
(২য় পর্যায়) তথ্য ও যোগাযোগ প্রযুক্তি
অধিদপ্তর, আগারগাঁও, ঢাকা।

Mirza
20.06.2024
মির্জা মুরাদ হাসান বেগ
উপ প্রকল্প পরিচালক
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

As, A, Am
20/06/24
এস, এ, এম, রফিকুল্লাহী
মুদ্রাসিদ্ধ ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

Moshak
20/06/2024
মোঃ মোস্তফা কামাল
(অতিরিক্ত সচিব)
মহাপরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।

Annexure - III (a)

Ref: PPR, 2008

Annual Procurement Plan (for F. Y.2024-25)

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Procuring Entity Name & Code	Establishment of Sheikh Russel Digital Labs 2nd 2243 178
Project / Programme Name & Code	Establishment of Sheikh Russel Digital Labs 2nd
Project Implementation Periods	July 2020 - December 2025

Project Cost (In lakh Taka)

Total	93618.69
GoB	
PA	-

Package No	Description of Procurement Package GOODS(For PIU)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-28	Procurement and supply of SSD and RAM for Sheikh Russell Digital Lab	Nos	1	OTM (e-Gp)	ICTD	GOB	775.92	Planned Dates		Thu-1-Aug-24	Wed-4-Sep-24	Wed-11-Sep-24	Wed-25-Sep-24	Wed-2-Oct-24	Sun-13-Oct-24	-	12/Nov/24
								Planned Days			34	7	14	7	11	73	30
							775.92	Actual Date									
Total:							775.92										

Jahid
20/06/2024
মোঃ জাহিদুল ইসলাম
সহকারী প্রোগ্রামার
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প
(২য় পর্যায়) তথ্য ও যোগাযোগ প্রযুক্তি
অধিদপ্তর, আগারগাঁও, ঢাকা।

Murad
20/06/2024
মির্জা মুরাদ হাসান বেগ
উপ প্রকল্প পরিচালক
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

Asim
20/06/24
এস, এ, এম. রফিকুল্লাহী
যুগ্মসচিব ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
শেখ রাসেল ডিজিটাল ল্যাব স্থাপন প্রকল্প (২য় পর্যায়)
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর, আগারগাঁও, ঢাকা।

Mohammad Kamal
20/06/24
মোঃ মোস্তফা কামাল
(অতিরিক্ত সচিব)
মহাপরিচালক
তথ্য ও যোগাযোগ প্রযুক্তি অধিদপ্তর
আগারগাঁও, ঢাকা-১২০৭।