

Annual Procurement Plan (for F. Y.2024-25)

Ministry / Division:	Information and Communication Technology Division
Agency:	Department of Information Communication and Technology
Procuring Entity Name & Code	Establishing Digital Connectivity
Project / Programme Name & Code	224351900
Project Implementation Periods	December 2021 - December 2026

Package No.	Description of Procurement Package Goods	Unit Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Tender Publication Date	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Notification Award Acceptance	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD2	Procurement of different type of furniture's at SRDL for Dhaka Division	SET	250	OTM(e-gp)	HOPE	GoB	732.00	Planned Dates Planned Days Actual Date	03.06.2024	03.07.204	10.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	84.00	04.10.2024
GD3	Procurement of different type of furniture's at SRDL for Chattogram Division	SET	250	OTM(e-gp)	HOPE	GoB	732.00	Planned Dates Planned Days Actual Date	03.06.2024	03.07.204	10.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	84.00	04.10.2024
GD4	Procurement of different type of furniture's at SRDL for Sylhet Division & Part of Chattogram Division	SET	250	OTM(e-gp)	HOPE	GoB	732.00	Planned Dates Planned Days Actual Date	03.06.2024	03.07.204	10.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	84.00	04.10.2024
GD5	Procurement of different type of furniture's at SRDL for Sylhet Division & Part of Chattogram Division	SET	250	OTM(e-gp)	HOPE	GoB	730.37	Planned Dates Planned Days Actual Date	03.06.2024	03.07.204	10.07.2024	17.07.2024	30.07.2024	07.08.2024	28.08.2024	84.00	04.10.2024
GD6	Procurement of different type of furniture's at SRDL for Rangpur Division & Part of Dhaka Division	SET	250	OTM(e-gp)	HOPE	GoB	732.00	Planned Dates Planned Days Actual Date	04.06.2024	04.07.204	11.07.2024	18.07.2024	01.08.2024	08.08.2024	29.08.2024	84.00	05.10.2024
GD7	Procurement of different type of furniture's at SRDL for Barishal Division & Part of Khulna Division	SET	250	OTM(e-gp)	HOPE	GoB	732.00	Planned Dates Planned Days Actual Date	04.06.2024	04.07.204	11.07.2024	18.07.2024	01.08.2024	08.08.2024	29.08.2024	84.00	05.10.2024
GD8	Procurement of different type of furniture's at SRDL for Khulna Division	SET	250	OTM(e-gp)	HOPE	GoB	732.00	Planned Dates Planned Days Actual Date	04.06.2024	04.07.204	11.07.2024	18.07.2024	01.08.2024	08.08.2024	29.08.2024	84.00	05.10.2024
GD9	Procurement of different type of furniture's at SRDL for Mymensingh Division & Part of Dhaka Division	SET	250	OTM(e-gp)	HOPE	GoB	730.37	Planned Dates Planned Days Actual Date	04.06.2024	04.07.204	11.07.2024	18.07.2024	01.08.2024	08.08.2024	29.08.2024	84.00	05.10.2024

Alam

AA

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Tender Publication Date	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Notification Award Acceptance	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD30	Procurement of Furniture for (PIU)	Ls	1	OTM(e-gp)	PD	GoB	145.50	Planned Dates	10.07.2024	24.07.2024	31.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024		12.10.2024
GD36	Procurement of Computers and accessories (PIU)	Each	70	OTM(e-gp)	PD	GoB	100.00	Planned Dates	10.07.2024	24.07.2024	31.07.2024	07.08.2024	21.08.2024	28.09.2024	18.10.2024		30.10.2024
GD-43	Procurement of Office Equipment for PIU	LS	1	OTM(e-gp)	PD	GoB	10.87	Planned Dates	04.07.2024	18.07.2024	25.07.2024	01.08.2024	08.08.2024	15.08.2024	22.08.2024		22.09.2024
GD52	Procurement of Notebook and other accessories for Bangladesh Police SB's Office	No	105	OTM(e-gp)	PD	GoB	120.00	Planned Dates	09.07.2024	23.07.2024	30.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024		12.10.2024
GD53	Procurement of Furniture for Bangladesh Police SB's Office	LS	1	OTM(e-gp)	PD	GoB	30.00	Planned Dates	04.07.2024	18.07.2024	25.07.2024	01.08.2024	08.08.2024	15.08.2024	22.08.2024		12.10.2024
GD54	Procurement of Laptop, Monitor for 2000 SRDL	No	2000	OTM(e-gp)	CCGP	GoB	23712.00	Planned Dates	08.04.2024	22.04.2024	29.04.2024	07.05.2024	14.05.2024	21.05.2024	12.06.2024		12.10.2024
GD55	Procurement of Computer for Rajshahi City Corporation	No	60	OTM(e-gp)	PD	GoB	66.00	Planned Dates	08.04.2024	22.04.2024	29.04.2024	07.05.2024	14.05.2024	21.05.2024	12.06.2024		12.10.2024
GD56	Procurement of Wifi & Internet Service	LS	1	RFQ	PD	GoB	5.00	Planned Dates	04.07.2024	18.07.2024	25.07.2024	01.08.2024	08.08.2024	15.08.2024	22.08.2024		22.09.2024
GD70	Procurement of Laptop for PIU & Joy-SET Center (PIU-40+ District & Upazila office-555)	Each	555	OTM(e-gp)	HOPE	GoB	400.00	Planned Dates	04.07.2024	25.07.2024	30.07.2024	07.08.2024	14.08.2024	21.08.2024	12.09.2024		12.10.2024

ডায়েরী ইকোনমিক  
 প্রকল্প পরিচালক (প্রকল্প)  
 বিজিপি অফিস ১৩৫ (১-বি) ঢাকা  
 ১৩৫ (কোম্পানি) পি/১/১৩৫

**Annual Procurement Plan (for F. Y. 2024-25)**

**Ministry / Division:**

Information and Communication Technology Division

**Agency:**

Department of Information Communication and Technology

**Project / Programme Name & Code**

Establishing Digital Connectivity

**Project Implementation Periods**

224351900

December 2021 - December 2026

**Annexure - III (a)**

Ref. PPR, 2008

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	EOI/Tender Publication Date	EOI/Tender Received/Opening Date	EOI/Tender Evaluation	Issue RFP	RFP Received	Tender (RFP) Evaluation	Approval to Award	Notification of Award	Notification of Award Acceptance	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
SD-141	Procurement of End User Connectivity for Comilla & Chandpur	Each	5363	EOI (OTM)	ICTD	GoB	1877.05	Planned Dates Planned Days Actual Date	07.06.2024	27.06.2024 20.00	04.07.2024 7.00	05.07.2024 7.00	03.08.2024 28	13.08.2024 5	15.08.2024 2	18.08.2024 3	25.08.2024 7	02.09.2024 7	86	09.09.2024
SD80	Cleaning Service as per attached	NS	6	OTM	PD	GoB	48.00	Planned Dates Planned Days Actual Date	08.07.2024	22.07.2024 14.00	29.07.2024 7.00			07.08.2024 7	07.08.2024 7	19.08.2024 7	26.08.2024	17.09.2024 21	56	17.09.2024
SD83	Vehicle Rent as per attached	LS	5	OTM	PD	GoB	180.00	Planned Dates Planned Days Actual Date	08.07.2024	22.07.2024 14.00	29.07.2024			07.08.2024 7	07.08.2024 7	19.08.2024 7	26.08.2024	17.09.2024 21	56	17.09.2024

তানজিনা ইসলাম  
 প্রকল্প পরিচালক (যুক্তিসচিব)  
 ডিজিটাল সংযোগ হাট (ইডিসি) প্রকল্প  
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ