

Annual Procurement Plan (for F. Y.2025-2026)

Ministry / Division: Information and Communication Technology Division
 Agency: Department of Information Communication and Technology
 Project / Programme Name & Code: Establishing Digital Connectivity
 224351900
 December 2021 - December 2026

Annexure - III (a)
 Ref: PPR, 2008

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Crore Taka)	Time Code for Process		EOI/Tender Publication Date	EOI/Tender Received/Opening Date	EOI/Tender Evaluation	Issue RFP	RFP Received	Tender (RFP) Evaluation & Negotiation	Approval	Notification of Award	Notification Award Acceptance	Signing of Contract	Total Time to Contract Signature	Completion Date of Contract
								Planned Dates	Actual Date												
SD-141	Establishing of End User Connectivity for Chandpur District	Each	1891	EOI (OTM)	ICTD	Gob	6.61	Planned Dates	27-08-2025	14-09-2025	20-09-2025	25-09-2025	23-10-2025	30-10-2025	10/11/2025	12/11/2025	19/11/2025	11/12/2025	21	108.00	30-03-2026
								Actual Date													
SD-143	Establishing of End User Connectivity for Cumilla District (North) (Chandina, Titas, Daudkandi, Debidwar, Burchang, Brahmanpara, Miradnagar, Meghna and Homna Upazila)	Each	1975	EOI (OTM)	ICTD	Gob	6.91	Planned Dates	27-08-2025	14-09-2025	20-09-2025	25-09-2025	23-10-2025	30-10-2025	10/11/2025	12/11/2025	19/11/2025	11/12/2025	21	108.00	30-03-2026
								Planned Dates	27-08-2025												
								Actual Date													
SD-144	Establishing of End User Connectivity for Cumilla District (South) (Cumilla Sadar, Chaudagar, Nangalok, Barara, Maronhangari, Lakson, Lalmai, Cumilla Sadar Dakshin Upazila)	Each	1767	EOI (OTM)	ICTD	Gob	6.18	Planned Dates	27-08-2025	14-09-2025	20-09-2025	25-09-2025	23-10-2025	30-10-2025	10/11/2025	12/11/2025	19/11/2025	11/12/2025	21	108.00	30-03-2026
								Planned Dates	27-08-2025												
								Actual Date													
SD84	Selection of Consultant: Project Implementation Coordination	Person	1	EOI	PD	Gob	48.00	Planned Dates	4/8/2025	19-08-2025	31-08-2025	N/A	N/A	N/A	02.09.2025	03.09.2025	09.09.2025	010.09.2025	1	43.00	30-11-2026
								Planned Dates	4/8/2025												
								Actual Date													

জাতিগত স্থানান্তর
 প্রকল্প পরিচালনা (আইসিটি)
 প্রতিষ্ঠান প্রধান (সিনিয়র) প্রকল্প
 ডায়. ও কমিউনিকেশন এজি. অফিসের
 প্রধান

জাতিগত স্থানান্তর
 প্রকল্প পরিচালনা (আইসিটি)
 প্রতিষ্ঠান প্রধান (সিনিয়র) প্রকল্প
 ডায়. ও কমিউনিকেশন এজি. অফিসের
 প্রধান