

Adaptation of 4IR compatible maritime training Scheme in Bangladesh

Roadmap for Piloting

Sl No.	Action Items	Tentative Timeline	Stakeholder	Status
1	Concept Note, Proposal & Other Required Documentation	Feb, 2022	MOS, DOS, TSP	Done
2	Formation of Team	June, 2022	MOS, DOS	Done
3	Approval from the Authority		MOS	
4	Competency Standard and Curricular Development	Nov, 2022	DOS, TSP	
5	Training Materials Development	Dec, 2022	DOS	
6	Software and Hardware Purchase	March, 2023	DOS	
7	Training and Industry Linkage	June, 2023	Manning Agency, Shipping Company, Shipyards, Dockyards	