

Annual Procurement Plan as per ADP
Annual Procurement Plan & Procurement Implementation Report (Goods)
FY: 2025-2026

Ministry/Division : Ministry of Textiles & Jute
 Agency : Department of Textiles
 Procuring Entity : Public Works Department
 Project Name : Establishment of Textile Vocational Institute, Nazirpur Project (1st Revised)


Budget: Development


Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh TK.	Time Code for Process		Advertisement (if applicable)	Invite/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	Transport Charge (PD Office)	Set	01	OTM	PD	GoB	18.00	Planned Dates	10	01.07.24	21.07.24	28.07.24	11.08.24	24.08.24	05.09.24	66 days	15 Days	
								Actual Dates										
2	Furniture (PD Office)	Set	15	RFQ	PD	GoB	1.92	Planned Dates		01.07.24	21.07.24	21.07.24	30.07.24	10.08.24	20.08.24	50 days	15 Days	
								Actual Dates		0	21	0	09	10	10			

(M. Abu Sadat Sayem)

Project Director(Addl. Charge)

Establishment of Textile Vocational Institute, Nazirpur Project (1st Revised)


 28.07.2025


 মোঃ শহিদুল ইসলাম
 মহাপরিচালক (অতিরিক্ত সচিব)
 স্বাঃ ও পাবনা মহাপলয়