





কর্মপত্রিকল্পনা ২০২৫-২০২৬ অর্থবছরের জুলাই ২০২৫ হতে জুন ২০২৬ পর্যন্ত কর্মপত্রিকল্পনা

ক্র. নং	আইটিএম/কাজের বিবরণ	২০২৫-২৬ অর্থ বছরের কর্মসমাপ্তি ও অর্ধ বরাদ্দ		জুলাই/২৫		আগস্ট/২৫		সেপ্টেম্বর/২৫		অক্টোবর/২৫		নভেম্বর/২৫		ডিসেম্বর/২৫		জানুয়ারি/২৬		ফেব্রুয়ারি/২৬		মার্চ/২৬		এপ্রিল/২৬		মে/২৬		জুন/২৬		মোট
		বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক	বাজেট	আর্থিক			
১	মূলধন ব্যয়-খ	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	১৯	২০	২১	২২	২৩	২৪	২৫	২৬	২৭		
১	৪১৪১১০১ ভূমি ভূমি অধিগ্রহণ	একক (০.২৯৪০)	২২৯.০০	০	০	০	০	০	০	০	০	০	০	০	০	একক ২২৯.০০	০	০	০	০	০	০	০	০	০	০	০	
২	৪১৪১১০১ ভূমি ভূমি অধিগ্রহণ/একত্রিত্ব কাম এভিনিউ-৪টির বিস্তার (৬ জমা চিত্রে ৪ জমা)	কর্মসমাপ্তি (০.২২০৭৯)	৩৯.০০	০	০	০	০	০	০	০	০	০	০	০	০	কর্মসমাপ্তি (০.২২০৭)	৩৯.০০	০	০	০	০	০	০	০	০	০	০	
	উপরেমোট মূলধন ব্যয় =		২৬৮.০০																									
	সর্বমোট (বাজেট+মূলধন) =		৩০৮.৮২																									

এ.কে.এম. রাজিবুর রহমান  
 প্রকল্প পরিচালক (অঃদাঃ)  
 নাজরুল ইসলাম ইসলাম চৌধুরী চেম্বার ইন্সটিটিউট স্থাপন প্রকল্প

মোঃ শহিদুল ইসলাম  
 মহাপতিালক (অতিরিক্ত সচিব)  
 বর ও পট মহলায়

**Annual Procurement Plan as per ADP**  
**Annual Procurement Plan & Procurement Implementation Report (Works)**  
**FY: 2025-2026**

Budget: Development

Ministry/Division : Ministry of Textiles & Jute  
 Agency : Department of Textiles  
 Procuring Entity : Public Works Department  
 Project Name : Establishment of Bir Muktiyudda Nazrul Islam Chaudhary Textile Vocational Institute, Project

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh TK.	Time Code for Process		Advance Procurement	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	0	0	0	0	0	0	0	Planned Dates	-	-	-	-	-	-	-	-	-	-
No Procurement Activities In The Fiscal Year Of 2025-2026																		

(A.K.M Razibur Rahman)  
 Project Director(Adl.Ch.)  
 Establishment of Textile Vocational Institute  
 Bir Muktiyudda Nazrul Islam Chaudhary

*Signature*  
 29/09/2026

মোঃ শাহিদুল ইসলাম  
 মহাসচিবালয় (অতিরিক্ত সচিব)  
 স্বঃ অফিসের  
 রুম ও পাট মহলায়