



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
কুলাউড়া ও গোলাপগঞ্জ পৌরসভার পানি সরবরাহ
ও এনভায়রনমেন্টাল স্যানিটেশন ব্যবস্থার উন্নতিকরণ প্রকল্প
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর,
সিলেট সার্কেল, তোপখানা, সিলেট।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং- ৪৬.০৩.৯১০০.০১৩.১৯.০০২.২০- ১৫

তারিখ :- ২৬/০৭/২০২২ খ্রিঃ।


প্রাপক :- নির্বাহী প্রকৌশলী
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর
কার্যসূচী ও সমন্বয় বিভাগ, ঢাকা।

বিষয়ঃ বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্র :- প্রধান প্রকৌশলী, জঃস্বাঃপ্রঃঅঃ, ঢাকা কার্যালয় স্মারক নং- ৪৬.০৩.০০০০.০০১.১৬.০৪৭.১৭-২৬৭, তাং-২৬/০৭/২০২২ খ্রিঃ।


উপর্যুক্ত বিষয় ও সূত্রানুযায়ী কুলাউড়া ও গোলাপগঞ্জ পৌরসভার পানি সরবরাহ ও এনভায়রনমেন্টাল স্যানিটেশন ব্যবস্থার উন্নতিকরণ প্রকল্পের ২০২২-২০২৩ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত পূর্বক পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি : ০৫ (পাঁচ) পাতা।


(মুহাম্মদ শেখ সাদী রহমতউল্লাহ)

প্রকল্প পরিচালক

কুলাউড়া ও গোলাপগঞ্জ পৌরসভার পানি সরবরাহ
ও এনভায়রনমেন্টাল স্যানিটেশন ব্যবস্থার উন্নতিকরণ প্রকল্প,
ও


তত্ত্বাবধায়ক প্রকৌশলী
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, সিলেট সার্কেল, সিলেট। 

স্মারক নং- ৪৬.০৩.৯১০০.০১৩.১৯.০০২.২০- ১৫/৩(২)

তারিখ :- ২৬/০৭/২০২২ খ্রিঃ।


সদয় অবগতির জন্য অনুলিপি প্রেরণ করা হল :

১। প্রধান প্রকৌশলী, জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, বাংলাদেশ সরকার, ঢাকা।


(মুহাম্মদ শেখ সাদী রহমতউল্লাহ)

প্রকল্প পরিচালক

কুলাউড়া ও গোলাপগঞ্জ পৌরসভার পানি সরবরাহ
ও এনভায়রনমেন্টাল স্যানিটেশন ব্যবস্থার উন্নতিকরণ প্রকল্প,
ও

তত্ত্বাবধায়ক প্রকৌশলী
জনস্বাস্থ্য প্রকৌশল অধিদপ্তর, সিলেট সার্কেল, সিলেট। 

Annual Procurement Plan (2022-23)

Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative
(Local Government Division)
Agency : Department of Public Health Engineering
Procurement Entity Name & Code : Project Director
Project/ Programme name and Code : Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava

Code
224312300

Budget : Development

Goods

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Goods	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD(1-2)	Solid Waste Carrying Truck (Capacity of 3 Ton)	Nos	0	LTM (NCB)	CE/PD KGWSESIP	GOB	0.00	Planned Dates Planned Days	N/A	-	-	-	-	-	-	-	-
								Actual Dates									
GD(3-4)	BackHoe Loader	Nos	0	LTM (NCB)	CE/PD KGWSESIP	GOB	0.00	Planned Dates Planned Days	N/A	-	-	-	-	-	-	-	-
								Actual Dates									
GD(5-6)	Pick-up Mounted De-sludging Truck	Nos	1	LTM (NCB)	CE/PD KGWSESIP	GOB	50.00	Planned Dates Planned Days	N/A	1-Sep-22	21-Sep-22	5-Oct-22	12-Oct-22	19-Oct-22	16-Nov-22		31-Dec-22
								Actual Dates			21	14	7	7	28		77
GD-(7-8)	Digital Water Billing System	Ls	-	LTM (NCB)	CE/PD KGWSESIP	GOB	0.00	Planned Dates Planned Days	N/A	-	-	-	-	-	-	-	-
								Actual Dates									
GD(9-10)	Rickshaw Van for Solid Waste Management	Nos	20	LTM (NCB)	CE/PD KGWSESIP	GOB	0.00	Planned Dates Planned Days		-	-	-	-	-	-	-	-
								Actual Dates									
	Total						50.00	Actual Dates									

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.

Signature

Annual Procurement Plan (2022-23)

Ministry/ Division

:

Ministry of Local Government, Rural Development and Cooperative
(Local Government Division)

Agency

:

Department of Public Health Engineering

Procurement Entity Name & Code

:

Project Director

Project/ Programme name and Code

:

Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava

Code

224312300

Budget : Development

Civil works

Package No.	Description of Procurement Packages: WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Goods	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract of Sienatute	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD(1-2)	Surface water Treatment plant(200m3/hour	No	0	OTM (NCT)	CE/PD, DPHE	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(3-4)	Transmission line	km	0	OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(5-6)	Pipe line (200mm PVC)	km	0	OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(7-8)	Pipe line (150mm PVC)	km	3	OTM (NCT)	PD KGWSESI P	GOB	45.00	Planned Dates Planned Days Actual Dates	N/A	10-Aug-22	1-Sep-22	15-Sep-22	22-Sep-22	29-Sep-22	27-Oct-22	28	77
WD(9-10)	Pipe line (100mm PVC)	km	6	OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(11-12)	Pipe line (50mm PVC)	km	15	OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(13-14)	House Connection With meter	Nos		OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(15-16)	Public Toilet	Nos	0	OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates Planned Days Actual Dates	N/A	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-
WD(17-18)	Secondary RCC Drain	km	0.5	OTM (NCT)	PD KGWSESI P	GOB	133.00	Planned Dates Planned Days Actual Dates	N/A	26-Apr-22	9-May-22	26-May-22	2-Jun-22	5-Jun-22	6-Jun-22	1	49

WD(19-20)	Construction of Faecal Sludge Treatment plant and Solid Waste Landfill system	Nos	0	OTM (NCT)	PD KGWSESI P	GOB	0.00	Planned Dates	N/A	-	-	-	-	-	-	-	-	-
								Actual Dates										
								Planned Dates	N/A	1-Sep-22	21-Sep-22	5-Oct-22	12-Oct-22	19-Oct-22	16-Nov-22			31-Dec-22
WD(21-22)	Community Bin –A(Residential Area, 1.5m3)	Nos	5	OTM (NCT)	PD KGWSESI P	GOB	1.50				21	14	7	7	28		77	
								Planned Days										
								Actual Dates										
WD(23-24)	Community Bin –B(Commercial Area, 4.5m3)	Nos	5	OTM (NCT)	PD KGWSESI P	GOB	3.50		N/A	1-Sep-22	21-Sep-22	5-Oct-22	12-Oct-22	19-Oct-22	16-Nov-22		77	31-Dec-22
								Planned Days			21	14	7	7	28			
								Actual Dates										
	Total						183.00											

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDP.

Signature

Signature
21/9/22

(মুহাম্মদ শেখ সাদী রহমতউল্লাহ)

প্রকল্প পরিচালক

স্বাস্থ্য, শ্রম ও শোষণপন্থা সৌহারহর পলি সনদরাহ

ও প্রকল্প পরিচালক সচিবালয় শ্রম সুরক্ষা উন্নয়ন প্রকল্প

১৯২ খাঃ রোঃ ১৯, চিত্রাঙ্গি সার্কল, চিত্রাঙ্গি।

Annual Procurement Plan (2022-23)

Ministry/ Division : Ministry of Local Government, Rural Development and Cooperative
 Agency : (Local Government Division)
 Procurement Entity Name & Code : Department of Public Health Engineering
 Project/ Programme name and Code : Project Director
 Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava

Code
 224312300

Budget : Revenue

Services

Package No.	Description of Procurement Packages: SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	EOI Opening	Issue RFP	Technicia Proposal Opening	Technicia Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total Time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
service procurement-1	Consulting Firm	man-month	16	QCBS (National)	CE DPHE	GOB	36.00	Planned Dates	21-Sep-20	20-Oct-20	3-Dec-20	31-Dec-20	15-Feb-21	16-Mar-21	25-Mar-21	13-Apr-21	17-May-21		31-Dec-22
								Planned Dates											
								Actual Dates											
	Total						36.00											238	

* This procurement plan is indicative and may be changed during implementation as per actual requirement subject to sufficient financial allocation in the RDPP.

22/08/2022

22/08/2022

Workplan

a) Project Title
b) Ministry
c) Division
d) Agency/Lead Agency

Water Supply and Environmental Sanitation Improvement Project in Kulaura and Golapganj Pourashava
Ministry of LGRD & Co-operatives
Local Government Division
Department of Public Health Engineering (DPHE)

Code
224312300

Quarterly Physical and Financial Target (As per yearly allocation):

ক্রম সং.	অর্থনৈতিক কোড	অঙ্গের বিবরণ	১ম কোয়ার্টারের কর্মসম্পন্নতা			২য় কোয়ার্টারের কর্মসম্পন্নতা			৩য় কোয়ার্টারের কর্মসম্পন্নতা			৪র্থ কোয়ার্টারের কর্মসম্পন্নতা		
			বাস্তব	আর্থিক			বাস্তব	আর্থিক			বাস্তব	আর্থিক		
				জিএবি	পিএ	মোট		জিএবি	পিএ	মোট		জিএবি	পিএ	মোট
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫
(ক) রাজস্ব ব্যয়														
১	৩২১১১০১-৩২৫২১০৫	পণ্য ও সেবার ব্যবহার	৪											
২	৩২৩১১০১	প্রদান	৪	১০.০০	-	১০.০০	৪	৫.০০	-	৫.০০	৪	৫.০০	-	৫.০০
৩	৩২১১১১১	প্রকল্পে প্রারম্ভিক ও সমাপ্তি কার্যাবলি	৪				৪				৪			
৪	৩২৫১১০১	পর্যায়ক সেবা	৪	৩৬.০০	-	৩৬.০০	৪	১৮.০০	-	১৮.০০	৪	১৮.০০	-	১৮.০০
(খ) মূলধন ব্যয়														
৫	৪১১২	কঠিন বর্জ্যবহনকারী ট্রাক (৩ টন ধারণক্ষমতা সম্পন্ন)		-	-	-		-	-	-		-	-	-
৬	৪১১২	যাক হো হোভার		-	-	-		-	-	-		-	-	-
৭	৪১১২	পিক-আপ বাউন্স		৫০.০০	-	৫০.০০		-	-	-		৫০.০০	-	-
৮	৪১১২ - ৪১১৩	ডি-গ্রাউন্ড ট্রাক		-	-	-		-	-	-		-	-	-
৯	৪১১২	কঠিন বর্জ্য ব্যবস্থাপনার জন্য মিস্ত্রী ডান	২০	-	-	-		-	-	-		-	-	-
১০	৪১১২	ডু-উপরিষ্কার পানি পরিবেশনাগার (২০০ঘনমিটার/ঘণ্টা) ভূমি উন্নয়নসহ	১	-	-	-		-	-	-		-	-	-
১১	৪১১২	ট্রান্সমিশন লাইন		-	-	-		-	-	-		-	-	-
১২	৪১১২	পাইপলাইন (২০০ মিঃ পিভিসি)		-	-	-		-	-	-		-	-	-
১৩	৪১১২	পাইপলাইন (১৫০ মিঃ পিভিসি)		৪৫.০০	-	৪৫.০০		-	-	-		৪৫.০০	-	-
১৪	৪১১২	পাইপলাইন (১০০ মিঃ পিভিসি)		-	-	-		-	-	-		-	-	-
১৫	৪১১২	পাইপলাইন (৫০ মিঃ পিভিসি)		-	-	-		-	-	-		-	-	-
১৬	৪১১২	মিটারসহ পূর সংযোগ		-	-	-		-	-	-		-	-	-
১৭	৪১১২	পাবলিক টয়লেট নির্মাণ	৪	-	-	-		-	-	-		-	-	-
১৮	৪১১২	লোকভিত্তি আলমিনিয়াম স্ট্রেন স্থাপন		১৩০.০০	-	১৩০.০০		০.৪৮	-	১১০.০০		০.১৮	-	২৩.০০
১৯	৪১১২	মিক্সড গ্লাস ট্রিটমেন্ট প্রক্ট ও সলিড ডেস্ট্রাক্টিভিটি সিস্টেম নির্মাণ		-	-	-		-	-	-		-	-	-
২০	৪১১২	কমিউনিটি বিন-এ (আবাসিক এলাকা, ১.৫ ঘন.মিঃ)	৫	১.৫০	-	১.৫০		-	-	-		৫	১.৫০	১.৫০
২১	৪১১২	কমিউনিটি বিন-বি (বাণিজ্যিক এলাকা, ৪.৫ ঘন.মিঃ)	৫	৩.৫০	-	৩.৫০		-	-	-		৫	৩.৫০	৩.৫০
উপ-মোট (মূলধন)				২৩০.০০	-	২৩০.০০		১১০.০০	-	১১০.০০		১১০.০০	-	২৩০.০০
মিডিয়াম কন্ট্রোল				-	-	-		-	-	-		-	-	-
গ্রাহক কন্ট্রোল				-	-	-		-	-	-		-	-	-
সর্বমোট (রাজস্ব + মূলধন)				২৩১.০০	-	২৩১.০০		১১০.০০	-	১১০.০০		১১০.০০	-	২৩০.০০

Signature