

**ANNUAL PROCUREMENT PLAN (1st Revised)**  
**2024-25**  
**(Goods & Related Services)**

Ministry/Division: Ministry of Railways.  
 Agency: Department of Railway Inspection.  
 Procuring Entity Name & Code: Government Inspector of Bangladesh Railway, Dhaka.


Budget: Revenue

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Pkgs No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk	Time Code for Process	Not Used in Goods	Invita/ Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-1	Procurement of Computer Printings (Pen Drive & Others) EC-3255101	Nos	As Per Annexure-A	DPM (Cash Purchase)	GIBR	GOB	24400.00	Planned Dates Planned Days Actual Dates		10.11.2024					20.11.2024	11 Days	
GD-2	Procurement of Computer Printings (Paper, Toner & Cartridge) EC-3255101	Nos	As per Annexure-B	RFQ	GIBR	GOB	105800.00	Planned Dates Planned Days Actual Dates		17.11.2024	24.11.2024 8 Days	24.11.2024 0 Day	26.11.2024 2 Days	27.11.2024 1 Days	28.11.2024 1 Days	12 Days	
GD-3	Procurement of Others Stationary EC-3255105	Nos	As Per Annexure-C	DPM (Cash Purchase)	GIBR	GOB	24080.00	Planned Dates Planned Days Actual Dates		24.11.2024					03.12.2024	11 Days	
GD-4	Procurement of Others Stationary EC-3255105	Nos	As Per Annexure-D	DPM (Cash Purchase)	GIBR	GOB	23660.00	Planned Dates Planned Days Actual Dates		1/12/2024					12.12.2024	11 Days	
GD-5	Procurement of Others Stationary EC-3255105	Nos	As Per Annexure-E	DPM (Cash Purchase)	GIBR	GOB	24,640.00	Planned Dates Planned Days Actual Dates		08.12.2024	15.12.2024 8 Days	15.12.2024 0 Day	17.12.2024 2 Days	18.12.2024 1 Days	19.12.2024 1 Days	12 Days	
GD-6	Procurement of Others Stationary EC-3255105	Nos	As Per Annexure-F	RFQ	GIBR	GOB	60,370.00	Planned Dates Planned Days Actual Dates		12.08.2024					22.08.2024	11 days	
GD-7	Procurement of Usable Goods (Crockeries) EC-3256103	Nos	As Per Annexure-G	DPM (Cash Purchase)	GIBR	GOB	24,050.00	Planned Dates Planned Days Actual Dates		12.08.2024					22.08.2024	11 days	
GD-8	Procurement of Usable Goods EC-3256103	Nos	As Per Annexure-H	DPM (Cash Purchase)	GIBR	GOB	20,670.00	Planned Dates Planned Days Actual Dates		06.02.2025					16.02.2025	11 days	
GD-9	Procurement of Usable Goods EC-3256103	Nos	As Per Annexure-I	DPM (Cash Purchase)	GIBR	GOB	22,500.00	Planned Dates Planned Days Actual Dates								11 days	

*[Handwritten Signature]*

Packs No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Goods For Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-10	Procurement of Usable Goods EC-3256103	Nos	As Per Annexure-J	DPM (Cash Purchase)	GIBR	GOB	23,080.00	Planned Dates Planned Days Actual Dates		06.02.2025					16.02.2025		
GD-11	Procurement of Usable Goods EC-3256103	Nos	As Per Annexure-K	DPM (Cash Purchase)	GIBR	GOB	24,500.00	Planned Dates Planned Days Actual Dates		10.11.2024					20.11.2024		
GD-12	Procurement of Usable Goods EC-3256103	Nos	As Per Annexure-L	RFQ	GIBR	GOB	74,300.00	Planned Dates Planned Days Actual Dates		08.12.2024	15.12.2024	15.12.2024	17.12.2024	18.12.2024	19.12.2024		
GD-13	Procurement of Drasses for Employees EC-3256106	Nos	As Per Annexure-M	DPM (Cash Purchase)	GIBR	GOB	22,800.00	Planned Dates Planned Days Actual Dates		09.01.2025					19.01.2025		
GD-14	Computer Accessories (Photocopier-1 NOS, Printer with Scanner-3 NOS) EC-4112202	Nos	as per Annexure-N	RFQ	GIBR	GOB	300,000.00	Planned Dates Planned Days Actual Dates		17.11.2024	24.11.2024	24.11.2024	26.11.2024	27.11.2024	28.11.2024		
GD-15	Procurement of Official Vertical blind curtain & Interior Meeting Room EC-4112310	Nos	As Per Annexure-O	RFQ	GIBR	GOB	300,000.00	Planned Dates Planned Days Actual Dates		08.12.2024	15.12.2024	15.12.2024	17.12.2024	18.12.2024	19.12.2024		
GD-16	Furniture Conference Table With Chair & Sofa Set) EC-4112314	Nos	As Per Annexure-P	RFQ	GIBR	GOB	350,000.00	Planned Dates Planned Days Actual Dates		08.12.2024	15.12.2024	15.12.2024	17.12.2024	18.12.2024	19.12.2024		
						Total	1424850.00										

  
**ফরিদ আহমেদ**  
 সরকারী রেল পরিদর্শক  
 রেলপথ পরিদর্শন অফিসের  
 রেলপথ মন্ত্রণালয়, ফরিদাঙ্গা চাকা।

  
**28.10.24**  
 (সে's বাবু অফিস পূর্ণ)  
 পরিদর্শক অফিস  
 রেলপথ পরিদর্শন অফিসের  
 রেলপথ মন্ত্রণালয়, চাকা।