

Annual Procurement Plan of 2024-2025

Name of the project: Development of Selected Non-Government Colleges Along with ICT Facilities For Improving Quality of Education Project
Duration : July 2012 to December 2024

Project Cost Total: (GOB: 556860.85 Lakh)
ADP Allocation in the FY 2024-2025: BDT-40,000.00 Lakh.

A . Procurement Plan of Goods

Budget: Revenue


Packag e N0	Description of Procurement Package as per DPP GOODS/PSC Decision/Design Com. Decision	Unit	Quantity	Procurement Method & (Type)	Estd Cost (in lakh Taka)	Time code for process	Invite Tender	Tender Opening	Tender Evaluation	Signing of contract	Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12
GD _{2.1}	Teachers Common room Furniture for Colleges	nos	70 college	DPM	556.50	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.2}	Teachers Common room Furniture for Colleges	nos	70 college	DPM	556.50	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.3}	Teachers Common room Furniture for Colleges	nos	54 college	DPM	429.30	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.4}	Teachers Common room Furniture for Colleges	nos	60 college	DPM	477.00	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.5}	Teachers Common room Furniture for Colleges	nos	70 college	DPM	556.50	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.6}	Teachers Common room Furniture for Colleges	nos	70 college	DPM	556.50	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.7}	Teachers Common room Furniture for Colleges	nos	60 college	DPM	477.00	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.8}	Teachers Common room Furniture for Colleges	nos	54 college	DPM	429.30	Planned dates	16 July 2024	-	-	23 July 2024	23 September 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.9}	Teachers Common room Furniture for Colleges	nos	62 college	DPM	492.90	Planned dates	22 August 2024	-	-	27 August 2024	27 October 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{2.10}	Teachers Common room Furniture for Colleges	nos	60 college	DPM	477.00	Planned dates	22 August 2024	-	-	27 August 2024	27 October 2024
						Planned days	-	-	-	-	-



Package No	Description of Procurement Package as per DPP GOODS/PSC Decision/Design Com. Decision	Unit	Quantity	Procurement Method & (Type)	Estd Cost (in lakh Taka)	Time code for process	Invite Tender	Tender Opening	Tender Evaluation	Signing of contract	Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12
						Actual dates	-	-	-	-	-
GD _{2.11}	Teachers Common room Furniture for Colleges	nos	60 college	DPM	477.00	Planned dates	08 Sept 2024	-	-	15 Sept 2024	15 December 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
			690 colleges	Sub-total 1	5485.50						
GD _{3.1}	Canteen Room Furniture for Colleges	nos	100 college	DPM	375.00	Planned dates	01 August 2024	-	-	08 August 2024	07 November 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{3.2}	Canteen Room Furniture for Colleges	nos	55 college	DPM	206.25	Planned dates	08 Sept 2024	-	-	15 Sept 2024	15 December 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
			155 colleges	Sub-total 2	581.25						
GD _{11.1}	Library room Furniture for Colleges	nos	55 college	DPM	423.50	Planned dates	08 Sept 2024	-	-	15 Sept 2024	15 December 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
			55 Colleges	Sub-total 3	423.50						
GR _{12.1}	Exam Hall Furniture for Colleges	nos	170 College	DPM	467.50	Planned dates	08 Sept 2024	-	-	15 Sept 2024	15 December 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
			170 Colleges	Sub-total 4	467.50						
GD _{1.1}	Class Room Furniture for colleges	nos	20 College	DPM	444.00	Planned dates	01 August 2024	-	-	08 August 2024	07 November 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{1.2}	Class Room Furniture for colleges	nos	20 College	DPM	444.00	Planned dates	01 August 2024	-	-	08 August 2024	07 November 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{1.3}	Class Room Furniture for colleges	nos	20 College	DPM	444.00	Planned dates	22 August 2024	-	-	27August 2024	27 November 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{1.4}	Class Room Furniture for colleges	nos	18 College	DPM	399.60	Planned dates	22 August 2024	-	-	27August 2024	27 November 2024
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
GD _{1.5}	Class Room Furniture for colleges	nos	14 College	DPM	310.65	Planned dates	08 Sept 2024	-	-	15 Sept 2024	15 December 24
						Planned days	-	-	-	-	-
						Actual dates	-	-	-	-	-
			92 colleges	Sub-total 5	2042.25						
					9000.00						

li *SP* *am* *md*

Package NO.	Description of Procurement Package as per DPP GOODS/PSC Decision/Design Com. Decision	Unit	Quantity	Procurement Method & Type	Estd. Cost (in lakh Taka)	Time code for process	Invite Tender	Tender Opening	Tender Evaluation	Signing of contract	Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12
GD ₁	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	28 July 2024	25 Aug- 2024	02 Sep 2024	07 Sep 2024	07 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₂	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	28 July 2024	25 Aug- 2024	02 Sep 2024	07 Sep 2024	07 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₃	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	29 July 2024	26 Aug- 2024	03 Sep 2024	08 Sep 2024	08 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₄	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	29 July 2024	26 Aug- 2024	03 Sep 2024	08 Sep 2024	08 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₅	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	30 July- 2024	27 Aug-2024	04 Sep 2024	11 Sep 2024	11 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₆	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	30 July- 2024	27 Aug-2024	04 Sep 2024	11 Sep 2024	11 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₇	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	31 July- 2024	28 Aug-2024	05 Sep 2024	12 Sep 2024	12 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₈	Computer & Accessories for ICT Lab	nos	46 colleges	e-GP (OTM)	1998.24	Planned dates	31 July- 2024	28 Aug-2024	05 Sep 2024	12 Sep 2024	12 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₉	Computer & Accessories for Multimedia classroom	nos	106 colleges	e-GP (OTM)	1982.2	Planned dates	01 Aug - 2024	27 Aug-2024	06 Sep 2024	13 Sep 2024	13 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₁₀	ICT Accessories for Broadband Internet Connection	nos	535 colleges	DPM	1217.13	Planned dates	29 July 2024	26 Aug- 2024	03 Sep 2024	08 Sep 2024	08 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₁₁	Computer & Accessories for Multimedia classroom	nos	106 colleges	e-GP (OTM)	1982.2	Planned dates	01 Aug - 2024	27 Aug-2024	06 Sep 2024	13 Sep 2024	13 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₁₂	Computer & Accessories for Multimedia classroom	nos	106 colleges	e-GP (OTM)	1982.2	Planned dates	04 Aug - 2024	30 Aug-2024	09 Sep 2024	16 Sep 2024	17 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₁₃	Computer & Accessories for Multimedia classroom	nos	67 colleges	e-GP (OTM)	1261.48	Planned dates	04 Aug - 2024	30 Aug-2024	09 Sep 2024	16 Sep 2024	17 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
GD ₁₄	ICT Accessories for Broadband Internet Connection	nos	536 colleges	DPM	1220.87	Planned dates	05 Aug - 2024	31 Aug-2024	10 Sep 2024	17 Sep 2024	18 Dec 2024
						Planned days	-	28	28	07	90
						Actual dates	-	-	-	-	-
				Sub-total	25638.00						







Ministry/Division : Ministry of Education
Agency : Directorate of Secondary & Higher Education
Procuring Entity Name & Code : Executive Engineer (Respective District)
Project / Programme Name & Code : Development of selected Non-Govt. Colleges Along with ICT Facilities for Improving Quality of Education 224011900
B. Procurement Plan for Civil Works: (Physical Year 2024-2025) :

SI No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time to Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Construction of Works (48 Colleges)					GoB	5361.00	-	-	-	-	-	-	-	-	-	31.12.24
2.	Construction of Works (1 College)					GoB	1100.00	-	-	11.07.24	11.08.24	25.08.24	-	-	-	12 Month	30.06.25
3.	Construction of Works (5 Colleges)					GoB	2125.00	-	-	11.08.24	11.09.24	25.09.24	-	-	-	9 Month	30.06.25


11.07.2024
(হাসান তারেক)
উপ-সহকারী প্রকৌশলী
শিক্ষা প্রকৌশল অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।


১১/০৭/২৪
মোঃ ফারুক হোসেন
সহকারী প্রকৌশলী
শিক্ষা প্রকৌশল অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।


১১.০৭.২০২৪
মীর ফারুক হোসেন
নির্বাহী প্রকৌশলী
শিক্ষা প্রকৌশল অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।


১১/০৭/২০২৪
প্রকৌশলী, মোঃ ফারুক হোসেন (১৫১১)
প্রকল্প পরিচালক
এসএসসি সহকারী শিক্ষার মানোন্নয়নের জন্য
নির্ধারিত বেসরকারি কলেজসমূহের উন্নয়ন প্রকল্প
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
প্রধান কার্যালয়, ঢাকা।


১১/৭/২৪
(অধ্যাপক নেহাল আহমেদ-৩১৪)
মহাপরিচালক (গ্রেড-১)
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
বাংলাদেশ ঢাকা।

Government of the People's Republic of Bangladesh
Ministry of Education
Secondary and Higher Education Division
Directorate of Secondary and Higher Education
Secondary Education Sector Investment Program (SESIP)
www.sesip.gov.bd

Executing Agency	:	Ministry of Education (MoE)	125
Implementing Agency & Code	:	Directorate of Secondary and Higher Education (DSHE)	12502
Procuring Entity Name	:	Secondary Education Sector Investment Program (SESIP)	
Project/Program Name & Code	:	Secondary Education Sector Investment Program (SESIP)	224012100

Annual Procurement Plan Regarding
Request for Quotation (RFQ)
Financial Year: 2024-2025


Budget: Revenue & Development

Sl. No.	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. cost in TK. Lac	Time Code for Process	Invitation for RFQ	RFQ Opening	RFQ Evaluation	Notification of work order	Delivery of Goods	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
01	Office Equipment & Stationeries	Number	LS	Request for Quotation	JPD	ADB & GoB	5.00 Lac	Planned date	01.08.2024	06.08.2024	06.08.2024	11.08.2024	18.08.2024	19 Days
								Planned days	0	06	0	05	08	
								Actual date						
02	Office Equipment & Stationeries	Number	LS	Request for Quotation	JPD	ADB & GoB	5.00 Lac	Planned date	27.08.2024	01.09.2024	01.09.2024	05.09.2024	12.09.2024	17 Days
								Planned days	0	16	0	04	08	
								Actual date						
03	Office Equipment & Stationeries	Number	LS	Request for Quotation	JPD	ADB & GoB	5.00 Lac	Planned date	19.09.2024	24.09.2024	24.09.2024	29.09.2024	06.10.2024	19 Days
								Planned days	0	06	0	05	08	
								Actual date						
04	Office Equipment & Stationeries	Number	LS	Request for Quotation	JPD	ADB & GoB	5.00 Lac	Planned date	14.10.2024	17.10.2024	17.10.2024	22.10.2024	29.10.2024	17 Days
								Planned days	0	04	0	05	08	
								Actual date						
05	Office Equipment & Stationeries	Number	LS	Request for Quotation	JPD	ADB & GoB	5.00 Lac	Planned date	05.11.2024	10.11.2024	10.11.2024	13.11.2024	19.11.2024	16 Days
								Planned days	0	06	0	03	07	
								Actual date						
06	Office Equipment & Stationeries	Number	LS	Request for Quotation	JPD	ADB & GoB	5.00 Lac	Planned date	24.11.2024	28.11.2024	28.11.2024	03.12.2024	10.12.2024	18 Days
								Planned days	0	05	0	05	08	
								Actual date						
	Total =							30.00 Lac						


22/09/2028,
Administrative Officer
SPSU, SESIP


22/09/28
Assistant Director (Admin-02)
SPSU, SESIP


28.09.2028
Deputy Director (Admin) & Joint Program Director
(Add. Charge), SESIP



Program Director, SESIP
&
Director General, DSHE

ANNUAL PROCUREMENT PLAN FOR THE FY 2024-2025 (GOODS)


Ministry/Division	:	Secondary & Higher Education Division, Ministry of Education.
Agency	:	Directorate of Secondary & Higher Education, Bangladesh, Dhaka.
Procuring Entity Name and Code	:	Project Director, National Academy for Autism & Neuro-developmental Disabilities-NAAND, Code No : 224012200
Project/Programme Name & Code	:	National Academy for Autism & Neuro-developmental Disabilities-NAAND, Code No 224012200

(In Lac BDT)

Package No	Description of Procurement Package as per DPP GOODS	Unit	Package Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estd Cost (in lakh Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract of signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD2401	Purchase of Training Materials for In-Country Training	Nos	LS	OTM (e-GP)	PD	GOB	120.00	Planned dates		15.08.24	03.09.24	17.09.24	22.09.24	24.09.24	30.09.24	46	
GD2402	Purchase of Advocacy Materials	Nos	LS	OTM (e-GP)	PD	GOB	10.00	Planned dates		15.09.24	03.10.24	17.10.24	22.10.24	24.10.24	31.10.24	47	
GD2403	Purchase of School Workshop Materials	Nos	LS	OTM (e-GP)	PD	GOB	18.00	Planned dates		15.09.24	03.10.24	17.10.24	22.10.24	24.10.24	31.10.24	47	
GD2404	Purchase of Materials for Divisional Seminar	Nos	LS	RFQ	PD	GOB	4.50	Planned dates		15.09.24	22.09.24	22.09.24	26.09.24	29.09.24	30.09.24	16	
GD2405	Purchase of Training Materials for Master Trainer Training	Nos	LS	RFQ	PD	GOB	4.00	Planned dates		15.09.24	22.09.24	22.09.24	26.09.24	29.09.24	30.09.24	16	
GD2406	Purchase of Office Stationery	Nos	LS	RFQ	PD	GOB	5.00	Planned dates		15.09.24	22.09.24	22.09.24	26.09.24	29.09.24	30.09.24	16	
GD2407	Purchase of Materials/Blue Lighting for Autism Day Observance	Nos	LS	RFQ	PD	GOB	5.00	Planned dates		16.03.25	22.03.25	22.03.25	26.03.25	30.03.25	31.03.25	16	-
Total Value of Goods Procurement							166.50										


Project Director


Prof. Dr. Sudhangshu Ranjan Roy (7634)
Project Director
National Academy for Autism and Neuro-
Developmental Disabilities-NAAND
Directorate of Secondary and Higher Education
Bangladesh, Dhaka.


Director General
(Grade-1)

Annual Procurement Plan, FY 2024-2025

Ministry/Division: Ministry of Education, Secondary and Higher Education Division
Agency: Directorate of Secondary and Higher Education Bangladesh, Dhaka
Procurement Entity Name & Code: Project Director, ICT for Education in Secondary and Higher Secondary Level Project (Phase-II, 1st Revised), 234016600
Project Duration : July 2016 - June 2026, Estimated Cost: BDT. 1782.00 Lac

Procurement Plan for Goods :															
Packages No. (1)	Descriptions of Procurement Packages (2)	Unit (3)	Quantity (4)	Procurement Method & Type (5)	Contract Approving Authority (6)	Source of Fund (7)	Estimated cost (Lac Tk.) (8)	Advertising Tender (11)	Opening of Tender (12)	Evaluation of Tender (13)	Approval of Award (14)	Notification of Award (15)	Signing of the Contract (16)	Completion of Contract (17)	Total time in days (18)
GD2	Furniture & Fixtures for PIU	Number	46	OTM (NTC)	PD	GOB	15.89	18/1/2025	3/2/2025	5/2/2025	12/2/2025	14/2/2025	16/2/2025	28/2/2025	45 days
GD3	Electric Equipment for PIU	Number	1	RFQ	PD	GOB	1.50	25/08/2024	1/9/2024	3/9/2024	5/9/2024	5/9/2024	12/9/2024	24/09/2024	30 days
GD4	Computer & Accessories for TIs and Field Level Offices	Number	1696	OTM (NTC)	PD	GOB	990.50	3/9/2024	1/10/2024	3/10/2024	15/10/2024	18/10/2024	28/10/2024	30/11/2024	90 days
GD5	Training Manuals for BTT	Number	29000	OTM	PD	GOB	87.00	20/8/2024	5/9/2024	10/9/2024	20/9/2024	28/9/2024	2/10/2024	20/10/2024	60 days
GD6	Training Manual for ATT-1	Number	2120	OTM	PD	GOB	6.36	1/9/2024	15/9/2024	23/9/2024	24/9/2024	30/9/2024	7/10/2024	20/10/2024	50 days
GD9	Training Manuals for HIT/AHIT	Number	38800	OTM	PD	GOB	116.40	20/8/2024	5/9/2024	10/9/2024	20/9/2024	28/9/2024	2/10/2024	20/10/2024	60 days
GD11	Training Manuals for IHT	Number	203000	OTM	PD	GOB	304.50	20/8/2024	5/9/2024	10/9/2024	20/9/2024	28/9/2024	2/10/2024	20/10/2024	60 days
GD12	Materials for Zonal Workshop	Number	1800	OTM	PD	GOB	8.37	27/8/2024	5/9/2024	8/9/2024	10/9/2024	12/9/2024	18/9/2024	12/10/2024	45 days
GD13	Materials for Local Workshop	Number	2000	OTM	PD	GOB	9.60	27/8/2024	5/9/2024	8/9/2024	10/9/2024	12/9/2024	18/9/2024	12/10/2024	45 days
GD14	Training Manual for Online Procurement Training (OPT)	Number	49386	OTM	PD	GOB	74.08	1/9/2024	15/9/2024	23/9/2024	24/9/2024	30/9/2024	7/10/2024	20/10/2024	50 days
GD15 (Lot-1)	Computer Consumables	LS	LS	RFQ	PD	GOB	4.95	1/9/2024	8/9/2024	10/9/2024	14/9/2024	16/9/2024	17/9/2024	30/9/2024	30 days
GD15 (Lot-2)	Computer Consumables	LS	LS	RFQ	PD	GOB	4.95	20/2/2025	28/2/2025	3/1/2025	5/1/2025	8/1/2025	11/1/2025	29/1/2025	30 days
GD16 (lot-1)	Consumable Items	LS	LS	RFQ	PD	GOB	4.95	1/9/2024	8/9/2024	10/9/2024	14/9/2024	16/9/2024	17/9/2024	30/9/2024	30 days
GD16 (lot-2)	Consumable Items	LS	LS	RFQ	PD	GOB	4.95	1/11/2024	8/11/2024	10/11/2024	14/11/2024	16/11/2024	17/11/2024	30/11/2024	30 days
Total Value of Goods to be procured						Lac Tk.	1634.00								
Procurement Plan for Services															
SD3	Office Automation	Number	1	QCBS	HOPE	GoB	100	1/10/2024	1/10/2024	15/10/2024	20/10/2024	21/10/2024	28/10/2024	30/11/2024	60 days
SD5	Hiring of Microbus	Month	36	OTM	PD	GOB	36.00	11/8/2024	25/8/2024	29/8/2024	10/10/2024	12/10/2024	21/10/2024	31/10/2024	50 days
SD6	Rental of Office Building	Month	12	OTM	PD	GOB	12.00	4/8/2024	18/8/2024	22/8/2024	25/8/2024	27/8/2024	1/9/2024	1/9/2024	30 days
Total Value of Services to be Procured						Lac Tk.	148.00								
Total Value of Goods and Services (Capital+Revenue)							1782.00								


Director General (Grade-1)
Directorate of Secondary and Higher Education
Bangladesh, Dhaka.

(10)


Project Director
ICT for Education in Secondary and Higher Secondary
Level Project (Phase-II, 1st revised).

Ministry/Division
Agency
Procuring Entity Name & Code

Ministry of Education/Secondary and Higher Education Division
Directorate of Secondary & Higher Education
Project Director (224115000)

Package no	works	Unit	Quantity	Procurement method & Type	Contract Aproveing Authority	Source of Fund	Estd. Cost Tk (lakh)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Goods	Number	1	RFQ	PD	GOB	5.00	Planned Dates		09/12/2024	16/12/2024	16/12/2024 4	20/12/2024	20/12/2024	20/12/2024	23/12/2024	23/12/24 (15 days)
								Actual Days									15 days
3	Goods	Number	1	RFQ	PD	GOB	5.00	Planned Dates		09/04/2025	16/04/2025	16/04/2025 5	20/04/2025	20/04/2025	20/04/2025	23/04/2025	23/04/25 (15 days)
								Actual Days									15 days
							10.00										


06.04.2024
Project Director
ড. মীর জাহিদা নাজনীন
আইডি নং-৭৫৮৯
প্রকল্প পরিচালক
ঢাকা শহর সন্নিবর্তিত এলাকায় ১০টি
সরকারি মাধ্যমিক বিদ্যালয় স্থাপন প্রকল্প
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ
শিক্ষা মন্ত্রণালয়


21/9/24
Director General (Grade-1)
(অধ্যাপক নেহাল আহমেদ-৩১৪)
মহাপরিচালক (গ্রেড-১)
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
বাংলাদেশ ঢাকা।

ANNUAL PROCUREMENT PLAN 2024-2025

Ministry/Division : Ministry of Education/Secondary and Higher Education Division


Agency : Directorate of Secondary and Higher Education

Procuring Entity Name & Code : Executive Engineer, Dhaka Metro,Dhaka & Narayanganj District (224115000)

Budget : Development

Package No	Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Tk (Lakh)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
LD-01	Purbachol Govt. Secondary School Rupganj, Narayanganj.	Nos	1	OTM (NCT)	EED	GOB	50.00	Planned Dates	NA	01/08/24	29/08/24	12/09/24	19/09/24	26/09/24	24/10/24	24/01/25	177 Days
								Actual Days	NA								
LD-02	Ashulia/EPZ Govt. Secondary School.	Nos	1	OTM (NCT)	EED	GOB	251.49	Planned Dates	NA	01/01/25	29/01/25	13/02/25	20/02/25	27/02/25	27/03/25	27/06/25	178 Days
								Actual Days	NA								
WD-01	Purbachol Govt. Secondary School Rupganj, Narayanganj.	Nos	1	OTM (NCT)	EED	GOB	4254.97	Planned Dates	NA	01/10/24	29/10/24	11/11/24	18/11/24	25/11/24	17/12/24	16/12/26	808 Days
								Actual Days	NA								
WD-02	Signboard Govt. Secondary School. Shiddirganj, Narayanganj.	Nos	1	OTM (NCT)	EED	GOB	4254.97	Planned Dates	NA	01/08/24	29/08/24	11/09/24	18/09/24	25/09/24	16/10/24	16/10/26	807 Days
								Actual Days	NA								

* In the approved RDPP, the contract aproving authority for the packages of civil works is shown as EED. Actually, asper delegation of financial power the contract aproving authority will be changed. Moreover, the title of the Work Plan 2-(kha) page-24 will be substituted by the Procurement Plan 3 (kha).



(ATM Mahamudul Hossain)
Sub-Assistant Engineer
Education Engineering Dept.



(Sneha Lata Roy)
Assistant Engineer
Education Engineering Dept.



(Md. Mahabubar Rahman)
Executive Engineer
Education Engineering Dept.

Annual Procurement Plan (for Goods)
Development of Government Secondary Schools Project, (224016500)
Directorate of Secondary & Higher Education, 16 Abdul Gani Road, 2nd Block, 3rd Floor

Fiscal Year : 2024-2025

Budget=Development

Ministry/Division : Secondary & Higher Education Division, Ministry of Education

Agency : Directorate of Secondary & Higher Education

Name of the Procuring Entity : Development of Government Secondary Schools Project

Name of the Project & Code : Development of Government Secondary Schools Project, (224016500))

SI No	Package No.	Package Description	Unit	Qty	Procurement Method & Type	Package Type	Approving Authority	Source of Fund	Package Estimated Cost (In Lakh BDT)	Tender Dates	Dates						
											Advertisement Of IFT	Opening of Tenders	Submission of Evaluation Report	Approval for Award of Contract	Issuance of the NOA	Signing of Contract	Total to Contract Signing
1	2	3	4	5	6	7	7		8	9	10	11	12	13	14	15	16
1	DSHE/GSSDP/GD1	Furniture for Schools (Extended Classroom)	Nos	3945	OTM(NCT)	e-GP	PD/HOPE	GoB	615.39	Expected dates	7-Sep-24	5-Oct-24	19-Oct-24	26-Oct-24	2-Nov-24	30-Nov-24	30-Mar-25
										days	0	28	14	7	7	28	84
										Actual dates							
2	DSHE/GSSDP/GD9	Furniture for Schools (New Academic Building at Upazilla Level)	Nos	6120	OTM(NCT)	e-GP	PD/HOPE	GoB	854.50	Expected dates	12-Oct-24	9-Nov-24	23-Nov-24	30-Nov-24	7-Dec-24	4-Jan-25	4-May-25
										days	0	28	14	7	7	28	84
										Actual dates							
3	DSHE/GSSDP/GD12	Furniture for Schools (New Academic Building at Upazilla Level)	Nos	4182	OTM(NCT)	e-GP	PD/HOPE	GoB	583.91	Expected dates	26-Oct-24	23-Nov-24	7-Dec-24	14-Dec-24	21-Dec-24	18-Jan-25	18-May-25
										Days	0	28	14	7	7	28	84
										Actual dates							
4	DSHE/GSSDP/GD13	Furniture for Schools (New Academic Building at Upazilla Level)	Nos	5916	OTM(NCT)	e-GP	PD/HOPE	GoB	826.02	Expected dates	8-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24	2-Feb-25
										Days	0	31	14	7	7	28	80
										Actual dates							

প্রকল্প পরিচালক
সহকারী মাধ্যমিক বিদ্যালয়সমূহের উপায়ুক্ত
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ

S' No	Package No.	Package Description	Unit	Qty	Procurement Method & Type	Package Type	Approving Authority	Source of Fund	Package Estimated Cost (In Lakh BDT)	Tender Dates	Dates							
											Advertisem ent Of IFT	Opening of Tenders	Submission of Evaluation Report	Approval for Award of Contract	Issuance of the NOA	Signing of Contract	Total to Contract Signing	Completion of Contract
12	DSHE/GSSDP/GD49	Furniture for Laboratory, Library,ICT Lab.&TCR for New Academic Building at Upazilla Level)	Nos	1936	OTM(NCT)	e-GP	PD/HOPE		412.84	Expected dates	4-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24		17-Feb-25
								GoB		Days	0	22	14	7	7	28	78	120
										Actual dates								
13	DSHE/GSSDP/GD50	Furniture for Laboratory, Library,ICT Lab.&TCR for New Academic Building at Upazilla Level)	Nos	4624	OTM(NCT)	e-GP	PD/HOPE		971.72	Expected dates	8-Aug-24	5-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24	1-Nov-24		1-Mar-25
								GoB		Days	0	28	14	7	7	29	85	120
										Actual dates								
14	DSHE/GSSDP/GD139	Lift for 6 storied New Academic Buildings constructed at the Upazillas of Jamalpur District. Level	Nos	4	OTM(NCT)	e-GP	PD/HOPE		460.00	Expected dates	5-Aug-24	25-Aug-24	8-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24		17-Feb-25
								GoB		Days	0	22	14	7	7	28	78	120
										Actual dates								
15	DSHE/GSSDP/GD140	Lift for 6 storied New Academic Buildings constructed at the Upazillas Level	Nos	5	OTM(NCT)	e-GP	PD/HOPE		575.00	Expected dates	8-Sep-24	6-Oct-24	20-Oct-24	27-Oct-24	3-Nov-24	2-Dec-24		1-Apr-25
								GoB		Days	0	28	14	7	7	29	85	120
										Actual dates								
16	DSHE/GSSDP/GD141	Lift for 6 storied New Academic Buildings constructed at the Upazillas of Mymenshing District. Level	Nos	5	OTM(NCT)	e-GP	PD/HOPE		575.00	Expected dates	8-Sep-24	6-Oct-24	20-Oct-24	27-Oct-24	3-Nov-24	2-Dec-24		1-Apr-25
								GoB		Days	0	28	14	7	7	29	85	120
										Actual dates								

সকলকে অবগত করা যাচ্ছে যে, উপরোক্ত তথ্যসমূহ শুধুমাত্র প্রাথমিক তথ্য হিসেবে প্রদর্শিত করা হয়েছে।
 প্রকৃত তথ্যসমূহ প্রকল্পের ওয়েবসাইটে প্রদর্শিত করা হবে।
 প্রকল্পের ওয়েবসাইট: www.dshe.gov.bd

SI No	Package No.	Package Description	Unit	Qty	Procurement Method & Type	Package Type	Approving Authority	Source of Fund	Package Estimated Cost (In Lakh BDT)	Tender Dates	Dates							
											Advertisem ent Of IFT	Opening of Tenders	Submission of Evaluation Report	Approval for Award of Contract	Issuance of the NOA	Signing of Contract	Total to Contract Signing	Completion of Contract
21	DSHE/GSSDP/GD150	Lift for 6 storied New Academic Buildings costructed at the Upazillas of Nilpamari District. Level	Nos	4	OTM(NCT)	e-GP	PD/HOPE		460.00	Expected dates	8-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24		29-Jan-25
								GoB		Days	0	21	14	7	7	28	80	91
										Actual dates								
22	DSHE/GSSDP/GD152	Lift for 6 storied New Academic Buildings costructed at the Upazillas of Rajshahi District. Level	Nos	5	OTM(NCT)	e-GP	PD/HOPE		575.00	Expected dates	11-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24		2-Feb-25
								GoB		Days	0	28	14	7	7	28	80	91
										Actual dates								
23	DSHE/GSSDP/GD153	Lift for 6 storied New Academic Buildings costructed at the Upazillas of Naogaon and Chapainawabgonj District. Level	Nos	5	OTM(NCT)	e-GP	PD/HOPE		575.00	Expected dates	14-Aug-24	12-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	7-Nov-24		6-Mar-25
								GoB		Days	0	29	14	7	7	28	80	120
										Actual dates								
24	DSHE/GSSDP/GD154	Lift for 6 storied New Academic Buildings costructed at the Upazillas of Habigonj and Moulavibazar District. Level	Nos	5	OTM(NCT)	e-GP	PD/HOPE		575.00	Expected dates	12-Aug-24	12-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	7-Nov-24		6-Mar-25
								GoB		Days	0	31	14	7	7	28	80	120
										Actual dates								

প্রকল্প পরিচালক
সরকারি মাধ্যমিক বিদ্যালয়, কলকাতা
মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ
সরকারি মাধ্যমিক বিদ্যালয়, কলকাতা



Government of the People's Republic of Bangladesh
Government Secondary Schools Development Project
Directorate of Secondary and Higher Education
ShikkaBhaban, 2nd Block (Room No-302)
16, AbdulGani Road, Dhaka-1000
e-mail: gssdp323@gmail.com



ANNUAL PROCUREMENT PLAN
FY-2024-25
(WORKS)

Ministry/Division : Secondary & Higher Secondary Division, Ministry of Education.

Agency : Directorate of Secondary and Higher Education

Procuring Entity Name & Code : Project Director, Development of Government Secondary Schools Project, (224016500)

Project/Programme Name & Code : Development of Government Secondary Schools, (224016500)

Budget- Development

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method &Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakhTk.	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation & Approval	Notification of Award	Signing of Contract	Total time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	14	15	16	17
Work-S1(a)	Construction of New Academic Building at Upazila Level.	Nos.	148	OTM (NCT)	Chief Engineer EED	GOB	7500.00	Planned Dates	25/08/20	23/09/20	27/11/20	02/12/20	30/12/20		
								Planned Days	0	28	64	5	28	125	720 days
								Actual Dates	28/09/20	30/10/20	15/01/21	17/02/21	15/03/21	167	720 days
Work-S2	Vertical extension of existing building.	Nos.	102	OTM (NCT)	Chief Engineer EED	GOB	1000.00	Planned Dates	20/08/20	18/09/20	22/11/20	27/11/20	25/12/20		
								Planned Days	0	28	64	5	28	125	360 days
								Actual Dates	04/10/20	25/11/20	20/01/21	18/02/21	20/03/21	166	360 days
Work-S3	Construction of Hostel Building.	Nos.	24	OTM (NCT)	Chief Engineer EED	GOB	1500.00	Planned Dates	20/06/21	18/07/21	22/09/21	27/09/21	25/10/21		
								Planned Days	0	28	64	5	28	125	540 days
								Actual Dates	15/08/21	01/10/21	30/10/21	30/11/21	01/01/22	136	540 days
Work-S1(b)	Construction of New Academic Building at Divisional/District Headquarters.	Nos.	172	OTM (NCT)	Chief Engineer EED	GOB	31762.61	Planned Dates	15/07/24	13/08/24	13/10/24	20/10/24	18/11/24		
								Planned Days	0	28	60	7	28	123	720 days
								Actual Dates							
	TOTAL=						41762.61								

[Signature]
15.07.2024

Executive Engineer
Education Engineering Department

[Signature]
25/09/2028

Project Director
(PD)

[Signature]
24/9/26

Director General (Grade-I)
Directorate of Secondary and
Higher Education (HOPE)

Annual Procurement Plan for Goods
Fostering Opportunities of Science Education in Public Colleges Project (FOSEP) (1st Revision))
Directorate of Secondary & Higher Education, 16 Abdul Gani Road, 2nd Block, 7th Floor

Budget = Development

Fiscal Year : 2024-2025
Ministry/Division : Secondary and Higher Education Department, Ministry of Education
Agency : Directorate of Secondary and Higher Education
Name of the Procuring Entity: Project Director, Fostering Opportunities of Science Education in Public Colleges Project (FOSEP)
Name of the Project & Code: Fostering Opportunities of Science Education in Public Colleges Project (224016400)

SI No	Package No.	Package Description	Unit	Qty	Procurement Method & Type	Approving Authority	Source of Fund	Package Estimated Cost (In Lakh BDT)	Tender Dates	Dates							
										Advertisem ent Of IFT	Opening of Tenders	Submission of Evaluation Report	Approval for Award of Contract	Issuance of the NOA	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	DSHE/FOSEP/GD-10C	Air Condition for ICT Lab for 13(Thirteen) Govt. Colleges	Nos	26	eGP OTM(NCT)	PD	GoB	39.00	Expected dates	1-Aug-24	18-Aug-24	1-Sep-24	8-Sep-24	15-Sep-24	13-Oct-24		10-Feb-25
									No. of day	0	17	14	7	7	28	73	120
									Actual dates								
2	DSHE/FOSEP/GD-30G	Computer & Accessories for 14(Fourteen) Govt. Colleges [5(A4-06)+9(A3-06)]	Nos	1844	eGP OTM(NCT)	PD	GoB	648.59	Expected dates	1-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24		22-Apr-25
									No. of day	0	28	14	7	7	28	84	180
									Actual dates								
3	DSHE/FOSEP/GD-35A	Laboratory Equipment for 81(Eighty One) Govt. Colleges (6 Lab=1 set, 1 set=10Lakh)	Set	81	eGP OTM(NCT)	PD	GoB	810.00	Expected dates	1-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24		22-Apr-25
									No. of day	0	28	14	7	7	28	84	180
									Actual dates								
4	DSHE/FOSEP/GD-40A	Furniture for 4(Four) Govt. Colleges [1(A4-06)+3(A3-06)]	Nos	4056	eGP OTM(NCT)	PD	GoB	481.85	Expected dates	1-Aug-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		24-Feb-25
									No. of day	0	21	14	7	7	28	77	130
									Actual dates								
5	DSHE/FOSEP/GD-40B	Furniture for 01(One) Govt. Colleges [1(A4-06)]	Nos	1293	eGP OTM(NCT)	PD	GoB	151.85	Expected dates	1-Aug-24	18-Aug-24	1-Sep-24	8-Sep-24	15-Sep-24	13-Oct-24		12-Mar-25
									No. of day	0	17	14	7	7	28	73	150
									Actual dates								
6	DSHE/FOSEP/GD-40C	Furniture for 03(Three) Govt. Colleges [1(A4-06)+2(A3-06)]	Nos	3135	eGP OTM(NCT)	PD	GoB	371.85	Expected dates	1-Aug-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		16-Mar-25
									No. of day	0	21	14	7	7	28	77	150
									Actual dates								
7	DSHE/FOSEP/GD-40D	Furniture for 2(Two) Govt. Colleges 2[1(A3-06)]	Nos	1842	eGP OTM(NCT)	PD	GoB	220.00	Expected dates	1-Aug-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		16-Mar-25
									No. of day	0	21	14	7	7	28	77	150
									Actual dates								
8	DSHE/FOSEP/GD-40E	Furniture for 03(Three) Govt. Colleges [1(A4-06)+2(A3-06)]	Nos	3135	eGP OTM(NCT)	PD	GoB	371.85	Expected dates	1-Aug-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		16-Mar-25
									No. of day	0	21	14	7	7	28	77	150
									Actual dates								


9	DSHE/FOSEP/GD-40F	Furniture for 5(Five) Govt.College Hostel	Nos	2950	eGP OTM(NCT)	PD	GoB	359.70	Expected dates	1-Aug-24	22-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		16-Mar-25
									No. of day	0	21	14	7	7	28	77	150
									Actual dates								
10	DSHE/FOSEP/GD-60	Computer Consumable for PIU & others	Package	LS	Manual, RFQ	PD	GoB	5.00	Expected dates	1-Sep-24	8-Sep-24	8-Sep-24	9-Sep-24	9-Sep-24	9-Sep-24		19-Sep-24
									No. of day	0	7	0	1	0	0	8	10
									Actual dates								
11	DSHE/FOSEP/GD-61	Printing & Binding for PIU	Package	LS	Manual, RFQ	DG,DSHE	GoB	5.00	Expected dates	20-Aug-24	28-Aug-24	28-Aug-24	28-Aug-24	28-Aug-24	28-Aug-24		17-Sep-24
									No. of day	0	8	0	0	0	0	8	20
									Actual dates								
12	DSHE/FOSEP/GD-62	Other Stationeries	Package	LS	Manual, RFQ	PD	GoB	5.00	Expected dates	20-Aug-24	28-Aug-24	28-Aug-24	28-Aug-24	28-Aug-24	28-Aug-24		17-Sep-24
									No. of day	0	8	0	0	0	0	8	20
									Actual dates								
13	DSHE/FOSEP/GD-63	Consumable Stores for PIU & others	Package	LS	Manual, RFQ	PD	GoB	5.00	Expected dates	2-Sep-24	8-Sep-24	10-Sep-24	12-Sep-24	13-Sep-24	13-Sep-24		23-Sep-24
									No. of day	0	6	2	2	1	0	11	10
									Actual dates								
14	DSHE/FOSEP/GD-64	Computer Consumable for PIU & others	Package	LS	Manual, RFQ	PD	GoB	5.00	Expected dates	2-Mar-25	8-Mar-25	10-Mar-25	12-Mar-25	13-Mar-25	13-Mar-25		23-Mar-25
									No. of day	0	6	2	2	1	0	11	10
									Actual dates								
		Total Value of Procurement of Goods (Lakh BDT)							3479.69								



18.07.2024
Ibrahim Mia
Research Officer

Fostering Opportunities of Science Education in
Public Colleges Project (FOSEP)
Directorate of Secondary & Higher Education


18.07.24
Farzana Abedin Khanam
Assistant Project Director
Fostering Opportunities of Science Education in Public Colleges
Project (FOSEP)
Directorate of Secondary & Higher Education


20.07.2024
Roushan Ara Begum
Deputy Project Director
Fostering Opportunities of Science
Education in Public Colleges Project
(FOSEP)


18.07.2024
Dr. Khandaker Muzahidul Haq
Project Director
Fostering Opportunities of Science Education in
Public Colleges Project (FOSEP)
Directorate of Secondary & Higher Education


20/7/24
Professor Nehal Ahmed
Director General (Grade-1)
Directorate of Secondary & Higher Education
Ministry of Education

Annual Procurement Plan (2024-2025) for Goods

Ministry/ Division : Ministry of Education
Agency : Directorate of Secondary and Higher Education
Procuring Entity Name & : Establishment of 9 Government Secondary Schools Project & 8100
Budget: Development

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK (lakh)	Time Code for Process	Not Used in GOOD	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total Time to Contract Signature	Time to Completion of Contract
1	2	3	4	5	6	8	7	9	10	11	12	13	14	15	16	17	18
G1	Office Equipments for 2 Schools	Nmbr	1	OTM	DG	GoB	11.60	Planned Dates		30/09/2024	20/10/2024	05/11/2024	12/11/2024	19/11/2024	17/12/2024	78	16/01/2025
								Actual Dates									
G2	Computer and Computer Accessories for 2 Schools	Nmbr	1	OTM	DG	GoB	152.62	Planned Dates		19/09/2024	20/10/2024	10/11/2024	17/11/2024	24/11/2024	22/12/2024	94	20/03/2024
								Actual Dates									
G3	Stationary	Nmbr	1	RFQ	PD	GoB	2.50	Planned Dates		10/08/2024	18/08/2024	18/08/2024	18/08/2024	20/08/2024	21/08/2024	10	28/08/2024
								Actual Dates									
G4	Stationary	Nmbr	1	RFQ	PD	GoB	2.50	Planned Dates		09/12/2024	17/12/2024	17/12/2024	17/12/2024	18/12/2024	18/12/2024	10	24/12/2024
								Actual Dates									
G5	Stationary	Nmbr	1	RFQ	PD	GoB	5.00	Planned Dates		05/05/2025	12/05/2025	12/05/2025	12/05/2025	14/05/2025	15/05/2025	10	20/05/2025
								Actual Dates									
	Total Value of Goods Procurement						174.22										

Director General
Directorate of Secondary & Higher Education
(Professor Nehal Ahmed-314)
Director General (Grade-1)
Directorate of Secondary & Higher Education
Bangladesh, Dhaka

Project Director
Establishment of 9 Govt. Secondary Schools Project
PROFESSOR RAYHANA TASLIM (992)
Project Director
Establishment of 9 Government Secondary School Project
Directorate of Secondary & Higher Education
Secondary & Higher Education Division
Ministry of Education, Dhaka

Annual Procurement Plan (2024-2025) for Works


Ministry/ Division : Ministry of Education

Agency : Directorate of Secondary and Higher Education

Procuring Entity Name & Code : Establishment of 9 Government Secondary Schools Project & 8100

Budget: Development

Package No	Civil Works	Unit	Quantity	Procurement Method & Type	Purchase Approval Authority	Source of Funds	Estd. Cost in TK (lakh)	Invite/ Advertise Tender	Signing of Contract	Time to Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12
W1	Land Scraping	Nos.	1	OTM (National)	Chief Engineer, EED	GOB	164.94	-	-	Jun-24	
W2	Other buildings and structures	Nos.	1	OTM (National)	Chief Engineer, EED	GOB	294.38	-	-	Jun-24	
W3	Non Residential Building	Nos.	1	OTM (National)	Chief Engineer, EED	GOB	2,951.50	-	-	Jun-24	
	Total Value of Works Procurement						3,410.82				


Director General
Directorate of Secondary & Higher Education
(Professor Nehal Ahmed-314)
Director General (Grade-1)
Directorate of Secondary & Higher Education
Bangladesh, Dhaka


11.07.2024
Project Director
Establishment of 9 Govt. Secondary Schools Project
PROFESSOR RAYHANA TASLIM (982)
Project Director
Establishment of 9 Government
Secondary School Project
Directorate of Secondary & Higher Education
Secondary & Higher Education Division
Ministry of Education, Dhaka

Sl. No	Package No	Description of Procurement package goods	Unit	Qty	Procedure/Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Actual Dates								
6	LAISE GD-7	Project Management Software for PIU	No.	1	OTM (NCB)	PD, LAISE	WB	4.55	Planned Dates	25-Aug-24	8-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	3-Nov-24		1-Dec-24
									Planned Days	0	14	14	7	7	28	70	
									Actual Dates								
7	LAISE GD-8	Furniture for Project Implementation Unit	No.	1	OTM (NCB)	PD, LAISE	WB	50.00	Planned Dates	17-Nov-24	1-Dec-24	15-Dec-24	22-Dec-24	29-Dec-24	26-Jan-25		23-Feb-25
									Planned Days	0	14	14	7	7	28	70	
									Actual Dates								
8	LAISE GD-9	CCTV Camera in Schools & Madrassahs	No.	517	OTM	DG, DSHE (HOPE)	GOB & WB	1001.03	Planned Dates	6-Oct-24	3-Nov-24	17-Nov-24	1-Dec-24	8-Dec-24	5-Jan-25		2-Feb-25
									Planned Days	0	28	14	14	7	28	91	
									Actual Dates								
9	LAISE GD-13	Printing for Education & Learning Materials (Training Manual for Teachers' Professional Development, Basic Training and Enhanced Leadership Capacity)	No.	109440	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	218.88	Planned Dates	22-Oct-24	12-Nov-24	26-Nov-24	10-Dec-24	17-Dec-24	14-Jan-25		15-Mar-25
									Planned Days	0	21	14	14	7	28	84	
									Actual Dates								
10	LAISE GD-14	Printing for Education & Learning Materials (Training Manual for Field Level Officers, Climate Readiness and Vocational Education)	No.	14550	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	41.43	Planned Dates	15-Sep-24	29-Sep-24	13-Oct-24	27-Oct-24	3-Nov-24	1-Dec-24		30-Jan-25
									Planned Days	0	14	14	14	7	28	77	
									Actual Dates								
11	LAISE GD-15	MMC Equipment for the Schools of Dhaka Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1580	OTM (NCB)	Minister, MoE	GOB & WB	5899.40	Planned Dates	17-Nov-24	15-Dec-24	12-Jan-25	2-Feb-25	9-Feb-25	9-Mar-25		8-May-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
12	LAISE GD-16	MMC Equipment for the Schools of Dhaka Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1580	OTM (NCB)	Minister, MoE	GOB & WB	5899.40	Planned Dates	1-Dec-24	29-Dec-24	26-Jan-25	16-Feb-25	23-Feb-25	23-Mar-25		22-May-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								


 Professor Shimon Kumar Das (8880)
 Project Director
 Learning Acceleration in Secondary Education Project
 Directorate of Secondary and Higher Education
 SHED, Ministry of Education

Sl. No	Package No	Description of Procurement package goods	Unit	Qty	Procedure/Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	LAISE GD-17	MMC Equipment for the Schools of Rajshahi Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	15-Dec-24	12-Jan-25	9-Feb-25	2-Mar-25	9-Mar-25	6-Apr-25		5-Jun-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
14	LAISE GD-18	MMC Equipment for the Schools of Rajshahi Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	29-Dec-24	26-Jan-25	23-Feb-25	16-Mar-25	23-Mar-25	20-Apr-25		19-Jun-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
15	LAISE GD-19	MMC Equipment for the Schools of Rangpur Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	2320	OTM (NCB)	Minister, MoE	GOB & WB	8662.42	Planned Dates	12-Jan-25	9-Feb-25	9-Mar-25	30-Mar-25	6-Apr-25	4-May-25		3-Jul-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
16	LAISE GD-20	MMC Equipment for the Schools of Khulna Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1480	OTM (NCB)	Minister, MoE	GOB & WB	5526.02	Planned Dates	26-Jan-25	23-Feb-25	23-Mar-25	13-Apr-25	20-Apr-25	18-May-25		17-Jul-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
17	LAISE GD-21	MMC Equipment for the Schools of Khulna Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1480	OTM (NCB)	Minister, MoE	GOB & WB	5526.02	Planned Dates	9-Feb-25	9-Mar-25	6-Apr-25	27-Apr-25	4-May-25	1-Jun-25		31-Jul-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
18	LAISE GD-22	MMC Equipment for the Schools of Cumilla Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1560	OTM (NCB)	Minister, MoE	GOB & WB	5824.73	Planned Dates	23-Feb-25	23-Mar-25	20-Apr-25	11-May-25	18-May-25	15-Jun-25		14-Aug-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
19	LAISE GD-23	MMC Equipment for the Schools of Barisal Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1680	OTM (NCB)	Minister, MoE	GOB & WB	6272.78	Planned Dates	9-Mar-25	6-Apr-25	4-May-25	25-May-25	1-Jun-25	29-Jun-25		28-Aug-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
20	LAISE GD-24	MMC Equipment for the Schools of Sylhet Zone (Desktop Computer, UPS, Smart TV, Speaker,	No.	1600	OTM (NCB)	Minister, MoE	GOB & WB	5974.08	Planned Dates	23-Mar-25	20-Apr-25	18-May-25	8-Jun-25	15-Jun-25	13-Jul-25		11-Sep-25

Sl. No	Package No	Description of Procurement package goods	Unit	Qty	Procedure/Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)							Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
21	LAISE GD-25	MMC Equipment for the Schools of Mymensingh Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1880	OTM (NCB)	Minister, MoE	GOB & WB	7019.54	Planned Dates	6-Apr-25	4-May-25	1-Jun-25	22-Jun-25	29-Jun-25	27-Jul-25		25-Sep-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
22	LAISE GD-26	MMC Equipment for the Schools of Chattogram Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	15-Apr-25	13-May-25	10-Jun-25	1-Jul-25	8-Jul-25	5-Aug-25		4-Oct-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
24	LAISE GD-27	MMC Equipment for the Schools of Chattogram Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)	No.	1380	OTM (NCB)	Minister, MoE	GOB & WB	5152.64	Planned Dates	20-Apr-25	18-May-25	15-Jun-25	6-Jul-25	13-Jul-25	10-Aug-25		9-Oct-25
									Planned Days	0	28	28	21	7	28	112	
									Actual Dates								
23	LAISE GD-28	Procurement of Training Materials (Framework Contract) FY 2024-2025	No.	225000	OTM (NCB)	DG, DSHE (HOPE)	GOB & WB	1125.00	Planned Dates	30-Aug-24	27-Sep-24	11-Oct-24	25-Oct-24	1-Nov-24	29-Nov-24		29-Nov-26
									Planned Days	0	28	14	14	7	28	91	
									Actual Dates								
27	LAISE GD-84	Procurement of Consumables/Office Stationery and Computer accessories for FY 2024-25	No.	1	RFQ	PD, LAISE	GOB	5.00	Planned Dates	1-Aug-24	8-Aug-24	10-Aug-24	11-Aug-24	11-Aug-24	11-Aug-24		18-Aug-24
									Planned Days	0	7	2	1	0	0	10	
									Actual Dates								
28	LAISE GD-85	Procurement of Consumables/Office Stationery and Computer accessories for FY 2024-25	No.	1	RFQ	PD, LAISE	GOB	5.00	Planned Dates	5-Dec-24	12-Dec-24	14-Dec-24	15-Dec-24	15-Dec-24	15-Dec-24		22-Dec-24
									Planned Days	0	7	2	1	0	0	10	
									Actual Dates								
29	LAISE GD-86	Procurement of Consumables/Office Stationery and Computer accessories for FY 2024-25	No.	1	RFQ	PD, LAISE	GOB	5.00	Planned Dates	27-Mar-25	3-Apr-25	5-Apr-25	6-Apr-25	6-Apr-25	6-Apr-25		13-Apr-25
									Planned Days	0	7	2	1	0	0	10	

08/11

ALL

2

Shipon Kumar Das (8880)
 Joint Director
 Secondary Education Project
 Directorate of Secondary and Higher Education
 SHED, Ministry of Education


Sl. No	Package No	Description of Procurement package goods	Unit	Qty	Procedure/Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
									Actual Dates								
Total Cost =								84805.95									
** Estimated Cost and date of this Procurement plan are inactive and can be changed according to need.																	


Project Officer (Procurement)
 Learning Acceleration in Secondary Education (LAISE)


Assistant Project Director (Procurement)
 Learning Acceleration in Secondary Education (LAISE)
 দুলাল আহমেদ (১৭৬৯৪)
 সহকারী প্রকল্প পরিচালক (প্রকল্প পরিচালক)
 জাতিসংঘ প্রকল্প ইন সেকেন্ডারি এডুকেশন প্রকল্প
 মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ, শিক্ষা মন্ত্রণালয়


Deputy Project Director (Admin & Finance)
 Learning Acceleration in Secondary Education (LAISE)


 28.07.2024
Project Director
 Learning Acceleration in Secondary Education (LAISE)
Professor Shipon Kumar Das (8880)
 Project Director
 Learning Acceleration in Secondary Education Project
 Directorate of Secondary and Higher Education
 SHED, Ministry of Education


 27/9/24
Director General (Grade-1)
 Directorate of Secondary and Higher Education
 Education

(Professor Nehal Ahmed-314)
 Director General (Grade-1)
 Directorate of Secondary & Higher Education
 Bangladesh, Dhaka.

Annual Procurement Plan for PIU of LAISE for the Year 2024-2025
(Services)

Ministry/Division : Secondary & Higher Education Division (SHED)
 Agency : Directorate of Secondary and Higher Education (DSHE)
 Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE); Code: 224392700
 Project Programme Name & Code : Learning Acceleration in Secondary Education (LAISE)
 Financial Year : 2024-2025

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure/ Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	REOI/IFT	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval of the Award	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		18	19	20
1	SD-1	Team Leader (International) and Teacher Education Specialist	Nos.	1 (30 PM)	SIC (Open International)	DG, DSHE (HOPE)	WB	562.50	Planned Dates	12-Aug-24	N/A	2-Sep-24	16-Sep-24	N/A	30-Sep-24	7-Oct-24	14-Oct-24	11-Nov-24		30-Sep-28
									Planned Days	0	-	21	14	0	14	7	7	28	91	
									Actual Dates											
2	SD-2	Deputy Team Leader (National)	Nos.	1 (42 PM)	SIC (Open National)	PD	WB	420.00	Planned Dates	12-Aug-24	N/A	26-Aug-24	9-Sep-24	N/A	23-Sep-24	30-Sep-24	7-Oct-24	4-Nov-24		30-Sep-28
									Planned Days	0	-	14	14	0	14	7	7	28	84	
									Actual Dates											
3	SD-3	Sr. Procurement Specialist (National)	No.	1 (30 PM)	SIC (Open National)	PD	WB	187.50	Planned Dates	12-Aug-24	N/A	26-Aug-24	9-Sep-24	N/A	23-Sep-24	30-Sep-24	7-Oct-24	4-Nov-24		23-Apr-27
									Planned Days	0	-	14	14	0	14	7	7	28	84	
									Actual Dates											
4	SD-4	Project Management Consultancy Firm (A Pool of Consultant)	Nos.	01 (340 PM)	QCBS (International)	CCGP	WB	3832.50	Planned Dates	15-Sep-24	27-Oct-24	8-Dec-24	5-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25	2-Mar-25	30-Mar-25		30-Sep-28
									Planned Days	0	42	42	28	14	7	28	7	28	196	
									Actual Dates											
5	SD-6	National Student Assessment (Staged over two years)	Nos.	1 (Firm)	QCBS	PD, LAISE	WB	450.00	Planned Dates	15-Sep-24	13-Oct-24	10-Nov-24	1-Dec-24	8-Dec-24	15-Dec-24	22-Dec-24	29-Dec-24	26-Jan-25		30-Jun-27
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
6	SD-7	A Study on the Need for School Mental Health	Nos.	1 (Firm)	CQS (National)	PD, LAISE	WB	150.00	Planned Dates	17-Nov-24	15-Dec-24	12-Jan-25	2-Feb-25	9-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	30-Mar-25		26-Sep-25


Signature
 Professor Shipon Kumar Das (8880)
 Project Director
 Learning Acceleration in Secondary Education Project
 Directorate of Secondary and Higher Education
 SHED, Ministry of Education

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure/ Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	REO/IFT	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval of the Award	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3 Support and Combating Bullying and Gender-based Violence	4	5	6	7	8	9	10	11	12	13	14	15	16	17		18	19	20
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
7	SD-8	Preparation of a TVC to create awareness on combating bullying and gender-based violence in the secondary level education institutions and publicity through electronic and social medias and CDs.	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	325.00	Planned Dates	24-Oct-24	21-Nov-24	21-Nov-24	12-Dec-24	19-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	6-Feb-25		5-Aug-25
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
8	SD-9	Development of quality e-content, central model classes, central repository	No.	1 (Firm)	QCBS (National)	PD, LAISE	WB	500.00	Planned Dates	3-Nov-24	1-Dec-24	1-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	16-Feb-25		15-Aug-25
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
9	SD-10	Baseline Study on Teacher's Competency	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	150.00	Planned Dates	19-Aug-24	16-Sep-24	14-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	18-Nov-24	25-Nov-24	23-Dec-24		21-Jun-25
									Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates											
10	SD-12	Development of a Learning Management System for DSHE	No.	1 (Firm)	QCBS (International)	PD, LAISE	WB	400.00	Planned Dates	5-Jan-25	2-Feb-25	2-Mar-25	16-Mar-25	23-Mar-25	30-Mar-25	6-Apr-25	13-Apr-25	11-May-25		7-Nov-25
									Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates											
11	SD-16	Upgradation and maintenance of the existing DSHE EMIS software	No.	1 (Firm)	QCBS (International)	PD, LAISE	WB	360.00	Planned Dates	15-Dec-24	12-Jan-25	9-Feb-25	23-Feb-25	2-Mar-25	9-Mar-25	16-Mar-25	23-Mar-25	20-Apr-25		17-Oct-25
									Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates	-	-	-	-	-	-	-	-	-	-	-
12	SD-18	Reviewing the pilot program of introducing vocational courses in 640 general schools/madrasahs	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	80.00	Planned Dates	16-Jan-25	13-Feb-25	13-Mar-25	3-Apr-25	10-Apr-25	17-Apr-25	24-Apr-25	1-May-25	29-May-25		25-Nov-25
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
13	SD-19	Impact Assessment of	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	30-Jan-25	27-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	24-Apr-25	1-May-25	8-May-25	5-Jun-25		2-Dec-25


 Project Director
 Learning Acceleration in Secondary Education Project
 Directorate of Secondary and Higher Education

SL No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure/ Method	Contract Approving Authority	Source of Funds	Estd. Cost (BDT in Lac)	Time Code for Process	REOI/IFT	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval of the Award	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		18	19	20
		HSP Program							Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates											
14	SD-20	Deployment of a Firm for Arranging Overseas Training and Study Tour Programs	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	13-Oct-24	10-Nov-24	8-Dec-24	22-Dec-24	29-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	16-Feb-25		15-Aug-25
									Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates											
15	SD-23 (NCS)	Outsourcing Firm	No.	1 (Firm-8 Person)	OTM (NCB)	PD	WB	132.31	Planned Dates	30-Apr-24	N/A	19-May-24	16-Jun-24	23-Jun-24	N/A	30-Jun-24	7-Jul-24	4-Aug-24		4-Aug-25
									Planned Days	0	-	19	28	7	0	7	7	28	96	
									Actual Dates											
16	SD-24 (NCS)	Hiring of Transport Service for PIU	No.	1 (Firm-03 Vehicle)	OTM (NCB)	PD	WB	355.00	Planned Dates	7-Jun-24	N/A	23-Jun-24	21-Jul-24	28-Jul-24	N/A	4-Aug-24	11-Aug-24	8-Sep-24		8-Sep-25
									Planned Days	0	-	16	28	7	0	7	7	28	93	
									Actual Dates											
Total Cost =								8304.81												


** Estimated Cost and date of this Procurement plan are inactive and can be changed according to need.


Project Officer (Procurement)
 Learning Acceleration in Secondary Education (LAISE)


Assistant Project Director (Procurement)
 Learning Acceleration in Secondary Education (LAISE)
 বুলবুল আহমেদ (১৭৬৯৪)
 সহকারী প্রকল্প পরিচালক (প্রকিউরমেন্ট)
 দারিঃ এগিলেগন ইন সেকেন্ডারি এডুকেশন প্রক্ট
 জাওয়িক ও উচ্চ শিক্ষা অধিদপ্তর
 জাওয়িক ও উচ্চ শিক্ষা বিভাগ, পিআইএ


Deputy Project Director (Admin & Finance)
 Learning Acceleration in Secondary Education (LAISE)


 28.07.2024
Project Director
 Learning Acceleration in Secondary Education (LAISE)
 Professor Shipon Kumar Das (8880)
 Project Director
 Learning Acceleration in Secondary Education Project
 Directorate of Secondary and Higher Education
 SHED, Ministry of Education


 27/9/28
Director General (Grade-1)
 Directorate of Secondary and Higher Education
 (Professor Nehal Ahmed-314)
 Director General (Grade-1)
 Directorate of Secondary & Higher Education
 Bangladesh, Dhaka.

Annual Procurement Plan 2024-25

Ministry/Division: Secondary and Higher Education Division, Ministry of Education
 Department/Agency: Directorate of Secondary and Higher Education
 Name of Procuring Entity and Code: Scheme Director and 320000103
 Name of the Scheme: Strengthening Reading Habit and Reading Skills among Secondary Students
 Total Cost of Scheme: 78807.31 (Seven Hundred Eighty Eight Crore Seven Lac Thirty One Taka)

A. Procurement Plan for Goods

Package no	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lac)	Time Code for Process	Net Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SRH G-7	Office Equipment (Air Conditioner)	Unit	5 Pcs	OTM	PE	GOB	10.00	Planned Date Planned Days Actual Days		21-Mar-25 0	4-Apr-25 14	11-Apr-25 7	18-Apr-25 7	25-Apr-25 7	2-May-25 7	42	30-Jun-25 59
SRH G-11	Computer/ Laptop/Printer/Scanner	LS	3+4+5+2	OTM	PE	GOB	13.04	Planned Date Planned Days Actual Days		28-Jan-25 0	11-Feb-25 14	18-Feb-25 7	25-Feb-25 7	4-Mar-25 7	11-Mar-25 7	42	111
SRH G-12	Office Equipment Furniture	LS	LS	OTM	PE	GOB	10.05	Planned Date Planned Days Actual Days		15-Jan-25 0	29-Jan-25 14	5-Feb-25 7	12-Feb-25 7	19-Feb-25 7	26-Feb-25 7	42	30-Jun-25 124

সহকারী পরিচালক (অর্থ ও প্রশাসন)
 সচিবালয়, ব্রিটিশ হ্যাট অফিস ব্রিটিশ হিলস
 আগাম: লেকচারার ফুডেলন ফ্রিম

সহকারী পরিচালক (অর্থ ও প্রশাসন)
 সচিবালয়, ব্রিটিশ হ্যাট অফিস ব্রিটিশ হিলস
 আগাম: লেকচারার ফুডেলন ফ্রিম

সহকারী পরিচালক (অর্থ ও প্রশাসন)
 সচিবালয়, ব্রিটিশ হ্যাট অফিস ব্রিটিশ হিলস
 আগাম: লেকচারার ফুডেলন ফ্রিম

সহকারী পরিচালক (অর্থ ও প্রশাসন)
 সচিবালয়, ব্রিটিশ হ্যাট অফিস ব্রিটিশ হিলস
 আগাম: লেকচারার ফুডেলন ফ্রিম

Ministry/Division: Secondary and Higher Education Division, Ministry of Education
 Department/Agency: Directorate of Secondary and Higher Education
 Name of Procuring Entity and Code: Scheme Director and 320000103
 Name of the Scheme: Strengthening Reading Habit and Reading Skills among Secondary Students
 Total Cost of Scheme: 78807.31 (Seven Hundred Eighty Eight Crore Seven Lacs Thirty One Taka)

B. Service

Package no	Description of Procurement Package Service	Unit	Quantity/ Month	Procurement Method and Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Proc	Advertise Col/PT	Issue Rfp	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time Comp of Co
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DRH S-4 A	Hiring Consultancy Firm for SRH implementation management service and consultation	Service Month	6	QCBS	CCCP	GOB	5000.00	Planned Dates Planned Days Actual Days	15-Dec-24 0	12-Jan-25 28	9-Feb-25 28	2-Mar-25 21	16-Mar-25 14	21-Mar-25 7	20-Apr-25 28	11-May-25 21	147	30-5

১০০০৬.১২.২৮
 (স্বাক্ষর করেছেন বান)

সহকারী পরিচালক (অর্থ ও প্রোগ্রাম)
 স্ট্রেন্থেনিং রিডিং হাবিট অ্যান্ড রিডিং স্কিলস
 অ্যান্ড স্কিমের পরিচালনা দপ্তর

১০০০৬.১২.২৮
 (স্বাক্ষর করেছেন)

সহকারী পরিচালক
 স্ট্রেন্থেনিং রিডিং হাবিট অ্যান্ড রিডিং স্কিলস
 অ্যান্ড স্কিমের পরিচালনা দপ্তর

১০০০৬.১২.২৮
 (স্বাক্ষর করেছেন)

সহকারী পরিচালক
 স্ট্রেন্থেনিং রিডিং হাবিট অ্যান্ড রিডিং স্কিলস
 অ্যান্ড স্কিমের পরিচালনা দপ্তর

১০০০৬.১২.২৮
 (স্বাক্ষর করেছেন)

সহকারী পরিচালক (অর্থ ও প্রোগ্রাম)
 স্ট্রেন্থেনিং রিডিং হাবিট অ্যান্ড রিডিং স্কিলস
 অ্যান্ড স্কিমের পরিচালনা দপ্তর