

**Annual Procurement Plan for PIU of LAISE for the FY 2025-2026
(Services)**

Ministry/Division : Secondary & Higher Education Division (SHED)
 Agency : Directorate of Secondary and Higher Education (DSHE)
 Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE)
 Project Program Name & Code : Learning Acceleration in Secondary Education (LAISE)
 Financial Year : 2025-2026

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	REOI	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
01	SD-4	Project Management Consultancy Firm (A Pool of Consultant)	Nos.	01 (340 PM)	QCBS (International)	CCGP	WB	3802.50	Planned Dates	14-Aug-25	25-Sep-25	6-Nov-25	4-Dec-25	18-Dec-25	25-Dec-25	22-Jan-26	29-Jan-26	26-Feb-26		30-Sep-28
									Planned Days	0	42	42	28	14	7	28	7	28	196	
									Actual Dates											
02	SD-6	National Student Assessment (Staggered over two years)	Nos.	1 (Firm)	QCBS	PD, LAISE	WB	450.00	Planned Dates	14-Aug-25	11-Sep-25	9-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25		30-Jun-27
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
03	SD-8	Preparation of a TVC to create awareness on combating bullying and gender-based violence in the secondary level education institutions and publicity through electronic and social medias and CDs.	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	325.00	Planned Dates	1-Jan-26	29-Jan-26	29-Jan-26	19-Feb-26	26-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	16-Apr-26		13-Oct-26
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
04	SD-9	Development of quality e-contents, central model classes, central repository	No.	1 (Firm)	QCBS (National)	PD, LAISE	WB	500.00	Planned Dates	21-Aug-25	18-Sep-25	18-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	4-Dec-25		2-Jun-26
									Planned Days	0	28	28	21	7	7	7	7	28	133	
									Actual Dates											
05	SD-10	Baseline Study on Teacher's Competency	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	150.00	Planned Dates	14-Aug-25	11-Sep-25	9-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	18-Dec-25		16-Jun-26
									Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates											
06	SD-12	Development of a Learning Management System for DSHE	No.	1 (Firm)	QCBS (national)	PD, LAISE	WB	400.00	Planned Dates	1-Jan-26	29-Jan-26	26-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	2-Apr-26	9-Apr-26	7-May-26		3-Nov-26
									Planned Days	0	28	28	14	7	7	7	7	28	126	
									Actual Dates											
07	SD-16	Upgradation and maintenance of the existing DSHE EMIS software	No.	1 (Firm)	QCBS (national)	PD, LAISE	WB	360.00	Planned Dates	30-Nov-25	28-Dec-25	25-Jan-26	8-Feb-26	15-Feb-26	22-Feb-26	1-Mar-26	8-Mar-26	5-Apr-26		2-Oct-26
									Planned Days	0	28	28	14	7	7	7	7	28	126	

A

AN

gk

Q.

Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	REOI	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
									Actual Dates	-	-	-	-	-	-	-	-	-	-	-	
08	SD-20	Deployment of a Firm for Arranging Overseas Training and Study Tour Programs	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	13-Oct-25	10-Nov-25	8-Dec-25	22-Dec-25	29-Dec-25	5-Jan-26	12-Jan-26	19-Jan-26	16-Feb-26		15-Aug-26	
									Planned Days	0	28	28	14	7	7	7	28	126			
									Actual Dates												
09	SD-23 (NCS)	Outsourcing Firm	No.	1 (Firm-8 Person)	OTM (NCB)	PD	GoB & WB	132.31	Planned Dates	05-Sep-24	N/A	19-Sep-24	03-Oct-24	03-Oct-24	N/A	10-Oct-24	17-Oct-24	15-Nov-24		15-Nov-25	
									Planned Days	0	-	14	14	0	-	7	7	28	70		
									Actual Dates	05-Sep-24 (Re-Tender)		18-Sep-24	30-Sep-24	16-Oct-24		31-Oct-24	31-Oct-24	04-Nov-24			
10	SD-24 (NCS)	Hiring of Transport Service for PIU	No.	1 (Firm-03 Vehicle)	OTM (NCB)	PD	GoB & WB	355.00	Planned Dates	6-Jun-24	N/A	20-Jun-24	4-Jul-24	N/A	N/A	11-Jul-24	18-Jul-24	17-Aug-24		17-Aug-25	
									Planned Days	0	-	14	14	-	-	7	7	28	84		
									Actual Dates	07-Jun-24		24-Jun-24	15-Jul-24	28-Jul-24		11-Aug-24	11-Aug-24	14-Aug-24			
11	SD-26 (NCS)	Video Production on Project Activities	No.	1	RFQ	PD	WB	5.00	Planned Dates	30-Oct-25	6-Nov-25	8-Nov-25	9-Nov-25	9-Nov-25	9-Nov-25		16-Nov-25				
									Planned Days	0	7	2	1	0	0	10					
									Actual Dates												
12	SD-28	Subject-based Teacher's Training Specialist (Bangla-National)	No.	1 (2MM-Intermittent)	SSS	PD	WB	10.00	Planned Dates	30-Jul-25	N/A	13-Aug-25	27-Aug-25	N/A	10-Sep-25	17-Sep-25	24-Sep-25	22-Oct-25		9-Apr-28	
									Planned Days	0	-	14	14	0	14	7	7	28	84		
13	SD-29	Subject-based Teacher's Training Specialist (English-National)	No.	1 (2MM-Intermittent)	SSS	PD	WB	10.00	Planned Dates	30-Jul-25	N/A	13-Aug-25	27-Aug-25	N/A	10-Sep-25	17-Sep-25	24-Sep-25	22-Oct-25		9-Apr-28	
									Planned Days	0	-	14	14	0	14	7	7	28	84		
14	SD-30	Subject-based Teacher's Training Specialist (Mathematics-National)	No.	1 (2MM-Intermittent)	SSS	PD	WB	10.00	Planned Dates	30-Jul-25	N/A	13-Aug-25	27-Aug-25	N/A	10-Sep-25	17-Sep-25	24-Sep-25	22-Oct-25		9-Apr-28	
									Planned Days	0	-	14	14	0	14	7	7	28	84		
Total Cost =								6709.81													
** Estimated Cost and date of this Procurement plan are inactive and can be changed according to need.																					

Ass 20/7/25

Project Officer
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)
Ali Azgar Chowdhury (18136125058)
Project Officer (Procurement-2)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education

AN 30/7/2025

Assistant Project Director
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)
Bulbul Ahmed (17694)
Assistant Project Director
(Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education

Shah 30/7/25

Deputy Project Director
(Admin & Finance)
Learning Acceleration in
Secondary Education (LAISE)
Md. Asaduzzaman (020560)
Deputy Project Director (Admin & Finance)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
Secondary & Higher Education Division
Ministry of Education

Shah 30.07.2025

Project Director
Learning Acceleration in
Secondary Education (LAISE)
Professor Shipon Kumar Das (8880)
Project Director
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education

Shah 30/7/25

Director General
Directorate of Secondary and Higher Education
Professor Dr. Muhammad Azad Khan
Director General
Directorate of Secondary & Higher Education
Bangladesh, Dhaka.