


**Annual Procurement Plan for PIU of LAISE for the Year 2024-2025**  
(Goods)


Ministry/Division : Secondary & Higher Education Division (SHED)  
Agency : Directorate of Secondary and Higher Education (DSHE)  
Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE); Code: 224392700  
Project Programme Name & Code : Learning Acceleration in Secondary Education (LAISE)  
Financial Year : 2024-2025

| Sl. No | Package No | Description of Procurement package goods                                                                                                                                                                                                                                                                                                                           | Unit | Qty  | Procedure/Method | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|------|------------------|------------------------------|-----------------|-------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1      | 2          | 3                                                                                                                                                                                                                                                                                                                                                                  | 4    | 5    | 6                | 7                            | 8               | 9                       | 10                    | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 1      | LAISE GD-1 | Lot-1: Desktop Computer (676), Laser Printer (666), Scanner (655), Laptop (3016), Digital Lab(40) [2 DL for each TTC, HSTTI and BMTTI; each DL contains 2 laptops, 1 Smart TV, 1 Router, Sound System & Accessories] for SHED, DSHE, NCTB, BISE, NAEM, TTC, HSTTI, BMTTI, Zonal Office, DEO office and Upazila/Thana Office                                        | No.  | 5053 | OTM (NCB)        | Minister, MoE                | WB              | 4614.94                 | Planned Dates         | 1-Sep-24                 | 29-Sep-24      | 20-Oct-24         | 3-Nov-24          | 10-Nov-24             | 8-Dec-24            |                                  | 7-Jan-25                        |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 21                | 14                | 7                     | 28                  | 98                               |                                 |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 2      | LAISE GD-2 | Lot-2: Photocopier (20), Projector (4), Access Control System (599) and router (599), for SHED, DSHE, NCTB, BISE/BEDU, NAEM, Zonal Office, DEO Office and Upazila/Thana Office                                                                                                                                                                                     | No.  | 1222 | OTM (NCB)        | PD, LAISE                    | WB              | 253.44                  | Planned Dates         | 8-Sep-24                 | 29-Sep-24      | 13-Oct-24         | 20-Oct-24         | 27-Oct-24             | 24-Nov-24           |                                  | 24-Dec-24                       |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 21             | 14                | 7                 | 7                     | 28                  | 77                               |                                 |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 3      | LAISE GD-3 | AC (Air-conditioning system)- 2.0 Ton (106) and 1.50 Ton (6) for SHED, DSHE, NCTB, BISE/BEDU, NAEM, Zonal Office, DEO Office and Upazila/Thana Office                                                                                                                                                                                                              | No.  | 112  | OTM (NCB)        | PD, LAISE                    | WB              | 189.70                  | Planned Dates         | 15-Sep-24                | 29-Sep-24      | 13-Oct-24         | 20-Oct-24         | 27-Oct-24             | 24-Nov-24           |                                  | 22-Dec-24                       |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 4      | LAISE GD-5 | Photocopier (3), Wireless networking and Internet set up (1), Access Control System (50 persons) (1), CCTV Security System (1), PABX System (1) and Video Conferencing System for Conference Room (1), Projector (2), Digital Camera (1), Video Camera(1), TV (2), Fridge (2), Microwave Oven (2), AC (Air-conditioning system) 2 Ton (3) and 1.50 Ton (8) for PIU | Nos  | 29   | OTM (NCB)        | PD                           | WB              | 47.83                   | Planned Dates         | 2-Jun-24                 | 19-Jun-24      | 31-Jul-24         | 7-Aug-24          | 14-Aug-24             | 11-Sep-24           |                                  | 9-Oct-24                        |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 17             | 42                | 7                 | 7                     | 28                  | 101                              |                                 |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 5      | LAISE GD-6 | Accounts Software for PIU                                                                                                                                                                                                                                                                                                                                          | No.  | 1    | OTM (NCB)        | PD, LAISE                    | WB              | 29.20                   | Planned Dates         | 25-Aug-24                | 8-Sep-24       | 22-Sep-24         | 29-Sep-24         | 6-Oct-24              | 3-Nov-24            |                                  | 1-Dec-24                        |
|        |            |                                                                                                                                                                                                                                                                                                                                                                    |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  |                                  |                                 |

| Sl. No | Package No  | Description of Procurement package goods                                                                                                                                       | Unit | Qty    | Procedure/Method | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|--------|------------------|------------------------------|-----------------|-------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1      | 2           | 3                                                                                                                                                                              | 4    | 5      | 6                | 7                            | 8               | 9                       | 10                    | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 6      | LAISE GD-7  | Project Management Software for PIU                                                                                                                                            | No.  | 1      | OTM (NCB)        | PD, LAISE                    | WB              | 4.55                    | Planned Dates         | 25-Aug-24                | 8-Sep-24       | 22-Sep-24         | 29-Sep-24         | 6-Oct-24              | 3-Nov-24            |                                  | 1-Dec-24                        |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 7      | LAISE GD-8  | Furniture for Project Implementation Unit                                                                                                                                      | No.  | 1      | OTM (NCB)        | PD, LAISE                    | WB              | 50.00                   | Planned Dates         | 17-Nov-24                | 1-Dec-24       | 15-Dec-24         | 22-Dec-24         | 29-Dec-24             | 26-Jan-25           |                                  | 23-Feb-25                       |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 14             | 14                | 7                 | 7                     | 28                  | 70                               |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 8      | LAISE GD-9  | CCTV Camera in Schools & Madrassahs                                                                                                                                            | No.  | 517    | OTM              | DG, DSHE (HOPE)              | GOB & WB        | 1001.03                 | Planned Dates         | 6-Oct-24                 | 3-Nov-24       | 17-Nov-24         | 1-Dec-24          | 8-Dec-24              | 5-Jan-25            |                                  | 2-Feb-25                        |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 14                | 14                | 7                     | 28                  | 91                               |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 9      | LAISE GD-13 | Printing for Education & Learning Materials (Training Manual for Teachers' Professional Development, Basic Training and Enhanced Leadership Capacity)                          | No.  | 109440 | OTM (NCB)        | DG, DSHE (HOPE)              | GOB & WB        | 218.88                  | Planned Dates         | 22-Oct-24                | 12-Nov-24      | 26-Nov-24         | 10-Dec-24         | 17-Dec-24             | 14-Jan-25           |                                  | 15-Mar-25                       |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 21             | 14                | 14                | 7                     | 28                  | 84                               |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 10     | LAISE GD-14 | Printing for Education & Learning Materials (Training Manual for Field Level Officers, Climate Readiness and Vocational Education)                                             | No.  | 14550  | OTM (NCB)        | DG, DSHE (HOPE)              | GOB & WB        | 41.43                   | Planned Dates         | 15-Sep-24                | 29-Sep-24      | 13-Oct-24         | 27-Oct-24         | 3-Nov-24              | 1-Dec-24            |                                  | 30-Jan-25                       |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 14             | 14                | 14                | 7                     | 28                  | 77                               |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 11     | LAISE GD-15 | MMC Equipment for the Schools of Dhaka Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1580   | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5899.40                 | Planned Dates         | 17-Nov-24                | 15-Dec-24      | 12-Jan-25         | 2-Feb-25          | 9-Feb-25              | 9-Mar-25            |                                  | 8-May-25                        |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 12     | LAISE GD-16 | MMC Equipment for the Schools of Dhaka Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1580   | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5899.40                 | Planned Dates         | 1-Dec-24                 | 29-Dec-24      | 26-Jan-25         | 16-Feb-25         | 23-Feb-25             | 23-Mar-25           |                                  | 22-May-25                       |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |


 Professor: Shiron Kumar Das (8880)  
 Project Director  
 Learning Acceleration in Secondary Education Project  
 Directorate of Secondary and Higher Education  
 SHED, Ministry of Education

| Sl. No | Package No  | Description of Procurement package goods                                                                                                                                          | Unit | Qty  | Procedure/Method | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|------|------------------|------------------------------|-----------------|-------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1      | 2           | 3                                                                                                                                                                                 | 4    | 5    | 6                | 7                            | 8               | 9                       | 10                    | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| 13     | LAISE GD-17 | MMC Equipment for the Schools of Rajshahi Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1380 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5152.64                 | Planned Dates         | 15-Dec-24                | 12-Jan-25      | 9-Feb-25          | 2-Mar-25          | 9-Mar-25              | 6-Apr-25            |                                  | 5-Jun-25                        |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 14     | LAISE GD-18 | MMC Equipment for the Schools of Rajshahi Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1380 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5152.64                 | Planned Dates         | 29-Dec-24                | 26-Jan-25      | 23-Feb-25         | 16-Mar-25         | 23-Mar-25             | 20-Apr-25           |                                  | 19-Jun-25                       |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 15     | LAISE GD-19 | MMC Equipment for the Schools of Rangpur Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)  | No.  | 2320 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 8662.42                 | Planned Dates         | 12-Jan-25                | 9-Feb-25       | 9-Mar-25          | 30-Mar-25         | 6-Apr-25              | 4-May-25            |                                  | 3-Jul-25                        |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 16     | LAISE GD-20 | MMC Equipment for the Schools of Khulna Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)   | No.  | 1480 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5526.02                 | Planned Dates         | 26-Jan-25                | 23-Feb-25      | 23-Mar-25         | 13-Apr-25         | 20-Apr-25             | 18-May-25           |                                  | 17-Jul-25                       |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 17     | LAISE GD-21 | MMC Equipment for the Schools of Khulna Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)   | No.  | 1480 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5526.02                 | Planned Dates         | 9-Feb-25                 | 9-Mar-25       | 6-Apr-25          | 27-Apr-25         | 4-May-25              | 1-Jun-25            |                                  | 31-Jul-25                       |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 18     | LAISE GD-22 | MMC Equipment for the Schools of Cumilla Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)  | No.  | 1560 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5824.73                 | Planned Dates         | 23-Feb-25                | 23-Mar-25      | 20-Apr-25         | 11-May-25         | 18-May-25             | 15-Jun-25           |                                  | 14-Aug-25                       |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 19     | LAISE GD-23 | MMC Equipment for the Schools of Barisal Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)  | No.  | 1680 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 6272.78                 | Planned Dates         | 9-Mar-25                 | 6-Apr-25       | 4-May-25          | 25-May-25         | 1-Jun-25              | 29-Jun-25           |                                  | 28-Aug-25                       |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                   |      |      |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 20     | LAISE GD-24 | MMC Equipment for the Schools of Sylhet Zone (Desktop Computer, UPS, Smart TV, Speaker,                                                                                           | No.  | 1600 | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5974.08                 | Planned Dates         | 23-Mar-25                | 20-Apr-25      | 18-May-25         | 8-Jun-25          | 15-Jun-25             | 13-Jul-25           |                                  | 11-Sep-25                       |


 Professor Shipon Kumar Das (8880)  
 Project Director  
 Learning Acceleration in Secondary Education Project  
 Ministry of Education

| Sl. No | Package No. | Description of Procurement package goods                                                                                                                                            | Unit | Qty    | Procedure/Method | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|--------|------------------|------------------------------|-----------------|-------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1      | 2           | 3                                                                                                                                                                                   | 4    | 5      | 6                | 7                            | 8               | 9                       | 10                    | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
|        |             | Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding)                                                                                             |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 21     | LAISE GD-25 | MMC Equipment for the Schools of Mymensingh Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1880   | OTM (NCB)        | Minister, MoE                | GOB & WB        | 7019.54                 | Planned Dates         | 6-Apr-25                 | 4-May-25       | 1-Jun-25          | 22-Jun-25         | 29-Jun-25             | 27-Jul-25           |                                  | 25-Sep-25                       |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 22     | LAISE GD-26 | MMC Equipment for the Schools of Chattogram Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1380   | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5152.64                 | Planned Dates         | 15-Apr-25                | 13-May-25      | 10-Jun-25         | 1-Jul-25          | 8-Jul-25              | 5-Aug-25            |                                  | 4-Oct-25                        |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 24     | LAISE GD-27 | MMC Equipment for the Schools of Chattogram Zone (Desktop Computer, UPS, Smart TV, Speaker, Router, Wireless Network Adapter, Antivirus Software and Electric points and grounding) | No.  | 1380   | OTM (NCB)        | Minister, MoE                | GOB & WB        | 5152.64                 | Planned Dates         | 20-Apr-25                | 18-May-25      | 15-Jun-25         | 6-Jul-25          | 13-Jul-25             | 10-Aug-25           |                                  | 9-Oct-25                        |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 28                | 21                | 7                     | 28                  | 112                              |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 23     | LAISE GD-28 | Procurement of Training Materials (Framework Contract) FY 2024-2025                                                                                                                 | No.  | 225000 | OTM (NCB)        | DG, DSHE (HOPE)              | GOB & WB        | 1125.00                 | Planned Dates         | 30-Aug-24                | 27-Sep-24      | 11-Oct-24         | 25-Oct-24         | 1-Nov-24              | 29-Nov-24           |                                  | 29-Nov-26                       |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 28             | 14                | 14                | 7                     | 28                  | 91                               |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 27     | LAISE GD-84 | Procurement of Consumables/Office Stationery and Computer accessories for FY 2024-25                                                                                                | No.  | 1      | RFQ              | PD, LAISE                    | GOB             | 5.00                    | Planned Dates         | 1-Aug-24                 | 8-Aug-24       | 10-Aug-24         | 11-Aug-24         | 11-Aug-24             | 11-Aug-24           |                                  | 18-Aug-24                       |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 7              | 2                 | 1                 | 0                     | 0                   | 10                               |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 28     | LAISE GD-85 | Procurement of Consumables/Office Stationery and Computer accessories for FY 2024-25                                                                                                | No.  | 1      | RFQ              | PD, LAISE                    | GOB             | 5.00                    | Planned Dates         | 5-Dec-24                 | 12-Dec-24      | 14-Dec-24         | 15-Dec-24         | 15-Dec-24             | 15-Dec-24           |                                  | 22-Dec-24                       |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 7              | 2                 | 1                 | 0                     | 0                   | 10                               |                                 |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| 29     | LAISE GD-86 | Procurement of Consumables/Office Stationery and Computer accessories for FY 2024-25                                                                                                | No.  | 1      | RFQ              | PD, LAISE                    | GOB             | 5.00                    | Planned Dates         | 27-Mar-25                | 3-Apr-25       | 5-Apr-25          | 6-Apr-25          | 6-Apr-25              | 6-Apr-25            |                                  | 13-Apr-25                       |
|        |             |                                                                                                                                                                                     |      |        |                  |                              |                 |                         | Planned Days          | 0                        | 7              | 2                 | 1                 | 0                     | 0                   | 10                               |                                 |


0041


ALL


7


Shipon Kumar Das (8880)  
 Joint Director  
 Secondary Education Project  
 Directorate of Secondary and Higher Education  
 Ministry of Education


| Sl. No                                                                                                 | Package No | Description of Procurement package goods | Unit | Qty | Procedure/Method | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------------------------------------------------------------------------------------------------|------------|------------------------------------------|------|-----|------------------|------------------------------|-----------------|-------------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                                                                                      | 2          | 3                                        | 4    | 5   | 6                | 7                            | 8               | 9                       | 10                    | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
|                                                                                                        |            |                                          |      |     |                  |                              |                 |                         | Actual Dates          |                          |                |                   |                   |                       |                     |                                  |                                 |
| Total Cost =                                                                                           |            |                                          |      |     |                  |                              |                 | 84805.95                |                       |                          |                |                   |                   |                       |                     |                                  |                                 |
| ** Estimated Cost and date of this Procurement plan are inactive and can be changed according to need. |            |                                          |      |     |                  |                              |                 |                         |                       |                          |                |                   |                   |                       |                     |                                  |                                 |

  
**Project Officer (Procurement)**  
 Learning Acceleration in Secondary Education  
 (LAISE)

  
**Assistant Project Director (Procurement)**  
 Learning Acceleration in Secondary Education (LAISE)  
 কুলবুল আহমেদ (১৭৬৯৪)  
 সহকারী প্রকল্প পরিচালক (অফিসিয়াল)  
 নারী এমিলারেশন ইন সেকেন্ডারি এডুকেশন প্রকল্প  
 মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর  
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ, শিক্ষা মন্ত্রণালয়

  
**Deputy Project Director (Admin & Finance)**  
 Learning Acceleration in Secondary Education  
 (LAISE)

  
 28.07.2024  
**Project Director**  
 Learning Acceleration in Secondary Education (LAISE)  
**Professor Shipon Kumar Das (8880)**  
 Project Director  
 Learning Acceleration in Secondary Education Project  
 Directorate of Secondary and Higher Education  
 SHED, Ministry of Education

  
 28/7/24  
**Director General (Grade-1)**  
 Directorate of Secondary and Higher Education  
  
**(Professor Nehal Ahmed-314)**  
 Director General (Grade-1)  
 Directorate of Secondary & Higher Education  
 Bangladesh, Dhaka.

**Annual Procurement Plan for PIU of LAISE for the Year 2024-2025  
(Services)**

Ministry/Division : Secondary & Higher Education Division (SHED)  
 Agency : Directorate of Secondary and Higher Education (DSHE)  
 Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE); Code: 224392700  
 Project Programme Name & Code : Learning Acceleration in Secondary Education (LAISE)  
 Financial Year : 2024-2025

| SL No | Package No | Description of Procurement Package Services                  | Unit/ Man-Month | Qty         | Procedure/ Method        | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | REOI/IFT  | RFP Issue | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval of the Award | NoA/LoA Issue | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|-------|------------|--------------------------------------------------------------|-----------------|-------------|--------------------------|------------------------------|-----------------|-------------------------|-----------------------|-----------|-----------|----------------------------|-------------------------------|-----------------------------------------|-------------|-----------------------|---------------|---------------------|----------------------------------|---------------------------------|
| 1     | 2          | 3                                                            | 4               | 5           | 6                        | 7                            | 8               | 9                       | 10                    | 11        | 12        | 13                         | 14                            | 15                                      | 16          | 17                    |               | 18                  | 19                               | 20                              |
| 1     | SD-1       | Team Leader (International) and Teacher Education Specialist | Nos.            | 1 (30 PM)   | SIC (Open International) | DG, DSHE (HOPE)              | WB              | 562.50                  | Planned Dates         | 12-Aug-24 | N/A       | 2-Sep-24                   | 16-Sep-24                     | N/A                                     | 30-Sep-24   | 7-Oct-24              | 14-Oct-24     | 11-Nov-24           |                                  | 30-Sep-28                       |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Planned Days          | 0         | -         | 21                         | 14                            | 0                                       | 14          | 7                     | 7             | 28                  | 91                               |                                 |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 2     | SD-2       | Deputy Team Leader (National)                                | Nos.            | 1 (42 PM)   | SIC (Open National)      | PD                           | WB              | 420.00                  | Planned Dates         | 12-Aug-24 | N/A       | 26-Aug-24                  | 9-Sep-24                      | N/A                                     | 23-Sep-24   | 30-Sep-24             | 7-Oct-24      | 4-Nov-24            |                                  | 30-Sep-28                       |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Planned Days          | 0         | -         | 14                         | 14                            | 0                                       | 14          | 7                     | 7             | 28                  | 84                               |                                 |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 3     | SD-3       | Sr. Procurement Specialist (National)                        | No.             | 1 (30 PM)   | SIC (Open National)      | PD                           | WB              | 187.50                  | Planned Dates         | 12-Aug-24 | N/A       | 26-Aug-24                  | 9-Sep-24                      | N/A                                     | 23-Sep-24   | 30-Sep-24             | 7-Oct-24      | 4-Nov-24            |                                  | 23-Apr-27                       |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Planned Days          | 0         | -         | 14                         | 14                            | 0                                       | 14          | 7                     | 7             | 28                  | 84                               |                                 |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 4     | SD-4       | Project Management Consultancy Firm (A Pool of Consultant)   | Nos.            | 01 (340 PM) | QCBS (International)     | CCGP                         | WB              | 3832.50                 | Planned Dates         | 15-Sep-24 | 27-Oct-24 | 8-Dec-24                   | 5-Jan-25                      | 19-Jan-25                               | 26-Jan-25   | 23-Feb-25             | 2-Mar-25      | 30-Mar-25           |                                  | 30-Sep-28                       |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Planned Days          | 0         | 42        | 42                         | 28                            | 14                                      | 7           | 28                    | 7             | 28                  | 196                              |                                 |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 5     | SD-6       | National Student Assessment (Staggered over two years)       | Nos.            | 1 (Firm)    | QCBS                     | PD, LAISE                    | WB              | 450.00                  | Planned Dates         | 15-Sep-24 | 13-Oct-24 | 10-Nov-24                  | 1-Dec-24                      | 8-Dec-24                                | 15-Dec-24   | 22-Dec-24             | 29-Dec-24     | 26-Jan-25           |                                  | 30-Jun-27                       |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 21                            | 7                                       | 7           | 7                     | 7             | 28                  | 133                              |                                 |
|       |            |                                                              |                 |             |                          |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 6     | SD-7       | A Study on the Need for School Mental Health                 | Nos.            | 1 (Firm)    | CQS (National)           | PD, LAISE                    | WB              | 150.00                  | Planned Dates         | 17-Nov-24 | 15-Dec-24 | 12-Jan-25                  | 2-Feb-25                      | 9-Feb-25                                | 16-Feb-25   | 23-Feb-25             | 2-Mar-25      | 30-Mar-25           |                                  | 26-Sep-25                       |

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*


*[Handwritten signature]*  
 Professor Shipon Kumar Das (8880)  
 Project Director  
 Learning Acceleration in Secondary Education Project  
 Directorate of Secondary and Higher Education


| Sl. No | Package No | Description of Procurement Package Services                                                                                                                                                        | Unit/ Man-Month | Qty      | Procedure/ Method    | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | REOI/IFT  | RPP Issue | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval of the Award | NoA/LoA Issue | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|----------|----------------------|------------------------------|-----------------|-------------------------|-----------------------|-----------|-----------|----------------------------|-------------------------------|-----------------------------------------|-------------|-----------------------|---------------|---------------------|----------------------------------|---------------------------------|
| 1      | 2          | 3                                                                                                                                                                                                  | 4               | 5        | 6                    | 7                            | 8               | 9                       | 10                    | 11        | 12        | 13                         | 14                            | 15                                      | 16          | 17                    |               | 18                  | 19                               | 20                              |
|        |            | Support and Combating Bullying and Gender-based Violence                                                                                                                                           |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 21                            | 7                                       | 7           | 7                     | 7             | 28                  | 133                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 7      | SD-8       | Preparation of a TVC to create awareness on combating bullying and gender-based violence in the secondary level education institutions and publicity through electronic and social medias and CDs. | No.             | 1 (Firm) | CQS (National)       | PD, LAISE                    | WB              | 325.00                  | Planned Dates         | 24-Oct-24 | 21-Nov-24 | 21-Nov-24                  | 12-Dec-24                     | 19-Dec-24                               | 26-Dec-24   | 2-Jan-25              | 9-Jan-25      | 6-Feb-25            |                                  | 5-Aug-25                        |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 21                            | 7                                       | 7           | 7                     | 7             | 28                  | 133                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 8      | SD-9       | Development of quality e-contents, central model classes, central repository                                                                                                                       | No.             | 1 (Firm) | QCBS (National)      | PD, LAISE                    | WB              | 500.00                  | Planned Dates         | 3-Nov-24  | 1-Dec-24  | 1-Dec-24                   | 22-Dec-24                     | 29-Dec-24                               | 5-Jan-25    | 12-Jan-25             | 19-Jan-25     | 16-Feb-25           |                                  | 15-Aug-25                       |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 21                            | 7                                       | 7           | 7                     | 7             | 28                  | 133                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 9      | SD-10      | Baseline Study on Teacher's Competency                                                                                                                                                             | No.             | 1 (Firm) | CQS (National)       | PD, LAISE                    | WB              | 150.00                  | Planned Dates         | 19-Aug-24 | 16-Sep-24 | 14-Oct-24                  | 28-Oct-24                     | 4-Nov-24                                | 11-Nov-24   | 18-Nov-24             | 25-Nov-24     | 23-Dec-24           |                                  | 21-Jun-25                       |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 14                            | 7                                       | 7           | 7                     | 7             | 28                  | 126                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 10     | SD-12      | Development of a Learning Management System for DSHE                                                                                                                                               | No.             | 1 (Firm) | QCBS (International) | PD, LAISE                    | WB              | 400.00                  | Planned Dates         | 5-Jan-25  | 2-Feb-25  | 2-Mar-25                   | 16-Mar-25                     | 23-Mar-25                               | 30-Mar-25   | 6-Apr-25              | 13-Apr-25     | 11-May-25           |                                  | 7-Nov-25                        |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 14                            | 7                                       | 7           | 7                     | 7             | 28                  | 126                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 11     | SD-16      | Upgradation and maintenance of the existing DSHE EMIS software                                                                                                                                     | No.             | 1 (Firm) | QCBS (International) | PD, LAISE                    | WB              | 360.00                  | Planned Dates         | 15-Dec-24 | 12-Jan-25 | 9-Feb-25                   | 23-Feb-25                     | 2-Mar-25                                | 9-Mar-25    | 16-Mar-25             | 23-Mar-25     | 20-Apr-25           |                                  | 17-Oct-25                       |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 14                            | 7                                       | 7           | 7                     | 7             | 28                  | 126                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          | -         | -         | -                          | -                             | -                                       | -           | -                     | -             | -                   | -                                | -                               |
| 12     | SD-18      | Reviewing the pilot program of introducing vocational courses in 640 general schools/madrasahs                                                                                                     | No.             | 1 (Firm) | CQS (National)       | PD, LAISE                    | WB              | 80.00                   | Planned Dates         | 16-Jan-25 | 13-Feb-25 | 13-Mar-25                  | 3-Apr-25                      | 10-Apr-25                               | 17-Apr-25   | 24-Apr-25             | 1-May-25      | 29-May-25           |                                  | 25-Nov-25                       |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 21                            | 7                                       | 7           | 7                     | 7             | 28                  | 133                              |                                 |
|        |            |                                                                                                                                                                                                    |                 |          |                      |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 13     | SD-19      | Impact Assessment of                                                                                                                                                                               | No.             | 1 (Firm) | CQS (National)       | PD, LAISE                    | WB              | 200.00                  | Planned Dates         | 30-Jan-25 | 27-Feb-25 | 27-Mar-25                  | 10-Apr-25                     | 17-Apr-25                               | 24-Apr-25   | 1-May-25              | 8-May-25      | 5-Jun-25            |                                  | 2-Dec-25                        |


  
 Shripun Kumar Das (8880)  
 Project Director  
 Learning Acceleration in Secondary Education Project  
 Ministry of Secondary and Higher Education


| Sl. No       | Package No  | Description of Procurement Package Services                                  | Unit/ Man-Month | Qty                 | Procedure/ Method | Contract Approving Authority | Source of Funds | Estd. Cost (BDT in Lac) | Time Code for Process | REOI/IFT  | RFP Issue | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval of the Award | NoA/LoA Issue | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|--------------|-------------|------------------------------------------------------------------------------|-----------------|---------------------|-------------------|------------------------------|-----------------|-------------------------|-----------------------|-----------|-----------|----------------------------|-------------------------------|-----------------------------------------|-------------|-----------------------|---------------|---------------------|----------------------------------|---------------------------------|
| 1            | 2           | 3<br>HSP Program                                                             | 4               | 5                   | 6                 | 7                            | 8               | 9                       | 10                    | 11        | 12        | 13                         | 14                            | 15                                      | 16          | 17                    |               | 18                  | 19                               | 20                              |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 14                            | 7                                       | 7           | 7                     | 7             | 28                  | 126                              |                                 |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 14           | SD-20       | Deployment of a Firm for Arranging Overseas Training and Study Tour Programs | No.             | 1 (Firm)            | CQS (National)    | PD, LAISE                    | WB              | 200.00                  | Planned Dates         | 13-Oct-24 | 10-Nov-24 | 8-Dec-24                   | 22-Dec-24                     | 29-Dec-24                               | 5-Jan-25    | 12-Jan-25             | 19-Jan-25     | 16-Feb-25           |                                  | 15-Aug-25                       |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Planned Days          | 0         | 28        | 28                         | 14                            | 7                                       | 7           | 7                     | 7             | 28                  | 126                              |                                 |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 15           | SD-23 (NCS) | Outsourcing Firm                                                             | No.             | 1 (Firm-8 Person)   | OTM (NCB)         | PD                           | WB              | 132.31                  | Planned Dates         | 30-Apr-24 | N/A       | 19-May-24                  | 16-Jun-24                     | 23-Jun-24                               | N/A         | 30-Jun-24             | 7-Jul-24      | 4-Aug-24            |                                  | 4-Aug-25                        |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Planned Days          | 0         | -         | 19                         | 28                            | 7                                       | 0           | 7                     | 7             | 28                  | 96                               |                                 |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| 16           | SD-24 (NCS) | Hiring of Transport Service for PIU                                          | No.             | 1 (Firm-03 Vehicle) | OTM (NCB)         | PD                           | WB              | 355.00                  | Planned Dates         | 7-Jun-24  | N/A       | 23-Jun-24                  | 21-Jul-24                     | 28-Jul-24                               | N/A         | 4-Aug-24              | 11-Aug-24     | 8-Sep-24            |                                  | 8-Sep-25                        |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Planned Days          | 0         | -         | 16                         | 28                            | 7                                       | 0           | 7                     | 7             | 28                  | 93                               |                                 |
|              |             |                                                                              |                 |                     |                   |                              |                 |                         | Actual Dates          |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |
| Total Cost = |             |                                                                              |                 |                     |                   |                              |                 | 8304.81                 |                       |           |           |                            |                               |                                         |             |                       |               |                     |                                  |                                 |


\*\* Estimated Cost and date of this Procurement plan are inactive and can be changed according to need.

  
**Project Officer (Procurement)**  
 Learning Acceleration in Secondary Education (LAISE)

  
**Assistant Project Director (Procurement)**  
 Learning Acceleration in Secondary Education (LAISE)  
 শুলকুল আহমেদ (১৭৬৯৪)  
 সহকারী প্রকল্প পরিচালক (প্রকিউরমেন্ট)  
 দাখিলি এজিটেশন ইন সেকেন্ডারি এডুকেশন প্রকল্প  
 মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর  
 প্রাথমিক ও গুরুত্ব বিকাশ, শিক্ষা সচিবালয়

  
**Deputy Project Director (Admin & Finance)**  
 Learning Acceleration in Secondary Education (LAISE)

  
**Project Director**  
 Learning Acceleration in Secondary Education (LAISE)  
**Professor Shipon Kumar Das (8880)**  
 Project Director  
 Learning Acceleration in Secondary Education Project  
 Directorate of Secondary and Higher Education  
 SHED, Ministry of Education

  
**Director General (Grade-1)**  
 Directorate of Secondary and Higher Education  
**(Professor Nehal Ahmed-314)**  
 Director General (Grade-1)  
 Directorate of Secondary & Higher Education  
 Bangladesh, Dhaka.