


Annual Procurement Plan for PIU of LAISE for the FY (2026-2027)
(Services)
(July-2027)


Ministry/Division : Secondary & Higher Education Division (SHED)
Agency : Directorate of Secondary and Higher Education (DSHE)
Procuring Entity Name & Code : Learning Acceleration in Secondary Education (LAISE)
Project Program Name & Code : Learning Acceleration in Secondary Education (LAISE)
Financial Year : 2026-2027


Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	REOI	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
01	SD-2	Deputy Team Leader (National)	No.	1 (42 PM)	SIC (Open National)	PD	WB	420.00	Planned Dates	12-Aug-26	N/A	26-Aug-26	9-Sep-26	N/A	23-Sep-26	30-Sep-26	7-Oct-26	21-Oct-26		30-Sep-28
									Planned Days	0	-	14	14	0	14	7	7	14	70	
									Actual Dates											
02	SD-5	Development of Mobile apps for assessment of learning outcome of the students	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	300.00	Planned Dates	15-Sep-26	27-Oct-26	24-Nov-26	8-Dec-26	15-Dec-26	22-Dec-26	29-Dec-26	1-Jan-27	15-Jan-27		30-Sep-28
									Planned Days	0	42	28	14	7	7	7	3	14	122	
									Actual Dates											
03	SD-6A	National Student Assesment (Stagered over two years)	No.	1 (Firm)	FBS (National)	PD, LAISE	WB	700.00	Planned Dates	14-Aug-25	25-Sep-25	23-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	4-Dec-25	7-Dec-25	28-Dec-25		20-Mar-27
									Planned Days	0	42	28	14	7	7	14	3	21	136	
									Actual Dates											
04	SD-7	A Study on the Need for School Mental Health Support and Combating Bullying and Gender-based Violence	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	21-Oct-26	2-Dec-26	16-Dec-26	30-Dec-26	6-Jan-27	13-Jan-27	20-Jan-27	23-Jan-27	6-Feb-27		30-Jul-28
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
05	SD-8	Preparation of a TVC to create awaeness on combating bullying and gender-based violence in the secondary level education institutions and publicity through electronic and social medias and CDs.	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	325.00	Planned Dates	21-Oct-26	2-Dec-26	16-Dec-26	30-Dec-26	6-Jan-27	13-Jan-27	20-Jan-27	23-Jan-27	6-Feb-27		30-Jul-28
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
06	SD-12	Development of a Learning Management System for DSHE	No.	1 (Firm)	QCBS (International)	PD, LAISE	WB	600.00	Planned Dates	25-Aug-26	6-Oct-26	20-Oct-26	3-Nov-26	10-Nov-26	17-Nov-26	24-Nov-26	27-Nov-26	18-Dec-26		10-Jun-28
									Planned Days	0	42	14	14	7	7	7	3	21	115	
									Actual Dates											


Sl. No	Package No	Description of Procurement Package Services	Unit/ Man-Month	Qty	Procedure / Method	Contract Approving Authority	Source of Funds	Est. Cost (BDT in Lac)	Time Code for Process	REOI	RFP Issue	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	NoA/LoA Issue	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
07	SD-15	Review of Multimedia Classroom Program & Need Assessment for ICT Training Focusing AI	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	200.00	Planned Dates	25-Aug-26	6-Oct-26	20-Oct-26	3-Nov-26	10-Nov-26	17-Nov-26	24-Nov-26	27-Nov-26	11-Dec-26		9-Jun-27
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
08	SD-17	A study on impact of climate change on the secondary education institutions.	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	150.00	Planned Dates	30-Aug-26	11-Oct-26	25-Oct-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	2-Dec-26	16-Dec-26		14-Jun-27
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
09	SD-18	Reviewing the pilot program of introducing vocational courses in 640 general schools/madrasahs	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	80.00	Planned Dates	30-Aug-26	11-Oct-26	25-Oct-26	8-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	2-Dec-26	16-Dec-26		14-Jun-27
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
10	SD-21	Conducting the Mid Term Review of the Project (Nat./Int.)	No.	1 (Firm)	CQS (National)	PD, LAISE	WB	100.00	Planned Dates	22-Jun-26	3-Aug-26	17-Aug-26	31-Aug-26	7-Sep-26	14-Sep-26	21-Sep-26	24-Sep-26	8-Oct-26		31-Mar-28
									Planned Days	0	42	14	14	7	7	7	3	14	108	
									Actual Dates											
11	SD-24-A	Hiring of Transport Service for PIU	No.	1 (Firm-03 Vehicle)	OTM (NCB)	PD	WB	150.00	Planned Dates	14-Aug-26	N/A	28-Aug-26	11-Sep-26			18-Sep-26	25-Sep-26	9-Oct-26		30-Sep-26
									Planned Days	0	-	14	14	N/A	N/A	7	7	14	56	
									Actual Dates											
12	SD-32	Financial Management Specialist (National)	No.	1 (30 MM)	SIC (Open National)	PD, LAISE	WB	100.00	Planned Dates	12-Aug-26	N/A	26-Aug-26	9-Sep-26	N/A	23-Sep-26	30-Sep-26	7-Oct-26	21-Oct-26		30-Sep-28
									Planned Days	0	-	14	14	0	14	7	7	14	70	
									Actual Dates											
Total Cost =									3325.00											
** Estimated Cost and date of this Procurement plan are indicative and can be changed according to need.																				

** Estimated Cost and date of this Procurement plan are indicative and can be changed according to need.


02.08.2026
Project Officer
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)
Md. Golam Rabbane
Project Officer (Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
SHED, Ministry of Education


04.08.2026
Assistant Project Director
(Procurement)
Learning Acceleration in
Secondary Education (LAISE)
Bulbul Ahmed (17694)
Assistant Project Director
(Procurement)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education,
SHED, Ministry of Education


02.08.26
Project Director (Additional Charge)
&
Deputy Project Director
(Admin, Finance & Monitoring)
Learning Acceleration in Secondary
Education (LAISE)
Professor Md. Asaduzzaman (020560)
Project Director (Additional Charge)
Learning Acceleration in Secondary Education Project
Directorate of Secondary & Higher Education
Secondary & Higher Education Division
Ministry of Education.


02.08.26
Director General
Directorate of Secondary and Higher Education
ডিরেক্টর জেনারেল
মহাপরিচালক
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
বাংলাদেশ, ঢাকা।