

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
ডিটিসিএ ভবন, লাভ রোড, তেজগাঁও, ঢাকা-১২০৮  
[www.dtca.gov.bd](http://www.dtca.gov.bd)

নম্বর-৩৫.০২.০০০০.০০০.০০২.০৭.০০০৭.২৫- ৫৪৭

তারিখ: ০৬.০৮.২০২৫খ্রি:।

**বিষয়ঃ ২০২৫-২০২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ।**

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ (ডিটিসিএ) এর ২০২৫-২০২৬ অর্থবছরের জন্য অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা এতদসঙ্গে সদয় অবগতির জন্য প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামেত ০৪ (চার) পাতা।

  
নীলিমা আখতার  
নির্বাহী পরিচালক  
(অতিরিক্ত সচিব)  
ফোন: ২২২৬৬০৬৮৪  
ইমেইল: [ed@dtca.gov.bd](mailto:ed@dtca.gov.bd)

সিনিয়র সচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
বাংলাদেশ সচিবালয়, ঢাকা।

(দৃষ্টি আকর্ষন: জনাব এ.টি.এম সিদ্দিকুর রহমান, অতিরিক্ত সচিব, বাজেট অনুবিভাগ)।

**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Annual Procurement Plan (2025-2026) (Goods)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division  
 Agency : Dhaka Transport Coordination Authority (DTCA)  
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority (Code)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender/Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1.	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Publication of DTCA Annual Report for the Year 2024-25	No	L.S	LTM	ED, DTCA	GOB	3,00,000.00	Planned Dates Planned Days	N/A N/A	25-Sep-25 0	05-Oct-25 10	08-Oct-25 7	15-Oct-25 7	22-Oct-25 7	29-Oct-25 7	35	14-Dec-25
GR2	Procurement of Office Equipments	No	L.S	LTM	ED, DTCA	GOB	10,00,000.00	Planned Dates Planned Days	N/A N/A	10-Jan-26 0	24-Jan-26 14	30-Jan-26 7	07-Jan-26 7	14-Jan-26 7	21-Jan-26 7	42	14-Mar-26
GR3	Procurement of Toner for Printers & Photocopier	No	L.S	LTM	ED, DTCA	GOB	6,00,000.00	Planned Dates Planned Days	N/A N/A	20-Aug-25 0	30-Sep-25 10	07-Sep-25 7	14-Sep-25 7	21-Sep-25 7	28-Sep-25 7	35	12-Nov-25
GR4	Procurement of Stationery for DTCA Office	No	L.S	LTM	ED, DTCA	GOB	20,00,000.00	Planned Dates Planned Days	N/A N/A	22-Sep-25 0	12-Sep-25 10	27-Sep-25 7	12-Oct-25 7	19-Oct-25 7	26-Oct-25 7	35	10-Nov-25
GR5	Vehicle Repairing & Servicing (Lot-1)	No	L.S	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates Planned Days	N/A N/A	10-Aug-24 0	17-Aug-24 7	24-Aug-24 7	01-Sep-24 7	08-Sep-24 7	16-Sep-24 7	35	25-Sep-24
GR6	Procurement of Computer, Laptop, Printer, Scanner & Other Computer Accessories for Training Room & others	No	L.S	OTM	ED, DTCA	GOB	40,00,000.00	Planned Dates Planned Days	N/A N/A	15-Nov-25 0	12-Jan-26 28	26-Jan-26 14	02-Feb-26 7	09-Feb-26 7	28 7	59	01-Jun-26
GR7	Procurement of Digital LED Signboard for DTCA building	No	L.S	LTM	ED, DTCA	GOB	800,000.00	Planned Dates Planned Days	N/A N/A	20-Aug-25 0	27-Aug-25 14	04-Sep-25 7	11-Sep-25 7	18-Sep-25 7	25-Sep-25 7	35	04-Oct-25
GR8	Vehicle Repairing & Servicing (Lot-2)	No	L.S	LTM	ED, DTCA	GOB	3,00,000.00	Planned Dates Planned Days	N/A N/A	20-Mar-26 0	27-Mar-26 14	04-Apr-26 7	11-Apr-26 7	18-Apr-26 7	25-Apr-26 7	35	04-May-26
GR9	Procurement of Crockerites items	No	L.S	LTM	ED, DTCA	GOB	2,000,000.00	Planned Dates Planned Days	N/A N/A	25-Aug-25 0	01-Sep-25 14	08-Sep-25 7	15-Sep-25 7	22-Sep-25 7	29-Oct-25 7	35	08-Nov-25
GR10	Procurement of Vehicle Tires and Batteries	Pcs	L.S	LTM	ED, DTCA	GOB	7,00,000.00	Planned Dates Planned Days	N/A N/A	10-Nov-24 0	17-Nov-24 14	24-Nov-24 7	01-Dec-24 7	08-Dec-24 7	16-Dec-24 7	35	25-Dec-24
GR11	Vehicle Repairing & Servicing	No	L.S	RFQ	ED, DTCA	GOB	3,00,000.00	Planned Dates Planned Days	N/A N/A	20-Mar-26 0	27-Mar-26 7	04-Apr-26 7	11-Apr-26 7	18-Apr-26 7	25-Apr-26 7	35	04-May-26
GR12	Procurement of Activities to Lifts and water filters operation.	No	L.S	RFQ	ED, DTCA	GOB	300,000.00	Planned Dates Planned Days	N/A N/A	20-Mar-26 0	27-Mar-26 7	04-Apr-26 7	11-Apr-26 7	18-Apr-26 7	25-Apr-26 7	35	04-May-26
GR13	Procurement of Uniforms for 3rd & 4th class employees	No	L.S	RFQ	ED, DTCA	GOB	300,000.00	Planned Dates Planned Days	N/A N/A	10-Oct-25 0	17-Oct-25 7	24-Oct-25 7	01-Nov-25 7	08-Nov-25 7	15-Nov-25 7	35	25-Nov-25
GR14	Procurement of Printing Materials	No	L.S	LTM	ED, DTCA	GOB	7,00,000.00	Planned Dates Planned Days	N/A N/A	20-Apr-26 0	04-May-26 14	11-May-26 7	18-May-26 7	25-May-26 7	02-Apr-26 7	35	12-Apr-26

(স্বাক্ষরিত) পরিচালক  
 সরকারী পরিচালক  
 (প্রশাসন-১)  
 ডাকা পরিবহন সমাধি কর্তৃপক্ষ

জি.ও. ডি. ১৩/১০/২০২৫  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ডাকা পরিবহন সমাধি কর্তৃপক্ষ

মুদ্রা  
 ২৭/১১/২০  
 চেস মোহাম্মদুল হক  
 (উপসচিব)  
 পরিচালক (সেবা)  
 ডাকা পরিবহন সমাধি কর্তৃপক্ষ

২৭/১১/২০  
 সিনিয়র সহকারী সচিব  
 সরকারী পরিচালক  
 (প্রশাসন-১)  
 ডাকা পরিবহন সমাধি কর্তৃপক্ষ

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority (Type)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR15	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	L.S	OTM	ED, DTCA	GOB	200,000,000.00	Planned Dates Planned Days	N/A N/A	18-Aug-25 0	15-Sep-25 28	06-Oct-25 21	13-Oct-25 7	20-Oct-25 7	20-Nov-25 28	- 91	16-Mar-26 120
GR16	Procurement of 1st Issue Machine (Hardware & Software), Rapid Pass Cards and Associated Services	Pcs	L.S	OTM	ED, DTCA	GOB	80,000,000.00	Planned Dates Planned Days	N/A N/A	08-Oct-25 0	04-Nov-25 28	25-Nov-25 21	03-Dec-25 7	17-Dec-25 7	14-Jan-26 28	- 91	13-Feb-26 120
GR17	Fire Extinguisher Refills and others	No	L.S	RFQ	ED, DTCA	GOB	800,000.00	Planned Dates Planned Days	N/A N/A	08-Oct-25 0	04-Nov-25 28	25-Nov-25 21	03-Dec-25 7	17-Dec-25 7	14-Jan-26 28	- 91	13-Feb-26 120
GR18	Procurement of Motor Vehicles	No	2	OTM/LTM	ED, DTCA	GOB	1,200,000.00	Planned Dates Planned Days	N/A N/A	08-Oct-25 0	04-Nov-25 28	25-Nov-25 21	03-Dec-25 7	17-Dec-25 7	14-Jan-26 28	- 91	13-Feb-26 120
GR19	Vehicle Repairing & Servicing	No	L.S	RFQ	ED, DTCA	GOB	3,000,000.00	Planned Dates Planned Days	N/A N/A	02-Jan-25 0	09-Feb-25 7	16-Feb-25 7	23-Feb-25 7	04-Mar-25 14	11-Mar-25 7	- 56	24-Apr-25 -
GR20	Procurement of Furniture, Sound System & Related Service	No	L.S	LTM	ED, DTCA	GOB	30,000,000.00	Planned Dates Planned Days	N/A N/A	08-Jan-25 0	04-Jan-25 28	25-Jan-25 21	03-Feb-25 7	17-Feb-25 7	14-Mar-26 28	- 91	13-Feb-26 120
GR21	Procurement of PAEX System, PA Systems Machine.	No	L.S	LTM	ED, DTCA	GOB	500,000.00	Planned Dates Planned Days	N/A N/A	08-Oct-25 0	04-Nov-25 14	25-Nov-25 7	03-Dec-25 7	17-Dec-25 7	14-Jan-26 7	- 35	13-Feb-26 10

29.09.2025  
 (মোঃ জাহিদুল ইসলাম)  
 সহকারী পরিচালক  
 (প্রশাসন-১)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

১৯/১০/২৫  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

২৭/১১/২৫  
 মোঃ মোস্তাফিজুর রহমান  
 (উপসচিব)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

১৯/১১/২৫  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Annual Procurement Plan (2025-2026) (Service)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division  
 Agency : Dhaka Transport Coordination Authority (DTCA)  
 Procuring Entity Name & Code : ED, DTCA, 131016300

Package No.	Description of Procurement Package (Service)	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority (COPE)	Source of Funds	Estimate Cost (Taka)	Time for process	Indicative Dates						Total Time to Contract Signature	Completion of Contract			
									Advertise Ed	Issue RFP	Technical Proposal Opening	Tender Proposal Evaluation	Combined Evaluation	Negotiation			Issuance of NoA/Work order	Letter of Acceptance	Sign of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SR1	Procurement of individual Consultant	No	2	SSS	ED, DTCA	GOB	50,00,000.00	Planned Dates	N/A	25-Aug-25	22-Sep-25	27-Sep-25	07-Oct-25	12-Oct-25	17-Oct-25	22-Oct-25	05-Nov-25	-	04-Feb-26
SR2	Manpower Recruitment for DTCA Under Outsourcing process.	MM	13	OTM	ED, DTCA	GOB	50,00,000.00	Planned Dates	10-Feb-26	20-Feb-26	17-Mar-26	22-Mar-26	02-Apr-24	07-Apr-26	12-Apr-26	19-Apr-26	30-Apr-26	-	08-Jun-26
SR3	Manpower Recruitment for DTCA Under Outsourcing process.	MM	18	OTM	ED, DTCA	GOB	50,00,000.00	Planned Dates	10-Oct-25	20-Oct-25	17-Nov-25	22-Oct-25	02-Nov-25	07-Nov-25	12-Nov-25	19-Nov-25	31-Nov-25	-	28-Feb-26

*[Signature]*  
 29.09.2025  
 (মোঃ জাহাঙ্গীর হুসেইন)  
 সরকারী পরিচালক  
 (প্রশাসন-৯)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

*[Signature]*  
 জাহাঙ্গীর হুসেইন  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

*[Signature]*  
 মোঃ মোস্তাফিজুর রহমান  
 (ডেপুটি)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

*[Signature]*  
 29/9/25  
 জাহাঙ্গীর হুসেইন  
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
 সড়ক পরিবহন ও মহাসড়ক বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Annual Procurement Plan (2025-2026) (Works)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division  
 Agency : Dhaka Transport Coordination Authority (DTCA)  
 Procuring Entity Name & Code : ED, DTCA, 131016300

Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender (Advertisement)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Preparation of DTCA Auditorium	No	LS	OTM	ED, DTCA	GOB	30,000,000.00	Planned Dates	N/A	20-Oct-25	05-Nov-25	25-Nov-25	05-Dec-25	16-Dec-25	26-Dec-25	-	22-Mar-26
WR2	7.13 Acres of DTCA Land Filling, Construction of Gate, Security Box, Construction of Boundary Wall & Related Service.	No	LS	OTM	ED, DTCA	GOB	30,000,000.00	Planned Dates	N/A	10-Nov-25	25-Nov-25	15-Dec-25	25-Dec-25	06-Jan-26	16-Jan-26	-	12-Apr-26
WR3	Modern Training Lab for DTCA	Pcs	LS	OTM/LTM	ED, DTCA	GOB	50,000,000.00	Planned Dates	N/A	11-Oct-25	06-Nov-25	28-Nov-25	06-Dec-25	20-Dec-25	17-Jan-26	-	16-Feb-26
WR4	Yearly Operation & Servicing of VRF System centralized Air Cooler for DTCA Bhaban (DTCA Part)	No	LS	LTM	ED, DTCA	GOB	25,000,000.00	Planned Dates	N/A	05-Aug-25	12-Aug-25	19-Aug-25	26-Aug-25	03-Sep-25	10-Sep-25	-	25-Oct-25
WR5	Yearly Operation, Maintenance of 3 Nos Lift in DTCA Bhaban	MM	LS	LTM	ED, DTCA	GOB	6,000,000.00	Planned Dates	N/A	20-Mar-26	04-Apr-26	10-Apr-26	16-Apr-26	22-Apr-26	26-Apr-26	-	17-Jun-26
WR6	Repairing & servicing of Photocopier & Printers	No	LS	DP/MR/RFQ	ED, DTCA	GOB	1,00,000.00	Planned Dates	N/A	14-Aug-25	21-Aug-25	28-Aug-25	04-Sep-25	09-Sep-25	18-Sep-25	-	14-Nov-25
WR7	DTCA Bhaban Outside, Inside Cleaning & Maintenance works	MM	LS	OTM	ED, DTCA	GOB	54,00,000.00	Planned Dates	N/A	20-Oct-25	05-Nov-25	25-Nov-25	05-Dec-25	16-Dec-25	26-Dec-25	-	22-Mar-26
WR8	Sanitary activities including building maintenance and repair	MM	LS	LTM/RFQ	ED, DTCA	GOB	10,00,000.00	Planned Dates	N/A	05-Aug-25	12-Aug-25	19-Aug-25	26-Aug-25	03-Sep-25	10-Sep-25	-	25-Oct-25
WR9	Operation & Maintenance of Centrifugal pumps, Submersible Pumps of DTCA Bhaban.	MM	LS	LTM	ED, DTCA	GOB	10,00,000.00	Planned Dates	N/A	05-Aug-25	12-Aug-25	19-Aug-25	26-Aug-25	03-Sep-25	10-Sep-25	-	25-Oct-25
WR10	Yearly Operation, Maintenance of PABX System, PA Systems, CCTV, and Phones, Lan & wifi systems of DTCA Bhaban.	MM	LS	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Sep-25	10-Oct-25	30-Oct-25	10-Nov-25	21-Nov-25	31-Nov-25	-	15-Jan-26

(স্বাক্ষর) 28.09.2026  
 (স্বাক্ষর) 29/09/26

জাতিসংঘ কক্সবাজার  
 (সিনিয়র সহকারী সচিব)  
 উপসচিবালয় (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

মেম্বার  
 মেম্বার মোতায়েন প্রধান  
 (উপসচিব)  
 সচিবালয় (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

সিনিয়র সহকারী সচিব  
 (সিনিয়র সহকারী সচিব)  
 উপসচিবালয় (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ