


Dhaka Transport Coordination Authority (DTCA)

Ministry of Road Transport and Bridges : Road Transport and Highways Division
2nd Revised Annual Procurement Plan (2024-2025) (Goods)


Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Publication of DTCA Annual Report for the Year 2023-24	No	LS	LTM	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	25-Sep-24	05-Oct-24	08-Oct-24	15-Oct-24	22-Oct-24	29,Oct, 24	-	08-Nov-24
								Planned Days		0	10	7	7	7	7	35	10
GR3	Procurement of Tonner for Printers & Photocopier	No	LS	LTM	ED, DTCA	GOB	6,00,000.00	Planned Dates	N/A	25-Aug-24	10-Sep-24	25-Sep-24	10-Oct-24	17-Oct-24	24-Oct-24	-	22-Nov-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR4	Procurement of office Equipment for DTCA office	No	LS	RFQ	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	10-Oct-24	20-Oct-24	30-Oct-24	06-Nov-24	13-Nov-24	19-Nov-24	-	29-Nov-24
								Planned Days	N/A	0	7	7	7	5	33	10	
GR5	Procurement of Books for DTCA Library	No	LS	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Oct-24	10-Oct-24	25-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	-	22-Dec-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR6	Procurement of stationery for DTCA Office	No	LS	LTM	ED, DTCA	GOB	15,00,000.00	Planned Dates	N/A	25-Sep-24	10-Sep-24	25-Sep-24	10-Oct-24	17-Oct-24	24-Oct-24	-	22-Nov-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR7	Vehicle Repairing & Servicing (Lot-1)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	10-Aug-24	17-Aug-24	24-Aug-24	01-Sep-24	08-Sep-24	16-Sep-24	-	25-Sep-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR10	Vehicle (Dhaka-Met.-Gho-18-2833) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR11	Vehicle (Dhaka-Met.-Gho-15-8651) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	-	14-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR16	Vehicle (Dhaka-Metro-Kho-12-9747) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR17	Vehicle (Dhaka-Metro-Gho-11-4830) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR18	Vehicle (Dhaka-Metro-Cho-56-3340) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR19	Vehicle (Dhaka-Metro-Cho-56-5136) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	10-Oct-24	17-Oct-24	24-Oct-24	30-Oct-24	08-Nov-24	15-Nov-24	-	14-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR20	Vehicle (Dhaka-Metro-Cho-56-5137) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR21	Vehicle (Dhaka-Metro-Cho-56-4051) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	-	14-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR22	Vehicle (Dhaka-Metro-Kho-11-0239) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR23	Vehicle (Dhaka-Metro-Gho-11-3023) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Mar-25	07-Apr-25	14-Apr-25	21-Apr-25	28-Apr-25	05-May-25	-	14-May-25
								Planned Days	N/A	0	7	7	7	7	7	35	-



 (মোঃ জাফরুল ইসলাম)
 সহকারী পরিচালক
 (প্রশাসন-১)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 জীতেন্দ্র কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 পরিবহন সমন্বয় কর্তৃপক্ষ



 পরিচালক (প্রশাসন) (৫-ম)
 ডিটিসিএ



 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR24	Procurement of Computer, Laptop, Printer, Scanner & Other Computer Accessories for Training Room & others	No	L.S	OTM	ED, DTCA	GOB	40,00,000.00	Planned Dates	N/A	15-Nov-24	12-Jan-24	26-Jan-24	02-Feb-24	09-Feb-24	01-Mar-24	-	15-Apr-24
								Planned Days	N/A	0	28	14	7	7	28	48	45
GR25	Digital LED Signboard for DTCA building	No	LS	LTM	ED, DTCA	GOB	800,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR26	Supply & Fixing of door Locks in different room of DTCA building	No	LS	LTM	ED, DTCA	GOB	600,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR28	Vehicle (Dhaka-Met.-Go-32-0940) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Feb-25	27-Feb-25	04-Mar-25	11-Mar-25	18-Mar-25	25-Mar-25	-	04-Apr-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR29	Vehicle Repairing & Servicing (Lot-2)	No	LS	RFQ	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	20-Mar-25	27-Mar-25	04-Apr-25	11-Apr-25	18-Apr-25	25-Apr-25	-	04-May-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR30	Purchase of Pedestrian fans, spiral machines and Crockerries items	No	LS	LTM	ED, DTCA	GOB	2,000,000.00	Planned Dates	N/A	25-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	22-Sep-24	29,Oct, 24	-	08-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	10
GR31	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	300000	OTM	Secretary RTHD	GOB	115,000,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR32	Procurement of Vehicle Tires and Batteries	Pcs	LS	LTM	ED, DTCA	GOB	7,00,000.00	Planned Dates	N/A	10-Nov-24	17-Nov-24	24-Nov-24	01-Dec-24	08-Dec-24	16-Dec-24	-	25-Dec-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR33	Renewal of Fortinet firewall software license	MM	1	SSS	ED, DTCA	GOB	7,00,000.00	Planned Dates	22-Dec-24	16-Jan-24	05-Feb-24	13-Feb-24	20-Feb-24	09-Mar-24	16-Mar-24	-	-
								Planned Days	0	21	14	7	7	14	7	63	80
GR34	Procurement of Printing Goods	No	L.S	LTM	ED, DTCA	GOB	7,00,000.00	Planned Dates	22-Dec-25	02-Jan-25	09-Feb-25	16-Feb-25	23-Feb-25	04-Mar-25	11-Mar-25	-	-
								Planned Days	0	14	7	7	7	14	7	56	-
GR35	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	250000	OTM	Executive Director, DTCA	GOB	80,000,000.00	Planned Dates	N/A	12 Feb, 2025	12 Mar, 2025	02 Apr, 2025	09 Apr, 2025	16 Apr, 2025	14 May, 2025	-	14 Sep, 2025
								Planned Dates	N/A	0	28	21	7	7	28	91	120
GR36	Procurement of 1st Issue Machine (Hardware & Software), Rapid Pass Cards and Associated Services	No	LS	OTM	Executive Director, DTCA	GOB	80,000,000.00	Planned Dates	N/A	25 Feb, 2025	25 Mar, 2025	15 Apr, 2025	22 Apr, 2025	29 May, 2025	12 Jun, 2025	-	12 Oct, 2025
								Planned Dates	N/A	0	28	21	7	7	28	91	120
GR37	Procurement of Felica IC Card	Pcs	80000	OTM	Executive Director, DTCA	GOB	20,000,000.00	Planned Dates	N/A	25 Feb, 2025	12 Mar, 2025	3 Apr, 2025	10 Apr,2025	17 Apr, 2025	15 May, 2025	-	12 Sep, 2025
								Planned Dates	N/A	0	14	21	7	7	28	77	120
GR38	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	20000	DPM	Executive Director, DTCA	GOB	5,000,000.00	Planned Dates	N/A	25 Feb, 2025	27 Feb, 2025	02 Mar, 2025	09 Mar, 2025	11 Mar, 2025	13 Mar, 2025	-	20 Mar, 2025
								Planned Dates	N/A	0	2	3	7	2	2	16	7
GR39	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	14500	DPM	Executive Director, DTCA	GOB	5,000,000.00	Planned Dates	N/A	04 Mar, 2025	06 Mar, 2025	09 Mar, 2025	11 Mar, 2025	13 Mar, 2025	16 Mar, 2025	-	23 Mar, 2025
								Planned Dates	N/A	0	2	3	2	2	3	12	7
GR40	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	14500	DPM	Executive Director, DTCA	GOB	5,000,000.00	Planned Dates	N/A	17 Mar, 2025	20 Mar, 2025	23 Mar, 2025	24 Mar, 2025	25 Mar, 2025	27 Mar, 2025	-	10 Apr, 2025
								Planned Dates	N/A	0	3	3	1	1	3	11	14
GR41	Procurement of Stationery, toners, books	No	LS	LTM	Executive Director, DTCA	GOB	25,00,000.00	Planned Dates	N/A	20-Apr-25	05-May-25	11-May-25	17-May-25	23-May-25	20-Jun-25	-	10 Apr, 2025
								Planned Days	N/A	0	14	7	7	7	28	63	14
GR42	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	14500	DPM	Executive Director, DTCA	GOB	5,000,000.00	Planned Dates	N/A	20/04/2025	22/04/2025	24/04/2025	25/04/2025	27/04/2025	28/04/2025	-	04/05/2025
								Planned Dates	N/A	0	2	2	1	2	1	8	7


 (মোঃ জাফরুল ইসলাম)
 সহকারী পরিচালক (প্রশাসন) (সি.সি.)
 (প্রশাসন-১)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 জ্যোতি কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 পরিবহন সমন্বয় কর্তৃপক্ষ


 ডি.সি.এ


 ২০/৪/২৫
 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ

154

163

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
2nd Revised Annual Procurement Plan (2024-2025) (Service)


Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Service)	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estimate Cost (Taka)	Time for process	Indicative Dates										
									Advertise Eol	Issue RFP	Technical Proposal Opening	Tender Proposal Evaluation	Combined Evaluation	Negotiation	Issuance of NoA/Work order	Letter of Acceptance	Sign of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SR1	Procurement of individual Consultant	No	1	SSS	ED, DTCA	GOB	10,00,000.00	Planned Dates	10-Aug-24	20-Aug-24	17-Sep-24	22-Sep-24	02-Oct-24	07-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	-	29-Jan-25
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR2	Paste control Servicing of DTCA Building	No	1	OTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	25-Aug-24	30-Aug-24	27-Sep-24	02-Oct-24	12-Oct-24	17-Oct-24	22-Oct-24	29-Oct-24	10-Nov-24	-	09-Dec-24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR3	Technical Support & System Development for Clearing House System of DTCA	MM	108	SSS	ED, DTCA	GOB	2,00,00,000.00	Planned Dates	15-Aug-24	25-Aug-24	22-Sep-24	26-Sep-24	01-Oct-24	06-Oct-24	10-Oct-24	20-Oct-24	-	-	-
								Planned Days	0	10	28	4	5	5	4	10	66	90	90
SR4	Clearing House System Operation, Maintenance & Development	MM	144	QCBS	ED, DTCA	GOB	1,90,00,000.00	Planned Dates	01-Sep-24	22-Sep-24	20-Oct-24	06-Nov-24	11-Nov-24	18-Nov-24	24-Nov-24	01-Dec-24	-	-	-
								Planned Days	0	22	28	15	5	7	7	7	91	120	120
SR5	Manpower Recruitment for DTCA Under Outsourcing process.	MM	13	OTM	ED, DTCA	GOB	50,00,000.00	Planned Dates	10-Oct-24	20-Oct-24	17-Nov-24	22-Oct-24	02-Nov-24	07-Nov-24	12-Nov-24	19-Nov-24	31 Nov, 24	-	08-Dec-24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR6	Individual Technical Consultant (Urban Transport)	MM	24	SIC	ED, DTCA	GOB	54,00,000.00	Planned Dates	07-Oct-24	24-Oct-24	11-Nov-24	18-Nov-24	29-Nov-24	04-Dec-24	11-Dec-24	18-Dec-24	-	-	08-Dec-24
								Planned Days	0	10	17	7	14	7	7	28	12	76	90
SR7	Yearly Operation, Manintenance of 3 Nos Lift in DTCA Bhaban	MM	L.S	LTM	ED, DTCA	GOB	6,00,000.00	Planned Dates	N/A	20-Apr-25	05-May-25	11-May-25	17-May-25	23-May-25	20-Jun-25	-	30-Jun-25	-	-
								Planned Days	N/A	0	14	7	7	7	28	63	10	-	-


 (মোঃ জাফরুল ইসলাম)
 সহকারী পরিচালক
 (প্রশাসন-১)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 জীতেন্দ্র কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ



 পরিচালক (প্রশাসন) (৯০.৮৭)
 ডিটিসিএ


 ২০/৮/২৪
 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
2nd Revised Annual Procurement Plan (2024-2025) (Works)


Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Yearly Operation & Servicing of VRF sytem centralized Air Cooler for DTCA Bhaban(DTCA Part)	No	L.S	LTM	ED, DTCA	GOB	25,00,000.00	Planned Dates	N/A	05-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	03-Sep-24	10-Sep-24	-	21-Sep-24
								Planned Days	N/A	0	8	7	7	7	7	35	10
WR2	Repairing & servicing of Photocoper & Printers	No	L.S	DPM/RFQ	ED, DTCA	GOB	1,00,000.00	Planned Dates	N/A	14-Aug-24	21-Aug-24	28-Aug-24	04-Sep-24	09-Sep-24	18-Sep-24	-	28-Sep-24
								Planned Days	N/A	0	7	7	7	7	7	35	10
WR3	DTCA Bhaban Outside, Inside Cleaning & Maintenance works	MM	L.S	OTM	ED, DTCA	GOB	54,00,000.00	Planned Dates	N/A	25-Aug-24	10-Sep-24	30-Sep-24	10-Oct-24	21-Oct-24	31-Oct-24	-	10-Sep-24
								Planned Days	N/A	0	15	20	10	11	13	69	10
WR5	Operation & Manintenance of Centrifugal pamps, Submercible Pumps, Fire Hydrant Systems of DTCA Bhaban.	MM	L.S	LTM	ED, DTCA	GOB	10,00,000.00	Planned Dates	N/A	05-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	03-Sep-24	10-Sep-24	-	21-Sep-24
								Planned Days	N/A	0	8	7	7	7	7	35	10
WR6	Yearly Operation, Manintenance of PABX System, PA Systems, CCTV, and Phones, Lan & wifi systems of DTCA Bhaban.	MM	L.S	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31-Nov-24	-	28-Feb-24
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR7	Digital survey of 7.13 acres of land of DTCA in Purbachale	No	1	LTM/RFQ	ED, DTCA	GOB	300,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31 Nov, 24	-	28-Feb-24
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR8	Visitor's Waiting Room, Repair of submersible pump, sanitary, 3 lifts and accessory repair work including wall plaster.	No	LS	RFQ	ED, DTCA	GOB	1,500,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
WR9	7.13 Acres of DTCA Land Filling, Construction of Gate, Security Box, Construction of Boundary Wall and Signboard Place.	No	LS	OTM	ED, DTCA	GOB	50,000,000.00	Planned Dates	N/A	25-Dec-24	10-Nov-24	30-Nov-24	10-Dec-24	21-Dec-24	31-Dec-24	-	28-Mar-25
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR10	Digital survey of 7.13 acres of land of DTCA and installation of 04 (four) signboard	No	LS	LTM	ED, DTCA	GOB	8,00,000.00	Planned Dates	N/A	25-Feb-25	08-Mar-25	03-Apr-25	12-Apr-25	23/4/2025	05-May-25	-	-
								Planned Days	N/A	0	14	20	10	11	13	69	90


 (মোঃ জাফরুল ইসলাম)
 সহকারী পরিচালক
 (প্রশাসন-১)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 জীতেন্দ্র কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 পরিচালক (প্রশাসন) (প্র.স)
 ডিটিসিএ


 ১০/৪/২৫
 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়