



Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (in lac Taka)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
Procurement of PA Set & Name Plate For DTCA new Head Quarter	No	LS	RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	N/A	25 Nov, 22	08 Dec, 22	22 Dec, 22	29 Dec, 22	10 Jan, 22	17 Jan, 22	54	29 Jan, 23
Procurement of usable goods	No	LS	RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	N/A	25 Oct, 22	08 Oct, 22	22 Oct, 22	29 Oct, 22	10 Nov, 22	17 Nov, 22	54	29 Nov, 22
Car Repairing & Servicing (Car No11-4247)	No	LS	LTM	Executive Director,DTCA	GOB	75,000.00	Planned Dates	N/A	01 Dec, 22	08 Dec, 22	13 Dec, 22	19 Dec, 22	23 Dec, 22	30 Dec, 22	54	07 Jan, 23
Procurement of Office Equipment	No	LS	OTM	Executive Director,DTCA	GOB	30,00,000.00	Planned Dates	N/A	0	7	5	7	3	7	29	7
Procurement of Computer Laptop,Scanner & Printer	No	LS	OTM	Executive Director,DTCA	GOB	40,00,000.00	Planned Dates	N/A	06 Dec, 22	05 Jan, 23	19 Jan, 23	26 Jan, 23	03 Feb, 23	03 Mar, 23	84	21 May, 23
Procurement of Toner for Photocopier, Printer	No	LS	OTM/DPM	Executive Director,DTCA	GOB	8,00,000.00	Planned Dates	N/A	0	28	14	7	7	28	48	45
Car Repairing & Servicing (Car No11-4830)	No	LS	LTM	Executive Director,DTCA	GOB	75,000.00	Planned Dates	N/A	23 Dec, 22	30 Dec, 22	04 Jan, 23	09 Jan, 23	12 Jan, 23	19 Jan, 22	41	26 Jan, 23
Car Repairing & Servicing (Car No 56-4051)	No	LS	LTM	Executive Director,DTCA	GOB	75,000.00	Planned Dates	N/A	0	7	5	5	3	7	27	26 Apr, 23
Car Repairing & Servicing (Car No11-4830)	No	LS	LTM	Executive Director,DTCA	GOB	75,000.00	Planned Dates	N/A	0	7	5	6	3	7	28	7
Purchase of Decuration Related goods etc. for DTCA HQ Auditorium	No	LS	OTM	Executive Director,DTCA	GOB	5,00,000.00	Planned Dates	N/A	06 Dec, 22	05 Jan, 23	19 Jan, 23	26 Jan, 23	03 Feb, 23	03 Mar, 23	84	21 May, 23
Procurement of Book binding	No	LS	DPM	Executive Director,DTCA	GOB	25,000.00	Planned Dates	N/A	0	28	14	7	7	28	84	51
Procurement of stationery	No	LS	Framework/RFQ	Executive Director,DTCA	GOB	10,00,000.00	Planned Dates	N/A	0	28	14	7	7	28	84	51
Procurement of Printing goods	No	LS	DPM/RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	N/A	0	28	14	7	7	28	84	51

*[Signature]*  
৩০/০৭/২২

শেখ জাহিদুল ইসলাম  
সহকারী পরিচালক (সেতা পরিচালনা)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
মহিলা সড়ক সার্কেল, ৩৩ ডি.সি. রাস্তা, ঢাকা।

*[Signature]*  
শেখ জাহিদুল ইসলাম  
সহকারী পরিবহন সমন্বয় কর্তৃপক্ষ  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
মহিলা সড়ক সার্কেল, ৩৩ ডি.সি. রাস্তা, ঢাকা।

*[Signature]*  
৩০.৭.২২

এস. এম. রেজাউল করিম  
(উপসচিব)  
পরিচালক (প্রশাসন)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

*[Signature]*  
৩০/০৭/২২

**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Annual Procurement Plan (2022-2023)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division  
 Agency : Dhaka Transport Coordination Authority (DTCA)  
 Procuring Entity Name & Code : E.O. DTCA.131016300

SR	Individual Consultancy services	MM	48	QCPS	Executive Director,DTCA	GOB	8,000,000.00	Planned Days	N/A	01 Nov, 22	14 Nov, 22	28 Nov, 22	04 Dec, 22	11 Dec, 22	18 Dec, 22	25 Dec, 22
SR1	Individual Consultancy services	MM	48	QCPS	Executive Director,DTCA	GOB	8,000,000.00	Planned Days	N/A	01 Nov, 22	14 Nov, 22	28 Nov, 22	04 Dec, 22	11 Dec, 22	18 Dec, 22	25 Dec, 22
SR2	Consultancy service for adapting Contributory Provident Fund of DTCA	MM	1	RFQ	Executive Director,DTCA	GOB	260,000.00	Planned Days	N/A	01 Nov, 22	14 Nov, 22	28 Nov, 22	04 Dec, 22	11 Dec, 22	18 Dec, 22	25 Dec, 22
SR3	Preparing & Publishing video Advertisement	No	4	FIX	Executive Director,DTCA	GOB	1,500,000.00	Planned Days	N/A	01 Nov, 22	14 Nov, 22	28 Nov, 22	04 Dec, 22	11 Dec, 22	18 Dec, 22	25 Dec, 22
SR4	Inventory and requisition system digitalization for DTCA store	No	1	SSM	Executive Director,DTCA	GOB	300,000.00	Planned Days	N/A	25 Nov, 22	08 Dec, 22	22 Dec, 22	29 Dec, 22	07 Jan, 23	14 Jan, 23	21 Jan, 23
SR5	IT Service Provider (Firm)	MM	24	SIC	Executive Director,DTCA	GOB	1,10,00,000.00	Planned Days	-	-	-	-	-	-	-	-
SR6	Individual Consultant (Transport-Civil)	MM	24	SIC	Executive Director,DTCA	GOB (Revenue)	48,00,000.00	Planned Days	21 Apr, 23	19 Jun, 23	15 Jun, 23	29 Jul, 23	14 Jul, 2	31 Jul, 23	23 Aug, 23	24 Months
SR7	Individual Consultant (Transport-Mechanical)	MM	24	SIC	Executive Director,DTCA	GOB (Revenue)	36,00,000.00	Planned Days	25 Apr, 23	23 May, 23	20 Jun, 23	04 Jul, 23	21 Jul, 23	11 Aug, 23	31 Aug, 23	24 Months

  
 ৩১/০৭/২০২২  
 মোঃ জাহিদুল ইসলাম  
 সংস্কারী পরিচালক (জাতীয় পরিষদ)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
 বাংলাদেশ সরকার, ঢাকা

  
 ৩১/০৭/২০২২  
 এম. এম. রেজাউল করিম  
 (উপসচিব)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
 ৩১/০৭/২০২২  
 এম. এম. রেজাউল করিম  
 (উপসচিব)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
 ৩১/০৭/২০২২

# Dhaka Transport Coordination Authority (DTCA)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Agency : Dhaka Transport Coordination Authority (DTCA)

Procuring Entity Name & Code : ED, DTCA, 131016300

Package Description of Procurement Package Services

No.	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in lac Taka)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
WR1	Repairing, servicing of AC	No	L.S	RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	14 Nov, 22	28 Nov, 22	11 Dec, 22	18 Dec, 22	25 Dec, 22	01 Jan, 23	-	11 Jan, 23
WR2	Repairing, servicing of Photocopier & Printer	No	L.S	RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	14 Nov, 22	28 Nov, 22	11 Dec, 22	18 Dec, 22	25 Dec, 22	01 Jan, 23	49	11 Jan, 23
								Planned Dates	0	14	14	7	7	7	49	10
								Planned Dates	0	14	14	7	7	7	49	10

  
৩১/০৭/২০২২

মোঃ জাহিদা ইসলাম  
সহকারী পরিচালক (সেতু পরিচালনা)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
ঢাকা



শেখ মুজিবুর রহমান  
হিসাব ও অর্থ কর্মকর্তা  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
৪৩, নাজিম নগর ডবল চান্দা, ঢাকা



এস. এম. বেজাউল করিম  
(উপসচিব)  
পরিচালক (প্রশাসন)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

