

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Revised Annual Procurement Plan (2024-2025)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Publication of DTCA Annual Report for the Year 2023-24	No	L.S	LTM	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	25-Sep-24	05-Oct-24	08-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	-	08-Nov-24
								Planned Days		0	10	7	7	7	7	35	10
GR3	Procurement of Tonner for Printers & Photocopier	No	LS	LTM	ED, DTCA	GOB	6,00,000.00	Planned Dates	N/A	25-Aug-24	10-Sep-24	25-Sep-24	10-Oct-24	17-Oct-24	24-Oct-24	-	22-Nov-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR4	Procurement of office Equipment for DTCA office	No	LS	RFQ	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	10-Oct-24	20-Oct-24	30-Oct-24	06-Nov-24	13-Nov-24	19-Nov-24	-	29-Nov-24
								Planned Days	N/A	0	7	7	7	7	5	33	10
GR5	Procurement of Books for DTCA Library	No	L.S	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Oct-24	10-Oct-24	25-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	-	22-Dec-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR6	Procurement of stationery for DTCA Office	No	LS	LTM	ED, DTCA	GOB	15,00,000.00	Planned Dates	N/A	25-Sep-24	10-Sep-24	25-Sep-24	10-Oct-24	17-Oct-24	24-Oct-24	-	22-Nov-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR7	Vehicle Repairing & Servicing (Lot-1)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	10-Aug-24	17-Aug-24	24-Aug-24	01-Sep-24	08-Sep-24	16-Sep-24	-	25-Sep-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR8	Vehicle Repairing & Servicing (Lot-2)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	30-Jan-25	07-Feb-25	14-Feb-25	21-Feb-25	28-Feb-25	05-Mar-25	-	14-Mar-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR9	Vehicle (Dhaka-Met.-Gho-18-0586) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR10	Vehicle (Dhaka-Met.-Gho-18-2833) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR11	Vehicle (Dhaka-Met.-Gho-15-8651) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	-	14-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR12	Vehicle (Dhaka-Metro-Go-32-0939) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-


 (মোঃ জব্বার ইসলাম)
 মহানগরী পরিবহন
 বিভাগ
 ঢাকা


 জ্যোতেন্দ্র কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR13	Vehicle (Dhaka-Metro-Gho-11-4247) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR14	Vehicle (Dhaka-Metro-Gho-11-4829) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	10-Oct-24	17-Oct-24	24-Oct-24	30-Oct-24	08-Nov-24	15-Nov-24	-	14-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR15	Vehicle (Dhaka-Metro-Gho-13-3835) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR16	Vehicle (Dhaka-Metro-Kho-12-9747) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR17	Vehicle (Dhaka-Metro-Gho-11-4830) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR18	Vehicle (Dhaka-Metro-Cho-56-3340) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR19	Vehicle (Dhaka-Metro-Cho-56-5136) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	10-Oct-24	17-Oct-24	24-Oct-24	30-Oct-24	08-Nov-24	15-Nov-24	-	14-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR20	Vehicle (Dhaka-Metro-Cho-56-5137) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR21	Vehicle (Dhaka-Metro-Cho-56-4051) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	-	14-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR22	Vehicle (Dhaka-Metro-Kho-11-0239) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR23	Vehicle (Dhaka-Metro-Gho-11-3023) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Mar-25	07-Apr-25	14-Apr-25	21-Apr-25	28-Apr-25	05-May-25	-	14-May-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR24	Procurement of Computer, Laptop, Printer, Scanner & Other Computer Accessories for Trining Room & others	No	LS	OTM	ED, DTCA	GOB	40,00,000.00	Planned Dates	N/A	15-Nov-24	12-Jan-24	26-Jan-24	02-Feb-24	09-Feb-24	01-Mar-24	-	15-Apr-24
								Planned Days	N/A	0	28	14	7	7	28	48	45
GR25	Digital LED Signboard for DTCA building	No	LS	LTM	ED, DTCA	GOB	800,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR26	Supply & Fixing of door Locks in different room of DTCA building	No	LS	LTM	ED, DTCA	GOB	600,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR28	Vehicle (Dhaka-Met.-Go-32-0940) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Feb-25	27-Feb-25	04-Mar-25	11-Mar-25	18-Mar-25	25-Mar-25	-	04-Apr-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR29	Vehicle Repairing & Servicing (Lot-3)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	20-Mar-25	27-Mar-25	04-Apr-25	11-Apr-25	18-Apr-25	25-Apr-25	-	04-May-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR30	Purchase of Pedestrian fans, spiral machines and Crockeries items	No.	LS	LTM	ED, DTCA	GOB	2,000,000.00	Planned Dates	N/A	25-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	22-Sep-24	29-Oct-24	-	08-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	10
GR31	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	300000	OTM	Secretary RTHD	GOB	115,000,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR32	Procurement of Vehicle Tires and Batteries	Pcs	LS	LTM	ED, DTCA	GOB	7,00,000.00	Planned Dates	N/A	10-Nov-24	17-Nov-24	24-Nov-24	01-Dec-24	08-Dec-24	16-Dec-24	-	25-Dec-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR33	Renewal of Fortinet firewall software license	MM	1	SSS	ED, DTCA	GOB	7,00,000.00	Planned Dates	22-Dec-24	16-Jan-24	05-Feb-24	13-Feb-24	20-Feb-24	09-Mar-24	16-Mar-24	-	-
								Planned Days	0	21	14	7	7	14	7	63	80

[Signature]
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 ঢাকা পরিবহন কর্তৃপক্ষ

[Signature]
 জি.ভে.এ. কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 ঢাকা পরিবহন কর্তৃপক্ষ

[Signature]
 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Revised Annual Procurement Plan (2024-2025)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Service)	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estimate Cost (Taka)	Time for process	Indicative Dates										
									Advertise Eol	Issue RFP	Technical Proposal Opening	Tender Proposal Evaluation	Combined Evaluation	Negotiation	Issuance of NoA/Work order	Letter of Acceptance	Sign of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SR1	Procurement of Individual Consultant	No	1	SSS	ED, DTCA	GOB	10,00,000.00	Planned Dates	10-Aug-24	20-Aug-24	17-Sep-24	22-Sep-24	02-Oct-24	07-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	-	29-Jan-25
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR2	Paste control Servicing of DTCA Building	No	1	OTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	25-Aug-24	30-Aug-24	27-Sep-24	02-Oct-24	12-Oct-24	17-Oct-24	22-Oct-24	29-Oct-24	10-Nov-24	-	09-Dec-24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR3	Technical Support & System Development for Clearing House System of DTCA	MM	108	SSS	ED, DTCA	GOB	2,00,00,000.00	Planned Dates	15-Aug-24	25-Aug-24	22-Sep-24	26-Sep-24	01-Oct-24	06-Oct-24	10-Oct-24	20-Oct-24	-	-	-
								Planned Days	0	10	28	4	5	5	4	10	66	90	90
SR4	Clearing House System Operation, Maintenance & Development	MM	144	QCBS	ED, DTCA	GOB	1,90,00,000.00	Planned Dates	01-Sep-24	22-Sep-24	20-Oct-24	06-Nov-24	11-Nov-24	18-Nov-24	24-Nov-24	01-Dec-24	-	-	-
								Planned Days	0	22	28	15	5	7	7	7	91	120	120
SR5	Manpower Recruitment for DTCA Under Outsourcing process.	MM	13	OTM	ED, DTCA	GOB	50,00,000.00	Planned Dates	10-Oct-24	20-Oct-24	17-Nov-24	22-Oct-24	02-Nov-24	07-Nov-24	12-Nov-24	19-Nov-24	31-Nov-24	-	08-Dec-24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR6	Individual Technical Consultant (Urban Transport)	MM	24	SIC	ED, DTCA	GOB	54,00,000.00	Planned Dates	07-Oct-24	24-Oct-24	11-Nov-24	18-Nov-24	29-Nov-24	04-Dec-24	11-Dec-24	18-Dec-24	-	-	08-Dec-24
								Planned Days	0	10	17	7	11	5	7	7	12	76	90


 মোঃ জাফরুল ইসলাম
 সহকারী পরিচালক
 (সিবিএস)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ



 জ্যোতি কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Revised Annual Procurement Plan (2024-2025)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA, 131016300

Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Yearly Operation & Servicing of VRF sytem centralized Air Cooler for DTCA Bhaban(DTCA Part)	No	LS	LTM	ED, DTCA	GOB	25,00,000.00	Planned Dates	N/A	05-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	03-Sep-24	10-Sep-24	-	21-Sep-24
								Planned Days	N/A	0	8	7	7	7	7	35	10
WR2	Repairing & servicing of Photocoper & Printers	No	LS	DPM/RFQ	ED, DTCA	GOB	1,00,000.00	Planned Dates	N/A	14-Aug-24	21-Aug-24	28-Aug-24	04-Sep-24	09-Sep-24	18-Sep-24	-	28-Sep-24
								Planned Days	N/A	0	7	7	7	7	7	35	10
WR3	DTCA Bhaban Outside, Inside Cleaning & Maintenance works	MM	LS	OTM	ED, DTCA	GOB	54,00,000.00	Planned Dates	N/A	25-Aug-24	10-Sep-24	30-Sep-24	10-Oct-24	21-Oct-24	31-Oct-24	-	10-Sep-24
								Planned Days	N/A	0	15	20	10	11	13	69	10
WR4	Yearly Operation, Manintenance of 3 Nos Lift in DTCA Bhaban	MM	LS	LTM	ED, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31/11/2024	-	10-Dec-24
								Planned Days	N/A	0	15	20	10	11	13	69	10
WR5	Operation & Manintenance of Centrifugal pamps, Submercible Pumps, Fire Hydrant Systems of DTCA Bhaban.	MM	LS	LTM	ED, DTCA	GOB	10,00,000.00	Planned Dates	N/A	05-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	03-Sep-24	10-Sep-24	-	21-Sep-24
								Planned Days	N/A	0	8	7	7	7	7	35	10
WR6	Yearly Operation, Manintenance of PABX System, PA Systems, CCTV, and Phones, Lan & wifi systems of DTCA Bhaban.	MM	LS	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31-Nov-24	-	28-Feb-24
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR7	Digital survey of 7.13 acres of land of DTCA in Purbachale	No	1	LTM/RFQ	ED, DTCA	GOB	300,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31 Nov, 24	-	28-Feb-24
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR8	Visitor's Waiting Room, Repair of submersible pump, sanitary, 3 lifts and accessory repair work including wall plaster.	No	LS	RFQ	ED, DTCA	GOB	1,500,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
WR9	7.13 Acres of DTCA Land Filling, Construction of Gate, Security Box, Construction of Boundary Wall and Signboard Place.	No	LS	OTM	ED, DTCA	GOB	50,000,000.00	Planned Dates	N/A	25-Dec-24	10-Nov-24	30-Nov-24	10-Dec-24	21-Dec-24	31-Dec-24	-	28-Mar-25
								Planned Days	N/A	0	15	20	10	11	13	69	90


 (সিনিয়র সহকারী সচিব)
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 ঢাকা


 ডী. ডেবেন্দ্র কুমার নাথ
 (সিনিয়র সহকারী সচিব)
 উপপরিচালক (প্রশাসন)
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 নীলিমা আখতার
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়