


**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Annual Procurement Plan (2024-2025)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division  
 Agency : Dhaka Transport Coordination Authority (DTCA)  
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Publication of DTCA Annual Report for the Year 2023-24	No	LS	LTM	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	25-Sep-24	05-Oct-24	08-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	-	08-Nov-24
								Planned Days		0	10	7	7	7	7	35	10
GR2	Procurement of Office Uniform for the employee of DTCA of Grade 16-20	No	LS	RFQ	ED, DTCA	GOB	300,000.00	Planned Dates	N/A	10-Oct-24	20-Oct-24	30-Oct-24	06-Nov-24	13-Nov-24	19-Nov-24	-	29-Nov-24
								Planned Days	N/A	0	7	7	7	7	5	33	10
GR3	Procurement of Tonner for Printers & Photocopier	No	LS	LTM	ED, DTCA	GOB	6,00,000.00	Planned Dates	N/A	25-Aug-24	10-Sep-24	25-Sep-24	10-Oct-24	17-Oct-24	24-Oct-24	-	22-Nov-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR4	Procurement of office Equipment for DTCA office	No	LS	RFQ	ED, DTCA	GOB	3,00,000.00	Planned Dates	N/A	10-Oct-24	20-Oct-24	30-Oct-24	06-Nov-24	13-Nov-24	19-Nov-24	-	29-Nov-24
								Planned Days	N/A	0	7	7	7	7	5	33	10
GR5	Procurement of Books for DTCA Library & Multi Corner	No	LS	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Oct-24	10-Oct-24	25-Oct-24	10-Nov-24	17-Nov-24	24-Nov-24	-	22-Dec-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR6	Procurement of stationery for DTCA Office	No	LS	LTM	ED, DTCA	GOB	15,00,000.00	Planned Dates	N/A	25-Sep-24	10-Sep-24	25-Sep-24	10-Oct-24	17-Oct-24	24-Oct-24	-	22-Nov-24
								Planned Days	N/A	0	20	15	15	7	7	64	28
GR7	Vehicle Repairing & Servicing (Lot-1)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	10-Aug-24	17-Aug-24	24-Aug-24	01-Sep-24	08-Sep-24	16-Sep-24	-	25-Sep-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR8	Vehicle Repairing & Servicing (Lot-2)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	30-Jan-25	07-Feb-25	14-Feb-25	21-Feb-25	28-Feb-25	05-Mar-25	-	14-Mar-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR9	Vehicle (Dhaka-Met.-Gho-18-0586) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR10	Vehicle (Dhaka-Met.-Gho-18-2833) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR11	Vehicle (Dhaka-Met.-Gho-15-8651) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	-	14-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR12	Vehicle (Dhaka-Metro-Go-32-0939) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-

  
 Md. Faruk Hossain  
 Joint Secretary  
 Dhaka Transport Coordination Authority

  
 জাভেদ খান সাথ  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
 (মোঃ সাজ্জাদ হক)  
 (উপসচিব)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
 নীলিমা আখতার  
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
 সড়ক পরিবহন ও মহাসড়ক বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR13	Vehicle (Dhaka-Metro-Gho-11-4247) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR14	Vehicle (Dhaka-Metro-Gho-11-4829) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	10-Oct-24	17-Oct-24	24-Oct-24	30-Oct-24	08-Nov-24	15-Nov-24	-	14-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR15	Vehicle (Dhaka-Metro-Gho-13-3835) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR16	Vehicle (Dhaka-Metro-Kho-12-9747) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR17	Vehicle (Dhaka-Metro-Gho-11-4830) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR18	Vehicle (Dhaka-Metro-Cho-56-3340) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	-	04-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR19	Vehicle (Dhaka-Metro-Cho-56-5136) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	10-Oct-24	17-Oct-24	24-Oct-24	30-Oct-24	08-Nov-24	15-Nov-24	-	14-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR20	Vehicle (Dhaka-Metro-Cho-56-5137) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR21	Vehicle (Dhaka-Metro-Cho-56-4051) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24	05-Oct-24	-	14-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR22	Vehicle (Dhaka-Metro-Kho-11-0239) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR23	Vehicle (Dhaka-Metro-Gho-11-3023) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	30-Mar-25	07-Apr-25	14-Apr-25	21-Apr-25	28-Apr-25	05-May-25	-	14-May-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR24	Procurement of Computer, Laptop, Printer, Scanner & Other Computer Accessories for Training Room & others	No	L S	OTM	ED, DTCA	GOB	40,00,000.00	Planned Dates	N/A	15-Nov-24	12-Jan-24	26-Jan-24	02-Feb-24	09-Feb-24	01-Mar-24	-	15-Apr-24
								Planned Days	N/A	0	28	14	7	7	28	48	45
GR25	Digital LED Signboard for DTCA building	No	LS	LTM	ED, DTCA	GOB	800,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR26	Supply & Fixing of door Locks in different room of DTCA building	No	LS	LTM	ED, DTCA	GOB	800,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR27	Purchase of Auto Sensor Door for Mujib Corner Area	No	LS	LTM	ED, DTCA	GOB	300,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR28	Vehicle (Dhaka-Met -Go-32-0940) Repairing & Servicing	No	LS	DPM	ED, DTCA	GOB	25,000.00	Planned Dates	N/A	20-Feb-25	27-Feb-25	04-Mar-25	11-Mar-25	18-Mar-25	25-Mar-25	-	04-Apr-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR29	Vehicle Repairing & Servicing (Lot-3)	No	LS	LTM	ED, DTCA	GOB	4,00,000.00	Planned Dates	N/A	20-Mar-25	27-Mar-25	04-Apr-25	11-Apr-25	18-Apr-25	25-Apr-25	-	04-May-25
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR30	Purchase of Pedestrian fans, spiral machines and Crockerries items	No	LS	OTM	ED, DTCA	GOB	2,000,000.00	Planned Dates	N/A	25-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	22-Sep-24	29-Oct, 24	-	08-Nov-24
								Planned Days	N/A	0	7	7	7	7	7	35	10
GR31	Procurement of Rapid Pass (Felica IC) Cards and Associated Services	Pcs	300000	OTM	Secretary RTHD	GOB	20,000,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	35	-

*[Signature]*

উপসচিব (সিনিয়র সহকারী সচিব)  
উপপরিচালক (প্রশাসন)

(মোঃ মাজমুল হক)  
উপসচিব  
পরিচালক (প্রশাসন)

কলিমা আখতার  
নির্বাহী পরিচালক (অতিরিক্ত সচিব)  
ঢাকা পরিবহন সমন্বয় কার্যালয়

**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Revised Annual Procurement Plan (2024-2025)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division  
 Agency : Dhaka Transport Coordination Authority (DTCA)  
 Procuring Entity Name & Code : ED, DTCA, 131016300

Package No	Description of Procurement Package (Service)	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estimate Cost (Taka)	Time for process	Indicative Dates										
									Advertise EoI	Issue RFP	Technical Proposal Opening	Tender Proposal Evaluation	Combined Evaluation	Negotiation	Issuance of NoA/Work order	Letter of Acceptance	Sign of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SR1	Procurement of individual Consultant	No	1	SSS	ED, DTCA	GOB	10,00,000.00	Planned Dates	10-Aug-24	20-Aug-24	17-Sep-24	22-Sep-24	02-Oct-24	07-Oct-24	12-Oct-24	19-Oct-24	31-Oct-24	-	29-Jan-25
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR2	Pest control Servicing of DTCA Building	No	1	OTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	25-Aug-24	30-Aug-24	27-Sep-24	02-Oct-24	12-Oct-24	17-Oct-24	22-Oct-24	29-Oct-24	10-Nov-24	-	09-Dec-24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90



মোঃ ফারুক হোসেন  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)

  
 আনিন্দ্য কুমার নাথ  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
 (মোঃ নাজমুল হক)  
 (উপসচিব)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
 নীলিমা আখতার  
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
 সড়ক পরিবহন ও মহাসড়ক বিভাগ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


**Dhaka Transport Coordination Authority (DTCA)**  
**Ministry of Road Transport and Bridges : Road Transport and Highways Division**  
**Annual Procurement Plan (2024-2025)**

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division

Agency : Dhaka Transport Coordination Authority (DTCA)

Procuring Entity Name & Code : ED, DTCA,131016300

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Tk.)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Yearly Operation & Servicing of VRF system centralized Air Cooler for DTCA Bhaban(DTCA Part)	No	LS	OTM	ED, DTCA	GOB	25,00,000.00	Planned Dates	N/A	05-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	03-Sep-24	10-Sep-24	-	21-Sep-24
								Planned Days	N/A	0	8	7	7	7	7	7	35
WR2	Repairing & servicing of Photocopier & Printers	No	LS	DPM/RFQ	ED, DTCA	GOB	1,00,000.00	Planned Dates	N/A	14-Aug-24	21-Aug-24	28-Aug-24	04-Sep-24	09-Sep-24	18-Sep-24	-	28-Sep-24
								Planned Days	N/A	0	7	7	7	7	7	7	35
WR3	Lighting of DTCA Bhaban during Eid Festival, Victory day, Independence and Various National Day and Autistic days as declared by the Government.	No	LS	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	5 Jan, 24	12 Jan, 24	19 Jan, 24	26 Jan, 24	03 Feb, 24	10 Feb, 24	-	10 Feb, 24
								Planned Days	N/A	0	7	7	7	7	7	7	35
WR4	DTCA Bhaban Outside, Inside Cleaning & Maintenance works	MM	LS	OTM	ED, DTCA	GOB	54,00,000.00	Planned Dates	N/A	25-Aug-24	10-Sep-24	30-Sep-24	10-Oct-24	21-Oct-24	31-Oct-24	-	10-Sep-24
								Planned Days	N/A	0	15	20	10	11	13	69	10
WR5	Yearly Operation, Maintenance of 3 Nos Lift in DTCA Bhaban	MM	LS	OTM	ED, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31/11/2024	-	10-Dec-24
								Planned Days	N/A	0	15	20	10	11	13	69	10
WR6	Operation & Manintenance of Substation, Generator, Centrifugal pamps, Submercible Pumps, Fire Hydrant Systems of DTCA Bhaban.	MM	LS	LTM	ED, DTCA	GOB	10,00,000.00	Planned Dates	N/A	05-Aug-24	12-Aug-24	19-Aug-24	26-Aug-24	03-Sep-24	10-Sep-24	-	21-Sep-24
								Planned Days	N/A	0	8	7	7	7	7	7	35
WR7	Yearly Operation, Manintenance of PABX System, PA Systems, CCTV, and Phones, Lan & wifi systems of DTCA Bhaban	MM	LS	LTM	ED, DTCA	GOB	5,00,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31-Nov-24	-	10-Dec-24
								Planned Days	N/A	0	15	20	10	11	13	69	10
WR8	Digital survey of 7 13 acres of land of DTCA in Purbachale	No	1	LTM/OTM	ED, DTCA	GOB	300,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31 Nov, 24	-	28-Feb-24
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR9	Yearly Operation & Periodic Maintenance of Generator & Sub-Station at DTCA Bhaban	No	LS	OTM	ED, DTCA	GOB	1,500,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	7	35
WR10	Interior Decoration of different room of DTCA building	MM	LS	OTM	ED, DTCA	GOB	600,00,000.00	Planned Dates	N/A	25-Sep-24	10-Oct-24	30-Oct-24	10-Nov-24	21-Nov-24	31 Nov, 24	-	28-Feb-24
								Planned Days	N/A	0	15	20	10	11	13	69	90
WR11	Yearly Minor Repair, Charging, Spared parts for smooth operation of VRF Lifts at DTCA Bhaban	No	LS	OTM	ED, DTCA	GOB	2,500,000.00	Planned Dates	N/A	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24	10-Dec-24	-	19-Dec
								Planned Days	N/A	0	7	7	7	7	7	7	35



জ্যোতি কুমার নাথ  
 (সিনিয়র সহকারী সচিব)  
 উপপরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

(মোঃ নাজমুদ্দীন হক)  
 (উপসচিব)  
 পরিচালক (প্রশাসন)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

নীলিমা আখতার  
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)  
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka)	Time cost for process	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR12	Yearly Operation & Periodic Maintenance of VRF type Air Conditioning System at DTCA Bhaban	No	LS	OTM	ED, DTCA	GOB	1,000,000.00	Planned Dates	N/A	20-Aug-24	27-Aug-24	04-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	-	04-Oct-24
								Planned Days	N/A	0	7	7	7	7	7	35	-
WR13	Supply of Furniture & Preparation of training room & Setup a computer Lab	No	LS	LTM/OTM	ED, DTCA	GOB	2,500,000.00	Planned Dates	N/A	25-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	22-Sep-24	29-Oct-24	-	08-Nov-24
								Planned Days		0	7	7	7	7	7	35	10




সিনিয়র সিস্টেম এনালিস্ট  
সড়ক পরিবহন সমন্বয় কর্তৃপক্ষ



জীৱেশ্বনা শ্রীনাথ  
(সিনিয়র সিস্টেম এনালিস্ট)  
উপসচিব (প্রশাসন)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
(মোঃ নাজমুল হক)  
(উপসচিব)  
পরিচালক (প্রশাসন)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

  
নীলিমা আখতার  
নির্বাহী পরিচালক (অতিরিক্ত সচিব)  
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়