

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan (2023-2024)

ry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
y : Dhaka Transport Coordination Authority (DTCA)
ing Entity Name & Code : ED, DTCA, 131016300

Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Maintenance & Servicing of VRF system centralized Air Cooler for DTCA Bhaban(DTCA Part)	No	LS	OTM	Executive Director, DTCA	GOB	25,00,000.00	Planned Dates	N/A	14 Nov, 23	21 Nov, 23	28 Dec, 23	04 Jan, 24	11 Jan, 24	18 Jan, 24	-	28 Jan, 24
							Planned Days	N/A	0	7	7	7	7	7	35	10
Repairing, servicing of Photocopier & Printer	No	LS	LTM	Executive Director, DTCA	GOB	3,00,000.00	Planned Dates	N/A	14 Nov, 23	21 Nov, 23	28 Dec, 23	04 Jan, 24	11 Jan, 24	18 Jan, 24	-	28 Jan, 24
							Planned Days	N/A	0	7	7	7	7	7	35	10
Lighting of DTCA Bhaban during Eid Festival, Victory day, Independence and Various National Day and Autistic day as declared by the Government.	No	LS	LTM/RFQ	Executive Director, DTCA	GOB	5,00,000.00	Planned Dates	N/A	5 Jan, 24	12 Jan, 24	19 Jan, 24	26 Jan, 24	03 Feb, 24	10 Feb, 24	-	10 Feb, 24
							Planned Days	N/A	0	7	7	7	7	7	35	10
DTCA Bhaban Outside Cleaning & Maintenance works	MM	LS	OTM	Executive Director, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25 Jul, 23	10 Aug, 23	30 Aug, 23	10 Sep, 23	21 Sep, 23	31 Sep, 23	-	10 Sep, 23
							Planned Days	N/A	0	15	20	10	11	13	69	10
DTCA Bhaban Inside Cleaning & Maintenance works	MM	LS+D15: D20	OTM	Executive Director, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25 Jul, 23	10 Aug, 23	30 Aug, 23	10 Sep, 23	21 Sep, 23	31 Sep, 23	-	10 Sep, 23
							Planned Days	N/A	0	15	20	10	11	13	69	10
Operation, Manintenance of 3 Nos Lift in DTCA Bhaban	MM	LS	OTM	Executive Director, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25 Jul, 23	10 Aug, 23	30 Aug, 23	10 Sep, 23	21 Sep, 23	31 Sep, 23	-	10 Sep, 23
							Planned Days	N/A	0	15	20	10	11	13	69	10
Operation, Manintenance of Substation, Generator, Centrifugal pamps, Submercible Pumps, Fire Hydrant Systems of DTCA Bhaban.	MM	LS	LTM	Executive Director, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25 Jul, 23	10 Aug, 23	30 Aug, 23	10 Sep, 23	21 Sep, 23	31 Sep, 23	-	10 Sep, 23
							Planned Days	N/A	0	15	20	10	11	13	69	10
Operation, Manintenance of PABX System, PA Systems, CCTV, and Phones, Lan & wifi systems of DTCA Bhaban.	MM	LS	LTM	Executive Director, DTCA	GOB	36,00,000.00	Planned Dates	N/A	25 Jul, 23	10 Aug, 23	30 Aug, 23	10 Sep, 23	21 Sep, 23	31 Sep, 23	-	10 Sep, 23
							Planned Days	N/A	0	15	20	10	11	13	69	10
terior Decoration etc for Auditorium	MM	LS	OTM	Executive Director, DTCA	GOB	600,00,000.00	Planned Dates	N/A	25 Sep, 23	10 Oct, 23	30 Oct, 23	10 Nov, 23	21 Nov, 23	31 Nov, 23	-	28 Feb, 23
							Planned Days	N/A	0	15	20	10	11	13	69	90


(মোঃ জাহিরুল ইসলাম)
সহকারী পরিচালক
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


মোঃ সাঈদ সেকান্দর হায়াত বাহাদুর
হিসাব ও অর্থ কর্মকর্তা
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
ডিটিসিও ভবন, তেজগাঁও, ঢাকা-১২০৮।


সাবিহা পারভীন
নির্বাহী প্রিন্সিপাল (অতিরিক্ত সচিব)
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

GR10	Plotter (GIS)	No	1	OTM	Executive Director, DTCA	GOB	6,00,000.00	Planned Dates	N/A	25 Sep, 23	10 Sep, 23	25 Sep, 23	10 Oct, 23	17 Oct, 23	24 Oct, 23	-	22 Nov, 23
								Planned Dates		0	20	15	15	7	7	64	28
GR11	Procurement of IC Card, SAM Card, Accessories and Associated Service:	Lot	1	OTM	Executive Director, DTCA	GOB	100,00,000.00	Planned Dates	N/A	16 Aug, 23	06 Sep, 23	26 Oct, 23	25 Nov, 23	28 Nov, 23	10 Dec, 23	-	08 Apr, 24
								Planned Dates		0	21	20	30	3	13	87	120
GR12	Car Repairing & Servicing (Jeep-11-4829)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	67,000.00	Planned Dates	N/A	20 Aug, 23	27 Aug, 23	04 Sep, 23	11 Sep, 23	18 Sep, 23	25 Sep, 23	-	04 Oct, 23
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR13	Car Repairing & Servicing (Jeep-11-4247)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	70,000.00	Planned Dates	N/A	03 Sep, 23	10 Sep, 23	17 Sep, 23	24 Sep, 23	01 Oct, 23	08 Oct, 23	-	17 Oct, 23
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR14	Car Repairing & Servicing (Jeep-13-3835)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	70,000.00	Planned Dates	N/A	01 Oct, 23	08 Oct, 23	15 Oct, 23	22 Oct, 23	29 Oct, 23	5 Nov, 23	-	14 Nov, 23
								Planned Days	N/A	70	7	7	7	7	7	35	10
GR15	Procurement of Computer, Laptop, Printer & Other Computer Accessories	No	L.S	OTM	Executive Director, DTCA	GOB	30,00,000.00	Planned Dates	N/A	15 Jul, 23	12 Jul, 23	26 Jul, 23	02 Aug, 23	09 Aug, 23	01 Sep, 23	-	15 Nov, 23
								Planned Days	N/A	0	28	14	7	7	28	48	45
GR16	Car Repairing & Servicing (Jeep-11-4830)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	67,000.00	Planned Dates	N/A	05-Nov-23	12-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	10-Dec-23	-	19 Dec, 23
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR17	Car Repairing & Servicing (Jeep-11-3023)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	70,000.00	Planned Dates	N/A	10-Dec-23	17-Dec-23	24-Dec-23	31-Dec-23	07 Jan, 24	14 Jan, 24	-	23 Jan, 24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR18	Car Repairing & Servicing (Car-13-239)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	70,000.00	Planned Dates	N/A	14 Jan, 24	21 Jan, 24	28 Jan, 24	05 Feb, 24	12 Feb, 24	19 Feb, 24	-	28 Feb, 24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR19	Car Repairing & Servicing (Car-12-9747)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	70,000.00	Planned Dates	N/A	01 Oct, 23	08 Oct, 23	15 Oct, 23	22 Oct, 23	29 Oct, 23	5 Nov, 23	-	14 Nov, 23
								Planned Days	N/A	70	7	7	7	7	7	35	-
GR20	Car Repairing & Servicing (Car-32-0940)	No	1	LTM/RFQ	Executive Director, DTCA	GOB	70,000.00	Planned Dates	N/A	12 Feb, 24	19 Feb, 24	26 Feb, 24	4 Mar, 24	11 Mar, 24	18 Mar, 24	-	28 Mar, 24
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR21	Purchase of tires and batteries	No	1	LTM	Executive Director, DTCA	GOB	600,000.00	Planned Dates	N/A	21 Aug, 23	28 Aug, 23	05 Sep, 23	12 Sep, 23	19 Sep, 23	26 Sep, 23	-	05 Oct, 23
								Planned Days	N/A	0	7	7	7	7	7	35	-
GR22	Purchase of jeeps and minibuses	No	1	DPM/OTM	Executive Director, DTCA	GOB	20,000,000.00	Planned Dates	N/A	05-Nov-23	12-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23	10-Dec-23	-	19 Dec, 23
								Planned Days	N/A	0	7	7	7	7	7	35	-

(মোঃ জহিরুল ইসলাম)
সহকারী পরিচালক
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

পরিচালক
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

মোহাম্মদ সেকান্দর হাম্মাত বাহাদুর
হিসাব ও অর্থ কর্মকর্তা
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
ডিটিসিএ ভবন, তেজগাঁও, ঢাকা-১২০১


সাবিহা পারভীন
নির্বাহী পরিচালক (অতিরিক্ত সচিব)
ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
সড়ক পরিবহন ও মহাসড়ক বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan (2023-2024)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA, 131016300

Package No.	Description of Procurement Package (Service)	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estimate Cost (in lac Taka)	Time for process	Indicative Dates										
									Advertise Eol	Issue RFP	Technical Proposal Opening	Tender Proposal Evaluation	Combined Evaluation	Negotiation	Issuance of NoA/Work order	Letter of Acceptance	Sign of Contract	Total Time to Contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SR1	Individual Consultancy services	MM	48	QCBS	Executive Director,DTCA	GOB	18,00,000.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR2	Preparing & Publishing video Advertisement	No	4	QCBS	Executive Director,DTCA	GOB	1,500,000.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR3	Inventory and requisition system digitalization for DTCA store	No	1	QCBS	Executive Director,DTCA	GOB	200,000.00	Planned Dates	10 Oct, 23	20 Oct, 23	17 Nov, 23	22 Nov, 23	02 Dec, 23	07 Dec, 23	12 Dec, 23	19 Dec, 23	31 Dec, 23	-	29 Mar, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR4	IT Service Provider (IT Firm) for Clearing house operation & maintenance	MM	96	QCBS	Ministry (RTHD)	GOB	1,32,32,676.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR5	Individual Consultant (Transport-Civil)	MM	24	QCBS	Executive Director,DTCA	GOB	18,00,000.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR6	Individual Consultant (Transport-Mechanical)	MM	24	QCBS	Executive Director,DTCA	GOB	18,00,000.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90
SR7	Manpower Recruitment for DTCA Under Outsourcing process.	MM	18	OTM	Executive Director,DTCA	GOB	80,00,000.00	Planned Dates	10 Jul, 23	20 Jul, 23	17 Aug, 23	22 Aug, 23	02 Sep, 23	07 Sep, 23	12 Sep, 23	19 Sep, 23	31 Sep, 23	-	29 Dec, 24
								Planned Days	0	10	28	5	10	5	5	7	12	82	90


 (মোঃ জাহিদুল ইসলাম)
 সহকারী পরিচালক
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 পরিচালক (প্রশাসন)
 (অতিরিক্ত দায়িত্ব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 মোহাম্মদ সেকান্দর হায়াত বাহাদুর
 হিসাব ও অর্থ কর্মকর্তা
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 ডিউসিএ ভবন, তেজগাঁও, ঢাকা-১২০৮


 মোহাম্মদ পারভীন
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Dhaka Transport Coordination Authority (DTCA)
Ministry of Road Transport and Bridges : Road Transport and Highways Division
Annual Procurement Plan (2023-2024)

Ministry / Division : Ministry of Road Transport & Bridges / Road Transport & Highways Division
 Agency : Dhaka Transport Coordination Authority (DTCA)
 Procuring Entity Name & Code : ED, DTCA,131016300

Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority(HOPE)	Source of Funds	Estd. Cost (Tk. in Lac)	Time cost for process.	Invitation for Prequal (if applicable)	Invitation for Tender /Adv.	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Publication of DTCA Annual Report for the Year 2022-23	No	L.S	LTM	Executive Director, DTCA	GOB	3,00,000.00	Planned Dates	N/A	25 Aug, 23	01 Sep, 23	08 Sep, 23	15 Sep, 23	22 Sep, 23	29,Oct, 23	-	08 Nov, 23
								Planned Days		0	7	7	7	7	7	7	35
GR2	Procurement of Office Uniform for the employes of DTCA of Grade 16-20	No	L.S	RFQ	Executive Director, DTCA	GOB	300,000.00	Planned Dates	N/A	10 Oct, 23	20 Oct, 23	30 Oct, 23	06 Nov, 23	13 Nov, 23	19 Nov, 23	-	29 Nov, 23
								Planned Days		0	7	7	7	7	5	33	10
GR3	Procurement of Tonner for Printer	No	LS	RFQ	Executive Director, DTCA	GOB	3,00,000.00	Planned Dates	N/A	25 Sep, 23	10 Sep, 23	25 Sep, 23	10 Oct, 23	17 Oct, 23	24 Oct, 23	-	22 Nov, 23
								Planned Days		0	20	15	15	7	7	64	28
GR4	Procurement of Furniture, Fixture, Accessories and Related goods for DTCA new headquarter building at Tejgaon, Dhaka.	No	L.S	OTM	Executive Director,DTCA	GOB	6,29,00,000.00	Planned Dates	N/A	11 Apr, 23	10 May, 23	31 May, 23	07 Jun, 23	17 Jun, 23	12 July, 23	-	08 Jan, 24
								Planned Days		0	30	21	7	7	28	93	180
GR5	Procurement of Crockeries & other office Equipment for DTCA office	No	LS	RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	N/A	10 Oct, 23	20 Oct, 23	30 Oct, 23	06 Nov, 23	13 Nov, 23	19 Nov, 23	-	29 Nov, 23
								Planned Days		0	7	7	7	7	5	33	10
GR6	Procurement of Books for DTCA Library	No	L.S	LTM	Executive Director,DTCA	GOB	12,00,000.00	Planned Dates	N/A	25 Oct, 23	10 Oct, 23	25 Oct, 23	10 Nov, 23	17 Nov, 23	24 Nov, 23	-	22 Dec, 23
								Planned Days		0	20	15	15	7	7	64	28
GR7	Procurement of stationery for DTCA	No	LS	OTM	Executive Director,DTCA	GOB	12,00,000.00	Planned Dates	N/A	25 Sep, 23	10 Sep, 23	25 Sep, 23	10 Oct, 23	17 Oct, 23	24 Oct, 23	-	22 Nov, 23
								Planned Days		0	20	15	15	7	7	64	28
GR8	Procurement of Printing goods	No	LS	RFQ	Executive Director,DTCA	GOB	3,00,000.00	Planned Dates	N/A	02 May, 23	08 May, 23	15 May, 23	23 May, 23	30 May, 23	06 Jun, 23	-	21 Jun, 23
								Planned Days		0	7	6	7	7	7	35	10
GR9	Supply of Honour Board of ED, DTCA	No	2	RFQ	Executive Director,DTCA	GOB	1,80,000.00	Planned Dates	N/A	17 Mar, 24	24 Mar, 24	30 Mar, 24	07 Apr, 24	14 Apr, 24	22 Apr, 24	-	09 May, 24
								Planned Days		0	7	7	7	7	7	35	10



 (মোঃ জাহিরুল ইসলাম)
 সহকারী পরিচালক
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 পরিচালক (প্রশাসন)
 (অতিরিক্ত দায়িত্ব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 মোহাম্মদ সেকান্দার হায়দার
 হিসাব ও অর্থ কর্মকর্তা
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু, পরিবহন
 ডিভিশনের ডবন, তেজগাঁও, ঢাকা


 সাবিহা পারভীন
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

SR8	Preparation of Software/System Development related Terms of Reference (ToR):	Pcs	6 Packages	SSS	Executive Director, DTCA	GOB	40,00,000.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24	
	Planned Days							0	10	28	5	10	5	5	7	12	82	90		
	S3-CH(b) Item 3: API (Application programming interface) Development for CH and HSM System Development																			
	S3-CH(c) Item 4: On-line Top-Up Server & System Development for CH and HSM System Development																			
	S3-CH(d) Item 5: Additional work of MRT-6 System Integration with Clearing House. Item 6: System Test for both S2-CH (Initial work of MRT-6 System Integration with Clearing House) and S3-CH/Item-1 (Additional work).																			
	S3-CH(e) Item 7: BRT System Integration with Clearing House.																			
	S4-CH System Audit Using Third Party (IT Auditing).																			
	S4-CH e-Learning Management System Support of Clearing House.																			
SR9	Selection of Financial Adviser SPC	Pcs	1 Packages	QCBS	Executive Director, DTCA	GOB	18,00,000.00	Planned Dates	10 Aug, 23	20 Aug, 23	17 Sep, 23	22 Sep, 23	02 Oct, 23	07 Oct, 23	12 Oct, 23	19 Oct, 23	31 Oct, 23	-	29 Jan, 24	
	Planned Days							0	10	28	5	10	5	5	7	12	82	90		


 (মোঃ জাহিরুল ইসলাম)
 সহকারী পরিচালক
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ

 পরিচালক (প্রশাসন)
 (অতিরিক্ত দায়িত্ব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ


 মোহাম্মদ সেকান্দর হারাত বাহাদুর
 হিসাব ও অর্থ কর্মকর্তা
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 জিটিসিএ ডবল, তেজগাঁও, ঢাকা-১২০৮


 সাবিহা পারভীন
 নির্বাহী পরিচালক (অতিরিক্ত সচিব)
 ঢাকা পরিবহন সমন্বয় কর্তৃপক্ষ
 সড়ক পরিবহন ও মহাসড়ক বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়