

ANNUAL PROCUREMENT PLAN (APP) Financial Year 2024-2025

Ministry	Local Government, Rural Development & Co-operatives										Revenue (BDT in Lakh)						
Division	Local Government Division																
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)																
Procuring Entity Name & Code	Executive Engineer, DSTP, DWASA																
Project/Programme Name	Dasherikandi Sewage Treatment Plant																
Sl No	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
		Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract

Carried Over works :
Chemicals (01-03-001)

1	APP/24-25/G/1		Necessary laboratory chemicals, reagents, glass consumables, experimental consumables etc. for Dasherikandi Sewage Treatment Plant.	OTM e-GP	lot	1	Rev	CE	22.00	Planned Dates Planned Days		31-Jul-24	7-Aug-24	7	14-Aug-24	21-Aug-24	28-Aug-24
										Actual Dates	25-Jun-24	10-Jul-24		7	7	7	21
2	APP/24-25/G/2		Necessary chemicals for Rotary Disc Filter, Chemical Pesticides, Fertilizers and other cleaning chemicals for Dasherikandi Sewage Treatment Plant.	OTM e-GP	lot	1	Rev	CE	22.00	Planned Dates Planned Days		31-Jul-24	7-Aug-24	7	14-Aug-24	21-Aug-24	28-Aug-24
										Actual Dates	25-Jun-24	10-Jul-24		7	7	7	21
3	APP/24-25/G/3		Necessary chemicals for equipment maintenance, calibration gas, gas for welding, refractory chemicals etc. for Dasherikandi Sewage Treatment Plant.	OTM e-GP	lot	1	Rev	CE	22.00	Planned Dates Planned Days		31-Jul-24	7-Aug-24	7	14-Aug-24	21-Aug-24	28-Aug-24
										Actual Dates	25-Jun-24	10-Jul-24		7	7	7	21
4	APP/24-25/G/4		Necessary chemicals such as epoxy resin, epoxy coating, fire retardant coating, Insulation Foam etc. for Dasherikandi Sewage Treatment Plant.	OTM e-GP	lot	1	Rev	CE	22.00	Planned Dates Planned Days		31-Jul-24	7-Aug-24	7	14-Aug-24	21-Aug-24	28-Aug-24
										Actual Dates	25-Jun-24	10-Jul-24		7	7	7	21

Sewer Pump Maintenance (01-04-004)

5	APP/24-25/G/5		Supply of necessary spare parts for maintenance of various types of pumps of Dasherikandi STP (lot-1).	OTM e-GP	lot	1	Rev	CE	21.00	Planned Dates Planned Days		1-Aug-24	8-Aug-24	7	15-Aug-24	22-Aug-24	29-Aug-24
										Actual Dates	26-Jun-24	11-Jul-24		7	7	7	21

Spare Parts (Water and Sewer Treatment Plants) (01-04-025)


6	APP/24-25/G/6		Procurement of Bag Filter for SDIP of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Nos	1500	Rev	MD	338.70	Planned Dates Planned Days		30-May-24	20-Jun-24	21-Jun-24	1-Jul-24	30-Oct-24	
										Actual Dates	8-May-24	30-May-24	20-Jun-24	21-Jun-24	1-Jul-24	30-Oct-24	
7	APP/24-25/G/7		Procurement of Spray Gun & Nozzle for SDIP of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Nos	200	Rev	MD	138.50	Planned Dates Planned Days		23-May-24	20-Jun-24	21-Jun-24	1-Jul-24	30-Oct-24	
										Actual Dates	8-May-24	23-May-24	20-Jun-24	21-Jun-24	1-Jul-24	30-Oct-24	
8	APP/24-25/G/8		Procurement of necessary circuit breaker, relay, motor protection device, cooling fan, DC power supply, cables, Lights etc. for Dasherikandi STP.	OTM e-GP	Lot	1	Rev	CE	21.00	Planned Dates Planned Days		1-Aug-24	8-Aug-24	7	15-Aug-24	22-Aug-24	29-Aug-24
										Actual Dates	26-Jun-24	11-Jul-24		7	7	7	21
9	APP/24-25/G/9		Procurement of wear resistant layers, filter cloth blower building, Air Filters, Lubricant Filters etc. for Dasherikandi STP.	OTM e-GP	Lot	1	Rev	CE	23.00	Planned Dates Planned Days		1-Aug-24	8-Aug-24	7	15-Aug-24	22-Aug-24	29-Aug-24
										Actual Dates	26-Jun-24	11-Jul-24		7	7	7	21
10	APP/24-25/G/10		Procurement of Pipes (Hydraulic Pipes, Hose Pipes, Oil Pipes, Cable Conduits), Plunger Pump Swing Arm, Bearing (Variable Size), Welding Rods, Necessary Tools etc. for Dasherikandi STP.	OTM e-GP	Lot	1	Rev	CE	23.00	Planned Dates Planned Days		1-Aug-24	8-Aug-24	7	15-Aug-24	22-Aug-24	29-Aug-24
										Actual Dates	26-Jun-24	11-Jul-24		7	7	7	21


 মোঃ মোস্তাফিজুর রহমান
 প্রধান প্রকৌশলী
 ঢাকা ওয়াশা।


 মোঃ এ.কে.এম. সাহিন উদ্দিন
 ইম.সংরক্ষণা পরিচালক (পিকিউল ও প্রশাসনিক)
 ঢাকা ওয়াশা।


 মোস্তাফিজুর রহমান
 প্রধান প্রকৌশলী
 ঢাকা ওয়াশা।



 মোঃ মোস্তাফিজুর রহমান
 নির্বাহী প্রকৌশলী
 দাশেরকান্দী পর্যঃ শোধনাগার
 ঢাকা ওয়াশা।


 ইমাম হোসেন
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দী পর্যঃ শোধনাগার
 ঢাকা ওয়াশা।

ANNUAL PROCUREMENT PLAN (APP)

Financial Year 2024-2025

Ministry		Local Government, Rural Development & Co-operatives										Revenue (BDT in Lakh)			
Division		Dhaka Water Supply and Sewerage Authority (DWASA)										19656.82			
Agency		Executive Engineer, DSTP, DWASA										Budget			
Procuring Entity Name & Code		Dasherbandi Sewage Treatment Plant										Budget Allocation : Outsourcing, Training, Honorarium, Sports, Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.			
Project/Programme Name	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
Sl. No	Package No	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Water & Sewage Treatment Plant (O&M) (01-04-011)															
12	APP/24-25/W/1		LTM e-GP	lot	1	Rev	CE	6.60			1-Aug-24	8-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24
												7	7	7	21
									26-Jun-24	11-Jul-24					
13	APP/24-25/W/2		DPM	lot	1	Rev	MD	5.32							
14	APP/24-25/G/12		OTM e-GP	lot	1	Rev	CE	2.60				7	7	7	21
									30-Jun-24	15-Jul-24					
15	APP/24-25/G/13		DPM	lot	1	Rev	MD	5.32							
16	APP/24-25/G/14		DPM	lot	1	Rev	MD	9.68							
17	APP/24-25/G/15		OTM e-GP	lot	1	Rev	CE	4.80				7	7	7	21
18	APP/24-25/G/16		OTM e-GP	lot	1	Rev	CE	4.50				7	7	7	21
19	APP/24-25/W/3		OTM e-GP	lot	1	Rev	DMD	48.50							
Fuel for Generator (01-03-003)															
20	APP/24-25/L/1		OTM e-GP	LS	1	Rev	MD	40.00							
21	APP/24-25/W/4		DPM	LS	1	Rev	MD	9.98							


ইমান হোসেন
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দি পরঃ সোনাগাম
 ঢাকা ওয়াশা


মোঃ মোহাম্মদুর রহমান
 নির্বাহী প্রকৌশলী
 দাশেরকান্দি পরঃ সোনাগাম
 ঢাকা ওয়াশা


রুস্তাকিউর রহমান
 প্রধান প্রকৌশলী
 ঢাকা ওয়াশা


আব্বাস
 (প্রকৌঃ এ.কে.এম. সহিত উদ্দিন)
 উপ-সহকারী পরিচালক (পরিচাল ও ইন্সপেকশন)
 ঢাকা ওয়াশা


ফারুক
 উপ-সহকারী পরিচালক (পরিচাল ও ইন্সপেকশন)
 ঢাকা ওয়াশা

**ANNUAL PROCUREMENT PLAN (APP)
Financial Year 2024-2025**

Ministry		Local Government, Rural Development & Co-operatives										Revenue (BDT in Lakh)				
Division		Local Government Division										Budget				
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)										Budget Allocation : Outsourcing, Training, Honorarium, Sports-Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.				
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA														
Project/Programme Name		Dasherikandi Sewage Treatment Plant														
Sl No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
30	APP/24-25/G/22	Procurement of Chemical (Cationic Polyacrylamide (PAM)-Flocculent) for Dasherikandi STP (Lot-2).	OTM e-GP	Kg	40000	Rev	MD	236.00	Planned Dates Planned Days Actual Dates	25-Aug-24 0	15-Sep-24 21	22-Sep-24 7	29-Sep-24 7	6-Oct-24 7	20-Oct-24 14	25-Dec-24 120
31	APP/24-25/G/23	Necessary Chemicals for Rotary Disc Filter of Reclaimed Water filter Tank for Dasherikandi STP.	OTM e-GP	Lot	1	Rev	CE	9.50	Planned Dates Planned Days Actual Dates	25-Aug-24 0	15-Sep-24 21	22-Sep-24 7	29-Sep-24 7	6-Oct-24 7	20-Oct-24 14	25-Dec-24 120
32	APP/24-25/CA/1	Cash Advance for direct cash purchase (Temporary Advance).	N/A	L/S	1	Rev	CE	2.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0						30-Jun-25 333
33	APP/24-25/UR/1	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ) of Chemicals for Dasherikandi STP, Dhaka WASA.	N/A	L/S	1	Rev	CE/ DMD/ MD	10.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0						30-Jun-25 333
Fuel and Lubricants (Vehicles) (01-02-013)																
34	APP/24-25/FL	Necessary Fuel and Lubricants Bill for all Vehicles and Lawn Mower & Grass Cutter of Dasherikandi STP.	N/A	lot	1	Rev	EE	5.00	Planned Dates Planned Days Actual Dates	1-Jul-24						30-Jun-25 365
Newspaper, book and publication (01-02-017)																
35	APP/24-25/NB	Bill of Newspapers, books and publication for Dasherikandi STP.	N/A	L/S	1	Rev	EE	5.00	Planned Dates Planned Days Actual Dates	1-Jul-24						30-Jun-25 365
Generator Maintenance (01-04-010)																
36	APP/24-25/M/7	Servicing, Repairing and Troubleshooting of generators for Dasherikandi STP, Dhaka WASA.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates Planned Days Actual Dates	25-Aug-24 0	15-Sep-24 21	22-Sep-24 7	29-Sep-24 7	6-Oct-24 7	20-Oct-24 14	25-Nov-24 90
Honorarium (01-02-007)																
37	APP/24-25/H	Honorarium for TEC, TOC, Technical Specification and price analysis committee etc for Dasherikandi STP.	L/S	lot	1	Rev	EE	1.94	Planned Dates Planned Days Actual Dates	1-Jul-24						30-Jun-25 365
Telephone (01-02-011)																
38	APP/24-25/T/MB	Telephone bill for Dasherikandi STP.	L/S	lot	1	Rev	EE	2.00	Planned Dates Planned Days Actual Dates	1-Jul-24						30-Jun-25 365

ইমান হোসেন
উপ-সহকারী প্রকৌশলী
দাশেরিকান্দি পয়ঃ শোধনাগার
ঢাকা ওয়াশা।

মোঃ মোমতাজুর রহমান
নির্বাহী প্রকৌশলী
দাশেরিকান্দি পয়ঃ শোধনাগার
ঢাকা ওয়াশা।

মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।


প্রকৌঃ এ. কে. এম. সহিদ উদ্দিন
উপ-সহকারী পরিচালক (পরিচালন ও যক্ষাংকন)
ঢাকা ওয়াশা।


আবুল কালাম মল্লিক
উপ-সহকারী পরিচালক (পরিচালন ও যক্ষাংকন)
ঢাকা ওয়াশা।

ANNUAL PROCUREMENT PLAN (APP)

Financial Year 2024-2025


Ministry		Local Government, Rural Development & Co-operatives										Revenue (BDT in Lakh)				
Division		Local Government Division										Budget				
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)										Budget Allocation : Outsourcing, Training, Honorarium, Sports-Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.				
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA										19656.82				
Project/Programme Name		Dasherbandi Sewage Treatment Plant														
Sl. No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Medical Expense (01-02-029)																
39	APP/24-25/G/24	Procurement of medical equipment such as Mask, necessary medicine etc. for Dasherbandi STP.	DPM	lot	1	Rev	CE	1.00						20-Aug-24	25-Aug-24	25-Sep-24
Sewer Pump Maintenance (01-04-004)																
40	APP/24-25/G/25	Supply of necessary spare parts for maintenance of sludge cake screw pumps of Sludge Thickening & Dewatering Building and Sludge Screw pumps of SDIP for Dasherbandi STP.	OTM e-GP	lot	1	Rev	CE	25.00		1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	26-Sep-24	30-Nov-24
									Planned Dates	0	21	7	7	7	14	120
									Actual Dates							
41	APP/24-25/G/26	Supply of necessary spare parts for maintenance of various types of pumps for SDIP of Dasherbandi STP.	OTM e-GP	lot	1	Rev	CE	25.00		1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	26-Sep-24	30-Nov-24
									Planned Dates	0	21	7	7	7	14	120
									Actual Dates							
42	APP/24-25/G/27	Supply of necessary spare parts for maintenance of sewage pumps for Sludge Pump Stations, Internal Reflex Pumps etc. of Dasherbandi STP.	OTM e-GP	lot	1	Rev	CE	25.00		16-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	27-Sep-24	11-Oct-24	16-Dec-24
									Planned Dates	0	21	7	7	7	14	120
									Actual Dates							
43	APP/24-25/G/28	Supply of necessary spare parts for maintenance of various types of pumps of Dasherbandi STP (lot-1).	OTM e-GP	lot	1	Rev	CE	25.00		16-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	27-Sep-24	11-Oct-24	16-Dec-24
									Planned Dates	0	21	7	7	7	14	120
									Actual Dates							
43	APP/24-25/G/29	Supply of necessary spare parts for maintenance of various types of pumps of Dasherbandi STP (lot-2).	OTM e-GP	lot	1	Rev	DMD	35.33		16-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	11-Nov-24	16/12/2025
									Planned Dates	0	21	7	7	7	14	120
									Actual Dates							
44	APP/24-25/UR/2	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFO) of Sewer Pump Maintenance for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	CE/ DMD/ MD	4.00		1-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	27-Sep-24	30-Jun-25	333
									Planned Dates	0						
									Actual Dates							
Outsourcing (cleaning) (01-01-006)																
45	APP/24-25/OB	Outsourcing (cleaning) bill	N/A	L/S	1	Rev	MD	123.73		1-Jul-24						30-Jun-25
									Planned Dates							364
									Actual Dates							
Training fee (01-02-003)																
46	APP/24-25/Tr	Training of employees of Dasherbandi STP.	N/A	L/S	1	Rev	MD	2.00		1-Aug-24						30-Jun-25
									Planned Dates							333
									Actual Dates							
Internet connection charge (01-02-014)																
47	APP/24-25/I	Internet connection bill of Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	CE	3.00		1-Jul-24						30-Jun-25
									Planned Dates							364
									Actual Dates							
SCADA maintenance (01-04-015)																
48	APP/24-25/G/30	Supply of necessary spare parts for SCADA maintenance of Dasherbandi STP.	OTM e-GP	lot	1	Rev	CE	7.42		16-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	27-Sep-24	11-Oct-24	16-Dec-24
									Planned Dates	0	21	7	7	7	14	120
									Actual Dates							
Entertainment (01-02-002)																
49	APP/24-25/E	Entertainment bill for Dasherbandi Sewage Treatment Plant.	N/A	L/S	1	Rev	CE	3.16		1-Jul-24						30-Jun-25
									Planned Dates							364
									Actual Dates							


 ডায়েরী নং ১৩৬৩/২৪
 ১৩-১০-২৪


 (প্রকৌশলী এ.কে.এম. সহিদ উদ্দিন)
 ই-সিস্টেমস পাবলিক লিমিটেড (পিকিপিএল ও প্রকৌশলী)
 গুলশান-২


 মুক্তাযিজুর রহমান
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা


 মোঃ মোমতাজুর রহমান
 নির্বাহী প্রকৌশলী
 দাশেরকান্দি পয়ঃ শোধনাগার
 ঢাকা ওয়াসা


 ই-সিস্টেমস
 উপ-সিস্টেমস প্রকৌশলী
 দাশেরকান্দি পয়ঃ শোধনাগার
 ঢাকা ওয়াসা

ANNUAL PROCUREMENT PLAN (APP) Financial Year 2024-2025

Ministry		Local Government, Rural Development & Co-operatives										Budget				Revenue (BOT in Lakh)
Division		Local Government Division										Budget Allocation : Outsourcing, Training, Honorarium, Sports, Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.				Revenue (BOT in Lakh)
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)														19656.81
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA														
Project/Programme Name		Dasherikandi Sewage Treatment Plant														
Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BOT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Evaluation Tender	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Spare Parts (Water and Sewer Treatment Plants) (01-04-025)																
50	APP/24-25/G/31	Procurement of Stator & Rotor with accessories for SDIP High Sludge Pump of Dasherikandi STP (Lot-1).	OTM e-GP	Set	5	Rev	MD	260.00	Planned Dates Planned Days	1-Aug-24 0	22-Aug-24 21	29-Aug-24 7	5-Sep-24 7	12-Sep-24 7	26-Sep-24 14	30-Nov-24 120
51	APP/24-25/G/32	Procurement of Stator & Rotor with accessories for SDIP High Sludge Pump of Dasherikandi STP (Lot-2).	OTM e-GP	Set	5	Rev	MD	260.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
52	APP/24-25/G/33	Procurement of necessary Spare Parts such as Screw Pump Gear Box, Reducer, Chain Conveyor tail shaft solenoid puls valve, air filter, Swing cylinder etc. for SDIP of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	150.00	Planned Dates Planned Days	1-Aug-24 0	22-Aug-24 21	29-Aug-24 7	5-Sep-24 7	12-Sep-24 7	26-Sep-24 14	30-Nov-24 120
53	APP/24-25/G/34	Procurement of necessary Spare Parts such as Bearings, Filters, Oxygen Sensor, Mechanical seal etc. for SDIP of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	CE	25.00	Planned Dates Planned Days	1-Aug-24 0	22-Aug-24 21	29-Aug-24 7	5-Sep-24 7	12-Sep-24 7	26-Sep-24 14	30-Nov-24 120
54	APP/24-25/G/35	Procurement of necessary Spare Parts such as Piston, were plate, S type switch valve, Transfer valve front end bearing seat, 140 main Cylinder, Water pool radiator, main pump, Chain & bucket etc. for Plunger Pump and SDIP of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	180.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
55	APP/24-25/G/36	Procurement of necessary Spare Parts such as Hinge, Rake & Beam, Universal joint pin & Rubber Sleeve, Lift Pump protector, motor protector etc. for STP and SLS of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	150.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
56	APP/24-25/G/37	Procurement of Stator & Rotor of Dehydrator Mud Pump for Sludge Thickening and Dewatering of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Set	3	Rev	MD	200.00	Planned Dates Planned Days	1-Aug-24 0	22-Aug-24 21	29-Aug-24 7	5-Sep-24 7	12-Sep-24 7	26-Sep-24 14	30-Nov-24 120
57	APP/24-25/G/38	Supply & Installation of various capacity VFD of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	100.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
58	APP/24-25/G/39	Procurement of various type Online Analyser, Flowmeter, Sensor, Ultra sonic level detector, etc. for Dasherikandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	160.00	Planned Dates Planned Days	1-Aug-24 0	22-Aug-24 21	29-Aug-24 7	5-Sep-24 7	12-Sep-24 7	26-Sep-24 14	30-Nov-24 120
57	APP/24-25/G/40	Procurement of Filter Cloth for Sludge Thickening and Dewatering of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Set	6	Rev	MD	180.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
57	APP/24-25/G/41	Procurement of Automatic Winding Air Roller Filter and Hepa Filter for Blower Building of Dasherikandi STP, Dhaka WASA.	OTM e-GP	Set	12	Rev	DMD	50.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120




ইমাম হোসেন
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোষণাগার
 ঢাকা ওয়াশা।



মোঃ মোমতাজুর রহমান
 নির্বাহী প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোষণাগার
 ঢাকা ওয়াশা।



মুস্তাফিজুর রহমান
 প্রধান প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোষণাগার
 ঢাকা ওয়াশা।



প্রকৌঃ এ. কে. এম. সহিদ উলিন
 উপ-সহকারী পরিচালক (পিকিউল ও মার্কাইকস)
 ঢাকা ওয়াশা।




স্বাক্ষর
 উপ-সহকারী পরিচালক (পিকিউল ও মার্কাইকস)
 ঢাকা ওয়াশা।

ANNUAL PROCUREMENT PLAN (APP)


Financial Year 2024-2025

Ministry		Local Government, Rural Development & Co-operatives										Budget				Revenue (BDT in Lakh)
Division		Local Government Division										Budget Allocation : Outsourcing, Training, Honorarium, Sports-Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.				Completion of Contract
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)										Approval of Tender				Signing of Contract
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA										Evaluation				Award
Project/Programme Name		Dasherbandi Sewage Treatment Plant										Tender Opening				Notification of Award
Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Revenue (BDT in Lakh)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
58	APP/24-25/JR/3	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFO) of Sewer Pump Maintenance for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	CE/DMD/MD	15.48	Planned Dates Actual Dates	1-Aug-24 0	0					333
Office Building Maintenance (01-04-007)																
59	APP/24-25/W/8	Necessary Cleaning works for office Building, Thickening & Dewatering Building's outside Glass, ACB board and Sandwitch Panel board etc. of Dasherbandi STP, Dhaka WASA.	OTM e-GP	lot	1	Rev	CE	7.00	Planned Dates Actual Dates	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
Water & Sewage Treatment Plant (O&M) (01-04-011)																
60	APP/24-25/O&M/1	Operation and Maintenance by HydroChina Corporation	DPM	lot	1	Rev	Ministry	5836.50	Planned Dates Actual Dates	1-Jul-23 0	22-Jul-23 21	29-Jul-23 7	5-Aug-23 7	12-Aug-23 7	26-Aug-23 14	30-Jun-24 365
61	APP/24-25/O&M/2	Dining Subsidy for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	MD	24.00	Planned Dates Actual Dates	1-Jul-23 0	22-Jul-23 21	29-Jul-23 7	5-Aug-23 7	12-Aug-23 7	26-Aug-23 14	30-Jun-24 365
62	APP/24-25/O&M/3	Dining Gas bill for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	MD	6.00	Planned Dates Actual Dates	1-Jul-23 0	22-Jul-23 21	29-Jul-23 7	5-Aug-23 7	12-Aug-23 7	26-Aug-23 14	30-Jun-24 365
63	APP/24-25/O&M/4	Supply of Mullite Castable Cement, Welding Rod (E310-16; A312), 310s Scratch Nails, Vertical Paddle mixer, Vibrator etc. for SDIP of Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	129.95	Planned Dates Actual Dates	15-Jul-24 16-Aug-24	29-Jul-24 6-Sep-24	1-Aug-24 13-Sep-24	8-Aug-24 20-Sep-24	15-Aug-24 27-Sep-24	22-Aug-24 11-Oct-24	20-Dec-24 16-Dec-24
64	APP/24-25/O&M/5	Supply of various type tree plantation, soil, fertilizer, bamboo with necessary items for Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	CE	18.00	Planned Dates Actual Dates	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
65	APP/24-25/O&M/6	Renovation works for Operator House of Dasherbandi STP, Dhaka WASA.	LTM e-GP	Lot	1	Rev	CE	12.00	Planned Dates Actual Dates	16-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120
66	APP/24-25/O&M/7	Repair & Maintenance of 3 wheeler, Truck, Single Cabin Pick-up etc. for Dasherbandi STP, Dhaka WASA.	RFQ	Lot	1	Rev	CE	3.00	Planned Dates Actual Dates	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
67	APP/24-25/O&M/8	Supply of Mullite Castable Cement for SDIP of Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	DMD	48.00	Planned Dates Actual Dates	15-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120
68	APP/24-25/O&M/9	Repair & Maintenance of Main Induced Draft Fan for SDIP of Dasherbandi STP, Dhaka WASA.	DPM	Lot	1	Rev	MD	5.00	Planned Dates Actual Dates	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
69	APP/24-25/O&M/10	Painting works for Office Building, SLS Building, Blower Building, Chemical Workshop Building etc. of Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	CE	25.00	Planned Dates Actual Dates	16-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120
70	APP/24-25/O&M/11	Supply & Installation 2inch Deep Tubewell at Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	CE	15.00	Planned Dates Actual Dates	16-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120


 মোঃ মাসুদ রাস্তা
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোশনাগার
 ঢাকা ওয়াশা।


 মোঃ মাসুদ রাস্তা
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোশনাগার
 ঢাকা ওয়াশা।


 মোঃ মাসুদ রাস্তা
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোশনাগার
 ঢাকা ওয়াশা।


 মোঃ মাসুদ রাস্তা
 উপ-সহকারী প্রকৌশলী
 দাশেরকান্দি পর্যঃ পোশনাগার
 ঢাকা ওয়াশা।

ANNUAL PROCUREMENT PLAN (APP) Financial Year 2024-2025

Ministry		Local Government, Rural Development & Co-operatives										Revenue (BDT in Lakh)				
Division		Local Government Division										Budget				
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)										Budget Allocation : Outsourcing, Training, Honorarium, Sports-Culture & Welfare, Telephone, Office Maintenance, Fuel for Vehicles, Internet Connection, Printing & Publication, Computer Maintenance, Furniture Maintenance, Quality Testing, Medical Treatment, Chemical, Electricity, Fuel for Generators, Sewage Pump Maintenance, Residential Facilities Maintenance, Water and Sewage (O&M), Vehicle Maintenance etc.				
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA														
Project/Programme Name		Dasherbandi Sewage Treatment Plant														
Sl No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
71	APP/24-25/O&M/12	Supply of Mullite Castable Cement for SDIP of Dasherbandi STP, Dhaka WASA	DPM	Lot	1	Rev	MD	5.00	Planned Dates Planned Days					20-Aug-24	25-Aug-24	25-Dec-24
72	APP/24-25/O&M/13	Construction of shades in Car Parking place, UV disinfection chamber, AAO tank, Fine screen etc. for Dasherbandi STP, Dhaka WASA.	OTM e-GP	lot	1	Rev	DMD	50.00	Planned Dates Planned Days	16-Aug-24 0	6-Sep-24 21	13-Sep-24 7	20-Sep-24 7	27-Sep-24 7	11-Oct-24 14	16-Dec-24 120
73	APP/24-25/O&M/14	Procurement of Office Furniture for Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	MD	5.00	Planned Dates Planned Days	16-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120
74	APP/24-25/O&M/15	Supply and Fitting-Fixing Granite for Office Building Lift of Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	CE	7.00	Planned Dates Planned Days	16-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120
75	APP/24-25/O&M/16	Procurement of TV & Portable LED Display for Dasherbandi STP, Dhaka WASA.	OTM e-GP	Lot	1	Rev	CE	8.00	Planned Dates Planned Days	20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 120
74	APP/24-25/O&M/17	Supply, Printing and Installation for Station Details Nameplate of Dasherbandi STP.	OTM e-GP	L/S	1	Rev	DMD	35.00	Planned Dates Planned Days	20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 120
75	APP/24-25/O&M/18	Procurement of MS Bar, MS Sheet, Rebar, etc. for Dasherbandi STP.	OTM e-GP	L/S	1	Rev	CE	20.00	Planned Dates Planned Days	16-Sep-24 0	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	11-Nov-24 14	16-Jan-25 120
76	APP/24-25/O&M/19	Procurement of Workshop tools and Materials for Dasherbandi STP.	OTM e-GP	L/S	1	Rev	CE	15.00	Planned Dates Planned Days	20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 120
77	APP/24-25/O&M/20	Procurement of Stone for Dasherbandi STP.	OTM e-GP	L/S	1	Rev	CE	10.00	Planned Dates Planned Days	20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 120
78	APP/24-25/O&M/21	Procurement of Photocopier, Printer, Scanner etc for Dasherbandi STP.	DPM	L/S	1	Rev	MD	5.00	Planned Dates Planned Days					1-Sep-24	25-Sep-24	25-Dec-24
79	APP/24-25/O&M/22	Procurement of various type of Painting color for Dasherbandi STP.	OTM e-GP	L/S	1	Rev	CE	15.00	Planned Dates Planned Days	20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 120
80	APP/24-25/O&M/23	Cash Advance for direct cash purchase (Temporary Advance).	N/A	L/S	1	Rev	CE	8.00	Planned Dates Planned Days	1-Jul-24 0						30-Jun-25 364

ইমান হোসেন
উপ-সহকারী প্রকৌশলী
দাশেরকান্দি পর্যঃ শোষণাগার
ঢাকা ওয়াশা।

মোঃ মোস্তাজ্জুর রহমান
নির্বাহী প্রকৌশলী
দাশেরকান্দি পর্যঃ শোষণাগার
ঢাকা ওয়াশা।

মুস্তাজ্জুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।

হাসিনা এ. কে. এম. সফিদ উদ্দিন
উপ-প্রোগ্রামার পরিচালক (পরিচালন ও প্রকৌশল)
ঢাকা ওয়াশা।

আব্দুল হক
উপ-প্রোগ্রামার পরিচালক
ঢাকা ওয়াশা।

ANNUAL PROCUREMENT PLAN (APP) Financial Year 2024-2025

Ministry		Local Government, Rural Development & Co-operatives										Budget		Revenue (BDT in Lakh)		
Division		Local Government Division														
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)												19656.82		
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA														
Project/Programme Name		Dasherbandi Sewage Treatment Plant														
Sl No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
81	APP/24-25/Imp	Imprest.	N/A	L/S	1	Rev	MD	14.40	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364
82	APP/24-25/UR/4	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ) of Water & Sewage Treatment Plant for Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	CE/DMD/MD	113.82	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364
Vehicle Maintenance (01-04-017)																
83	APP/24-25/V	Procurement of various type tyre, battery etc. for Dasherbandi STP, Dhaka WASA.	RFQ	lot	1	Rev	CE	4.00	Planned Dates Actual Dates	1-Aug-24 0	22-Aug-24 21	29-Aug-24 7	5-Sep-24 7	12-Sep-24 7	26-Sep-24 14	30-Nov-24 121
Fuel for Generator (01-03-003)																
84	APP/24-25/F	Necessary Diesel from Meghna Petroleum Ltd for Dasherbandi STP, Dhaka WASA.	DPM	LS	1	Rev	MD	3900.00	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364
85	APP/24-25/L/1	Necessary Lubricants from Jumuna Petroleum Ltd for Dasherbandi Sewage Treatment Plant.	DPM	LS	1	Rev	MD	105.00	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364
86	APP/24-25/L/2	Necessary of Lubricants from Jumuna Petroleum Ltd for Dasherbandi Sewage Treatment Plant.	DPM	LS	1	Rev	MD	50.00	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364
87	APP/24-25/L/3	Necessary Lubricants from Local Market for Dasherbandi Sewage Treatment Plant.	OTM e-GP	LS	1	Rev	DMD	50.00	Planned Dates Actual Dates	20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 120
88	APP/24-25/W/9	Transport of Diesel and necessary Lubricants from Meghna Petroleum Ltd, Godhalifalula, Narayangonj/Depot to Dasherbandi Sewage Treatment Plant (Lot-1).	DPM	LS	1	Rev	MD	10.00	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364
89	APP/24-25/W/10	Transport of Diesel and necessary Lubricants from Meghna Petroleum Ltd, Godhalifalula, Narayangonj/Depot to Dasherbandi Sewage Treatment Plant (Lot-2).	DPM	LS	1	Rev	MD	10.00	Planned Dates Actual Dates	1-Sep-24 0						30-Jun-25 302
89	APP/24-25/W/11	Transport of Diesel and necessary Lubricants from Meghna Petroleum Ltd, Godhalifalula, Narayangonj/Depot to Dasherbandi Sewage Treatment Plant (Lot-3).	DPM	LS	1	Rev	MD	10.00	Planned Dates Actual Dates	1-Nov-24 0						30-Jun-25 241
90	APP/24-25/UR/5	Urgent and unforeseen Goods/Works (OTM, LTM, DPM, RFQ) of Fuel for Generator of Dasherbandi STP, Dhaka WASA.	N/A	L/S	1	Rev	CE/DMD/MD	12.02	Planned Dates Actual Dates	1-Jul-24 0						30-Jun-25 364

[Signature]

ইনাম হোসেন
উপ-সহকারী প্রকৌশলী
দাশেরকান্দি পয়ঃ সোলভার
ঢাকা ওয়াসা।

[Signature]

মোঃ মোমতাজুর রহমান
সিবিএ প্রকৌশলী
দাশেরকান্দি পয়ঃ সোলভার
ঢাকা ওয়াসা।

[Signature]

মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

[Signature]

প্রকৌঃ এ.কে.এম. সাহিদ উল্লিন
উপ-সহকারী পরিচালক (পরিচালন ও প্রকৌঃ)
ঢাকা ওয়াসা।

[Signature]

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

**ANNUAL PROCUREMENT PLAN (APP)
Financial Year 2024-2025**

Ministry		Local Government, Rural Development & Co-operatives										Revenue (BDT in Lakh)				
Division		Local Government Division														
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)														
Procuring Entity Name & Code		Executive Engineer, DSTP, DWASA														
Project/Programme Name		Dasherbandi Sewage Treatment Plant														
Sl. No	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Outsourcing (manpower) (01-01-004)																
91	APP/24-25/OS	Outsourcing Manpower Bill (Cleaner)	N/A	LS	1	Rev	MD	278.57		1-Jul-24 0						30-Jun-25 364
Office maintenance (01-02-012)																
92	APP/24-25/OM	Necessary Office maintenance of Dasherbandi STP, Dhaka WASA.	LTM e-GP	lot	1	Rev	CE	3.00		20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 60
Residential building maintenance (01-04-006)																
93	APP/24-25/W12	Necessary Residential building maintenance works (Roof, Door, Toilet etc.) for Dasherbandi STP, Dhaka WASA.	LTM e-GP	lot	1	Rev	CE	5.00		20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 60
Electricity (Power) (01-03-002)																
94	APP/24-25/EI	Electricity Bill for STP and SLS.	N/A	LS	1	Rev	MD	4800.00		1-Jul-24 0						30-Jun-25 364
Printing and stationery (01-02-016)																
95	APP/24-25/G42	Procurement of stationary materials such as paper, pen, pencil, register, diary and related others.	OTM e-GP	LS	1	Rev	CE	4.00		20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 60
Furniture maintenance (01-02-024)																
96	APP/24-25/W13	Necessary Furniture maintenance for Dasherbandi STP, Dhaka WASA.	OTM e-GP	lot	1	Rev	CE	3.00		20-Sep-24 0	11-Oct-24 21	18-Oct-24 7	25-Oct-24 7	1-Nov-24 7	15-Nov-24 14	20-Jan-25 60
								Total=								19656.82

Pranvi
29.07.24

Abdullah
29.07.24

Abdullah
29.07.24

ইনাম হোসেন
উপ-সহকারী প্রকৌশলী
দাশেরকান্দি পয়ঃ শোধনাগার
ঢাকা ওয়াসা।

মোঃ মোমতাজুর রহমান
নির্বাহী প্রকৌশলী
দাশেরকান্দি পয়ঃ শোধনাগার
ঢাকা ওয়াসা।

মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
উপ-সহকারী পরিচালক (পতিসল ও রক্ষাকর্মে)
ঢাকা ওয়াসা।

Abdullah

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।