

DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY

Office of the Project Director

Expanded Dhaka Water Supply Resilience Project

Dhaka WASA, WASA Bhaban (5th floor)

98, Kazi Nazrul Islam Avenue

Kawranbazar, Dhaka-1215.

Annual Procurement Plan: FY2024-2025

SUMMARY SHEET

Annual Procurement Plan: FY2024-2025

Project Name: Expanded Dhaka Water Supply Resilience Project(EDWSRP)

Ministry	Local Government, Rural Development & Co-operatives
Division	Local Government Division
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name	Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Project Code	-

Commencement & Completion:	Date of Commencement:	January, 2024
	Date of Completion:	June, 2029

Project Cost:	Total (Tk in lac):	404000.00
	GoB (Tk in lac):	59100.00
	DWASA (Tk in lac):	2000.00
	PA (Tk in lac):	342900.00

Allocation for Procurement in FY 2024-2025:

Sl. No.	Type of procurement	Proposed Expenditure (Tk in lac)
1	2	3
PA(RPA)		
1	Works	0.00
2	Goods	47248.00
3	Services	2100.00
4	Others	15,000.00
Total		64348.00
GoB		
1	Works	0.00
2	Goods	15242.00
3	Services	0.00
4	Others	589.49
Total		15831.49
Grand Total (PA+GoB) (Tk in lac):		80179.49

Signature
30/07/24

Signature
30/07/24

Signature
30/07/24

Signature
30/07/24

Signature
30/07/2024

Signature
30.07.24

Signature
30.07.2024

Signature
31-07-24

Abdullah As Sayeed
Assistant Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Sarsiz Alam
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Abdul Motin
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Taslima Nyme
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA.

Mohammad Badrul Alam
Deputy Project Director
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Md. Azizul Haque
Superintending Engineer & Project Director
Expanded Dhaka Water Supply Resilience Project
Dhaka WASA.

প্রকৌশলী, কামরুন নাহার লায়লী
অতিরিক্ত প্রধান প্রকৌশলী
গবেষণা, পরিকল্পনা ও উন্নয়ন
ঢাকা ওয়াসা।

ড. মোঃ মিজানুর রহমান
উপ-ব্যবস্থাপনা পরিচালক (গবেষণা, পরিকল্পনা ও উন্নয়ন)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

ANNUAL PROCUREMENT PLAN
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Financial Year: 2024-2025

Ministry: Local Government, Rural Development & Co-operatives.										Budget				Development					
Division: Local Government Division.										Project Cost:									
Agency: Dhaka Water Supply and Sewerage Authority (DWASA).										Total (Taka in lakh)				404,000.00					
Procuring Entity Name: Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP).										Project Aid (Tk in Lakh)				342,900.00					
										GoB (Tk in Lakh)				59,100.00					
										DWASA (Tk in Lakh)				2,000.00					
GOODS:																			
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Allocation for the Year 2024-25 (Tk in Lakh)		Time Code for Process	Not used in goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9.1	9.2	10	11	12	13	14	15	16	17	18	19
								PA	GoB										
ICB-01.01	Supply of Pipe & Fittings for Padma Transmission Network	Lot	1	OSTETM	CCGP	NDB	32500.00	26000.00	0.00	Planned Dates	01/09/2024	10/13/2024	10/28/2024	11/4/2024	11/11/2024	12/9/2024	8/6/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
ICB-01.02	Supply of Plants & Materials for Padma Transmission Network	Lot	1	OSTETM	Ministry	NDB	8000	6400.00	0.00	Planned Dates	10/09/2024	10/22/2024	11/6/2024	11/13/2024	11/20/2024	12/18/2024	8/15/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
ICB-01.03	Supply of HDPE pipes and fittings	Lot	1	OSTETM	Ministry	NDB	9800	7840.00	0.00	Planned Dates	15/09/2024	10/27/2024	11/11/2024	11/18/2024	11/25/2024	12/23/2024	8/20/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									

ANNUAL PROCUREMENT PLAN
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Financial Year: 2024-2025

Ministry: Local Government, Rural Development & Co-operatives.										Budget			Development						
Division: Local Government Division.										Project Cost:									
Agency: Dhaka Water Supply and Sewerage Authority (DWASA).										Total (Taka in lakh)			404,000.00						
Procuring Entity Name: Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP).										Project Aid (Tk in Lakh)			342,900.00						
										GoB (Tk in Lakh)			59,100.00						
										DWASA (Tk in Lakh)			2,000.00						
GOODS:																			
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Allocation for the Year 2024-25 (Tk in Lakh)		Time Code for Process	Not used in goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9.1	9.2	10	11	12	13	14	15	16	17	18	19
								PA	GoB										
ICB-01.05	Supply & Installation of House Connection Meter (Package-1)	Lot	1	OSTETM	Ministry	NDB	6400.00	5120.00	0.00	Planned Dates	20/10/2024	12/1/2024	12/16/2024	12/23/2024	12/30/2024	1/27/2025	9/24/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.06	Supply & Installation of Electro-Mechanical Equipment for Improvement of Surface Water for SWTP Phase- 1	Lot	1	OSTETM	DWASA Board	GoB	2500.00	0.00	2500.00	Planned Dates	10/10/2024	11/21/2024	12/6/2024	12/13/2024	12/20/2024	1/17/2025	9/14/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.07	Supply & Installation of Electro-Mechanical Equipment for Improvement of Surface Water for SWTP Phase- 2	Lot	1	OSTETM	DWASA Board	GoB	2500.00	0.00	2500.00	Planned Dates	15/10/2024	11/26/2024	12/11/2024	12/18/2024	12/25/2024	1/22/2025	9/19/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.08	Supply & Installation of Electro-Mechanical Equipment for Improvement of Surface Water for PWTP	Lot	1	OSTETM	DWASA Board	GoB	2500.00	0.00	2500.00	Planned Dates	20/10/2024	12/1/2024	12/16/2024	12/23/2024	12/30/2024	1/27/2025	9/24/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.09	Supply & Installation of Electro-Mechanical Equipment for Improvement of Surface Water for SKWTP	Lot	1	OSTETM	PD	GoB	870.00	0.00	870.00	Planned Dates	25/10/2024	12/6/2024	12/21/2024	12/28/2024	1/4/2025	2/1/2025	9/29/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									

ANNUAL PROCUREMENT PLAN
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Financial Year: 2024-2025

Ministry: Local Government, Rural Development & Co-operatives.											Budget			Development					
Division: Local Government Division.											Project Cost:								
Agency: Dhaka Water Supply and Sewerage Authority (DWASA).											Total (Taka in lakh)			404,000.00					
Procuring Entity Name: Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP).											Project Aid (Tk in Lakh)			342,900.00					
											GoB (Tk in Lakh)			59,100.00					
											DWASA (Tk in Lakh)			2,000.00					
GOODS:																			
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Allocation for the Year 2024-25 (Tk in Lakh)		Time Code for Process	Not used in goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9.1	9.2	10	11	12	13	14	15	16	17	18	19
								PA	GoB										
NCB-01.10	Supply & Installation of Submersible Pump-Motor (Package-01)	Lot	1	OSTETM	MD	GoB	1980.00	0.00	1584.00	Planned Dates	30/10/2024	12/11/2024	12/26/2024	1/2/2025	1/9/2025	2/6/2025	10/4/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.12	Supply & Installation of Variable Frequency Drive (VFD)	Lot	1	OSTETM	MD	GoB	1260.00	0.00	1008.00	Planned Dates	01/11/2024	12/13/2024	12/28/2024	1/4/2025	1/11/2025	2/8/2025	10/6/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
ICB-01.11	Supply of cables	Lot	1	OSTETM	PD	NDB	1000.00	800.00	0.00	Planned Dates	10/09/2024	10/22/2024	11/6/2024	11/13/2024	11/20/2024	12/18/2024	8/15/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.16	Supply of Generator	Lot	1	OSTETM	DWASA Board	GoB	2100.00	0.00	1680.00	Planned Dates	20/09/2024	11/1/2024	11/16/2024	11/23/2024	11/30/2024	12/28/2024	8/25/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
ICB-01.17	Supply of Transformer	Lot	1	OSTETM	MD	NDB	1360.00	1088.00	0.00	Planned Dates	25/09/2024	11/6/2024	11/21/2024	11/28/2024	12/5/2024	1/2/2025	8/30/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									
NCB-01.19	Upgradation of Chlorination System (Package- 01)	Lot	1	OSTETM	MD	GoB	1250.00	0.00	1000.00	Planned Dates	30/09/2024	11/11/2024	11/26/2024	12/3/2024	12/10/2024	1/7/2025	9/4/2025		
										Planned Days	0	42	15	7	7	28	240	339	
										Actual Dates									

ANNUAL PROCUREMENT PLAN
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Financial Year: 2024-2025

Ministry: Local Government, Rural Development & Co-operatives.											Budget			Development						
Division: Local Government Division.											Project Cost:									
Agency: Dhaka Water Supply and Sewerage Authority (DWASA).											Total (Taka in lakh)			404,000.00						
Procuring Entity Name: Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP).											Project Aid (Tk in Lakh)			342,900.00						
											GoB (Tk in Lakh)			59,100.00						
											DWASA (Tk in Lakh)			2,000.00						
GOODS:																				
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Allocation for the Year 2024-25 (Tk in Lakh)		Time Code for Process	Not used in goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
1	2	3	4	5	6	7	8	9.1	9.2	10	11	12	13	14	15	16	17	18	19	
								PA	GoB											
NCB-01.20	Upgradation of Chlorination System (Package- 02)	Lot	1	OSTETM	PD	GoB	1000.00	0.00	800.00			Planned Dates	05/10/2024	11/16/2024	12/1/2024	12/8/2024	12/15/2024	1/12/2025	9/9/2025	
												Planned Days	0	42	15	7	7	28	240	339
												Actual Dates								
NCB-01.21	Supply & Installation of e-PRV for Surface Water Network Monitoring & Controlling	Lot	1	OSTETM	PD	GoB	1000.00	0.00	800.00			Planned Dates	10/09/2024	10/22/2024	11/6/2024	11/13/2024	11/20/2024	12/18/2024	8/15/2025	
												Planned Days	0	42	15	7	7	28	240	339
												Actual Dates								
ICB-01.22	Supply, Installation & Commissioning of Meter Test Bench	Lot	1	OSTETM	MD	NDB	1300.00	0.00	0.00			Planned Dates	10/03/2025	4/21/2025	5/6/2025	5/13/2025	5/20/2025	6/17/2025	2/12/2026	
												Planned Days	0	42	15	7	7	28	240	339
												Actual Dates								
ICB-01.23	Supply, Installation & Commissioning of Submersible Pump Motor Test Bench	Lot	1	OSTETM	PD	NDB	700.00	0.00	0.00			Planned Dates	20/03/2025	5/1/2025	5/16/2025	5/23/2025	5/30/2025	6/27/2025	2/22/2026	
												Planned Days	0	42	15	7	7	28	240	339
												Actual Dates								
ICB-01.26	Supply, Installation & Commissioning of Enterprise Resource Planning (ERP)	Lot	1	OSTETM	MD	NDB	2000.00	0.00	0.00			Planned Dates	20/03/2025	5/1/2025	5/16/2025	5/23/2025	5/30/2025	6/27/2025	2/22/2026	
												Planned Days	0	42	15	7	7	28	240	339
												Actual Dates								

ANNUAL PROCUREMENT PLAN
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Financial Year: 2024-2025

Ministry: Local Government, Rural Development & Co-operatives.										Budget			Development							
Division: Local Government Division.										Project Cost:										
Agency: Dhaka Water Supply and Sewerage Authority (DWASA).										Total (Taka in lakh)			404,000.00							
Procuring Entity Name: Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP).										Project Aid (Tk in Lakh)			342,900.00							
										GoB (Tk in Lakh)			59,100.00							
										DWASA (Tk in Lakh)			2,000.00							
GOODS:																				
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Allocation for the Year 2024-25 (Tk in Lakh)		Time Code for Process	Not used in goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
1	2	3	4	5	6	7	8	9.1	9.2	10	11	12	13	14	15	16	17	18	19	
								PA	GoB											
ICB-02.13	Water Supply in LIC Areas Package 1	L.S	OTM	PD	NDB	350.00	0.00	0.00		Planned Dates	10/03/2025	4/21/2025	5/6/2025	5/13/2025	5/20/2025	6/17/2025	2/12/2026			
										Planned Days	0	42	15	7	7	28	240	339		
										Actual Dates										
ICB-02.14	Water Supply in LIC Areas Package 2	L.S	OTM	PD	NDB	350.00	0.00	0.00		Planned Dates	15/03/2025	4/26/2025	5/11/2025	5/18/2025	5/25/2025	6/22/2025	2/17/2026			
										Planned Days	0	42	15	7	7	28	240	339		
										Actual Dates										
ICB-02.15	Water Supply in LIC Areas Package 3	L.S	OTM	PD	NDB	300.00	0.00	0.00		Planned Dates	20/03/2025	5/1/2025	5/16/2025	5/23/2025	5/30/2025	6/27/2025	2/22/2026			
										Planned Days	0	42	15	7	7	28	240	339		
										Actual Dates										
Total							81020.00	47248.00	15242.00											

Abdullah As Sayeed
30.07.24

Abdullah As Sayeed
Assistant Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Sarsiz Alam
30.07.24

Sarsiz Alam
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Abdul Motin
30.7.24

Abdul Motin
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Tasnima Nyme
30/07/2024

Tasnima Nyme
Executive Engineer
Expanded Dhaka Water Supply Resilience Project
Dhaka WASA.

Md. Azizul Haque
30.07.24

Md. Azizul Haque
Deputy Project Director
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Md. Azizul Haque
30.07.24

Md. Azizul Haque
Superintending Engineer & Project Director
Expanded Dhaka Water Supply Resilience Project
Dhaka WASA.

প্রকৌ. কামরুন নাহার লায়লী
অতিরিক্ত প্রধান প্রকৌশলী
গবেষণা, পরিকল্পনা ও উন্নয়ন
ঢাকা ওয়াসা।

ড. মোঃ মিজানুর রহমান
উপ-ব্যবস্থাপনা পরিচালক (গবেষণা, পরিকল্পনা ও উন্নয়ন)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

ANNUAL PROCUREMENT PLAN																				
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)																				
Financial Year: 2024-2025																				
										Budget					Development					
Ministry: Local Government, Rural Development & Co-operatives										Project Cost:										
Division: Local Government Division										Total (Taka in lakh)										404,000.00
Agency: Dhaka Water Supply and Sewerage Authority (DWASA)										Project Aid (Tk in Lakh)										342,900.00
Procuring Entity Name: Project Director, Expanded Dhaka Water Supply Resilience Project (EDWSRP)										GoB (Tk in Lakh)										59,100.00
										DWASA (Tk in Lakh)										2,000.00
SERVICES:																				
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost in Tk (lakh)	Allocation for the Year 2024-25 (Tk in lac)		Time Code for Process	Advertise EOI	EOI Opening	EOI Evaluation (Short list & issuing RFP)	Submission of Proposal	Evaluation of Proposal	Signing of Contract	Completion of Contract	Total Time (in Days)		
1	2	3	4	5	6	7	8	9.1	9.2	10	11	12	13	14	15	16	17	18	19	
								PA	GoB											
Ongoing																				
ICB-03.1	Project Management Consultant (PMC)	MM	2000	QCBS	CCGP	NDB	9000.00	2100.00	0.00	Planned Dates				08/08/2024	07/09/2024	17/10/2024	25/11/2028			
										Planned Days				71	30	40	1500	1699		
										Actual Dates	20/12/2024	05/02/2024	29/05/2024							
							9000.00	2100.00	0.00											

Abdullah As Sayeed
30/07/24
Abdullah As Sayeed
Assistant Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Sarsiz Alam
30.7.24
Sarsiz Alam
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Abdul Motin
30/07/24
Abdul Motin
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Tasnima Nyme
30.07.2024
Tasnima Nyme
Executive Engineer
Expanded Dhaka Water Supply
Resilience Project
Dhaka WASA.

Mohammad Badrul Alam
30.07.24
Mohammad Badrul Alam
Deputy Project Director
Expanded Dhaka Water Supply
Resilience Project (EDWSRP)
Dhaka WASA

Md. Azizul Haque
30.07.24
Md. Azizul Haque
Superintending Engineer & Project Director
Expanded Dhaka Water Supply Resilience Project
Dhaka WASA.

Kailey
31.07.24
প্রকৌ. কামরুন নাহার লায়লী
অতিরিক্ত প্রধান প্রকৌশলী
গবেষণা, পরিকল্পনা ও উন্নয়ন
ঢাকা ওয়াসা।

ড. মোঃ মিজানুর রহমান
উপ-ব্যবস্থাপনা পরিচালক (গবেষণা, পরিকল্পনা ও উন্নয়ন)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

ANNUAL PROCUREMENT PLAN


Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)


Financial Year: 2024-2025

OTHERS:

Sl. No.	Description	Unit	Qty / Nos.	Estimated Cost in Tk in lac	Allocation for the Year 2024-25 (Tk in lac)		Procedure / Method	Procurement Policies (PPR/PR)	Prior Review (Yes/No)	Source of Funds	Planned Date for Invitation of Tender	Planned Date for Receiving of Tender	Planned Date of Contract Signing	Planned Date of Completion	Remarks	
					6.1	6.2										
					PA	GoB										
1	Pay of Officers	Nr.	24	1450.00		253.96				GoB						
2	Pay of Staff	Nr.	15	450.00		48.52				GoB						
3	Conveyance Allowance	L.S	L.S	40.00		5.00				GoB						
4	Honorarium for PSC, PIC, TEC, PEC etc.	L.S	L.S	50.00		10.00				GoB						
5	Overtime Allowances	Nr.	14	40.00		8.00				GoB						
6	Fuel for Vehicles	Nr.	19	80.00		16.00				GoB						
7	Transport maintenance expense	L.S	L.S	20.00		4.00				GoB						
8	Consumables (Stationary, Office Operation & Maintenance, Stamp, Seal etc.)	L.S	L.S	200.00		100.00				GoB						
9	Telephone, Fax, Mail, DHL etc.	L.S	L.S	20.00		4.00				GoB						





ANNUAL PROCUREMENT PLAN
Project Name: Expanded Dhaka Water Supply Resilience Project (EDWSRP)
Financial Year: 2024-2025

OTHERS:

Sl. No.	Description	Unit	Qty / Nos.	Estimated Cost in Tk in lac	Allocation for the Year 2024-25 (Tk in lac)		Procedure / Method	Procurement Policies (PPR/PR)	Prior Review (Yes/No)	Source of Funds	Planned Date for Invitation of Tender	Planned Date for Receiving of Tender	Planned Date of Contract Signing	Planned Date of Completion	Remarks	
					6.1	6.2										
					PA	GoB										
10	Legal Expenses	L.S	L.S	100.00		10.00				GoB						
11	Other Expenses (Bank Charges, Commission, Interest etc.)	L.S	L.S	100.00		20.00				GoB						
12	Computer Consumables	L.S	L.S	40.00		30.00				GoB						
13	Computer & Accessories	L.S	L.S	90.00		60.00				GoB						
14	Photocopier	Nr.	2	10.00		5.00				GoB						
15	Testing & Other Fees	L.S	L.S	20.00		5.00				GoB						
16	Environmental Impact Assessment	L.S	L.S	10.00		10.00				GoB						
17	Road Cutting/ Road Restoration charges	L.S	L.S	60000.00	5000					NDB						
18	Development Import Duty, Taxes & VAT etc.			26365.00	10000					NDB						
Total				89085.00	15000.00	589.49										

Amir
01/07/24

Sayed
30/07/24
Abdullah As Sayeed
 Assistant Engineer
 Expanded Dhaka Water Supply Resilience Project (EDWSRP)
 Dhaka WASA

Sarsiz
30.7.2024
Sarsiz Alam
 Executive Engineer
 Expanded Dhaka Water Supply Resilience Project (EDWSRP)
 Dhaka WASA

Am
07/07/28
Abdul Motin
 Executive Engineer
 Expanded Dhaka Water Supply Resilience Project (EDWSRP)
 Dhaka WASA

Taslima
30.07.2024
Taslima Nyme
 Executive Engineer
 Expanded Dhaka Water Supply Resilience Project
 Dhaka WASA.

Amir
30.07.24
Mohammad Badrul Alam
 Deputy Project Director
 Expanded Dhaka Water Supply Resilience Project (EDWSRP)
 Dhaka WASA

M. Azizul Haque
30.07.2024
Md. Azizul Haque
 Superintending Engineer & Project Director
 Expanded Dhaka Water Supply Resilience Project
 Dhaka WASA.

Kaib
31.07.24
 প্রকৌ. কামরুন নাহার লায়লী
 অতিরিক্ত প্রধান প্রকৌশলী
 গবেষণা, পরিকল্পনা ও উন্নয়ন
 ঢাকা ওয়াসা।

Amir
07/07/2028
ড. মোঃ মিজানুর রহমান
 উপ-ব্যবস্থাপনা পরিচালক (গবেষণা, পরিকল্পনা ও উন্নয়ন)
 ঢাকা ওয়াসা।

Amir
31/07/24
 প্রকৌঃ ডাকিসিমা এ খান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।