

Annual procurement plan (APP)
For Goods and service

FY: 2026-2027

Ministry/Division

: Ministry of Youth & sports

Agency

: Department of Youth Development

Procuring entity Unit & code: Head Office, 1360301-119312

Budget-Revenue


Package no	Description of procurement goods & service	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Take	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-1	Cleaning And Washing Items	Nos	LS	RFQ	HOPE	GOB	500	planned date		14.07.26	19.07.26	21.07.26	23.07.26	26.07.26			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
GR-2	Cleaning And Washing Items	Nos	LS	RFQ	HOPE	GOB	500	planned date		22.09.26	27.09.26	29.09.26	01.10.26	04.10.26			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
GR-3	Cleaning And Washing Items	Nos	LS	RFQ	HOPE	GOB	500	planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
								planned days		0 day	05 day	02 days	02 days	02 days			
								Actual dates									
GR-4	Cleaning And Washing Items	Nos	LS	RFQ	HOPE	GOB	500	planned date		11.02.27	16.02.27	18.02.27	22.02.27	24.02.27			
								planned days		0 day	05 day	02 days	04 days	02 days			
								Actual dates									
GR-5	Cleaning And Washing Items	Nos	LS	RFQ	HOPE	GOB	500	planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									

56 | s/a p p


மே:8 காமரட்சுஜாமான
சுதரகரூபி பரிசீலக (அர)



மே:8 கெலிமுல இரகாம
இரபரிசீலக (அர)



மே:8 சானிகசுர ரகாம
சுரபரிசீலக (அர)


மே:8/காசுரகாம
சுரபரிசீலக (அர)

Package no	Description of procurement goods & service	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-6	Cleaning And Washing Items	Nos	LS	OTM/EGP	HOPE	GOB	1500	planned days Actual dates		02.09.26 0 day	16.09.26 14 days	24.09.26 8 days	01.10.26 07 days	29.10.26 28 days	needed	64 days	120 days
GR-7	Books and Journals	Nos	LS	RFQ	HOPE	GOB	400	planned days Actual dates		22.09.26 0 day	27.09.26 05 day	29.09.26 02 days	01.10.26 02 days	04.10.26 03 days			
GR-8	Recruitment works	Nos	LS	OTM/EGP	HOPE	GOB	21000	planned days Actual dates		02.09.26 0 day	16.09.26 14 days	24.09.26 8 days	01.10.26 07 days	29.10.26 28 days	needed	64 days	120 days
GR-09	Computer Consumables	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		14.07.26 0 day	19.07.26 05 day	21.07.26 02 days	23.07.26 02 days	26.07.26 03 days			
GR-10	Computer Consumables	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		22.09.26 0 day	27.09.26 05 day	29.09.26 02 days	01.10.26 02 days	04.10.26 03 days			




 মোঃ কামরুজ্জামান
 সহকারী পরিচালক (অর্থ)


 মোঃ সোণিমুজা ইমজাম
 উপপরিচালক (অর্থ)


 মোঃ মানিকহান রহমান
 যুগ্ম সচিব
 পরিচালক (অর্থ)


 মোঃ মোতাহার হোসেন
 মহাপরিচালক
 যুব উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/ advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-11	Computer Consumables	Nos	LS	RFQ	HOPE	GOB	500	planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
								planned days		0 day	05 day	02 days	02 days	02 days			
								Actual dates									
								planned date		11.02.27	16.02.27	18.02.27	22.02.27	24.02.27			
GR-12	Computer Consumables	Nos	LS	RFQ	HOPE	GOB	500	Actual dates		0 day	05 day	02 days	04 days	02 days			
								planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
GR-13	Computer Consumables	Nos	LS	RFQ	HOPE	GOB	4500	planned date		02.09.26	16.09.26	24.09.26	01.10.26	29.10.26	needed	64 days	120 days
								planned days		0 day	14 days	8 days	07 days	28 days			
								Actual dates									
								planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
GR-14	Computer Consumables	Nos	LS	OTM/EGP	HOPE	GOB	300	planned date		0 day	05 day	02 days	02 days	02 days			
								planned days									
								Actual dates									
								planned date									
GR-15	Stamps And Seals	Nos	LS	RFQ	HOPE	GOB	300	planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
								planned days		0 day	05 day	02 days	02 days	02 days			
								Actual dates									
								planned date									

মোঃ কামরুল হোসাইন
সহকারী পরিচালক (অর্থ)

মোঃ সোহিবুল ইসলাম
উপপরিচালক (অর্থ)

মোঃ মানিকহার রহমান
যুগ্ম সচিব
পরিচালক (অর্থ)

মোঃ মোতাহার হোসেন
মহাপরিচালক
যুব উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/ advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-16	Printing and binding	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		14.07.26 0 day	19.07.26 05 day	21.07.26 02 days	23.07.26 02 days	26.07.26 03 days			
GR-17	Printing and binding	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		22.09.26 0 day	27.09.26 05 day	29.09.26 02 days	01.10.26 02 days	04.10.26 03 days			
GR-18	Printing and binding	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		08.12.26 0 day	13.12.26 05 day	15.12.26 02 days	17.12.26 02 days	20.12.26 02 days			
GR-19	Printing and binding	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		11.02.27 0 day	16.02.27 05 day	18.02.27 02 days	22.02.27 04 days	24.02.27 02 days			
GR-20	Printing and binding	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		04.05.27 0 day	09.05.27 05 day	11.05.27 02 days	13.05.27 02 days	16.05.27 03 days			
GR-21	Printing and binding	Nos	LS	OTM/EGP	HOPE	GOB	2300	planned date planned days Actual dates		02.09.26 0 day	16.09.26 14 days	24.09.26 8 days	01.10.26 07 days	29.10.26 28 days	needed	64 days	120 days

59 | s/a p p

মোঃ কামরুজ্জামান
অহকারী পরিচালক (অর্থ)

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-22	Other Stationery	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		14.07.26 0 day	19.07.26 05 day	21.07.26 02 days	23.07.26 02 days	26.07.26 03 days			
GR-23	Other Stationery	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		22.09.26 0 day	27.09.26 05 day	29.09.26 02 days	01.10.26 02 days	04.10.26 03 days			
GR-24	Other Stationery	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		08.12.26 0 day	13.12.26 05 day	15.12.26 02 days	17.12.26 02 days	20.12.26 02 days			
GR-25	Other Stationery	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		11.02.27 0 day	16.02.27 05 day	18.02.27 02 days	22.02.27 04 days	24.02.27 02 days			
GR-26	Other Stationery	Nos	LS	RFQ	HOPE	GOB	500	planned date planned days Actual dates		04.05.27 0 day	09.05.27 05 day	11.05.27 02 days	13.05.27 02 days	16.05.27 03 days			
GR-27	Other Stationery	Nos	LS	OTM/EGP	HOPE	GOB	3800	planned date planned days Actual dates		02.09.26 0 day	16.09.26 14 days	24.09.26 8 days	01.10.26 07 days	29.10.26 28 days	needed	64 days	120 days

60 | s/a p p

স্বাধীনতা আন্দোলন
সরকারী প্রতিষ্ঠান (অর্থ)

ডোঃ এলিভাভা ইনজামা
উপপরিচালক (অর্থ)

মোঃ মানিক হোসেন স্বতঃস্ফূর্ত
মুগা সচিব
কলিকাতা (অর্থ)

মোঃ মোতাহার হোসেন
মহাপাশ্চাত্যাব
মুখ্য উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09 planned date	10	11 08.12.26	12 13.12.26	13 15.12.26	14 17.12.26	15 20.12.26	16	17	18
GR-28	Uniforms	Nos	LS	RFQ	HOPE	GOB	300	planned date		0 day	05 day	02 days	02 days	02 days			
								planned days									
								Actual dates									
GR-29	Uniforms	Nos	LS	RFQ	HOPE	GOB	300	planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
GR-30	motorvehicle	Nos	LS	OTM/EGP	HOPE	GOB	30000	planned date		02.09.26	16.09.26	24.09.26	01.10.26	29.10.26	needed	64 days	120 days
								planned days		0 day	14 days	8 days	07 days	28 days			
								Actual dates									
GR-31	Computers and Accessories	Nos	LS	RFQ	HOPE	GOB	500	planned date		14.07.26	19.07.26	21.07.26	23.07.26	26.07.26			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
GR-32	Computers and Accessories	Nos	LS	RFQ	HOPE	GOB	500	planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
								planned days		0 day	05 day	02 days	02 days	02 days			
								Actual dates									
GR-33	Computers and Accessories	Nos	LS	RFQ	HOPE	GOB	500	planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									


[Signature]
 মোঃ কাব্যরঞ্জন মান্নান
 সহকারী পরিচালক (অর্থ)


[Signature]
 মোঃ সৌভাগ্য ইমরান
 উপপরিচালক (অর্থ)


[Signature]
 মোঃ মানিকহার রহমান
 মুখ্য সচিব
 পরিচালক (অর্থ)


[Signature]
 মোঃ মোতাহার হোসেন
 সহপরিচালক
 যুব উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-34	Computers and Accessories	Nos	LS	OTM/EGP	HOPE	GOB	4000	planned date		02.09.26	16.09.26	24.09.26	01.10.26	29.10.26	needed	64 days	120 days
								planned days		0 day	14 days	8 days	07 days	28 days			
								Actual dates									
								planned date		14.07.26	19.07.26	21.07.26	23.07.26	26.07.26			
GR-35	Electrical Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date		22.09.26	27.09.26	29.09.26	01.10.26	04.10.26			
GR-36	Electrical Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
GR-37	Electrical Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	02 days			
								planned days									
								Actual dates									
								planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
GR-38	Electrical Equipment	Nos	LS	RFQ	HOPE	GOB	300	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date									



 মোঃ কামরুল কবির
 সহকারী পরিচালক (অর্থ)


 মোঃ কামরুল কবির
 উপপরিচালক (অর্থ)


 মোঃ কামরুল কবির
 মুখ্য সচিব
 পরিচালক (অর্থ)


 মোঃ কামরুল কবির
 মহাপরিচালক
 যুব উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-39	Office Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		14.07.26	19.07.26	21.07.26	23.07.26	26.07.26			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
								planned date									
GR-40	Office Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		22.09.26	27.09.26	29.09.26	01.10.26	04.10.26			
								planned days		0 day	05 day	02 days	02 days	03 days			
								Actual dates									
								planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
GR-41	Office Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	02 days			
								planned days									
								Actual dates									
								planned date		11.02.27	16.02.27	18.02.27	22.02.27	24.02.27			
GR-42	Office Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	04 days	02 days			
								planned days									
								Actual dates									
								planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
GR-43	Office Equipment	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date									


 মোঃ আরিফুর রহমান
 সহকারী পরিচালক (অর্থ)


 মোঃ গোলামুল হোসেন
 উপপরিচালক (অর্থ)


 মোঃ মৌনিক হোসেন
 যুগ্ম সচিব
 পরিচালক (অর্থ)


 মোঃ মৌনিক হোসেন
 মহাপরিচালক
 স্বরাষ্ট্র মন্ত্রণালয়

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-44	Office Equipment	Nos	LS	OTM/EGP	HOPE	GOB	2300	planned date		02.09.26	16.09.26	24.09.26	01.10.26	29.10.26	needed	64 days	120 days
								planned days		0 day	14 days	8 days	07 days	28 days			
								Actual dates									
								planned date		14.07.26	19.07.26	21.07.26	23.07.26	26.07.26			
GR-45	Furniture	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date		22.09.26	27.09.26	29.09.26	01.10.26	04.10.26			
GR-46	Furniture	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date		08.12.26	13.12.26	15.12.26	17.12.26	20.12.26			
GR-47	Furniture	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	02 days			
								planned days									
								Actual dates									
								planned date		11.02.27	16.02.27	18.02.27	22.02.27	24.02.27			
GR-48	Furniture	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	04 days	02 days			
								planned days									
								Actual dates									
								planned date		04.05.27	09.05.27	11.05.27	13.05.27	16.05.27			
GR-49	Furniture	Nos	LS	RFQ	HOPE	GOB	500	planned date		0 day	05 day	02 days	02 days	03 days			
								planned days									
								Actual dates									
								planned date									

64 | s/a p p

সহকারী পরিচালক (অর্থ)

সহকারী পরিচালক (অর্থ)

পরিচালক (অর্থ)

সহকারী পরিচালক (অর্থ)

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-50	Furniture	Nos	LS	OTM/EGP	HOPE	GOB	800	planned date		02.09.26	16.09.26	24.09.26	01.10.26	29.10.26	needed	64 days	120 days
								planned date		0 day	14 days	8 days	07 days	28 days			
								Actual dates									
GR-51	Other Building & Construction	4 centre	8 part	OTM/EGP	HOPE	GOB	40000	planned date		02.09.26	16.09.26	05.10.26	15.10.26	10.11.26	needed	72 days	120 days
								planned date		0 day	14 days	20 days	10 days	28 days			
								Actual dates									
GR-52	Other Building & Construction	4 centre	8 part	OTM/EGP	HOPE	GOB	40000	planned date		05.10.26	19.10.26	08.11.26	17.11.26	15.12.26	needed	71 days	120 days
								planned date		0 day	14 days	20 days	9 days	28 days			
								Actual dates									
GR-53	Other Building & Construction	9 centre	8 part	OTM/EGP	HOPE	GOB	44000	planned date		08.11.26	22.11.26	13.12.26	23.12.26	20.01.27	needed	73 days	120 days
								planned date		0 day	14 days	21 days	10 days	28 days			
								Actual dates									
GR-54	Other Building & Construction	Nos	LS	RFQ	HOPE	GOB	1000	planned date		14.07.26	19.07.26	21.07.26	23.07.26	26.07.26			
								planned date		0 day	05 day	02 days	02 days	03 days			
								Actual dates									



মোঃ মাসুম
সহকারী পরিচালক (অর্থ)

মোঃ সোনিবুল ইসলাম
উপপরিচালক (অর্থ)


মোঃ আনিকহার রহমান
মুখ্য সচিব
পরিচালক (অর্থ)

মোঃ মোতাহার হোসেন
সহপরিচালক
মুখ্য উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-55	Other Building & Construction	Nos	LS	RFQ	HOPE	GOB	1000	planned date planned days Actual dates		22.09.26 0 day	27.09.26 05 day	29.09.26 02 days	01.10.26 02 days	04.10.26 03 days			
GR-56	Other Building & Construction	Nos	LS	RFQ	HOPE	GOB	1000	planned date planned days Actual dates		08.12.26 0 day	13.12.26 05 day	15.12.26 02 days	17.12.26 02 days	20.12.26 02 days			
GR-57	Other Building & Construction	Nos	LS	RFQ	HOPE	GOB	1000	planned date planned days Actual dates		11.02.27 0 day	16.02.27 05 day	18.02.27 02 days	22.02.27 04 days	24.02.27 02 days			
GR-58	Other Building & Construction	Nos	LS	RFQ	HOPE	GOB	1000	planned date planned days Actual dates		02.03.27 0 day	07.03.27 05 day	10.03.27 03 days	14.03.27 04 days	17.03.27 03 days			
GR-59	Other Building & Construction	Nos	LS	RFQ	HOPE	GOB	1000	planned date planned days Actual dates		04.05.27 0 day	09.05.27 05 day	11.05.27 02 days	13.05.27 02 days	16.05.27 03 days			




 মোঃ ফারুক
 সরকারী পরিচালক (অর্থ)



মোঃ সেলিমুল ইসলাম
 উপপরিচালক (অর্থ)



মোঃ মানিকহার রহমান
 যুগ্ম সচিব
 পরিচালক (অর্থ)



মোঃ মোতাহার হোসেন
 মহাপরিচালক
 মুর উন্নয়ন অধিদপ্তর

Package no	Description of procurement package goods	Unit	Quantity	Procurement method & type	Contract approving Authority	Source of fund	Estd cost in thousand Taka	Time code for process	Not used in goods	Invite/ advertise tender	tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-60	Computer Software	Nos	LS	OTM/EGP	HOPE	GOB	2500	planned date		05.10.26	19.10.26	08.11.26	17.11.26	15.12.26	needed	71 days	120 days
								planned days		0 day	14 days	20 days	9 days	28 days			
								Actual dates									
		Nos	LS	DPM/ Vaucher	HOPE	GOB	235										
		Nos	LS	DPM/ Vaucher	HOPE	GOB	321										
		Nos	LS	DPM/ Vaucher	HOPE	GOB	100										
		Nos	LS	DPM/ Vaucher	HOPE	GOB	355										
		Nos	LS	DPM/ Vaucher	HOPE	GOB	200										
		Nos	LS	DPM/ Vaucher	HOPE	GOB	200										
		Nos	LS	DPM/ Vaucher	HOPE	GOB	100										


 মোঃ কোমরুজ্জামান
 সহকারী পরিচালক (অর্থ)


 মোঃ সৌম্যেন্দ্র ইসলাম
 উপপরিচালক (অর্থ)


 মোঃ মাসিকুল হক
 যুগ্ম সচিব
 পরিচালক (অর্থ)


 মোঃ মোতাহার হোসেন
 মহাপরিচালক
 দূর উন্নয়ন অধিদপ্তর