

Annual Procurement plan (APP) of Establishment of Digital Land Management system Project for FY 2024-2025

Ministry/Division

: Ministry of Land

Agency

: Department of Land Records & Surveys (DLR&S)

Procuring Entity Name & Code

: Establishment of Digital Land Management System (EDLMS) Through Digital Survey and Settlement Operation of 3(Three) City Corporations 1 (One) Pourasava and 2 (Two) Rural Upazila of Bangladesh Project (BGD-19) & 224263200

According to DPP page 26-33

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Lac Taka)	Time Code for Process	Advertisement Prequel (If Applicable)	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (In Days)	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Establishment																
GD-1	Motor Cycle[PIU-1+Field-12]	Lot-2	13	OTM(NO TM)	PD	GoB	26.00	21-07-2024		28-07-2024	28-08-2024	8-9-024	17-09-2024	19-09-2024	24-9-2024	55	55
GD-3	Digital Camera	Lot-1	3	RFQ	PD	GoB	3.00	07-8-2024		18-8-2024	03-09-2024	04-09-2024	12-09-2024	19-09-2024	25-09-2024	50	50
	Digital Camera	Lot-2	3	RFQ	PD	GoB	3.00	07-8-2024		18-8-2024	03-09-2024	04-09-2024	12-09-2024	19-09-2024	25-09-2024	50	50
	Fire Fighting Equipment	Lot-3	26	RFQ	PD	GoB	4.00	07-8-2024		18-8-2024	03-09-2024	04-09-2024	12-09-2024	19-09-2024	25-09-2024	50	50
GD-9	Office Equipment: Printer Black-white (PIU-10), Printer (For Field Operation)-100, Photocopy Machine-1, Projector with screen-2, Mobile Phone [For PD-1 set]	Set Lot-1	114	OTM	PD	GoB	24.70	18-8-2024		27-8-2024	17-09-2024	23-09-2024	30-09-2024	03-10-2024	10-10-2024	53	53
	AIR Conditioner -6	Set Lot-2	6	OTM	PD	GoB	10.00	18-8-2024		27-8-2024	17-09-2024	23-09-2024	30-09-2024	03-10-2024	10-10-2024	53	53
GD-10	Purchase of Consumables: Purchase of Khatian & Map Printing Paper	Lumpsum	Lumpsum	OTM-Frame Work	PD	GoB	140.00	22-09-2024		30-09-2024	21-10-2024	31-10-2024	04-11-2024	07-11-2024	12-11-2024	50	50
GD-11	Computer Accessories: of Khatian & Map Printing Cartidge	Lumpsum	Lumpsum	OTM-Frame Work	PD	GoB	126.00	22-09-2024		30-09-2024	21-10-2024	31-10-2024	04-11-2024	07-11-2024	12-11-2024	50	50
GD-12	Seminar/Workshop Item Bag & Pen	Lumpsum	Lumpsum	Framework/RFQ	PD	GoB	43.00	01-07-2024		07-07-2024	10-07-2024	16-07-2024	22-07-2024	25-07-2024	30-07-2024	30	30
GD-16	2 (Two) Vehicles Fuel Transformation (LPG)	Lumpsum	Lumpsum	OTM/RFQ	PD	GoB	2.00	21-07-2024		28-07-2024	31-07-2024	04-08-024	07-08-2024	11-08-2024	14-08-2024	24	24
SD-6	Data Storage Expense	Man Month	45	DPM	PD	GoB	424.88	02-12-2024		-	-	-	-	-	10-12-2024	08	08
GD-17.1	Training Centre Up gradation	Lumpsum	Lumpsum	OTM/RFQ	PD	GoB	5.00	21-07-2024		28-07-2024	31-07-2024	04-08-024	07-08-2024	11-08-2024	14-08-2024	24	24
GD-17.2	Training Centre Up gradation	Lumpsum	Lumpsum	OTM/RFQ	PD	GoB	5.00	21-07-2024		28-07-2024	31-07-2024	04-08-024	07-08-2024	11-08-2024	14-08-2024	24	24
Sub Total for Establishment							816.58										
Grand Total							816.58										

30.05.24
Accounts officer
EDLMS Project

22/09/2028
Assistant Project Director
EDLMS Project

22/09/2028
Deputy Project Director
EDLMS Project

22/09/28
Project Director
EDLMS Project

22/09/2028
Director General (Grade-I)
DLRS