

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01
Revision No.: 00
Effective Date: 01 Apr. 14
Page 1 of 1

Haripur 412MW Combined Cycle Power Plant

2nd Revised of Annual Procurement Plan Financial Year: 2024-2025

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.


Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

Mechanical and Civil Maintenance Division


Budget : Revenue

A. Goods procurement


Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Washable Filter of GT System of Haripur 412MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	5.85	Planned date	10-Dec-24	31-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	25-Feb-25	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	01-Oct-24	05-Nov-24	08-Dec-24	11-Dec-24	17-Dec-24	13-Jan-25		
GR 02	Procurement of Consumable materials, civil material, tools, hydraulic / power trolley, wire rope, portable drum pumps, filter etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 03	Procurement of filters, Tube Cleaning Ball, Nitrogen Membrane, Spares of different equipment etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
CR 04	Procurement of Valves, Valves' Spares etc. and, spares for Equipments for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	10.00	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 05	Procurement of spares for different pumps etc. of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	20.00	Planned date	04-May-25	25-May-25	8-Jun-25	15-Jun-25	22-Jun-25	20-Jul-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 06	Procurement of spares for Safety Valves and Associated Works etc. of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	15.00	Planned date	04-May-25	25-May-25	8-Jun-25	15-Jun-25	22-Jun-25	20-Jul-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 07	Procurement of flexible Joints and other equipments for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 08	Procurement of Nozzles, Activated Alumina, Insulation, Tools, Plate, Shaft, Packing, Blade etc. for Haripur 412 MW	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	20-Jan-25							
GR 09	Procurement of Sand, Gravel, Anthracite etc. of WTP for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	1.40	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	02-Sep-24	23-Sep-24	20-Oct-24	23-Oct-24	23-Oct-24	05-Nov-24		


21.01.25
Mominul Haque

Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP, EGCB.


21.1.25

মোঃ নাসিম আশরাফ
নির্বাহী প্রকৌশলী (যান্ত্রিক ও পুর)
হরিপুর-১২ মে ও এলিসিপি, ইভিসিবি
হরিপুর, বন্দর, নারায়ণগঞ্জ


25.01.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.


29/1/25

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
Haripur, Bandar, Narayanganj



Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01

Revision No.: 00

QUALITY FORMS

Effective Date: 01 Apr. 14

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

Haripur 412MW Combined Cycle Power Plant

2nd Revised of Annual Procurement Plan Financial Year: 2024-2025

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Mechanical and Civil Maintenance Division

Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

Budget : Revenue

A. Goods procurement

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR 10	Procurement of emergency goods for HRSG, BOP, GT for Haripur 412MW CAPP	Lot	1	RFQ	SE	Own Fund	0.250	Planned date	24-Feb-25	6-Mar-25	11-Mar-25	16-Mar-25	19-Mar-25	24-Mar-25	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 11	Procurement of emergency goods for WTP, WWTP, CT etc. for Haripur 412MW CAPP	Lot	1	RFQ	SE	Own Fund	0.300	Planned date	10-May-25	20-May-25	25-May-25	30-May-25	2-Jun-25	7-Jun-25	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 12	Procurement of emergency goods of TI of GT System for Haripur 412MW CAPP	Lot	1	RFQ	SE	Own Fund	0.300	Planned date	10-May-25	20-May-25	25-May-25	30-May-25	2-Jun-25	7-Jun-25	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 13	Procurement of emergency spare parts for different equipment of Haripur 412 MW CAPP	Lot	6	Cash Purchase	CE	Own Fund	0.200	Planned date	As and when required									
								Planned days										
								Actual dates										
GR 14	Procurement of valves and fitting for gas flowmeter installation of Haripur 412MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	3.50	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	90 Days		
								Planned days	0	21	14	7	7	28				
								Actual dates	22-Dec-24	12-Jan-25								
GR 15	Procurement of Bearings, Lead Plate, Packing etc. of ST of Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	0.00	Planned date	Deleted									
								Planned days										
								Actual dates										
GR 16	Procurement of Overhauling Spares of ST & ST Generator of Haripur 412 MW CAPP	Lot	1	IOTM	MD	Own Fund	100.00	Planned date	15-Mar-25	26-Apr-25	10-May-25	17-May-25	24-May-25	21-Jun-25	98	180 Days		
								Planned days	0	42	14	7	7	28				
								Actual dates										
GR 17	Procurement of Coalescer Filter for GT Air Intake System of Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	3.00	Planned date	15-Mar-25	5-Apr-25	19-Apr-25	26-Apr-25	3-May-25	31-May-25	77	90 Days		
								Planned days	0	21	14	7	7	28				
								Actual dates										
In words: One Hundred Seventy Nine Point Eight Zero Zero Million Taka Only						Total Million (TK)	179.800											

24.02.25

Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CAPP EGCB.

24.02.25

মোঃ নাজিম আশরাফ
নির্বাহী প্রকৌশলী (যান্ত্রিক ও পুর)
হরিপুর ৪১২ মেগ ও সিটিসিপি, ইজিসিবি
হরিপুর, বন্দর, নারায়ণগঞ্জ

24.02.25

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CAPP EGCB
Bandar, Narayanganj.

24/2/25

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CAPP
EGCB, Haripur, Bandar, Narayanganj.

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01

Revision No.: 00

QUALITY FORMS

Effective Date: 01 Apr. 14

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
2nd Revised of Annual Procurement Plan Financial Year: 2024-2025

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Mechanical and Civil Maintenance Division

Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

Budget : Revenue

A. Goods procurement

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 18	Procurement of Supply, fitting & installation of Chlorine dosing system of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	10.00	Planned date Planned days Actual dates	25-Mar-25 0 15/3/25	15-Apr-25 21	29-Apr-25 14	6-May-25 7	13-May-25 7	10-Jun-25 28	77	90 Days
In words: Ten Million Taka Only						Total Million (TK)	10.000									

10.03.25

Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP, EGCB.

10.3.25

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

10-03-25

15/3/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM
QUALITY FORMS
TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01
 Revision No.: 00
 Effective Date: 01 Apr. 14
 Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
 2nd Revised of Annual Procurement Plan for Financial Year: 2024-2025

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

Mechanical & Civil Maintenance Division
 Budget : Revenue

A. Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-01	Supply of Labor for Sweeping, Cleaning & GT washable filter cleaning works for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	2.00	Planned Date	15-Apr-25	6-May-25	20-May-25	27-May-25	3-Jun-25	1-Jul-25	77	365 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-02	Procurement of pest control works of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	0.70	Planned date	2-Apr-25	23-Apr-25	7-May-25	14-May-25	21-May-25	18-Jun-25	77	365 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-03	Procurement of different civil Works, Painting, making shade etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	2.00	Planned date	15-Apr-25	6-May-25	20-May-25	27-May-25	3-Jun-25	1-Jul-25	77	75 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-04	Procurement of Supply of Manpower for Turbine Overhauling (TI) Works of GT	Lot	1	OTM (e-GP)	CE	Own Fund	13.00	Planned date	10-Apr-25	1-May-25	15-May-25	22-May-25	29-May-25	26-Jun-25	77	45 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-05	Procurement of Repairing Works of Different Shades, Chemical Loading Platforms, Structures etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	2.00	Planned date	26-Apr-25	17-May-25	31-May-25	7-Jun-25	14-Jun-25	12-Jul-25	77	75 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-06	Procurement of Testing of Overhead Crane, Forklift, Mobile Crane and Lub Oil etc. of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	0.50	Planned date	19-Nov-24	29-Nov-24	4-Dec-24	9-Dec-24	12-Dec-24	17-Dec-24	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates	19-Oct-24	24-Oct-24	27-Oct-24	27-Oct-24	27-Oct-24	27-Oct-24		
WR-07	Procurement of Intake Cleaning & Other Works of Haripur 412MW CCPP	Lot	1	RFQ	CE	Own Fund	0.500	Planned date	5-Apr-25	15-Apr-25	20-Apr-25	25-Apr-25	28-Apr-25	3-May-25	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								
WR-08	Procurement of Emergency repairing work for 110 Ton Crane, Cargo Truck, Forklift etc. of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	0.300	Planned date	15-Apr-25	25-Apr-25	30-Apr-25	5-May-25	8-May-25	13-May-25	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								
WR-09	Procurement of Emergency work for HRSG, BOP, GBC etc. of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	0.400	Planned date	15-May-25	25-May-25	30-May-25	4-Jun-25	7-Jun-25	12-Jun-25	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								

Mominul Haque
 24.02.25
 Mominul Haque
 Sub-Divisional Engineer (MMD)
 Haripur 412 MW CCPP EGCB.

Md. Nazimul Hasan
 24.02.25
 মোঃ নাসিম আশরাফ
 নির্বাহী প্রকৌশলী (যান্ত্রিক ও পূর্ব)
 হরিপুর ৪১২ মেঃ ওঃ সিস্টেমসি, ইজিসিবি
 হরিপুর, বন্দর, নারায়ণগঞ্জ

Md. Kamruzzaman
 24/2/25
 Md. Kamruzzaman
 Superintending Engineer (Maintenance)
 Haripur 412 MW CCPP, EGCB
 Haripur, Bandar, Narayanganj.

Maj Gen Moin Uddin

Maj Gen Moin Uddin
 Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.



Haripur 412MW Combined Cycle Power Plant
2nd Revised of Annual Procurement Plan for Financial Year: 2024-2025

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

Mechanical & Civil Maintenance Division
Budget : Revenue

A. Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR-10	Procurement of Emergency repairing works of GT, ST, HRSG of Haripur 412MW CAPP	Lot	6	Cash Purchase	CE	Own Fund	0.125	Planned date	As and when required								
								Planned days									
								Actual dates									
WR-11	Procurement of Mechanical and Civil repairing works of Haripur 412MW CAPP	Lot	6	Cash Purchase	CE	Own Fund	0.125	Planned Date	As and when required								
								Planned Days									
								Actual Dates									
WR-12	Procurement of Emergency Works for TI of Haripur 412MW CAPP	Lot	1	RFQ	SE	Own Fund	0.500	Planned date	15-May-25	25-May-25	30-May-25	4-Jun-25	7-Jun-25	12-Jun-25	28	20 days	
								Planned days	0	10	5	5	5				
								Actual dates									
WR-13	Procurement of Overhauling Works of BFP of Haripur 412MW CAPP	Lot	1	OTM (e-GP)	SE	Own Fund	2.50	Planned Date	15-Apr-25	6-May-25	20-May-25	27-May-25	3-Jun-25	1-Jul-25	77	30 days	
								Planned Days	0	21	14	7	7	28			
								Actual Dates									
WR-14	Procurement of installation Works of valves, fitting, flowmeter etc. of Haripur 412MW CAPP	Lot	1	OTM (e-GP)	SE	Own Fund	3.50	Planned Date	5-May-25	26-May-25	9-Jun-25	16-Jun-25	23-Jun-25	21-Jul-25	77	30 days	
								Planned Days	0	21	14	7	7	28			
								Actual Dates									
In words: Twenty Eight Point One Five Zero Million Taka Only							Total Million (TK)	28.150									

08.02.25
Mominul Haque
Sub-Divisional Engineer (MML)
Haripur 412 MW CAPP EGCE

08.02.25
মোঃ নাসিম আশরাফ
নির্বাহী প্রকৌশলী (যান্ত্রিক ও পুর)
হরিপুর ৪১২ মে ওয় প্লান্ট, ইজিবি
হরিপুর, বন্দর, নারায়ণগঞ্জ

08.02.25
Md. Kamruzzaman
Superintending Engineer (Maintenance)
Haripur 412 MW CAPP, EGCB
Bandar, Narayanganj.

8/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CAPP
EGCB, Haripur, Bandar, Narayanganj

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 2

2nd REVISED ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (GOODS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code :- **Haripur 412MW Combine Cycle Power Plant.**

Budget: Revenue

Electrical Maintenance Division

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR1	Procurement of Consumables for Electrical Maintenance Division.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates		25-Aug-24	4-Sep-24	9-Sep-24	12-Sep-24	17-Sep-24	22-Sep-24	28	15		
								Planned Days		0	10	5	3	5	5				
								Actual Dates		12-Sep-24	21-Sep-24	21-Sep-24	23-Sep-24	26-Sep-24	26-Sep-24				
GR2	Procurement of different Electrical Spares for BOP System of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates		20-Apr-25	30-Apr-25	5-May-25	8-May-25	13-May-25	18-May-25	28	15		
								Planned Days		0	10	5	3	5	5				
								Actual Dates											
GR3	Procurement of emergency spares, safety equipment and Consumables, emergency works etc. for Electrical Maint. Division of Haripur 412 MW CCPP.	Lot	3	DCP (Cash)	Chief Engineer	Own Fund	0.225	Planned Dates	FY 2024-2025 (As required)								70	90	
								Planned Days											
								Actual Dates											
GR4	Procurement of spare parts for the existing HVAC System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.494	Planned Dates		18-Mar-25	1-Apr-25	15-Apr-25	22-Apr-25	29-Apr-25	27-May-25	70	90		
								Planned Days		0	14	14	7	7	28				
								Actual Dates		1-Sep-24	22-Sep-24	9-Oct-24	19-Oct-24	21-Oct-24	11-Nov-24				
GR5	Procurement of Coolant Gas for the existing HVAC System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	1.550	Planned Dates		18-Dec-24	1-Jan-25	15-Jan-25	22-Jan-25	29-Jan-25	26-Feb-25	70	90		
								Planned Days		0	14	14	7	7	28				
								Actual Dates		18-Aug-24	9-Sep-24	14-Sep-24	21-Sep-24	21-Sep-24	17-Oct-24				
GR6	Procurement of Spares Parts for Crane and monorail Hoist for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	5.000	Planned Dates		16-Mar-25	30-Mar-25	13-Apr-25	20-Apr-25	27-Apr-25	25-May-25	70	90		
								Planned Days		0	14	14	7	7	28				
								Actual Dates											
GR7	Procurement of Online Partial Discharge Tester for 06 Generators of EGCB Ltd.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	7.500	Planned Dates		6-Apr-25	4-May-25	18-May-25	25-May-25	1-Jun-25	29-Jun-25	70	90		
								Planned Days		0	28	14	7	7	28				
								Actual Dates											
GR8	Procurement of On Line DGA Tester for 570 MVA Transformer of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)				Planned Dates	Deleted										
								Planned Days											
								Actual Dates											
GR9	Procurement of Oil Filter Unit, Spare Parts of OLTC and Related Service for 570 MVA Transformer of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	16.416	Planned Dates		27-Dec-24	10-Jan-25	24-Jan-25	31-Jan-25	7-Feb-25	7-Mar-25	70	90		
								Planned Days		0	14	14	7	7	28				
								Actual Dates		28-Nov-24	18-Dec-24	28-Dec-24	29-Dec-24	30-Dec-24	14-Jan-25				

Sadique
11/02/2025
Sadique Faisal Khan
Sub-Divisional Engineer (EMD)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Animesh
11.02.2025
Animesh Shaha
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd.
Nazmul
11.02.25
Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Kamruzzaman
11/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
Bandar, Narayanganj.

[Signature]

[Signature]
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM

Document No.: QF-PRO-01

Revision No.: 00

QUALITY FORMS

Effective Date: 01 Apr. 14

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 2

2nd REVISED ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (GOODS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code :- **Haripur 412MW Combine Cycle Power Plant.**

Budget: Revenue

Electrical Maintenance Division

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10	Procurement of Electrical Spares for LV, MV and BOP System of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	3.000	Planned Dates		27-Apr-25	11-May-25	25-May-25	1-Jun-25	8-Jun-25	6-Jul-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR11	Procurement of GT Lube Oil Circuit Breaker of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.000	Planned Dates		12-Apr-25	26-Apr-25	10-May-25	17-May-25	24-May-25	21-Jun-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR12	Procurement of Spares for BOP DC UPS & Battery Charger and its related service of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	2.666	Planned Dates		27-Feb-25	13-Mar-25	27-Mar-25	3-Apr-25	10-Apr-25	8-May-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR13	Procurement of Electrical Spares for Fire Engine of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	0.785	Planned Dates		24-Dec-24	9-Jan-25	3-Feb-25	6-Feb-25	6-Feb-25		70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates		25-Apr-25	9-May-25	23-May-25	30-May-25	6-Jun-25	4-Jul-25		
GR14	Procurement of Measuring Tools for AVR & SFC in GTG System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	5.000	Planned Dates		1-Mar-25	15-Mar-25	29-Mar-25	5-Apr-25	12-Apr-25	10-May-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR15	Procurement of Transformer Oil for Haripur 412 MW CCPP.	Lot	1	DPM (from Govt. Org.)	Chief Engineer	Own Fund	3.872	Planned Dates		10-Nov-24	24-Nov-24	8-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates		5-Dec-24	20-Dec-24	28-Dec-24	30-Dec-24	31-Dec-24	6-Jan-25		
GR16	Procurement of Communication Spares of Tariff Meter for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.374	Planned Dates		10-Nov-24	24-Nov-24	8-Dec-24	15-Dec-24	22-Dec-24	19-Jan-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates		28-Nov-24	17-Dec-24	28-Dec-24	28-Dec-24	29-Dec-24	26-Jan-25		
GR17	Procurement of Spare parts for AVR and SFC of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Managing Director	Own Fund	40.000	Planned Dates		5-Dec-24	19-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25	13-Feb-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates		9-Jan-25							
Taka Eighty Eight Point Four Eight Two Million Only							Grand Total =	88.482									

Sadique
11/02/25
Sadique Faisal Khan
Sub-Divisional Engineer (EMD)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Animesh
11.02.2025
Animesh Shaha
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd.

Md. Nazmul Hasan
11.02.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj

Md. Kamruzzaman
11/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

Maj Gen Moin Uddin
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

2nd REVISED ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-2025 (WORKS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry
 Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procurement Entry Name & Code :- **Haripur 412MW Combine Cycle Power Plant.**

Budget: Revenue
 Electrical Maintenance Division

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
WR1	Procurement of Repairing works/servicing for HVAC system of Haripur 412 MW CCPP by supplying spare parts.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	2.50	Planned Dates Planned Days Actual Dates		1-Apr-25 0 14	15-Apr-25 14 14	29-Apr-25 14 14	6-May-25 7 7	13-May-25 7 7	10-Jun-25 28 28	70	365	
WR2	Procurement of Physical service for testing of Transformer Oil of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.50	Planned Dates Planned Days Actual Dates		15-Apr-25 0 14	29-Apr-25 14 14	13-May-25 14 14	20-May-25 7 7	27-May-25 7 7	24-Jun-25 28 28	70	15	
WR3	Procurement of Emergency maintenance work of Electrical system BOP of Haripur 412 MW CCPP	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.200	Planned Dates Planned Days Actual Dates		15-Oct-24 0 10	25-Oct-24 10 10	30-Oct-24 5 5	2-Nov-24 3 3	7-Nov-24 5 5	12-Nov-24 5 5	28	15	
WR4	Procurement of Emergency maintenance Electrical work of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.50	Planned Dates Planned Days Actual Dates		15-Apr-25 0 10	25-Apr-25 10 10	30-Apr-25 5 5	3-May-25 3 3	8-May-25 5 5	13-May-25 5 5	28	15	
WR5	Procurement of Yearly Maintenance Works of 3 nos. Lift of plant and residential area of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.20	Planned Dates Planned Days Actual Dates		15-May-25 0 10	25-May-25 10 10	30-May-25 5 5	2-Jun-25 3 3	7-Jun-25 5 5	12-Jun-25 5 5	28	365	
WR6	Procurement of LV Motor servicing under annual contract of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	2.00	Planned Dates Planned Days Actual Dates		15-Apr-25 0 14	29-Apr-25 14 14	13-May-25 14 14	20-May-25 7 7	27-May-25 7 7	24-Jun-25 28 28	70	365	
WR7	Procurement of emergency works etc. for Electrical Maint. Division of Haripur 412 MW CCPP.	Lot	1	DCP (Cash)	Chief Engineer	Own Fund	0.075	Planned Dates Planned Days Actual Dates					FY 2024-2025 (As required)					
Grand Total =							5.575											

Taka Five Point Five Seven Five Million only.

Sadique
Sadique Faisal Khan
 Sub-Divisional Engineer (EMD)
 Haripur 412 MW CCPP
 EGCB Ltd., Bandar, Narayanganj.

Animesh
Animesh Shaha
 Executive Engineer
 Electrical Maintenance
 Haripur 412 MW CCPP
 EGCB Ltd.

Nazim
Md. Nazim Hasan
 Superintending Engineer (Maintenance)
 Haripur 412 MW CCPP, EGCB
 Bandar, Narayanganj.

Kamruzzaman
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj.

Moin Uddin
Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
	Revision No: 00
QUALITY FORMS	Effective Date: 01 Apr, 14
TITLE: ANNUAL PROCUREMENT PLAN	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2024-2025 (Goods Procurement), 2nd Revision

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.
A. Goods Procurement

Instrument and Control Maintenance Division
Budget: Revenue

Rev- 02

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Subscription/License for Firewall, Software and Related Accessories for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	SE	Own Fund	1.000	Planned date	9-Mar-25	6-Apr-25	20-Apr-25	27-Apr-25	4-May-25	1-Jun-25	84	120 Days
								Planned days	0	28	14	7	7	28		
								Actual dates								
GR 02	Procurement of Acronis Backup Spares for DCS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	2.984	Planned date	20-Apr-25	11-May-25	25-May-25	1-Jun-25	8-Jun-25	6-Jul-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	24-Dec-25	12-Jan-25	26-Jan-25	26-Jan-25	26-Jan-25	2-Feb-25		
GR 03	Procurement of PA System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	1.400	Planned date	30-Oct-24	20-Nov-24	4-Dec-24	11-Dec-24	18-Dec-24	15-Jan-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	7-Oct-24	23-Oct-24	15-Dec-24	17-Dec-24	17-Dec-24	13-Jan-25		
GR 04	Procurement of UPS for DCS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	1.944	Planned date	21-Nov-24	13-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25	14-Feb-25	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates	30-Sep-24	17-Oct-24	9-Dec-24	11-Dec-24	17-Dec-24	13-Jan-25		
GR 05	Procurement of BOP-1 I&C Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	5.000	Planned date	21-Apr-25	19-May-25	2-Jun-25	9-Jun-25	16-Jun-25	14-Jul-25	84	120 Days
								Planned days	0	28	14	7	7	28		
								Actual dates								
GR 06	Procurement of BOP-2 I&C Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	3.461	Planned date	23-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	1-Sep-24	22-Sep-24	2-Nov-24	4-Nov-24	4-Nov-24	28-Nov-24		
GR 07	Procurement of BOP-3 I&C Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	5.000	Planned date	16-Apr-25	7-May-25	21-May-25	28-May-25	4-Jun-25	2-Jul-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	4-Feb-25							
GR 08	Procurement of Vibration System Spares for Steam Turbine of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	5.000	Planned date	20-Apr-25	4-May-25	25-May-25	1-Jun-25	8-Jun-25	6-Jul-25	77	120 Days
								Planned days	0	14	21	7	7	28		
								Actual dates								
GR 09	Procurement of DCS Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	5.000	Planned date	20-Apr-25	11-May-25	25-May-25	1-Jun-25	8-Jun-25	6-Jul-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 10	Procurement of Calibration Gas for CEMS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.000	Planned date	13-Apr-25	4-May-25	18-May-25	25-May-25	1-Jun-25	29-Jun-25	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								

Sayad Islam
04.02.2025
Sayad Islam
Assistant Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj

A.K.M. Zillur Rahman
04/02/2025
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Nazmul Hasan
04.02.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Md. Kamruzzaman
4/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

Maj Gen Moin Uddin

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2024-2025 (Goods Procurement), 2nd Revision

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.
A. Goods Procurement

Instrument and Control Maintenance Division
Budget: Revenue

Rev- 02

Slg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of Contract		
GR 11	Procurement of GT and ST Thermocouples for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	0.000	Planned date Planned days Actual dates	Deleted									
GR 12	Procurement of IP Phone and other IT Accessories of Haripur 412 MW CCPP	Lot	1	RFQ	CE	Own Fund	0.410	Planned date Planned days Actual dates	29-Sep-24 0 15-Aug-24	9-Oct-24 10 20-Aug-24	14-Oct-24 5 20-Aug-24	17-Oct-24 3 27-Aug-24	22-Oct-24 5 1-Sep-24	27-Oct-24 5 1-Sep-24	18	45 Days		
GR 13	Procurement of I&C Spares (Lot-2) for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.050	Planned date Planned days Actual dates	4-Jun-25 0 15-Aug-24	14-Jun-25 10 20-Aug-24	19-Jun-25 5 20-Aug-24	22-Jun-25 3 27-Aug-24	27-Jun-25 5 1-Sep-24	2-Jul-25 5 1-Sep-24	10	45 Days		
GR 14	Procurement of I&C Spares (Lot-1) for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.450	Planned date Planned days Actual dates	4-May-25 0 24-Jul-24	14-May-25 10 27-Jul-24	19-May-25 5 27-Jul-24	22-May-25 3 30-Jul-24	27-May-25 5 30-Jul-24	1-Jun-25 5 30-Jul-24	7	45 Days		
GR 15	Procurement of Emergency I&C Spares Lot-1 for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.072	Planned date Planned days Actual dates	Completed									
GR 16	Procurement of Emergency I&C Spares Lot-2 for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date Planned days Actual dates	(As and When Required)									
GR 17	Procurement of Emergency I&C Spares Lot-3 for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.073	Planned date Planned days Actual dates	Completed									
GR 18	Procurement of GT Density Meter and Related Services for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	5.000	Planned date Planned days Actual dates	15-Mar-25 0 31-Dec-24	5-Apr-25 21 21-Jun-25	19-Apr-25 14 4-Feb-25	26-Apr-25 7 11-Feb-25	3-May-25 7 18-Feb-25	31-May-25 28 18-Mar-25	77	120 Days		
GR 19	Procurement of GT Flowmeter and Related Services for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	25.000	Planned date Planned days Actual dates	31-Dec-24 0 2-Jan-25	21-Jun-25 21 21-Jun-25	4-Feb-25 14 4-Feb-25	11-Feb-25 7 11-Feb-25	18-Feb-25 7 18-Feb-25	18-Mar-25 28 18-Mar-25	77	120 Days		
							Total Million (TK)	65.919										

In words: Sixty Five Point Nine One Nine Million Taka Only

04.02.2025
Sayad Islam
Assistant Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj

04/02/2025
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

04.02.25
Md. Nazmul Hossain
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

4/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant

Annual Procurement Plan, Financial Year: 2024-2025 (WORKS Procurement), 2nd Revision

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division

Budget: Revenue


B. Works Procurement

Plan No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR 01	Procurement of Internet Connection for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.31	Planned date	2-Aug-24	12-Aug-24	17-Aug-24	20-Aug-24	25-Aug-24	30-Aug-24	13	365 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates	19-Aug-24	25-Aug-24	25-Aug-24	29-Aug-24	29-Aug-24	31-Aug-24			
WR 02	Procurement of Emergency I&C Works (Lot-1) for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.15	Planned date	4-Mar-25	14-Mar-25	19-Mar-25	22-Mar-25	27-Mar-25	1-Apr-25	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
WR 03	Repairing Work of Control Cards for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	0.00	Planned date	Deleted								
								Planned days									
								Actual dates									
WR 04	Procurement of Emergency I&C Works for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
WR 05	Troubleshooting Works of Diverter Damper System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	0.00	Planned date	Deleted								
								Planned days									
								Actual dates									
WR 06	Procurement of Emergency I&C Works (Lot-2) for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.200	Planned date	1-Feb-24	11-Feb-24	16-Feb-24	19-Feb-24	24-Feb-24	29-Feb-24	28	120 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
WR 07	Procurement of Emergency I&C Works (Lot-3) for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.200	Planned date	1-Mar-24	11-Mar-24	16-Mar-24	19-Mar-24	24-Mar-24	29-Mar-24	28	120 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
							Total Million (TK)	0.935									

In words: Zero Point Nine Three Five Million Taka Only


04.02.2025
Sayad Islam
Assistant Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj


04/02/2025
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.


04.02.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.


04/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj


Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

HARIPUR 412MW COMBINED CYCLE POWER PLANTElectricity Generation Company of Bangladesh (EGCB) Limited
2nd Revised Annual Procurement Plan (Financial Year : 2024-2025)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Company of Bangladesh (EGCB) Limited.

Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

Budget: Revenue

Operation Division(Chemical)

A. Goods Procurement

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Procurement of Laboratory Testing Kit, Chemicals, Reagents etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE (Opn)	Own Fund	2.00	Planned date	1/Apr/25	15/Apr/25	29/Apr/25	6/May/25	13/May/25	10/Jun/25	70	25/Jul/25	
								Planned Days	0	14	14	7	7	28		45	
								Actual Dates									
GR 2	Procurement of Sodium Hypochlorite etc. under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	ED (O&M)	Own Fund	20.00	Planned date	15/Jan/25	12/Feb/25	26/Feb/25	5/Mar/25	12/Mar/25	9/Apr/25	84	9/Apr/26	
								Planned Days	0	28	14	7	7	28		365	
								Actual Dates	2/Dec/24	18/Dec/24	8/Jan/25						
GR 3	Procurement of Sulfuric acid etc. under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	ED (O&M)	Own Fund	20.00	Planned date	15/Mar/25	12/Apr/25	26/Apr/25	3/May/25	10/May/25	7/Jun/25	84	7/Jun/26	
								Planned Days	0	28	14	7	7	28		365	
								Actual Dates									
GR 4	Procurement of Water Treatment Chemicals (Poly Aluminium Chloride etc.) for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	20.91	Planned date	15/Jan/25	12/Feb/25	26/Feb/25	5/Mar/25	12/Mar/25	9/Apr/25	84	8/Jul/25	
								Planned Days	0	28	14	7	7	28		90	
								Actual Dates	19/Nov/24	11/Dec/24	6/Jan/25	12/Jan/25	13/Jan/25	28/Jan/25	71	27/Apr/25	
	Total Taka: Sixty-Two Point Nine One (in Million)							62.91									


09-02-25
Md. Emdadul Haq Molla
Assistant Manager (Chemical)
Haripur 412 MW CCPP
EGCB Ltd, Haripur, Narayanganj.


09.2.25
Syed Golam Rummy
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Narayanganj.


9/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj




Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

HARIPUR 412MW COMBINED CYCLE POWER PLANTElectricity Generation Company of Bangladesh (EGCB) Limited
2nd Revised Annual Procurement Plan (Financial Year : 2024-2025)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Company of Bangladesh (EGCB) Limited.


Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

Budget: Revenue

Operation Division(Chemical)

A. Goods Procurement

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GRS GR7	Procurement of Chlorine Gas etc. for Haripur 412 MW CCPP	Lot	1	RFQM	SE (Opn)	Own Fund	0.50	Planned date	15/Mar/25	25/Mar/25	1/Apr/25	8/Apr/25	15/Apr/25	13/May/25		9/Nov/25
								Planned Days	0	10	7	7	7	28	59	180
								Actual Dates								
Total Taka: Zero Point Five (in Million)							0.50									


16.02.25
Md. Erdadul Haq Molla
Assistant Manager (Chemical)
Haripur 412 MW CCPP, EGCB Ltd.
Haripur, Bandar, Narayanganj.

16.02.25
Syed Golam Romy
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Bandar, Naravanganj.

16/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

HARIPUR 412MW COMBINED CYCLE POWER PLANTElectricity Generation Company of Bangladesh (EGCB) Limited
2nd Revised Annual Procurement Plan (Finnancial Year : 2024-2025)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Company of Bangladesh (EGCB) Limited.

Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

Budget: Revenue

Operation Division

A. Goods Procurement

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 5	Procurement of Nitrogen Gas under framework contract for a period of 01 (One) Year for Haripur 412 MW CCPP, EGCB Ltd., Haripur, Bandar, Narayanganj.	Lot	1	OTM(e-GP) (Frame Work)	SE (Opn)	Own Fund	1.50	Planned date	15/Dec/24	29/Dec/24	12/Jan/25	19/Jan/25	26/Jan/25	23/Feb/25		23/Feb/26	
								Planned Days	0	14	14	7	7	28	70	365	
								Actual Dates	23/Jan/25	13/Feb/25							
GR 6	Procurement of Walkie-Talkie for Haripur 412 MW CCPP	Lot	1	RFQ	SE (Opn)	Own Fund	0.00	Planned date	Deleted								
								Planned Days									
								Actual Dates									
Total Taka: One Point Five Zero (in Million)							1.50										


08/02/25
A.H.M Anwar Islam
Sub-Divisional Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj.


08.02.25
Sharmin Aktar
Executive Engineer (Operation)
Haripur 412 MW CCPP, EGCB Ltd.
Haripur, Bandar, Narayanganj.


9.02.25
Syed Golam Romy
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Bandar, Naravanganj.


9/2/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.




Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01
 Revision No.: 00
 Effective Date: 01 Apr. 14
 Page 1 of 1

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

HARIPUR 412 MW COBINED CYCLE POWER PLANT, EGCB Ltd.
2nd Revised Annual Procurement Plan for Financial Year:2024-25

Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant
 Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Operation Division
 Budget : Revenue

A. Works procurment

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17			
WR-1	Procurement of Skilled & Non-skilled labour for water treatment plant and GT washable filter cleaning works for Haripur 412 MW CCPP.	Lot	1	OTM (e-gp) Framework	CE	Own Fund	1.67	Planned date	10/Aug/24	24/Aug/24	7/Sep/24	14/Sep/24	21/Sep/24	19/Oct/24	70	19/Oct/25			
								Planned days	0	14	14	7	7	28					
								Actual dates	29/Aug/24	15/Sep/24	29/Sep/24	30/Sep/24	30/Sep/24	28/Oct/24			61	19/Oct/25	
WR-2	Procurement of Gas Analysis (Test) including sample collection, Testing Analysis of Fuel Gas for Haripur 412 MW CCPP.	Lot	1	DPM	SE (Opn)	Own Fund	0.00	Planned date	Deleted										
								Planned days											
								Actual dates											
Total (Million Taka)=Taka One Point Six Seven Only							1.67												


 08/02/25
 A.H.M Anwar Islam
 Sub-Divisional Engineer (Operation)
 Haripur 412 MW CCPP, EGCB
 Haripur, Bandar, Narayanganj.



 08.02.25
 Sharmin Aktar
 Executive Engineer (Operation)
 Haripur 412 MW CCPP, EGCB Ltd
 Haripur, Bandar, Narayanganj.


 9.02.25
 Syed Golam Rummy
 Superintending Engineer (Operation)
 Haripur 412 MW CCPP, EGCB
 Narayanganj.


 9/2/25
 Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj.




 Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.

	QUALITY MANAGEMENT SYSTEM										Document No.: QF-PRO-01			
	QUALITY FORMS										Revision No.: 00			
	TITLE: ANNUAL PROCUREMENT PLAN										Effective Date: 01 Apr. 14			
											Page 1 of 2			


ANNUAL PROCUREMENT PLAN (2nd Revision)

Fiscal Year : 2024-2025 Section : Administration
 Ministry/Division : Ministry of Power , Energy & Mineral Resources/ Power Division ,
 Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant
 A.Goods Procurement (Local)

Budget : Revenue


Pack age No.	Description of Procurement Item	Unit	Quan-tity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK. (Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Procurement of Safety Item for all section(Shoes, Umbrella ,Fire Safety Item, Mask, Gloves, Safety shoe, belt, shout , Torch Light, helmet,Gumboot,musk, etc)	Lot	1	OTM (e-GP)	CE	Own Fund	0.896	Planned Dates		07-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24	70	14-Feb-25	
								Planned Days		0	21	7	7	7	28		60	
								Actual dates		1-Dec-24	22-Dec-24	14-Jan-24	19-Jan-24	20-Jan-24	30-Jan-25			
GR2	Procurement of Uniform & Leverages for Security & O&M Personnel	Lot	1	OTM (e-GP)	CE	Own Fund	1.000	Planned Dates		15-Jan-25	5-Feb-25	12-Feb-25	19-Feb-25	26-Feb-25	26-Mar-25	70	24-Jun-25	
								Planned Days		0	21	7	7	7	28		90	
								Actual dates										
GR3	Procurement of Tyre/Tube/battery/Various parts of Vehicle/ etc	Lot	5	Direct Cash Purchase	CE	own Fund	0.350	Planned Dates	(As & when Required)									
								Planned Days										
								Actual dates										
GR4	Procurement of Office Stationery	Lot	1	RFQ	CE	Own Fund		Planned Dates	Proposed to be deleted									
								Planned Days										
								Actual dates										
GR5	Procurement of Office Furniture	Lot	1	RFQ	CE	Own Fund		Planned Dates	Proposed to be deleted									
								Planned Days										
								Actual dates										
GR6	Procurement of ABC Powder/ CO2 For portable Fire extinguisher	Lot	1	RFQ	CE	Own Fund	0.185	Planned Dates		27-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	27-Nov-24	4-Dec-24	38	3-Jan-25	
								Planned Days		0	10	7	7	7	7		30	
								Actual dates		12-Oct-24	17-Oct-24	17-Oct-24	19-Oct-24	21-Oct-24	21-Oct-24		10	
Total=							2.431											


HABIBUR RAHMAN
 Assistant Manager (HR)
 Haripur 412 MW CCPP
 EGCB, Bandar, Narayanganj


 মোঃ রবিউল ইসলাম
 ব্যবস্থাপক (এইচআর)
 হরিপুর ৪১২ মেঃওঃ সিসিপিপি
 ইজিসিবি লিঃ বন্দর, নারায়ণগঞ্জ


Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj


Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.

	QUALITY MANAGEMENT SYSTEM	Document No.: QF-PRO-01
	QUALITY FORMS	Revision No.: 00
	TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr. 14
		Page 2 of 2

ANNUAL PROCUREMENT PLAN (2nd Revision)

Fiscal Year : 2024-2025 Section : Administration
 Ministry/Division : Ministry of Power , Energy & Mineral Resources/ Power Division ,
 Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant

Budget : Revenue

B. WORKS Procurement (Local)

Pack age No.	Description of Procurement Item	Unit	Qua-ntity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK.(Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR1	Repair & Maintenance of Office Equipment	lot	4	Direct Cash Purchase	CE	Own Fund	0.100	Planned Dates										
								Planned Days	As & when required									
								Actual dates										
WR2	Vehicle repair & Maintenance work-1	lot	1	RFQ	CE	Own Fund	0.097	Planned Dates		17-Aug-24	27-Aug-24	3-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24	38	24-Oct-24	
								Planned Days		0	10	7	7	7	7		30	
								Actual dates		11-Sep-24	15-Sep-24	15-Sep-24	15-Sep-24	18-Sep-24	19-Sep-24	9		
WR3	Vehicle repair & Maintenance work-2	lot	1	RFQ	CE	Own Fund	0.087	Planned Dates		20-Oct-24	30-Oct-24	6-Nov-24	13-Nov-24	20-Nov-24	27-Nov-24	38	27-Dec-24	
								Planned Days		0	10	7	7	7	7		30	
								Actual dates		19-Oct-24	20-Oct-24	20-Oct-24	22-Oct-24	26-Oct-24	26-Oct-24	8		
WR4	Vehicle repair & Maintenance work-3	lot	1	RFQ	CE	Own Fund		Planned Dates	Proposed to be deleted									
								Planned Days										
								Actual dates										
WR5	Vehicle repair & Maintenance work-4	lot	1	RFQ	CE	Own Fund	0.250	Planned Dates		20-Apr-25	30-Apr-25	7-May-25	14-May-25	21-May-25	28-May-25	38	27-Jun-25	
								Planned Days		0	10	7	7	7	7		30	
								Actual dates										
Total=							0.534											

Handwritten: 12.09.25
HABIBUR RAHMAN
 Assistant Manager (HR)
 Haripur 412 MW CCPP
 EGCB, Bandar, Narayanganj

Handwritten: 12/12/25
মোঃ রাবিউল ইসলাম
 ব্যবস্থাপক (এইচআর)
 হরিপুর ৪১২ মেগাওয়াঃ সিসিপিপি
 উজিসিপিপি, বন্দর নারায়ণগঞ্জ

Handwritten: 12/12/25
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj

Handwritten: 22/10/24
A.K.M. Manzur Kadir
 Executive Director (O & M)
 Corporate Office
 EGCB Ltd., Dhaka

Handwritten Signature
Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.