

ANNUAL PROCUREMENT PLAN

Financial Year: 2024-2025

QF-PRO-01

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procuring Entity Name & Code : Corporate Office
 A. Goods Procurement

APP Revision:01
 Budget: Revenue
 (Amount in Million Taka)

Pkg. No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process		Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
								Planned Dates	Actual Dates									
Human Resource Department																		
GR01	Procurement of Office Stationary for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Deputy General Manager	Own Fund	1,500	Planned Dates: 01 August 2024 Actual Dates: 17 December 2024	0	15 August 2024	29 August 2024	05 September 2024	10 October 2024	10 October 2024	17	18	10 October 2025	
GR02	Procurement of Vehicle for Corporate Office of EGCB Ltd.	Lot	1	DPM (Local)	Managing Director	Own Fund	-	Planned Dates: Actual Dates:		01 January 2024	12 February 2025	02 March 2025	10 March 2025	27 March 2025	70	365		
GR03	Procurement of Furniture for Corporate Office.	Lot	1	RFQ	Executive Director	Own Fund	0,500	Planned Dates: 08 August 2024 Actual Dates: 03 April 2025	0	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10	15 September 2024	
GR04	Supply and Installation of Spare Parts for vehicle of corporate office-1.	Lot	1	RFQ	Deputy General Manager	Own Fund	0,296	Planned Dates: 08 August 2024 Actual Dates: 08 August 2024	0	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10		
GR05	Supply and Installation of Spare Parts for vehicle of corporate office-2.	Lot	1	RFQ	Deputy General Manager	Own Fund	0,200	Planned Dates: 08 August 2024 Actual Dates: 08 August 2024	0	16-Oct-24	23 November 2024	01 December 2024	06 December 2024	16 December 2024	28	10		
GR06	Supply and Installation of Spare Parts for vehicle of corporate office-3.	Lot	1	RFQ	Deputy General Manager	Own Fund	0,250	Planned Dates: 24 February 2025 Actual Dates: 08 January 2025	0	02 March 2025	05 March 2025	09 March 2025	13 March 2025	15 February 2025	28	10		
GR07	Supply and Installation of Tyres and Battery for vehicle of corporate office.	Lot	1	RFQ	Deputy General Manager	Own Fund	0,296	Planned Dates: 16 February 2025 Actual Dates: 01 January 2025	0	11 January 2025	16 January 2025	19 January 2025	24 January 2025	29 January 2025	28	10	08 February 2025	
GR08	Procurement of Mobile Phone set with Accessories-1	Lot	1	RFQ	Deputy General Manager	Own Fund	-	Planned Dates: Actual Dates:		10 December 2024	10 December 2024	11 December 2024	11 December 2024	11 December 2024	28	10		
GR09	Procurement of Mobile Phone set with Accessories-2	Lot	1	RFQ	Deputy General Manager	Own Fund	-	Planned Dates: Actual Dates:										
GR10	Procurement of Mobile Phone set with Accessories-3	Lot	2	Direct Cash Purchase	General Manager	Own Fund	0,150	Planned Dates: Actual Dates:										
GR11	Emergency purchase of Spare Parts for Vehicle of Corporate Office.	Lot	10	Direct Cash Purchase	General Manager	Own Fund	0,6750	Planned Dates: Actual Dates:										
GR12	Procurement of Official Uniform of Staff for Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0,426	Planned Dates: 01 April 2025 Actual Dates: 25-Nov-24	0	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
GR13	Procurement of Daily Office Stationary for Corporate Office of EGCB Ltd.	Lot	2	Direct Cash Purchase	General Manager	Own Fund	0,150	Planned Dates: Actual Dates:										
ICT Department																		
GR14	Procurement of Computer/ Printer/ Scanner/ Server/ IP Phone/Networking Equipment etc.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1,500	Planned Dates: 20 January 2025 Actual Dates:	0	03 February 2025	17 February 2025	24 February 2025	03 March 2025	31 March 2025	70	365	31 March 2026	
GR15	Procurement of ERP-EAM Hardware with Support Service (Hardware AMC/Refresh)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	10,670	Planned Dates: 15 July 2024 Actual Dates: 2-Sep-24	0	29 July 2024	12 August 2024	19 August 2024	26 August 2024	23 September 2024	70	365	23 September 2025	
GR16	Procurement of Microsoft Windows Operating System for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	-	Planned Dates: Actual Dates:										

Handwritten signatures and initials:
 - Top right: A large signature.
 - Middle right: 'Ms.' with initials.
 - Bottom right: 'N' and 'R' initials.

Handwritten notes:
 - 'As and when required' written vertically.
 - 'Deleted' written vertically.

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office
A. Goods Procurement

APP Revision:01
Budget: Revenue

Pkg. No.	Description of Procurement Package / GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process		Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
								Planned Dates	Actual Dates									
GR17	Procurement of Microsoft Office 365 for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.800	Planned Dates: 09 March 2025 Actual Dates: 12 March 2025	11 February 2025	09 March 2025	23 March 2025	30 March 2025	06 April 2025	16 May 2025	17	18	04 May 2026	
GR18	Procurement of SAP License (ECC-ESS) and renew SAP AMC for EGCB Ltd.	Lot	1	DPM (International)	Managing Director	Own Fund	12.000	Planned Dates: 25 May 2024 Actual Dates: 07 August 2024	18 May 2024	25 May 2024	08 June 2024	15 June 2024	22 June 2024	20 July 2024	63	20	20 July 2025	
GR19	Procurement of End Point Security for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	2.000	Planned Dates: 20 November 2024 Actual Dates: 04 November 2024	07 August 2024	21 August 2024	04 September 2024	11 September 2024	18 September 2024	16 October 2024	70	16	16 October 2025	
GR20	Procurement of Redhat Linux Subscription (Redhat Linux AMC)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.1250	Planned Dates: 15 November 2024 Actual Dates: 01 November 2024	01 November 2024	15 November 2024	29 November 2024	06 December 2024	13 December 2024	10 January 2025	28	365	10 January 2026	
GR21	Procurement of IT Accessories for Corporate Office.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.150	Planned Dates: 04 May 2025 Actual Dates: 04 May 2025	27 April 2025	04 May 2025	09 May 2025	12 May 2025	17 May 2025	22 May 2025	25	21	12 June 2025	
GR22	Procurement of Computer/ Networking Accessories for Corporate Office.	Lot	1	RFQ	Superintendent Engineer	Own Fund	0.250	Planned Dates: 12-Dec-2024 Actual Dates: 12-Dec-2024	27 April 2025	04 May 2025	09 May 2025	12 May 2025	17 May 2025	22 May 2025	25	21	12 June 2025	
GR23	Procurement of Emergency IT Accessories for Corporate Office.	Lot	4	Direct Cash Purchase	Superintendent Engineer	Own Fund	0.150	Planned Dates: 01 April 2025 Actual Dates: 01 April 2025	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
Procurement & P&D Department																		
GR24	Procurement of Furniture for Corporate Office of EGCB Ltd.-1	Lot	1	RFQ	Executive Director	Own Fund	0.500	Planned Dates: 11 April 2025 Actual Dates: 11 April 2025	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
GR25	Supply of Plant Architectural Model for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates: 11 April 2025 Actual Dates: 11 April 2025	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
GR26	Supply of 'Brochure/ Leaflet/ Poster/ Banner/Postcard etc. for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates: 11 April 2025 Actual Dates: 11 April 2025	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
GR27	Procurement of Furniture for Corporate Office of EGCB Ltd.-2	Lot	2	Direct Cash Purchase	Chief Engineer	Own Fund	0.100	Planned Dates: 11 April 2025 Actual Dates: 11 April 2025	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
ICT Department																		
GR28	Procurement of internet connection IT equipments, accessories & related services for level 15 new rental office room of corporate office of EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	0.200	Planned Dates: 11 April 2025 Actual Dates: 11 April 2025	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	10	09 May 2025	
Goods Total							33.739											

As and when required (1 packages completed: 44,175.00 Taka)

Deleted

Deleted

Deleted

As and when required


Handwritten signatures and initials:
N
Cg
N
K

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

APP Revision:01
Budget: Revenue
[Amount in Million Taka]

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office
B. Works Procurement

Pkg. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
Human Resource Department																	
WR01	Procurement of Security Service for Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Ovn Fund	0.895	Planned Dates Planned Dates Actual Dates	01 August 2024 0 31-Jul-24	11 August 2024 10 8-Aug-24	16 August 2024 5 Actual Dates	19 August 2024 3 11-Aug-24	24 August 2024 5 11-Aug-24	29 August 2024 3 15-Aug-24	28	29 August 2025 365	
WR02	Interior Decoration, Office Workstation and other related civil works for rented office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Ovn Fund	1.500	Planned Dates Planned Dates Actual Dates	07 April 2025 0 Actual Dates	21 April 2025 14 Actual Dates	05 May 2025 14 Actual Dates	13 May 2025 8 Actual Dates	20 May 2025 7 Actual Dates	17 June 2025 28 Actual Dates	71	16 August 2025 60	
WR03	Repair & Maintenance Work of Furniture of Corporate office of EGCB Ltd.	Lot	2	Direct Cash Purchase	General Manager	Ovn Fund	0.150	Planned Dates Actual Dates									
ICT Department																	
WR04	Procurement/Renewal of Dedicated Data Connectivity Service among Data Centre, Corporate Office and all power plants of EGCB	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Ovn Fund	1.710	Planned Dates Planned Dates Actual Dates	15 July 2024 0 19-Sep-24	29 July 2024 14 7-Oct-24	12 August 2024 14 29-Oct-24	19 August 2024 7 31-Oct-24	26 August 2024 7 7-Nov-24	23 September 2024 28 19 June 2025	70	23 September 2026 730	
WR05	Procurement of Cloud Computing Service for 2 years for Hosting Data Recovery (DR) Site of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Ovn Fund	5.000	Planned Dates Planned Dates Actual Dates	10 April 2025 0 Actual Dates	24 April 2025 14 Actual Dates	08 May 2025 14 Actual Dates	15 May 2025 7 Actual Dates	22 May 2025 7 Actual Dates	19 June 2025 28 Actual Dates	70	19 June 2027 730	
WR06	Procurement of Servicing Work of Fire Suppression System and Other related devices (Including GAS & other Agents required)	Lot	1	RFQ	Chief Engineer	Ovn Fund	0.250	Planned Dates Planned Dates Actual Dates	15 May 2025 0 Actual Dates	25 May 2025 10 Actual Dates	30 May 2025 5 Actual Dates	02 June 2025 3 Actual Dates	07 June 2025 5 Actual Dates	12 June 2025 5 Actual Dates	28	22 June 2025 10	
WR07	Procurement of ERP & EAM Support Service	Lot	1	OTM (NCT) (e-GP)	Managing Director	Ovn Fund		Planned Dates Planned Dates Actual Dates									
WR08	Repair & Maintenance work for Precision AC of Data Center of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Ovn Fund	0.485	Planned Dates Planned Dates Actual Dates	08 August 2024 0 9-Oct-24	13 August 2024 5 24-Oct-24	18 August 2024 5 18-Nov-24	21 August 2024 3 30 April 2025	26 August 2024 5 05 May 2025	31 August 2024 3 10-Dec-24	23	31 August 2025 365	
WR09	Repair & Maintenance work of Precision AC, Split AC of NOC & Power room etc.	Lot	1	RFQ	Chief Engineer	Ovn Fund	0.250	Planned Dates Planned Dates Actual Dates	15 April 2025 0 Actual Dates	22 April 2025 7 Actual Dates	27 April 2025 5 Actual Dates	30 April 2025 3 Actual Dates	05 May 2025 5 Actual Dates	5	20 May 2025 10		
WR10	Emergency Procurement of AC, Diesel Generator Accessories, Environment Detection accessories for Repair & Maintenance Work	Lot	1	Direct Cash Purchase	Superintending Engineer	Ovn Fund	0.050	Planned Dates Planned Dates Actual Dates									
Company Secretary Department																	
WR11	Printing of Annual Report of EGCB Ltd.	Lot	1	RFQ	Managing Director	Ovn Fund	0.260	Planned Dates Planned Dates Actual Dates	20 November 2024 0 15-Sep-24	30 November 2024 10 22-Sep-24	05 December 2024 5 24-Sep-24	08 December 2024 3 29-Sep-24	13 December 2024 5 29-Sep-24	18 December 2024 5 30-Sep-24	28	28 December 2024 10	
Accounts Department																	
WR12	Procurement of Auditing Service for Annual Accounts of EGCB Ltd.	Lot	1	RFQ	General Manager	Ovn Fund		Planned Dates Planned Dates Actual Dates									
WR13	Procurement of Auditing Service for CPF of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Ovn Fund		Planned Dates Planned Dates Actual Dates									
WR14	Procurement of Auditing Service for Gratuity Fund of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Ovn Fund		Planned Dates Planned Dates Actual Dates									
WR15	Procurement of Auditing Service for WPPF of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Ovn Fund		Planned Dates Planned Dates Actual Dates									
WR16	Procurement of works & physical services for processing Income Tax appealed High Court for EGCB Ltd-1.	Lot	1	RFQ	Executive Director	Ovn Fund		Planned Dates Planned Dates Actual Dates									
WR17	Procurement of works & physical services for processing Income Tax appealed High Court for EGCB Ltd-2.	Lot	1	RFQ	Executive Director	Ovn Fund		Planned Dates Planned Dates Actual Dates									



ANNUAL PROCUREMENT PLAN

Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procurement Name & Code : B. Works Procurement

QF-PRO-01

APP Revision:01
 Budget: Revenue

Fig. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	Amount in Million Taka	
																	Planned Dates	Actual Dates
1	Procurement of works & Physical services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2023-24 (AY 2024-25) as per Income Tax Laws & Rules including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund	0.285	Planned Dates	01 September 2024	11 September 2024	16 September 2024	19 September 2024	24 September 2024	29 September 2024	17	18		
WR18		Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	0	10	5	3	5	5	28	365		
WR19	Procurement of works & Physical services for preparation and submission of Monthly, Quarterly, Half yearly & other income tax and VAT returns, related activities for the FY 2024-25.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	12 January 2025	19 January 2025	22 January 2025	22 January 2025	25 January 2025	27 January 2025				
WR20	Procurement of Renovation works under Accounts & Finance division	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund		Planned Dates										
WR21	Procurement of works & Physical services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2023-24 (AY 2024-25) as per Income Tax Laws & Rules including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates										
P&D Department																		
WR22	Construction of temporary office cum security building & installation of demarcation pillars at munshiganj land project.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	9.000	Planned Dates	05 April 2025	26 April 2025	10 May 2025	17 May 2025	24 May 2025	21 June 2025		19 September 2025		
WR23	Digital Survey & mapping of Munshiganj land project.	Lot	1	RFQ	Chief Engineer	Own Fund	0.300	Planned Dates	05 May 2025	06 May 2025	07 May 2025	08 May 2025	09 May 2025	10 May 2025	11 May 2025			
WR24	Staff Decoration for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Managing Director	Own Fund		Planned Dates										
Procurement Department																		
WR25	Annual Servicing & Maintenance of Air Conditioning System of Corporate Office of EGCB Ltd.	Lot	1	RFQ	Executive Director	Own Fund	0.300	Planned Dates	16 March 2025	26 March 2025	31 March 2025	03 April 2025	08 April 2025	13 April 2025	28	365		
R&D Department																		
WR26	Conducting Digital Survey works on EGCB's acquired 999.65 acres land at Sonagazi. Feni, demarcating the amount of required land for "100 MW Solar Power Plant Construction Project-3" and "100 MW Solar Power Plant Construction Project-2 (JV Marubeni)" at Sonagazi, Feni and other related works	Lot	1	RFQ	CE	Own Fund	0.126	Planned Dates	05 October 2024	15 October 2024	20 October 2024	23 October 2024	28 October 2024	02 November 2024		12 November 2024		
								Planned Dates		10	5	3	5	5	28	10		
								Actual Dates		4-Aug-24	11-Aug-24	...	12-Aug-24	13-Aug-24		14-Aug-24		

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

Ministry of Power, Energy & Mineral Resources / power Division
: Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
: Corporate Office

Ministry / Division
Agency
Procuring Entity Name & Code
C. Service Procurement

APP Revision: 01
Budget: Revenue

Pkg. No.	Description of Procurement Package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process		Issue RFA	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Amount in Million Taka		
								Planned Dates	Actual Dates								Total time to completion of contract	Signature	
1		Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund	-	Planned Dates	Actual Dates	11	12	13	14	15	16	17	18	19	
SR01	Selection of Individual Consultant for ERP Implementation of EGCB Ltd	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund	-	Planned Dates	Actual Dates	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted
SR02	Selection of individual consultant (National) for Consultancy Services for implementing & maintaining IMS (ISO 9001:ISO 14001 and ISO 45001) at EGCB Ltd.	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund	-	Planned Dates	Actual Dates	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted	Deleted
SR03	Consultancy Services for Conducting Feasibility Study, Environmental and Social Impact Assessment (ESIA), Resettlement Action Plan (RAP) and Disaster Impact Assessment (DIA) for Development of Solar PV Project at Sonagazi, Feni, Bangladesh for EGCB Ltd.	Lot	1	Single Source Selection (SSS)	MD	Own Fund	5.111	Planned Dates	Actual Dates	01-Dec-24	04-Dec-24	8-Dec-2024	8-Dec-2024	8-Dec-2024	8-Dec-2024	9-Dec-2024	8-Dec-2024	8-Dec-2024	09-Mar-25
Service Total									5.111										

19.02.2025
Md. Anisur Rahman
Sub-Divisional Engineer
Procurement Division
Corporate Office, EGCB Ltd., Dhaka.

19/02/2025
Md. Hasan Zahidul Islam
Executive Engineer (Procurement)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

19.02.25
Md. Shahidul Islam
Manager (Admin)
Corporate Office, EGCB Ltd., Dhaka.

19.02.25
M. Rasheduzzaman Khan
Superintending Engineer (Procurement)
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

19.02.25
M. Rasheduzzaman Khan
Superintending Engineer (ICT)
Superintending Engineer, ICT
Electricity Generation Company of
Bangladesh (EGCB) Ltd Dhaka

19/02/25
Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGCB Ltd.

19/02/25
Md. Abu Hena Faizul Haque
General Manager (HRM)
Electricity Generation Company of
Bangladesh Ltd. (EGCB), Dhaka

19/02/25
M. Manzur Kadir
Executive Director (Admin & Finance)
Corporate Office
EGCB Ltd., Dhaka

19/02/25
Poritosh Kumar P
Superintending Engineer (P&S)
Corporate Office
EGCB Ltd., Dhaka-121

Approved By:

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.