

**Annual Procurement Plan  
(Financial Year: 2019-2020)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
 Procuring Entity Name & Code: **Siddhirganj 335 MW Combined Cycle Power Plant (O&M)**  
**A. Goods Procurement ( Electrical Maintenance Division )**

QF-PRO-01  
 Revision-00  
 Budget: Revenue

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
																	Planned date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Procurement of Electrical Tools, Spares, Safety Equipment and Consumables for EMD	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.0500	Planned date	23.01.20	13.02.20	27.02.20	05.03.20	12.03.20	09.04.20		08.06.20	
GR 2	Procurement of Electrical Testing Tools, Spares and consumables for Electrical Maintenance	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date	0	21	14	7	7	28	77	60	
GR 3	Procurement of Spares and Consumables for Electrical Motors and Transformer	Lot	1	RFQ	SE	EGCB Own Fund	0.500	Planned date	20.12.19	30.12.19	02.01.20	05.01.20	08.01.20	08.01.20	19	15.01.20	
GR 4	Procurement of Spares for Medium Voltage, Low Voltage and DC/UPS System	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date	13.01.20	03.02.20	17.02.20	24.02.20	02.03.20	30.03.20	77	29.05.20	
GR 5	Procurement of Electrical/Control Spares and Consumables for Emergency Diesel Generator (EDG)	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date	02.01.20	23.01.20	06.02.20	13.02.20	20.02.20	19.03.20	77	18.05.20	
GR 6	Procurement of Electrical Spares for BOP System	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date	10.01.20	31.01.20	14.02.20	21.02.20	28.02.20	27.03.20	77	26.05.20	
GR 7	Procurement of Spares/Control Cards for GT LCI, Excitation and AC/DC System (GE, USA Proprietary Items)	Lot	1	DPM (International)	ED (Engg)	EGCB Own Fund	50.000	Planned date	10.08.19	09.09.19	30.09.19	07.10.19	14.10.19	11.11.19	93	180	
GR 8	Procurement of Electrical Spares for HVAC Units	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date	12.08.19	02.09.19	16.09.19	23.09.19	30.09.19	28.10.19	77	27.12.19	
							Subtotal of the Estimated Cost in Million Tk =	58.05									

In Words: Taka Fifty Eight Point Zero Five Million Only

**GAZI HASAN AREFIN**  
 Assistant Engineer (Electrical)  
 Siddhirganj 335 MW CCPP  
 Assistant Engineer  
 Siddhirganj 335 MW CCPP  
 EGCBLtd. Siddhirganj, Narayanganj.

**A.K.M. Zillur Rahman**  
 Executive Engineer (I&C)  
 Siddhirganj 335 MW CCPP  
 EGCBLtd. Siddhirganj, Narayanganj.

**(A.K.M. Mostafizur Rahaman)**  
 Superintending Engineer (Maintenance)  
 Siddhirganj 335 MW CCPP  
 EGCBLtd, Siddhirganj, Narayanganj.

**(A.K.M. Mostafizur Rahaman)**  
 Chief Engineer  
 Siddhirganj 335 MW CCPP  
 Chief Engineer (Addl. Charge)  
 Siddhirganj 335 MW CCPP  
 EGCBLtd, Siddhirganj, Narayanganj.

**Md. Nazmul Alam**  
 Executive Director (Engg)  
 EGCBLtd., Dhaka  
**Executive Director (Engineering)**  
 Electricity Generation Company  
 of Bangladesh Ltd., Dhaka

**Eng. Yu. Umar Saha**  
 Managing Director  
 EGCBLtd., Dhaka  
**Managing Director**  
 Electricity Generation Company  
 of Bangladesh Ltd., Dhaka.

2-17-22

**Annual Procurement Plan  
(Financial Year: 2019-2020)**

QF-PRO-01  
Revision-00  
Budget: Revenue

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)

**A. Works Procurement (Electrical Maintenance Division)**

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 1	Repair/Schedule maintenance works of different types of motor, compressor, elevator and similar types equipment	Lot	1	RFQ	SE	Own fund of EGCB Ltd.	0.500	Planned date Planned days Actual dates	07.02.20 0 Actual dates	17.02.20 10 Actual dates	20.02.20 3 Actual dates	23.02.20 3 Actual dates	26.02.20 3 Actual dates	04.03.20 7 Actual dates	26 Actual dates	18.03.20 14 Actual dates
WR 2	Procurement of schedule servicing and repair works of different types of HVAC system	Lot	1	OTM (e-GP)	SE	Own fund of EGCB Ltd.	1.500	Planned date Planned days Actual dates	15.08.19 0 Actual dates	05.09.19 21 Actual dates	19.09.19 14 Actual dates	26.09.19 7 Actual dates	03.10.19 7 Actual dates	31.10.19 28 Actual dates	77 Actual dates	30.10.20 365 Actual dates

Subtotal of the Estimated Cost in Million Tk = 2.000


In Words: Taka Two Million Only


Total Estimated Cost in Million Tk = 60.05


In Words: Taka Sixty Point Zero Five Million Only

  
13.05.19  
Assistant Engineer (Electrical)  
Siddhirganj 335 MW CCPP  
**GAZI HASSAN AREFIN**  
Assistant Engineer  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.


  
13/05/19  
Executive Engineer (Electrical)  
Siddhirganj 335 MW CCPP  
**A.K.M. Zillur Rahman**  
Executive Engineer (I&C)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

  
13.05.19  
Superintending Engineer  
Siddhirganj 335 MW CCPP  
**(A.K.M. Mostafizur Rahman)**  
Superintending Engineer (Maintenance)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

  
13.05.19  
Chief Engineer  
Siddhirganj 335 MW CCPP  
**(A.K.M. Mostafizur Rahman)**  
Chief Engineer (Addl. Charge)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

  
18.06.19  
Executive Director (Procurement)  
EGCB Ltd., Dhaka  
**Md. Arifur Rahman**  
Executive Director (Engineering)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka

  
Executive Director (Admin & Finance)  
**(Md. Mattu Pisham)**  
Executive Director (Admin & Finance)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka

  
18/06/2019  
Managing Director  
**Engr. Arun Kumar Saha**  
Managing Director  
EGCB Ltd., Dhaka.

(2-12-19)

## Annual Procurement Plan (Financial Year: 2019-2020)

QF-PRO-01  
Revision: 00  
Budget: Revenue

Ministry/Division: Ministry of Power, Energy & Mineral Resources  
Agency: Electricity Generation Company of Bangladesh (EGCB) Lt  
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

(Amount in Million Tk.)

### B: Goods Procurement (HR Division)

Package No	Description of the Procurement	Unit	Quantity	Procurement Method	Contract Approval	Source of Fund	Total Estimated Cost in	Time Code for Process	Invites/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Complete Contract	Time for Completion of		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR 01	Vehicle Maintenance-1	Lot	1	RFQ	CE	EGCB Fund	0.07	Planned Dates Planned Days	25-11-19 0	05-12-19 10	08-12-19 3	11-12-19 3	14-12-19 3	14-12-19 0	19	21-12-19 7		
GR 02	Vehicle Maintenance-2	Lot	1	RFQ	CE	EGCB Fund	0.07	Actual Dates Planned Dates	16-03-20 0	26-03-20 10	29-03-20 3	01-04-20 3	04-04-20 3	04-04-20 0	19	11-04-20 7		
GR 03	Vehicle Maintenance-3	Lot	1	RFQ	CE	EGCB Fund	0.07	Actual Dates Planned Dates	17-03-20 0	27-03-20 10	30-03-20 3	02-04-20 3	05-04-20 3	05-04-20 0	19	12-04-20 7		
GR 04	Vehicle Maintenance-4	Lot	1	RFQ	CE	EGCB Fund	0.07	Actual Dates Planned Dates	18-03-20 0	28-03-20 10	31-03-20 3	03-04-20 3	06-04-20 3	06-04-20 0	19	13-04-20 7		
GR 05	Vehicle Maintenance-5	Lot	1	RFQ	CE	EGCB Fund	0.04	Actual Dates Planned Dates	18-04-20 0	28-04-20 10	01-05-20 3	04-05-20 3	07-05-20 3	07-05-20 0	19	14-05-20 7		
GR 06	Uniform & Leverages	Lot	1	OTM(e-GP)	CE	EGCB Fund	0.80	Planned Dates Planned Days	10-01-20 0	31-01-20 21	14-02-20 14	21-02-20 7	28-02-20 7	27-03-20 28	77	25-06-20 90		
GR 07	Vehicle Maintenance & Repair	Lot	5	Direct Cash	CE	EGCB Fund	0.25	Actual Dates	FY 2019-2020 (As and When Required)									
GR 08	Office Stationary	Lot	2	Direct Cash	CE	EGCB Fund	0.10	Actual Dates	FY 2019-2020 (As and When Required)									
GR 09	Procurement of Jeep	Lot	1	DPM	MD	EGCB Fund	9.00	Planned Dates Actual Dates	20-08-19 0	10-09-19 21	24-09-19 14	01-10-19 7	08-10-19 7	05-11-19 28	77	03-02-20 90		
Total Goods Procurement in HR Division=							10.47											

In Words: Taka Ten point four seven Million only

18.06.19  
18.06.19  
Manager (HR)  
Siddhirganj 335 MW CCPP  
**H.M. Saïdui Islam**  
Manager (HR)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

18.06.19  
18.06.19  
Executive Director (Admin & Finance)  
EGCB Ltd.  
**Engg. Arun Kumar Saha**  
Managing Director  
EGCB Ltd., Dhaka.

18.06.19  
18.06.19  
Chief Engineer  
Siddhirganj 335 MW CCPP  
Chief Engineer (Addl. Charge)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

18.06.19  
18.06.19  
Executive Director (Admin & Finance)  
EGCB Ltd.  
**Engg. Matul Islam**  
Executive Director (Admin & Finance)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka.

**Annual Procurement Plan  
(Financial Year: 2019-2020)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

**A. Goods Procurement (I&C Maintenance Division)**

QF-PRO-01  
Revision-00  
Budget: Revenue

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process		Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned date	Actual date								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Procurement of Consumable Goods (Rust Cleaner, Gloves, Cable Lugs etc.) for I&C Maint. Division	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.05	Planned date Planned days Actual date	05.08.19 0 10	15.08.19 3	18.08.19	21.08.19	24.08.19	24.08.19	0	19	31.08.19
GR 2	Procurement of IP Phone, Managable Switch and accessories for official communication	Lot	1	RFQ	ED (Engg)	EGCB Own Fund	0.30	Planned date Planned days Actual date	25.11.19 0 21	16.12.19 14	30.12.19	06.01.20	13.01.20	10.02.20	28	77	10.05.20
GR 3	Procurement I&C Spares (Transmitter, Indicator, Converter, Positioner, I/O Module, Barrier etc.) for GBC	Lot	1	OTM (e-GP)	ED (Engg)	EGCB Own Fund	10.00	Planned date Planned days Actual date	01.01.20 0 21	22.01.20	05.02.20	12.02.20	19.02.20	18.03.20	28	77	16.06.20
GR 4	Procurement I&C Spares (Transmitter, Indicator, Detector, Positioner, Servo module, Solenoid valve, Limit Switch etc.) for Gas Turbine	Lot	1	OTM (e-GP)	CIE	EGCB Own Fund	5.00	Planned date Planned days Actual date	02.12.19 0 15	17.12.19 15	01.01.20	08.01.20	15.01.20	30.01.20	15	59	29.04.20
GR 5	Procurement I&C Spares (Transmitter, Controller, Actuator, Solenoid valve etc.) for IA Compressors, Dryers.	Lot	1	DPM (Local)	CIE	EGCB Own Fund	5.00	Planned date Planned days Actual date	04.09.19 0 21	25.09.19 14	09.10.19	16.10.19	23.10.19	20.11.19	28	77	18.02.20
GR 6	Procurement of different types of gases (He, CO2, Calibration Gas etc.)	Lot	1	OTM (e-GP)	SIE	EGCB Own Fund	1.50	Planned date Planned days Actual date	03.07.19 0 10	13.07.19 3	16.07.19	19.07.19	22.07.19	22.07.19	0	19	29.07.19
GR 7	Procurement of High Speed Dedicated Internet	Lot	1	RFQ	SIE	EGCB Own Fund	0.40	Planned date Planned days Actual date	23.12.19 0 21	13.01.20 14	27.01.20	03.02.20	10.02.20	09.03.20	28	77	07.06.20
GR 8	Procurement of Basic I&C Tools (Stroboscope, Vibration Meter, Infrared Camera etc.)	Lot	1	OTM (e-GP)	SIE	EGCB Own Fund	1.50	Planned date Actual date									

Subtotal of the Estimated Cost in Million Tk = 23.75

In Words: Taka Twenty Three point Seven Five Million only.

**SHAURAV KUMAR SAHA**  
Assistant Engineer (I&C)  
Siddhirganj 335 MW CCPP  
**SHAURAV KUMAR SAHA**  
Assistant Engineer (I&C)  
Siddhirganj 335 MW CCPP  
EGCB Ltd. Siddhirganj, Narayanganj.

**A.K.M. Zillur Rahman**  
Executive Engineer (I&C)  
Siddhirganj 335 MW CCPP

**(A.K.M. Mostafizur Rahman)**  
Siddhirganj 335 MW CCPP  
Supervising Engineer (Maintenance)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

**(A.K.M. Mostafizur Rahman)**  
Chief Engineer (Maintenance)  
Siddhirganj 335 MW CCPP  
EGCB Ltd., Siddhirganj, Narayanganj.

**(Md. M. Matiuul Islam)**  
Executive Director (Admin & Finance)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka

**Engr. Arun Kumar Saha**  
Managing Director  
EGCB Ltd., Dhaka.

**CARRY OVER FROM LAST FISCAL YEAR 2018-19**  
**(Financial Year: 2018-2019)**

**A. Goods Procurement (I&C Maintenance Division)**

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 3	Procurement of Walkie Talkie for Maintenance Division	Lot	1	RFQ	ED (Engg)	EGCB Own Fund	0.300	Planned date Actual date	03.04.19 0	13.04.19 10	16.04.19 3	19.04.19 3	22.04.19 3	22.04.19 0	19	29.04.19 7

Subtotal of the Estimated Cost in Million Tk = 0.3000000

**In Words: Taka Zero point Three million only.**

৪৯৬৭  
(৬.২.১৯.১৯)

*[Signature]*  
10/04/19

*[Signature]*  
10/04/19

*[Signature]*

৪৯৬৭-১৯

৪৯৬৭-১৯

**Annual Procurement Plan**  
(Financial Year: 2019-2020)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).


OF-PRO-01  
Revision: 00  
Budget: Revenue

**A: Goods Procurement (Mechanical Maintenance Division)**

(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process		Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 01	Procurement of GT Air Inlet filter. Lot 1: Filter Cartridge Lot 2: Filter Bag with Guide ring	Lot	2	OTM (International)	ED	EGCB Fund	50.00	Planned Dates Actual Dates	07.07.2019 0	18.08.2019 42	12.09.2019 21	19.09.2019 7	26.09.2019 7	24.10.2019 28	105	24.02.2020 120	
GR 02	Procurement of Different types of filters for GT. Lot 1: Lube Oil filter cartridge. Lot 2: Seal oil filter Cartridge. Lot 3: Hydraulic oil filter Cartridge. Lot 4: FGCV filter cartridge. Lot 5: APU filters etc	Lot	5	OTM (International)	ED	EGCB Fund	15.00	Planned Dates Actual Dates	21.07.2019 0	02.09.2019 42	23.09.2019 21	30.09.2019 7	07.10.2019 7	04.11.2019 28	105	04.03.2020 120	
GR 03	Procurement of spare parts and filter cartridges etc. for GBC pre filter and post-filter.	Lot	1	OTM (International)	CE	EGCB Fund	6.00	Planned Dates Actual Dates	17.07.2019 0	28.08.2019 42	22.09.2019 21	29.09.2019 7	06.10.2019 7	04.11.2019 28	105	04.03.2020 120	
GR 04	Procurement of Lube oil Lot 1: Gas Turbine Lube oil Lot 2: GBC Lube oil	Lot	2	DPM (Local)	ED	EGCB Fund	17.00	Planned Dates Actual Dates	15.09.2019 0	07.10.2019 21	21.10.2019 14	28.10.2019 7	06.11.2019 7	05.12.2019 28	77	05.02.2020 60	
GR 05	Procurement of Kits and filters etc. for IA & SA Compressor.	Lot	1	DPM (Local)	ED	EGCB Fund	8.00	Planned Dates Actual Dates	06.10.2019 0	27.10.2019 21	12.11.2019 15	27.11.2019 15	04.12.2019 7	02.01.2020 28	86	02.03.2020 60	


Sub Total Goods Procurement in Mechanical Maintenance Division= 96.00

In Words: Taka Ninety Six Million only  
  
 Assistant Engineer  
 Siddhirganj 335 MW CCPP

  
 Executive Engineer  
 Siddhirganj 335 MW CCPP

  
 Superintending Engineer  
 Siddhirganj 335 MW CCPP

  
 Chief Engineer  
 Siddhirganj 335 MW CCPP  
 (A.K.M. Mostafizur Rahaman)  
 Chief Engineer (Addl. Charge)  
 Siddhirganj 335 MW CCPP  
 EGCBLtd., Siddhirganj, Narayanganj.

  
 Executive Director (Engineering)  
 EGCBLtd., Dhaka  
**Md. Nazim Hossain**  
 Executive Director (Engineering)  
 Electricity Generation Company  
 of Bangladesh Ltd., Dhaka

**Amirul Hossen Rupok**  
 Assistant Engineer (MMD)  
 Siddhirganj 335 MW CCPP  
 EGCBLtd., Siddhirganj, Narayanganj.

**A.H.M. Zafrul Hossain**  
 Executive Engineer (Maintenance)  
 Siddhirganj 335 MW CCPP  
 EGCBLtd., Siddhirganj, Narayanganj.

**(A.K.M. Mostafizur Rahaman)**  
 Superintending Engineer  
 Siddhirganj 335 MW CCPP  
 EGCBLtd., Siddhirganj, Narayanganj.

**(Md. Matul Islam)**  
 Executive Director (Admin & Finance)  
 Electricity Generation Company  
 of Bangladesh Ltd., Dhaka

**EGCB Ltd., Dhaka**  
 Managing Director  
**Engr. Arun Kumar Saha**  
 Managing Director  
**EGCB Ltd., Dhaka.**

## Annual Procurement Plan (Financial Year: 2019-2020)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
 Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

OF-PRO-01  
 Revision: 00  
 Budget: Revenue

### A: Goods Procurement (Mechanical Maintenance Division)

(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 06	Procurement of Seal oil filter, Lube oil filter, spares etc. for GBC. Lot 1. Spare Parts Lot 2. Filters	Lot	2	OTM (International)	MD	EGCB Fund	80.00	Planned Dates 01.07.2019 Actual Dates 30.01.2020	0	14.08.2019 11.02.2020	05.09.2019 13.02.2020	12.09.2019 16.02.2020	19.09.2019 19.02.2020	16.10.2019 -	105	16.02.2020	
GR 07	Procurement of spare parts and consumables for Nitrogen Generator.	Lot	1	RFQ	SE	EGCB Fund	0.50	Planned Dates 02.02.2020 Actual Dates 16.03.2020	0	23.02.2020 16.03.2020	07.03.2020 14.03.2020	14.03.2020 19.04.2020	21.03.2020 19.04.2020	19.04.2020 -	77	19.06.2020	
GR 08	Procurement of spare parts and consumables for Air treatment plant	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.60	Planned Dates 24.02.2020 Actual Dates 30.03.2020	0	16.03.2020 30.03.2020	30.03.2020 11.05.2020	06.04.2020 11.05.2020	13.04.2020 -	28	77	11.07.2020	
GR 09	Procurement of Air Filter, Lube Oil Filter, Lube oil etc for EDG	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.00	Planned Dates Planned date Actual dates	0	21	14	7	7	28	77	60	
GR 10	Procurement of Bearing, Fans, Tripal, Gaskets, Seals, Filter nut etc.	Lot	4	Direct Cash	SE	EGCB Fund	0.20	Planned date Planned days Actual dates									
GR 11	Procurement of lube oil, Grease, Cleaning cloth, WD40, Safety item, others consumable etc.	Lot	1	RFQ	SE	EGCB Fund	0.25	Planned date Planned days Actual dates	30.03.2020 0	11.04.2020 10	13.04.2020 3	16.04.2020 3	19.04.2020 3	- 0	19	26.04.2020 7	
GR 12	Supply, Installation, Testing and Commissioning of a Hydrogen Gas Generator with Compressor	Lot	1	OTM (International)	ED	EGCB Fund	50.00	Planned date Planned days Actual dates	02.09.2019 0	14.10.2019 42	04.11.2019 21	11.11.2019 7	18.11.2019 7	16.12.2019 28	105	16.06.2020 180	
Sub Total Goods Procurement in Mechanical Maintenance Division=							132.55										

In Words: Taka One Hundred Thirty Two Point Five Five Million only

Total Goods Procurement in Mechanical Maintenance Division= (96+132.55)= 228.55

In Words: Taka Two Hundred Twenty Eight Point Five Five Million only

*Amirul Hossen Rupok*  
 Assistant Engineer  
 Siddhirganj 335 MW CCPP

*ABM*  
 Executive Engineer  
 Siddhirganj 335 MW CCPP

*B.S.G.17*  
 Superintending Engineer  
 Siddhirganj 335 MW CCPP

*B.S.G.19*  
 Chief Engineer  
 Siddhirganj 335 MW CCPP

*M.A. S. M. M. Alam*  
 Executive Director (Engineering)  
 EGCB Ltd., Dhaka

**Amirul Hossen Rupok**  
 Assistant Engineer (MMID)  
 Siddhirganj 335 MW CCPP  
 EGCB Ltd., Siddhirganj, Narayanganj.

*Md. M. Hossain*  
 Executive Director (Admin & Finance)  
 (Md. M. Hossain)  
 Executive Director (Admin & Finance)  
 Electricity Generation Company  
 of Bangladesh Ltd., Dhaka

**Engg. Arun Kumar Saha**  
 Managing Director  
 Page 2  
 EGCB Ltd., Dhaka.

**Annual Procurement Plan**  
(Financial Year: 2019-2020)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (OkM).

QF-PRO-01  
Revision: 00  
Budget: Revenue

**B: Works Procurement (Mechanical Maintenance Division)**

(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR01	Procurement of physical service for Instrument Air compressor and Service air compressor.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	30.01.2020 0	11.02.2020 10	13.02.2020 3	16.02.2020 3	19.02.2020 3	26.02.2020 7	26	05.03.2020 7	
WR02	Procurement of physical service EDG.	Lot	1	RFQ	SE	EGCB Fund	0.50	Planned Dates Planned Days Actual Dates	15.02.2020 0	25.02.2020 10	29.02.2020 3	03.03.2020 3	06.03.2020 3	14.03.2020 8	27	21.03.2020 7	
WR03	GT Lube Oil and GBC Lube Oil testing analysis works.	Lot	1	Direct Cash	SE	EGCB Fund	0.05	Planned Dates Planned Days Actual Dates									
WR04	Man power supply for Changing and Cleaning work of GT Air inlet filter system, GBC filter, lube oil filling work etc.	Lot	3	Direct Cash	SE	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates									
WR05	Sweeping and Cleaning works of Admin Building, Electrical building, Power plant area etc.	Lot	1	OTM(e-gp)	SE	EGCB Fund	0.80	Planned Dates Planned Days Actual Dates	02.02.2020 0	23.02.2020 21	07.03.2020 14	14.03.2020 7	21.03.2020 7	19.04.2020 28	77	19.04.2021 365	
WR06	Scaffolding works for different maintenance activity of the plant.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	30.03.2020 0	11.04.2020 10	13.04.2020 3	16.04.2020 3	19.04.2020 3	0	19	26.04.2020 7	

Total Works Procurement in Mechanical Maintenance Division= 1.85

In Words: Taka One point Eight Five Million only

*Signature*  
Assistant Engineer  
Siddhirganj 335 MW CCPP

*Signature*  
Prinon Mahajan  
Executive Engineer  
Siddhirganj 335 MW CCPP

*Signature*  
Amirul Hossen Rupok  
Assistant Engineer (MMD)  
Siddhirganj 335 MW CCPP

*Signature*  
EGCB Ltd., Siddhirganj, Narayanganj.

*Signature*  
Chief Engineer  
Siddhirganj 335 MW CCPP

*Signature*  
A.K.M. Mostafizur Rahman  
Chief Engineer (Addl. Charge)  
Siddhirganj 335 MW CCPP

*Signature*  
EGCB Ltd., Siddhirganj, Narayanganj.

*Signature*  
Executive Director (Admin & Finance)  
(Md. Mostafizur Rahman)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka

*Signature*  
Executive Director (Engineering)  
Md. Nazimul Alam  
Executive Director (Engineering)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka

*Signature*  
Managing Director  
EGCB Ltd.  
Engl. Atul Kumar Saha  
Managing Director  
EGCB Ltd., Dhaka.

**Annual Procurement Plan (Goods Procurement)**  
(Financial Year: 2019-2020)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
Procuring entity Name & code : Siddhirganj 335 MW CCP (Operation)

QP-PRO-01  
Revision:00  
Budget : Revenue

**A. Goods Procurement (Operation Division)**

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise/ Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of Hydrogen Gas	Lot	1	OTM (e-GP) Framework Contract	MD	EGCB Fund	40,0000	Planned date Planned days Actual dates	01.08.2019 0 0	22.08.2019 21 21	05.09.2019 14 14	12.09.2019 7 7	19.09.2019 7 7	17.10.2019 28 28	77	16.10.2020 365
GR2	Procurement of Compressor Water Wash Detergent	Lot	1	OTM (e-GP) Framework Contract	CE	EGCB Fund	2,0000	Planned date Planned days Actual dates	01.08.2019 0 0	22.08.2019 21 21	05.09.2019 14 14	12.09.2019 7 7	19.09.2019 7 7	17.10.2019 28 28	77	16.10.2020 365
GR3	Procurement of Laboratory Reagents for Siddhirganj 335 MW CCP	Lot	1	OTM (e-GP)	SE	EGCB Fund	1,0000	Planned date Planned days Actual dates	01.10.2019 0 0	22.10.2019 21 21	05.11.2019 14 14	12.11.2019 7 7	19.11.2019 7 7	17.12.2019 28 28	77	16.03.2020 90
GR4	Procurement of Sodium Hypochlorite, Caustic Soda, Sulfuric Acid etc. for Siddhirganj 335 MW CCP	Lot	1	OTM (e-GP) Framework Contract	MD	EGCB Fund	30,0000	Planned date Planned days Actual dates	01.02.2020 0 0	22.02.2020 21 21	07.03.2020 14 14	14.03.2020 7 7	21.03.2020 7 7	18.04.2020 28 28	77	18.04.2021 365
GR5	Procurement of Flocculant(Solid), Flocculant(liquid),Anti Scale for RO(liquid),Blocker for RO(liquid),Blocker for RO Membrane Cleaning(liq), Alkali for RO Membrane Cleaning(liq), Acid for RO Membrane Cleaning(liq) etc. for Siddhirganj 335 MW CCP	Lot	1	OTM (e-GP) Framework Contract	ED	EGCB Fund	20,0000	Planned date Planned days Actual dates	01.03.2020 0 0	22.03.2020 21 21	05.04.2020 14 14	12.04.2020 7 7	19.04.2020 7 7	17.05.2020 28 28	77	17.05.2021 365
GR6	Procurement of Oxygen Scavenger ,pH Corrector, Phosphate, Corrosion Inhibitor, Scale Inhibitor, Non-Oxidant Biocide, Sodium Bisulfite, etc. for Siddhirganj 335 MW CCP.	Lot	1	OTM (e-GP) Framework Contract	MD	EGCB Fund	40,0000	Planned date Planned days Actual dates	01.04.2020 0 0	22.04.2020 21 21	06.05.2020 14 14	13.05.2020 7 7	20.05.2020 7 7	17.06.2020 28 28	77	17.06.2021 365
GR7	Procurement of Ferric Chlorite for Siddhirganj 335 MW CCP.	Lot	1	OTM (e-GP) Framework Contract	MD	EGCB Fund	40,0000	Planned date Planned days Actual dates	01.01.2020 0 0	22.01.2020 21 21	05.02.2020 14 14	12.02.2020 7 7	19.02.2020 7 7	18.03.2020 28 28	77	18.03.2021 365
GR8	Procurement of Ferric Chlorite for Siddhirganj 335 MW CCP.	Lot	1	OTM (e-GP) Framework Contract	MD	EGCB Fund	30,0000	Planned date Planned days Actual dates	01.05.2020 0 0	22.05.2020 21 21	05.06.2020 14 14	12.06.2020 7 7	19.06.2020 7 7	17.07.2020 28 28	77	17.07.2021 365

Total Goods Procurement for Operation Division = 203  
In Word: Two Hundred Three Million Taka

Executive Engineer  
Siddhirganj 335 MW CCP  
11.05.19

Superintending Engineer  
Siddhirganj 335 MW CCP  
11.05.19

Chief Engineer  
Siddhirganj 335 MW CCP  
11.05.19

Executive Director (Engg)  
EGCB Ltd, Dhaka  
18.06.19

**A.H.M. Zafui Hossain**  
Executive Engineer (Operation)  
Siddhirganj 335 MW CCP  
EGCB Ltd, Siddhirganj, Narayanganj.

**Mohammed Anisur Rahman Bhuyan**  
Superintending Engineer (Operation)  
Siddhirganj 335 MW CCP  
EGCB Ltd, Siddhirganj, Narayanganj.

**(A. Saikat)**  
Chief Engineer (Addl. Charge)  
Siddhirganj 335 MW CCP  
EGCB Ltd, Siddhirganj, Narayanganj.

Executive Director (Admin & Finance)  
EGCB Ltd, Dhaka

**(M.G. Matul Islam)**  
Executive Director (Admin & Finance)  
Electricity Generation Company  
of Bangladesh Ltd., Dhaka

Managing Director  
EGCB Ltd, Dhaka

**Engr. Arun Kumar Saha**  
Managing Director  
EGCB Ltd., Dhaka.



**Carry Over (Goods Procurement)  
(Financial Year: 2019-2020)**

2019-20

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power  
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.  
Procuring entity Name & code : Siddhirganj 335 MW CCP (Operation)

QF-PRO-01  
Revision:00  
Budget : Revenue

**A. Goods Procurement (Operation Division)**

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Contract Value in Million Tk	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	Required Budget for 2019-20 fiscal year (in Million Tk)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GRI	Procurement of Hydrogen Gas	Lot	1	DPM (Local)	MD	EGCB Fund	18.8500	09.01.2019	21.01.2019	03.02.2019	07.02.2019	09.02.2019	20.02.2019	42	17.11.2019	10.85

*Primon Mahajan*  
10-04-19  
Executive Engineer  
Siddhirganj 335 MW CCP

**Primon Mahajan**  
**Executive Engineer (Operation)**  
**(Addl. Charge)**  
Siddhirganj 335 MW CCP  
EGCB Ltd., Siddhirganj, Narayanganj.

*Mohammed Anisur Rahman Bhuyan*  
10-04-19  
Superintending Engineer  
Siddhirganj 335 MW CCP

**Mohammed Anisur Rahman Bhuyan**  
**Superintending Engineer (Operation)**  
Siddhirganj 335 MW CCP  
EGCB Ltd., Siddhirganj, Narayanganj.

*Chief Engineer*  
24.04.19  
Siddhirganj 335 MW CCP