

Annual Procurement Plan

(Financial Year: 2020-2021)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

A. Goods procurement (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2 Procurement of different types of Consumable items for Mechanical Division (Different types of Gasket for the GT Fuel Nozzle Hose pipe, Gas Skid/line, different types of coolant belts, rubber O-ring, Lubricant oil/ Hydraulic oil for Crane & different equipments, Oxygen, LP, Argon, Acetylene and other consumables) for Major Inspection (MI) of Unit - 02	Lot	1	OTM (egg)	CE	Own Fund of EGCB Ltd.	4.000	Planned date Planned days Actual dates	10	20.08.20 0	10.09.20 21	17.09.20 7	24.09.20 7	01.10.20 7	29.10.20 28	70	90	
GR 2	Procurement of emergency tools, spares & equipments during Unit - 02 MI	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.500	Planned date Planned days Actual dates	10	05.05.21 0	12.05.21 7	19.05.21 7	27.05.21 8	03.06.21 7	10.06.21 7	36	60	
GR 3	Procurement of CO ₂ Gas (refilling), Acetylene gas, LP Gas Equipment, welding rods etc	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.300	Planned date Planned days Actual dates	10	06.09.20 0	13.09.20 7	20.09.20 7	27.09.20 7	04.10.20 7	11.10.20 7	35	60	
GR 4	Procurement of different types of Pipe Fitting, Fixture, plumbing, sanitary equipments with their consumables etc)	Lot	1	OTM (egg)	SE	Own Fund of EGCB Ltd.	0.400	Planned date Planned days Actual dates	10	05.01.21 0	19.01.21 14	26.01.21 7	02.02.21 7	09.02.21 7	09.03.21 28	63	90	
GR 5	Purchasing of emergency Tools, Equipments Spares & consumables for mechanical division	Lot	3	Cash purchase	SE	Own Fund of EGCB Ltd.	0.150	Planned date Planned days Actual dates	10	01.09.20 0	15.09.20 14	22.09.20 7	29.09.20 7	06.10.20 7	03.11.20 28	63	90	
GR 6	Procurement of Tools for Major Inspection (MI) of Unit - 02 of Siddhirganj 2x120 MW PPP	Lot	1	OTM (egg)	CE	Own Fund of EGCB Ltd.	5.000	Planned date Planned days Actual dates	10	04.08.20 0	25.08.20 21	01.09.20 7	08.09.20 7	15.09.20 7	13.10.20 28	70	120	
GR 7	Procurement of Screw Type Instrument Air Compressor with related services of Siddhirganj 2x120 MW PPP	Lot	1	OTM (egg)	MD	Own Fund of EGCB Ltd.	14.000	Planned date Planned days Actual dates	10	05.08.20 0	26.08.20 21	02.09.20 7	09.09.20 7	16.09.20 7	07.10.20 21	63	90	
GR 8	Procurement of spares for Instrument Air Compressor of Siddhirganj 2x120 MW PPP	Lot	1	OTM (egg)	CE	Own Fund of EGCB Ltd.	4.500	Planned date Planned days Actual dates	10	05.08.20 0	26.08.20 21	02.09.20 7	09.09.20 7	16.09.20 7	07.10.20 21	63	90	
Total Amount of Goods procurement for Mechanical Division							28.850											

As and when required (3x 0.05)

Sonyal Debnath
07/07/2020
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Nazmul Hasan
Executive Engineer (Mech/Civil/Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mir Md. Zinnat Ali
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Eng. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Annual Procurement Plan
(Financial Year: 2020-2021)


ISO Document No: QF-PRO-01

Budget : Revenue


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

B. Works procurement (Mechanical Section)


Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to complete n of contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	17	
WR1	Civil Maintenance (Procurement of Sweeping, Cleaning, gardening & plantation works etc)	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	1.20	Planned date Planned days Actual dates		01.09.20 0	15.09.20 14	22.09.20 7	29.09.20 7	06.10.20 7	03.11.20 28	63	360	
WR2	Procurement of Emergency maintenance works: (CW module fan, GBC, EOP, EDG, fork lift, crane & other equipment maintenance works etc)	Lot	2	Cash Purchase	SE	Own Fund of EGCB Ltd.	0.100	Planned date Planned days Actual dates		01.11.20 0	15.11.20 14	22.11.20 7	29.11.20 7	06.12.20 7	03.01.21 28	63	90	
WR3	Procurement of maintenance works for Cooling Water module & their pumps, fans GBC, EOP, EDG, fork lift, Mobile Crane & other equipments.)	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	0.50	Planned date Planned days Actual dates		06.10.20 0	13.10.20 7	20.10.20 7	27.10.20 7	03.11.20 7	10.11.20 7	35	60	
WR4	Civil Maintenance (Central Control Room, Admin Building, Local Control Rom, Residential Building, cleaning of Water Intake area, River/Filter water Tank cleaning, All dosing Tanks, & other varieties civil works in power plant etc)-Package-1	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.500	Planned date Planned days Actual dates		05.04.21 0	12.04.21 7	19.04.21 7	26.04.21 7	03.05.21 7	10.05.21 7	35	60	
WR5	Procurement of maintenance works for firefighting pipeline & equipment maintenance, Cooling Water module & their pumps, fans GBC, EOP, EDG, fork lift, Mobile Crane & other equipments.)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.40	Planned date Planned days Actual dates		06.12.20 0	27.12.20 21	03.01.21 7	10.01.21 7	17.01.21 7	14.02.21 28	70	120	
WR6	Procurement of works for Gas Booster Compressor overhauling of Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	5.00	Planned date Planned days Actual dates		04.10.20 0	26.10.20 22	02.11.20 7	09.11.20 7	16.11.20 7	14.12.20 28	71	150	
WR7	Procurement of Major Inspection (MI) Works of Unit-02 of Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	ED (Engg)	Own Fund of EGCB Ltd.	20.00	Planned date Planned days Actual dates		06.09.20 0	27.09.20 21	04.10.20 7	11.10.20 7	18.10.20 7	15.11.20 28	70	120	
WR8	Procurement of construction works of Chemical room and repairing works of residential building of Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	1.50	Planned date Planned days Actual dates		09.05.21 0	16.05.21 7	23.05.21 7	30.05.21 7	06.06.21 7	13.06.21 7	35	90	
WR9	Civil Maintenance (Central Control Room, Admin Building, Local Control Rom, Residential Building, cleaning of Water Intake area, River/Filter water Tank cleaning, All dosing Tanks, & other varieties civil works in power plant etc)-Package-2	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.400	Planned date Planned days Actual dates										
Total Amount of Works Procurement for Mechanical Division																		
29.609																		




Md. Nazmul Hasan
 Executive Engineer (Mech/Civil/Workshop)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.




Sonjoy Debnath
 Sub-Divisional Engineer (Mech.)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.




A.K.M. Mozahidul Prahaman
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.




Md. Zinnat Ali
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.




Eng. Arun Kumar Saha
 Managing Director
 EGCB Ltd., Dhaka.




 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.




 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.



 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.



 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.



 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Annual Procurement Plan
(Financial Year:2020-2021)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

C. Service procurement (Mechanical Section)

Pkg. No	Description of procurement package service	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SR 1	Consulting services/Expert Services for the testing of Unit# 01 & 02 Overhead Crane & lifting Tools of Siddhirganj 2x120 MW Peaking Power Plant by BUET	Lot	1	SSS	SE	Own Fund of EGCB Ltd.	0.80	Planned days Actual dates	-	0	14	7	15	6	14	14	70	90	
Total Amount of Service procurement for Mechanical Division							0.80												

Sagor Taluk
07/07/2020

Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Nazmul
07.07.2020

Md. Nazmul Hasan
Executive Engineer (Mech/Civil/Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

14.07.2020
A.K.M. Mostafizur Rahaman
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

06/08/2020

Mir Md. Zinnat Ali
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

08/10/2020
Engt. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

(Md. Matiuul Islam)
Executive Director (Joint Secretary)
EGCB Ltd., Power Division
Ministry of Power, Energy & Mineral Resources

(6/20)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
 Section: Electrical
 A. Goods procurement:

QF-PRO-01
 Budget : Revenue
 Revision:-00

Pkg No	Description of Procurement Package GOODS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Electrical spares like light, fan, ballast, socket, plug, MCB, etc. for plant and colony. Street Light system spares, Consumable goods, tools, measuring equipments and other electrical spares	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	2.0000	Planned date Planned days Actual dates	08.04.21 0 21	29.04.21 21	06.05.21 7	13.05.21 7	20.05.21 7	17.06.21 28	70	30	
GR 2	Procurement of spares of Switchgear, spares of chiller, EDG and other electrical equipments	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	3.0000	Planned date Planned days Actual dates	11.02.21 0 21	04.03.21 21	11.03.21 7	18.03.21 7	25.03.21 7	22.04.21 28	70	30	
GR 3	Procurement of SF6 Gas for 11KV and 132 KV Circuit Breaker with accessories	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.4000	Planned date Planned days Actual dates	26.04.21 0 21	17.05.21 21	24.05.21 7	31.05.21 7	07.06.21 7	05.07.21 28	70	30	
GR 4	Procurement of different types of bearing for Motor, Pump, Fan, etc.	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	1.3000	Planned date Planned days Actual dates	03.11.20 0 21	24.11.20 21	01.12.20 7	08.12.20 7	15.12.20 7	12.01.21 28	70	30	
GR 5	Procurement of Electrical Consumable goods like PVC tape, contact cleaner, breaker spares, screw, plug, royal plug, thinner, jute, energy meter, Neon tester, electrical switch, lighting spares, lift servicing works, computer ink, Steel Almirah, Steel Rack, Wooden Box for CT & PT and other miscellaneous electrical items	Lot	2	Direct cash purchase	SE	Own fund of EGCB Ltd	0.1000	Planned date Planned days Actual dates									
GR 6	Procurement of Spare Parts of 11 KV, 132 KV Circuit Breaker, AVR, switchyard and other electrical spares	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	2.5000	Planned date Planned days Actual dates	12.05.21 0 21	02.06.21 21	09.06.21 7	16.06.21 7	23.06.21 7	21.07.21 28	70	30	
GR 7	Procurement of spares of air conditioners, chillers, air ventilation system and other electrical spares.	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	1.0000	Planned date Planned days Actual dates	20.01.21 0 21	10.02.21 21	17.02.21 7	24.02.21 7	03.03.21 7	31.03.20 28	70	30	
GR 8	Procurement of spares of different systems such as EOT, BOP, Switchgear, Generator, Transformer and other electrical system on emergency demand	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.3000	Planned date Planned days Actual dates	03.05.21 0 7	10.05.21 7	17.05.21 7	24.05.21 7	31.05.21 7	07.06.21 7	35	30	
GR 9	Procurement of Transformer oil from Govt. enterprise such as Padma/ Jamuna/ Meghna.	Lot	1	DPM	SE	Own fund of EGCB Ltd	1.0000	Planned date Planned days Actual dates									

As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of PPR-2008.

Purchase at Govt. controlled rate or from nationalized enterprise without calling for tender after due processing through Tender committee. EGCB Service rule E (ii)

11.60

9/Alipor

27/7/2020

Nandhipan Das

Executive Engineer (EMD)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

27.07.2020

A.K.M. Mostafizur Rahaman
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Mir Md. Zinnat Ali
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

21/05/2020
 Engr. Arun Kumar Saha
 Managing Director
 EGCB Ltd., Dhaka

Ad Matul Islam
 Joint Secretary
 Joint Director (Power Division)
 EGCB Ltd., Power & Mineral Resources

(8/20)

(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical

QF-PRO-01
Budget : Revenue
Revision:-00

B. Works procurement:

Pkg No	Description of Procurement Package WORKS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
WR 1	Procurement of Repair/ maintenance works of different types motors, compressors, Generator and other electrical equipments: Package-1	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.5000	Planned date Planned days Actual dates	18.03.21 0 7	25.03.21 7	01.04.21 7	08.04.21 7	15.04.21 7	22.04.21 7	35	30
WR 2	Procurement of Repair/ maintenance works of different types motors, compressors, earthing system, Generator Rotor withdrawal and other electrical equipments: Package-2	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.5000	Planned date Planned days Actual dates	15.04.21 0 7	22.04.21 7	29.04.21 7	06.05.21 7	13.05.21 7	20.05.21 7	35	30
WR 3	Procurement of cable laying works, construction/ repair/ maintenance works of different electrical equipments, switchgear, transformer, IPB busduct, EDG, Switchyard Spare Equipment keeping Structure, generator: Package-3	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.5000	Planned date Planned days Actual dates	16.05.21 0 7	23.05.21 7	30.05.21 7	06.06.21 7	13.06.21 7	20.06.21 7	35	30
WR 4	Procurement of Re-Drumming Work of different size cables with manufacturing/ repairing of required drums, construction work of Tin shed for cable drum, and other electrical works	Lot	1	OTM (NCT, & GP)	SE	Own fund of EGCB Ltd	1.0000	Planned date Planned days Actual dates	02.09.20 0 21	23.09.20 21	30.09.20 7	07.10.20 7	14.10.20 7	11.11.20 28	70	30
WR 5	Procurement of servicing work of Air Conditioner (AC) and Central Chiller System under annual maintenance contract with spares	Lot	1	OTM (NCT, & GP)	SE	Own fund of EGCB Ltd	1.3000	Planned date Planned days Actual dates	02.09.20 0 21	23.09.20 21	30.09.20 7	07.10.20 7	14.10.20 7	11.11.20 28	70	30
WR 6	Procurement of Painting works of Battery Rack, Electroplating of Battery Terminal connector, Ultrasonic Test of Bearing, calibration works of different electrical equipments and other electrical works & physical services on emergency basis	Lot	2	Direct cash purchase	SE	Own fund of EGCB Ltd	0.0500	Planned date Planned days Actual dates	03.02.21 0 7	24.02.21 7	03.03.21 7	10.03.21 7	17.03.21 7	14.04.21 28	70	30
WR 7	Procurement of physical service of Testing protection relays of Generator & Transformer and Inspection of Generator Circuit Breaker.	Lot	1	OTM (NCT, & GP)	SE	Own fund of EGCB Ltd	1.5000	Planned date Planned days Actual dates	20.04.21 0 7	27.04.21 7	04.05.21 7	11.05.21 7	18.05.21 7	25.05.21 7	35	30
WR 8	Procurement of C&F agent for custom clearance and transportation of foreign spares from ports	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.2000	Planned date Planned days Actual dates	03.03.21 0 21	24.03.21 21	31.03.21 7	07.04.21 7	14.04.21 7	12.05.21 28	70	30
WR 9	Procurement of physical service for different test of transformer oil	Lot	1	OTM (NCT, & GP)	SE	Own fund of EGCB Ltd	0.3500	Planned date Planned days Actual dates	29.09.20 0 21	20.10.20 21	27.10.20 7	03.11.20 7	10.11.20 7	08.12.20 28	70	30
WR 10	Procurement of motor servicing work under annual maintenance contract	Lot	1	OTM (NCT, & GP)	SE	Own fund of EGCB Ltd	1.0000	Planned date Planned days Actual dates	16.09.20 0 42	28.10.20 42	11.11.20 14	18.11.20 7	25.11.20 7	23.12.20 28	98	120
WR 11	Procurement of Supervision and Inspection work of Generator#2, AVR, Transformer and other electrical equipments from OEM	Lot	1	DPM (International)	ED Engineering	Own fund of EGCB Ltd	15.0000	Planned date Planned days Actual dates	17.08.20 0 42	28.09.20 42	12.10.20 14	19.10.20 7	26.10.20 7	23.11.20 28	98	120
WR 12	Procurement of Supervision and Inspection work of Generator#1 to reduce high vibration	Lot	1	DPM (International)	SE	Own fund of EGCB Ltd	3.0000	Planned date Planned days Actual dates	17.08.20 0 42	28.09.20 42	12.10.20 14	19.10.20 7	26.10.20 7	23.11.20 28	98	120

Total Goods and works procurement in Electrical division = 36.5000

24.90
27.07.2020

Nandhipan Das
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahaman
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Mir Md. Zinnat Ali
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

(Md. Matiuil Islam)
Executive Director (Joint Secretary)
EGCB Ltd., Power Division
Ministry of Power, Energy & Mineral Resources
Managing Director
EGCB Ltd., Dhaka

27/7/2020

**Annual Procurement Plan
(Financial Year: 2020-2021)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
 Revision-00
 Budget: Revenue

A. Goods Procurement (IMC & DCS Division)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Purchase of Various type instrument for GT & BOP	Lot	1	OTM(e-gp)	SE	Own Fund of EGCB Ltd	0.700000	Planned date Planned days Actual dates	06.09.20 0 21	27.09.20 21	11.10.20 14	18.10.20 7	25.10.20 7	22.11.20 28	77	120	
GR 2	Purchase of Consumable Goods & Materials for CI/MI of Gas Turbine (GT).	Lot	1	OTM(e-gp)	SE	Own Fund of EGCB Ltd	0.100000	Planned date Planned days Actual dates	20.08.20 0 21	10.09.20 21	24.09.20 14	01.10.20 7	08.10.20 7	05.11.20 28	77	90	
GR 3	Purchase of Human Machine Interface (HMI) for Max DNA DCS control system.	Lot	1	OTM (International)	ED (Engr.)	Own Fund of EGCB Ltd	25.000000	Planned date Planned days Actual dates	25.08.20 0 42	06.10.20 42	20.10.20 14	27.10.20 7	03.11.20 7	01.12.20 28	98	180 days from L/C Opening	
GR 4	Purchase of Emergency I&C Spares for Gas Turbine, Gas Booster Compressor & others BOP.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.200000	Planned date Planned days Actual dates	01.03.21 0 7	08.03.21 7	15.03.21 7	22.03.21 7	29.03.21 7	05.04.21 7	35	15	
GR 5	Purchase of CPU, Monitor, Printer and Others for Process Control & Monitoring System.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.200000	Planned date Planned days Actual dates	03.01.21 0 7	10.01.21 7	17.01.21 7	24.01.21 7	31.01.21 7	07.02.21 7	35	15	
GR 6	Purchase emergency spares for Network/Process Control/ CCTV/ EPABX System, I&C Spares for Gas Booster Compressor, IA/PA/N2 Plant, Water Treatment Plant, Weather Monitoring System & Others BOP, Operating System Software, Antivirus, Keyboard, Mouse, Hard Drive, Monitor, Printers, Power supply etc for Process control system & Office use, Measuring Equipment and Consumable Goods & Materials for CI/HGPI/MI of Gas Turbine.	Lot	1	Direct Cash Purchase	SE	Own Fund of EGCB Ltd	0.150000	Planned date Planned days Actual dates									

Tk 3x0.05=Tk 0.1500; As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.

(Signature)
 Md. Masud Alam
 Assistant Engineer (I & C)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
 Engr. Arun Kumar Sanik
 Managing Director
 EGCB Ltd., Dhaka

(Signature)
 A.K.M. Mostafizur Rahaman
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
 Md. Masud Alam
 Assistant Engineer (I & C)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
 Md. Abdul Aaim Sorkar
 Assistant Engineer (I & C)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
 A.M. Mostafizur Rahman
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

**Annual Procurement Plan
(Financial Year: 2020-2021)**

QF-PRO-01
Revision-00
Budget: Revenue

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

B. Works Procurement (IMC & DCS Division).

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Purchase of Internet service.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.200000	Planned date Planned days Actual dates	20.04.21 0 Actual dates	27.04.21 7	04.05.21 7	11.05.21 7	18.05.21 7	25.05.21 7	35	15
WR 2	Procurement of Repair works of different type Card / Module.	Lot	1	OTM(e-GP)	CE	Own Fund of EGCB Ltd	5.000000	Planned date Planned days Actual dates	04.02.21 0 Actual dates	25.02.21 21	11.03.21 14	18.03.21 7	25.03.21 7	22.04.21 28	77	90
WR 3	Calibration of I&C laboratory Master Instrument.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.150000	Planned date Planned days Actual dates	03.08.20 0 Actual dates	10.08.20 7	17.08.20 7	24.08.20 7	31.08.20 7	07.09.20 7	35	15

Alim

Md. Abdul Alim Sorkar
Assistant Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Masud Alam
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mir Md. Zihnat Ali
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Eng. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

(Md. Matul Islam)
Executive Director (Joint Secretary)
EGCB Ltd., Power Division
Ministry of Power, Energy & Mineral Resources

(9/22)

100

Annual Procurement Plan
(Financial Year: 2020-2021)

QF-PRO-01
Revision: 00
Budget : Revenue

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

A. Goods procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Procurement of Chemicals for water treatment plant.	Lot	1	OTM	SE	Own Fund of EGCB Ltd.	1.50	Planned date Planned days Actual dates	03.08.2020 0 Actual dates	17.08.2020 14	24.08.2020 7	01.08.2020 7	08.09.2020 7	05.10.2020 28	63	365	
GR 2	Procurement of New Firefighting Equipments- ABC Dry chemical powder, CO2 & Foam for Fire Extinguisher and Refilling fire fighting cylinders.	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.40	Planned date Planned days Actual dates	01.01.2021 0 Actual dates	08.01.2021 7	15.01.2021 7	22.01.2021 7	29.01.2021 7	05.02.2021 7	35	60	
GR-3	Purchase of emergency items like Safety signage, posters, display/notice board, chemical, first aid box, medicine, mobile phone, disposable shoe cover, printer, portable hard disc drive, torch light and other consumable items.	Lot	1	Cash	SE	Own Fund of EGCB Ltd.	0.10	Planned date Planned days Actual dates									
GR 4	Procurement of Safety Items	Lot	1	OTM	SE	Own Fund of EGCB Ltd.	1.30	Planned date Planned days Actual dates	03.10.2020 0 Actual dates	17.10.2020 14	24.10.2020 7	31.10.2020 7	07.11.2020 7	05.12.2020 28	63	90	
GR 5	Procurement of 05 (Five) Walkie talkies for Operation Section	Lot	1	OTM	SE	Own Fund of EGCB Ltd.	0.30	Planned date Planned days Actual dates	01.02.2021 0 Actual dates	08.02.2021 7	15.02.2021 7	22.02.2021 7	29.02.2021 7	05.03.2021 7	35	120	
Total Goods Procurement in Operation division =							3.60										

As & When required (3x0.05)

SSaha
20.07.2020

Sudarsan Chandra Saha
Sub-Divisional Engineer (Operation)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Nazmul Hasan
Executive Engineer (Operation) Adm. Charge
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj-1430.

Mohammed Aminul Haque Khatri
Superintending Engineer (Operation)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj-1430.

Aminul
20.07.2020

Mir Md. Zinnat Ali
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Matul Islam
(Md. Matul Islam)
Executive Director (Joint Secretary)
EGCB Ltd., Power Division
Ministry of Power, Energy & Mineral Resources

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

(b/22)

Annual Procurement Plan
(Financial Year:2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision:00
Budget : Revenue

B. Works procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	Procurement of Mixed bed Regeneration Works & Demineralized (DM) Water Production	Lot	1	OTM	SE	Own Fund of EGCB Ltd.	8	9	01.08.2020	15.08.2020	22.08.2020	29.08.2020	05.09.2020	03.10.2020	16	17	
							0.15		0	14	7	7	7	28	63	365	
Total Works Procurement in Operation division =							0.15										

SE
20.07.2020

Sudarshan Chandra Saha
Sub-Divisional Engineer (Operation)
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

NATM
20.07.2020

Md. Nazmul Hasan
Executive Engineer (Operation) Addl. Charge
Siddhirganj 2X120 MW Peaking Power Plant,
EGCB Ltd., Siddhirganj, Narayanganj-1430.

Aminul
20.07.2020

Mohammed Aminul Haque Khan
Superintending Engineer (Operation)
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj-1430.

[Signature]
06.06.2020

Mir Md. Zinnat Ali
Chief Engineer

Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj.

[Signature]
08.06.2020

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

[Signature]

(Md Matiul Islam)
Executive Director (Joint Secretary)
EGCB Ltd., Power Division
Ministry of Power, Energy & Mineral Resources

[Signature]

(2/22)

**Annual Procurement Plan
(Financial Year: 2020-2021)**

Goods Procurement (Admin. Section)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code: Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

A. Goods Procurement (Admin. Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process		Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature		Time for completion of contract
								Planned date	Actual dates							16	17	
I	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-01	Procurement of Stationary goods for Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.050	Planned date Actual dates	13/12/20 0	20/12/20 14	27/12/20 7	03/01/21 7	10/01/21 7	17/01/21 28	63	30		
GR-02	Procurement of Stationary goods for Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM/e-Gp	CE	Own Fund of EGCB Ltd.	0.400	Planned date Actual dates	24/08/20 0	31/08/20 14	07/09/20 7	14/09/20 7	21/09/20 7	28/09/20 28	63	30		
GR-03	Procurement of Photocopier Machine for Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM/e-Gp	ED	Own Fund of EGCB Ltd.	0.500	Planned date Actual dates	21/09/20 0	28/09/20 14	05/10/20 7	12/10/20 7	19/10/20 7	26/10/20 28	63	30		
GR-04	Procurement of Liveries for the employees of Siddhirganj 2x120 MW PPP	Lot	1	OTM/e-Gp	CE	Own Fund of EGCB Ltd.	0.900	Planned date Actual dates	18/10/20 0	25/10/20 7	01/11/20 7	08/11/20 7	15/11/20 7	22/11/20 7	35	30		
GR-05	Procurement of Office Furniture for different section of Siddhirganj 2x120 MW PPP	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date Actual dates										
GR-06	Procurement of emergency Spares for Vehicle	Lot	4	Cash Purchase	SE	Own Fund of EGCB Ltd.	0.150	Planned date Actual dates										
							2.200											

As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.

As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.

(Signature)

মোঃ শহীদুল ইসলাম
ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং গাওয়ার প্লান্ট
ইজিসিবি লি., সিদ্ধিরগঞ্জ, নারায়নগঞ্জ।

(Signature)

২৩/০৮/২০২০
শ্রী মৌঃ জিন্নাত আলী
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং
ইজিসিবি লি., সিদ্ধিরগঞ্জ, নারায়নগঞ্জ।

(Signature)

Engr. Arun Kumar Sani
Managing Director
EGCB Ltd., Dhaka

(Signature)

(Md Matul Islam)
Executive Director (Joint Secretary)
EGCR Ltd., Power Division
Ministry of Power, Energy & Mineral Resources

(২০/১১)

Annual Procurement Plan
(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources /Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Works Procurement (Admin Section)

Budget : Revenue

B. Works procurement (Admin Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estid. Cost in Million Tk	Time code for process		Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
								Planned date	Actual dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR 01	Repairing Works of Vehicle	Lot	4	Cash Purchase	SE	Own Fund of EGCB Ltd.	0.150	Planned date Actual dates	19/08/20 0	26/08/20 7	02/09/20 7	09/09/20 7	16/09/20 7	23/09/20 7	35	15	
WR 02	Repair & Maintenance Works of Vehicle (Pkg-01)	Lot	1	RFQ	ED	Own Fund of EGCB Ltd.	0.100	Planned date Actual dates	02/09/20 0	09/09/20 7	16/09/20 7	23/09/20 7	30/09/20 7	07/10/20 7	35	15	
WR 03	Repair & Maintenance Works of Vehicle (Pkg-02)	Lot	1	RFQ	MD	Own Fund of EGCB Ltd.	0.200	Planned date Actual dates	01/10/20 0	08/10/20 7	15/10/20 7	22/10/20 7	29/10/20 7	05/11/20 7	35	15	
WR 04	Repair & Maintenance Works of Vehicle (Pkg-03)	Lot	1	RFQ	MD	Own Fund of EGCB Ltd.	0.300	Planned date Actual dates	09/01/21 0	16/01/21 7	23/01/21 7	30/01/21 7	06/02/21 7	13/02/21 7	35	15	
WR 05	Repair & Maintenance Works of Vehicle (Pkg-04)	Lot	1	RFQ	MD	Own Fund of EGCB Ltd.	0.400	Planned date Actual dates	09/01/21 0	16/01/21 7	23/01/21 7	30/01/21 7	06/02/21 7	13/02/21 7	35	15	
Total							1.150										

As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.

(Signature)
06/08/2020

মোঃ শহীদুল ইসলাম
ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইঞ্জিনিয়ারিং লি., সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Mir Md. Zinnat Ali
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayangonj.

(Signature)
08/08/2020
Md. Nazmul Alam
Executive Director, O&M (Admin.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

(Signature)
Engt. Arun Kumar Saha
Managing Director
EGCB Ltd, Dhaka.

(Signature)

Atiqul Islam
Joint Secretary
Finance Division
Ministry of Power, Energy & Mineral Resources

(22/20)