

Annual Procurement Plan

(Financial Year:2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

Revision-01

A. Goods procurement (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of emergency Goods for Mechanical Maintenance Division (PKG-1)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.30	Planned date		02.04.2025	12.04.25	19.04.25	26.04.25	03.05.25	10.05.25	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
GR 2	Procurement of emergency Goods for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.20	Planned date		20.04.2025	30.04.25	07.05.25	14.05.25	21.05.25	28.05.25	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
GR 3	Purchasing of emergency Goods for mechanical division (PKG-1)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date								Completed	
								Planned days									
								Actual dates									
GR 4	Purchasing of emergency Goods for mechanical division (PKG-2)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date								As and when required	
								Planned days									
								Actual dates									
GR 5	Purchasing of emergency Goods for mechanical division (PKG-3)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date								Completed	
								Planned days									
								Actual dates									
GR 6	Purchasing of emergency Goods for mechanical division (PKG-4)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date								As and when required	
								Planned days									
								Actual dates									
GR 7	Procurement of CI Hardware for Unit-02	Lot	1	OTM (eGP)	SE	Own Fund of EGCB Ltd.	3.00	Planned date		16.03.2025	06.04.25	13.04.25	20.04.25	27.04.25	25.05.25	70	120
								Planned days		0	21	7	7	7	28		
								Actual dates									
GR 8	Procurement of Consumables for Mechanical Maintenance Division	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	2.00	Planned date		01.10.2024	22.10.24	29.10.24	05.11.24	12.11.24	10.12.24	70	60
								Planned days		0	21	7	7	7	28		
								Actual dates		19.09.2024	17.10.2024	20.11.2024	21.11.2024	23.11.2024	18.12.2024		

Rajib Datta
07.01.2025
RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

Asif Noor Khandaker
07.01.25
Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
07.01.2025
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
12-01-2025
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
12.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan

(Financial Year:2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

Revision-01

A. Goods procurement (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 9	Procurement of Plumbing Fittings, Sanitary Items and other Civil Items	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.50	Planned date		03.11.2024	13.11.24	20.11.24	27.11.24	04.12.24	11.12.24	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates		02.11.2024	11.11.2024	11.11.2024	23.11.2025	25.11.2025	25.11.2025		
GR 10	Procurement of Dry Gas Seal for GBC	Lot	1	OTM (eGP)	MD	Own Fund of EGCB Ltd.	55.00	Planned date		01.09.2024	22.09.24	06.10.24	13.10.24	20.10.24	17.11.24	77	120
								Planned days		0	21	14	7	7	28		
								Actual dates		15.09.2024	30.10.2024						
GR 11	Procurement of different types of valves, tools and other spare parts.	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	5.00	Planned date		02.03.2025	23.03.25	30.03.25	06.04.25	13.04.25	11.05.25	70	120
								Planned days		0	21	7	7	7	28		
								Actual dates									
GR 12	Procurement of Lube Oil for GT	Lot	1	DPM	SE	Own Fund of EGCB Ltd.	3.00	Planned date		01.02.2025	22.02.25	01.03.25	08.03.25	15.03.25	12.04.25	70	90
								Planned days		0	21	7	7	7	28		
								Actual dates									
GR 13	Procurement of Container for Mechanical Maintenance Division	Lot	1	OTM (eGP)	SE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted						0	120
								Planned days									
								Actual dates									
GR 14	Procurement of IA/PA Compressor Spares for Siddhirganj 2x120 MW PPP	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	4.00	Planned date		01.12.2024	22.12.24	05.01.25	12.01.25	19.01.25	16.02.25	77	120
								Planned days		0	21	14	7	7	28		
								Actual dates		01.12.2024	23.12.2024						
Total Amount of Goods procurement for Mechanical Division							73.15										

RAJIB DATTA
07.01.2025

Asif Noor Khandaker
07.01.25

Mohammad Noore Alam Siddiki
07.01.2025

A.K.M. Mostafizur Rahaman
12.01.2025

A.K.M. Manzur Kadir
13.01.25

Maj Gen Moin Uddin (Retd)

RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

Asif Noor Khandaker
Executive Engineer (Mech, Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan
(Financial Year: 2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

Revision-01

B. Works procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singa-ture	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18	
WR 1	Procurement of Emergency maintenance works for Mechanical Manintenance Section (PKG-1)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date Planned days Actual dates			As and when required							
WR 2	Procurement of Emergency maintenance works for Mechanical Manintenance Section (PKG-2)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date Planned days Actual dates			As and when required							
WR 3	Procurement of Emergency maintenance works for Mechanical Manintenance Section (PKG-3)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date Planned days Actual dates			As and when required							
WR 4	Procurement of Emergency maintenance works for Mechanical Manintenance Section (PKG-4)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date Planned days Actual dates			As and when required							
WR 5	Procurement of Emergency Maintenance Works for Mechanical Maintenance Division (PKG-1)	lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.60			02.04.2025	12.04.25	19.04.25	26.04.25	03.05.25	10.05.25	38	30	
WR 6	Procurement of Emergency Maintenance Works for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.60	Planned date Planned days Actual dates		30.04.2025	10.05.25	17.05.25	24.05.25	31.05.25	07.06.25	38	30	
WR 7	Procurement of Refurbishment Work of Capital Spares rolled out from Unit-01 during MI	Lot	1	IOTM	MD	Own Fund of EGCB Ltd.	70.00	Planned date Planned days Actual dates		15.05.2025	26.06.25	17.07.25	24.07.25	31.07.25	28.08.25	105	180 (from LC opening)	
WR 8	Construction of Boundary Wall at Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.00	Planned date Planned days Actual dates		Deleted								
WR 9	Procurement of Servicing Work and Load Test of Lifting Tools, Equipment, Cranes & Forklift, calibration of measuring devices and Lube Oil test.	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	4.50	Planned date Planned days Actual dates		01.04.2025	22.04.25	29.04.25	06.05.25	13.05.25	10.06.25	70	180	

RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.
07.01.2025

Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.
07.01.25

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.
07.01.2025

A.K.M. Mostafizur Rahamar
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Pla
EGCB Ltd., Siddhirganj Narayanganj.
12.01.25

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka
13.01.25

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue

Revision-01

B. Works procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 10	Procurement of Emergency Civil Maintenance for Siddhirganj 2x120 MW Peaking Power Plant (PKG-1)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.50	Planned date		15.04.2025	25.04.25	02.05.25	09.05.25	16.05.25	23.05.25	38	60
								Planned days		0	10	7	7	7			
								Actual dates									
WR 11	Procurement of Painting Works of Gas Pipeline and other BOP Pipelines	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	1.00	Planned date		15.10.2024	05.11.24	12.11.24	19.11.24	26.11.24	24.12.24	70	60
								Planned days		0	21	7	7	7	28		
								Actual dates		01.10.2024	24.10.2024	30.10.2024	31.10.2024	31.10.2024	18.11.2024		
WR 12	Procurement of Emergency Civil Maintenance for Siddhirganj 2x120 MW Peaking Power Plant (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.30	Planned date		15.03.2025	25.03.25	01.04.25	08.04.25	15.04.25	22.04.25	38	60
								Planned days		0	10	7	7	7			
								Actual dates									
WR 13	Construction of Vehicle Parking Shade at Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	1.00	Planned date		01.03.2025	22.03.25	29.03.25	05.04.25	12.04.25	10.05.25	70	90
								Planned days		0	21	7	7	7	28		
								Actual dates									
WR 14	Repairing / Modification of Boundary Wall at Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	MD	Own Fund of EGCB Ltd.	2.50	Planned date		20.03.2025	10.04.25	17.04.25	24.04.25	01.05.25	29.05.25	70	90
								Planned days		0	21	7	7	7	28		
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							81.15										

RAJIB DATTA
07.01.2025
RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

Asif Noor Khandaker
07.01.25
Asif Noor Khandaker
Executive Engineer (Mech, Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noor Alam Siddiki
07.01.2025
Mohammad Noor Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
12.01.25
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
13.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan
(Financial Year: 2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue Revision-01

B. Physical Service Procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	
PS 1	Procurement of Sweeping, Cleaning, gardening & plantation works etc.	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	2.00	Planned date		01.03.2025	22.03.25	29.03.25	05.04.25	12.04.25	10.05.25	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 2	Procurement of Filter Cleaning and Filter Net changing works	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.70	Planned date		01.11.2024	22.11.24	29.11.24	06.12.24	13.12.24	10.01.25	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates		06.11.2024	26-11-24	21.12.2024	23.12.2024	23.12.2024			
PS 3	Procurement of Pest Control Works	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.60	Planned date		15.01.2025	05.02.25	12.02.25	19.02.25	26.02.25	26.03.25	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 4	Filter Transportation with Loading-Unloading Works from Siddhirganj 2x120 MW PPP to Chandpur 150 MW CCPP	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.20	Planned date		01.04.2025	11.04.25	18.04.25	25.04.25	02.05.25	09.05.25	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							3.50										

RAJIB DATTA
07.01.2025

RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

Asif Noor Khandaker
07.01.25

Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Mohammad Noore Alam Siddiki
07.01.2025

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahamar
12.1.25

A.K.M. Mostafizur Rahamar
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
13.01.25

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

(Financial Year: 2024-2025)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entry Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical Maintenance

QF-PRO-01
Budget : EGCB's Fund
Revision:-01

A. Goods Procurement:

Pkg No.	Description of Procurement Package GOODS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Generator protection relay and other spare parts for different electrical systems (switchgear, substation, etc.)	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	5.000	Planned date Planned days Actual dates	10.09.24 0 21	01.10.24 21 14	15.10.24 14 7	22.10.24 7 7	29.10.24 7 7	26.11.24 28 77	77	120
GR 2	Procurement of 132kV Cable differential protection relay and other spare parts for different electrical systems (switchgear, substation, etc.)	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	4.000	Planned date Planned days Actual dates	13.10.24 0 21	03.11.24 21 14	17.11.24 14 7	24.11.24 7 7	01.12.24 7 7	29.12.24 28 77	77	120
GR 3	Procurement of emergency goods: Package-1	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
GR 4	Procurement of emergency goods: Package-2	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.050	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
GR 5	Procurement of emergency electrical spares for Siddhirganj 2x120 MW PPP.	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.500	Planned date Planned days Actual dates	17.02.25 0 10	27.02.25 10 7	06.03.25 7 7	13.03.25 7 7	20.03.25 7 7	27.03.25 7 38	38	45
GR 6	Procurement of electrical goods, consumables, tools, tackles, measuring instrument, and other necessary spares	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	1.000	Planned date Planned days Actual dates	12.08.24 0 21	02.09.24 21 14	16.09.24 14 7	23.09.24 7 7	30.09.24 7 28	28.10.24 28 77	77	90
GR 7	Procurement of transformer oil for Siddhirganj 2x120MW PPP.	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	1.500	Planned date Planned days Actual dates	12.08.24 0 21	02.09.24 21 14	16.09.24 14 7	23.09.24 7 7	30.09.24 7 28	28.10.24 28 77	77	90
GR 8	Procurement of spare parts for 132kv isolator and other electrical systems.	Lot	1	DPM	CE	Own fund of EGCB Ltd	0.300	Planned date Planned days Actual dates	15.10.24 0 21	05.11.24 21 14	19.11.24 14 7	26.11.24 7 7	03.12.24 7 28	31.12.24 28 77	77	60
GR 9	Procurement of outdoor termination kit with related services for 132kv underground cable and other electrical spares.	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	2.500	Planned date Planned days Actual dates	16.02.24 0 21	09.03.24 21 14	23.03.24 14 7	30.03.24 7 7	06.04.24 7 28	04.05.24 28 77	77	120
Total Amount of Goods Procurement for Electrical Section =							14.925									


27.11.2024
Moniruzzaman
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


27.11.2024
Ashim Kumar Mondal
Executive Engineer (EDM)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


27.11.2024
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


12.01.25
A.K.M. Mostafizur Rahama
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


13.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka


Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

(Financial Year: 2024-2025)


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
 Section: Electrical Maintenance
 B. Works Procurement:

QF-PRO-01
 Budget : EGCB's Fund
 Revision:-01

Pkg No.	Description of Procurement Package WORKS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Servicing/ repairing/ maintenance/manufacturing work for different electrical control card, equipment & system	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.360	Planned date	16.01.25	26.01.25	02.02.25	09.02.25	16.02.25	23.02.25		
								Planned days	0	10	7	7	7	7	38	45
								Actual dates								
WR 2	Emergency maintenance works of electrical maintenance section	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
								Planned days								
								Actual dates								
WR 3	Servicing/ repairing/ maintenance/manufacturing work for different electrical control card, equipment & system : Pkg-2	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.540	Planned date	24.02.25	06.03.25	13.03.25	20.03.25	27.03.25	03.04.2025		
								Planned days	0	10	7	7	7	7	38	45
								Actual dates								
Total Amount of Works Procurement for Electrical Section=							0.975									


 27.11.2024
Moniruzzaman
 Sub-Divisional Engineer (EMD)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.


 27.11.2024
Ashim Kumar Mondal
 Executive Engineer (EDM)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.


 27.11.2024
Mohammad Noore Alam Siddiki
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.


 12.01.25
A.K.M. Mostafizur Rahman
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.


 13.01.25
A.K.M. Manzur Kadir
 Executive Director (O & M)
 Corporate Office
 EGCB Ltd., Dhaka


Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.

(Financial Year: 2024-2025)


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical Maintenance
C. Physical Services Procurement:

QF-PRO-01
Budget : EGCB's Fund
Revision:-01

Pkg No.	Description of Procurement Package Physical Services	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Est'd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Servicing work of Air Conditioner (AC), switchgear blower and Central Chiller System with necessary spares under annual maintenance contract	Lot	1	OTM (NCT.-GP)	CE	Own fund of EGCB Ltd	2.000	Planned date	19.03.25	69.04.25	23.04.25	30.04.25	07.05.25	04.06.25		
								Planned days	0	21	14	7	7	28	77	365
								Actual dates								
PS 2	Physical service for different test of transformer oil	Lot	1	OTM (NCT.-GP)	SE	Own fund of EGCB Ltd	0.400	Planned date	30.07.24	20.08.24	03.09.24	10.09.24	17.09.24	15.10.24		
								Planned days	0	21	14	7	7	28	77	365
								Actual dates								
Total Amount of Physical Services Procurement for Electrical Section =							2.400									


27.11.2024
Moniruzzaman
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


27.11.24
Ashim Kumar Mondal
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


27.11.2024
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


12.11.25
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


27.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka


Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-01
Budget: Revenue

A. Goods Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Purchase of Various type Instruments for Gas Turbine, GBC & BOP system.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	3.00	Planned date	24.09.24	15.10.24	29.10.24	05.11.24	12.11.24	10.12.24	77	120
								Planned days	0	21	14	7	28			
								Actual dates	02.10.24	30.10.24						
GR 2	Purchase of Master Calibrator & other lab instrument for I&C Maintenance Division.	Lot	1	OTM(e-gp)	SE	Own Fund of EGCB Ltd	2.50	Planned date	02.09.24	23.09.24	07.10.24	14.10.24	21.10.24	18.11.24	77	120
								Planned days	0	21	14	7	28			
								Actual dates	23.09.24	15.10.24						
GR 3	Purchase of Bently Nevada system cards, GBC machine monitoring system equipment and field instrument.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	3.00	Planned date	13.01.25	03.02.25	24.02.25	03.03.25	10.03.25	07.04.25	84	120
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 4	Purchase of combustible gas detector and sensor & related accessories.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	2.50	Planned date	28.01.25	18.02.25	11.03.25	18.03.25	25.03.25	22.04.25	84	120
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 5	Purchase of Computer for Siddhirganj 2x120 MW PPP.	Lot	1	RFQ (National)	CE	Own Fund of EGCB Ltd	0.50	Planned date	25.02.25	04.03.25	11.03.25	18.03.25	25.03.25	01.04.25	35	30
								Planned days	0	7	7	7	7			
								Actual dates								
GR 6	Purchase of Emergency spares for GT, GBC & BOP.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.50	Planned date	11.03.25	18.03.25	25.03.25	01.04.25	08.04.25	15.04.25	35	30
								Planned days	0	7	7	7	7			
								Actual dates								
GR 7 (a)	Purchase emergency goods for I&C division (pakg-1)	Lot	1	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
GR 7 (b)	Purchase emergency goods for I&C division (pakg-2)	Lot	1	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
GR 7 (c)	Purchase emergency goods for I&C division (pakg-3)	Lot	1	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
Total=							12.150									
Inwards: One Crore Twenty-One Lac Fifty Thousand Taka Only.																

Ali
14.11.2024
Md. Ali Hasan
Assistant Engineer (I&C)
Siddhirganj 2x120 MW P.P.P. (EGCB Ltd.)
Siddhirganj Power Station, Narayanganj.

Siddiqi
26.11.2024
14.11.2024
Mohammad Noore Alam Siddiqi
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

M
12.11.25
A.K.M. Mostafizur Rahama
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj.

W
13.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

M
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-01
Budget: Revenue

B. Physical Service Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Purchase of Internet Service.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.30	Planned date	14.04.25	21.04.25	28.04.25	05.05.25	12.05.25	19.05.25	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
PS 2	Calibration of Laboratory Master Instrument	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.20	Planned date	07.04.25	14.04.25	21.04.25	28.04.25	05.05.25	12.05.25	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
Total=							0.500									
Inwards: Five Lac Taka Only																

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-01
Budget: Revenue

C. Works Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Purchase of Repair works for Mark-VI & DCS control system Card/Module.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.90	Planned date	21.04.25	28.04.25	05.05.25	12.05.25	19.05.25	26.05.25	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
WR 2	Repair Maintenance of GT CO2 flooding system, Fire detection and Protection system.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.65	Planned date	18.03.25	25.03.25	01.04.25	08.04.25	15.04.25	22.04.25	35	30
								Planned days	0	7	7	7	7	7		
								Actual dates								
Total=							1.550									
Inwards: Fifteen Lac Fifty Thousand Taka Only																

Md. Ali Hasan
14.11.2024
Md. Ali Hasan
Assistant Engineer (I&C)
Siddhirganj 2x120 MW TPP, (EGCB Ltd.)
Siddhirganj Power Station, Narayanganj.

Md. Elias Hossain
24.11.2024
Md. Elias Hossain
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
26.11.2024
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
12.01.25
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
13.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Goods Procurement (Admin. Section)

Budget : Revenue

A. Goods Procurement (Admin. Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Procurement of Liveries for the employee of Siddhirganj 2x120 MW PPP	Lot	1	OTM e-Gp	CE	Own Fund of EGCB Ltd.	1.200	Planned date	13/03/2025	20/03/2025	27/03/2025	03/04/2025	10/04/2025	17/04/2025	63	30	
								Planned days	0	14	7	7	7	28			
								Actual dates									
GR-02	Procurement of safety items for Siddhirganj 2x120 MW PPP	Lot	1	OTM e-Gp	CE	Own Fund of EGCB Ltd.	1.000	Planned date	23/03/2025	30/03/2025	06/04/2025	13/04/2025	20/04/2025	27/04/2025	63	30	
								Planned days	0	14	7	7	7	28			
								Actual dates									
GR-03	Procurement of fire safety for Siddhirganj 2x120 MW PPP	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.400	Planned date	17/02/2025	24/02/2025	03/03/2025	10/03/2025	17/03/2025	24/03/2025	35	30	
								Planned days	0	7	7	7	7	7			
								Actual dates									
GR-04	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-05	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-06	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-07	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-08	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-09	Procurement of New Vehicle for Siddhirganj 2x120 MW PPP	Lot	1	DPM	MD	Own Fund of EGCB Ltd.	4.800	Planned date	27/02/2025	06/03/2025	13/03/2025	20/03/2025	27/03/2025	03/04/2025	35	30	
								Planned days	0	7	7	7	7	7			
								Actual dates									
GR-10	Procurement of Water Filter and Accessories	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
							7.850										

[Signature]
06/02/2028

মিথুন দাশ
সহকারী ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মে:ও: শিকিং পাওয়ার প্লান্ট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

[Signature]
০/১২/২৪

এইচ. এম. সাইদুল ইসলাম
ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মে:ও: শিকিং পাওয়ার প্লান্ট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

[Signature]
12.01.25
A.K.M. Mostafizur Rahama
Chief Engineer
Siddhirganj 2x120 MW Peaking Pwr
EGCB Ltd. Siddhirganj

[Signature]
12.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

[Signature]
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan
(Financial Year: 2024-2025)

Revision-

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Works Procurement (Admin Section)

Budget : Revenue

B. Works procurement (Admin Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR 01	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
WR 02	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
WR 03	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
WR 04	Repairing Works of Office equipment	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.000	Planned date Planned days Actual dates	Deleted								
WR 05	Repair and Maintenance Works for vehicle no-Dhaka Metro-Gha-13-0221 of Siddhirganj 2x120 MW PPP, Siddhirganj, Narayanganj, Bangladesh.	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.352	Planned date Planned days Actual dates	02/10/24	09/10/24	16/10/24	23/10/24	30/10/24	06/11/24	35	15	
WR 06	Repair & Maintenance Works of Vehicle (Pkg-02)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date Planned days Actual dates	02/01/25	09/01/25	16/01/25	23/01/25	30/01/25	06/02/25	35	15	
WR 07	Repair & Maintenance Works of Vehicle (Pkg-03)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.113	Planned date Planned days Actual dates	15/03/25	3/22/25	3/29/25	4/5/25	4/12/25	4/19/25	35	15	
WR 08	Repair & Maintenance Works of Vehicle (Pkg-04)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.111	Planned date Planned days Actual dates	15/03/25	3/22/25	3/29/25	4/5/25	4/12/25	4/19/25	35	15	
Total							1.001										

Mithun Das
06/02/25
MITHUN DAS
Assistant Manager (Admin)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

H.M. Saidul Islam
04/02/25
H.M. SAIDUL ISLAM
Manager (Admin)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

A.K.M. Mostafizur Ranana
12.9.25
A.K.M. Mostafizur Ranana
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
13.01.25
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year:2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision: 00
Budget : EGCB's Fund

A. Goods procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR 1	Procurement of chemicals for water treatment plant, Gas Booster Compressor (GBC) and Gas Turbine (GT).	Lot	1	OTM	SE (as per DOFP 1.05)	Own Fund of EGCB Ltd.	0.6000	Planned date	15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25	70	90		
								Planned days	0	14	14	7	7	28				
								Actual dates										
GR-2	Procurement of Emergency Goods: Package-1	Lot	1	Cash	CE (as per DOFP 6.12 Ga)	Own Fund of EGCB Ltd.	0.0300	As & When Required										
GR-3	Procurement of Emergency Goods: Package-2	Lot	1	Cash	CE (as per DOFP 6.12 Ga)	Own Fund of EGCB Ltd.	0.0200	As & When Required										
Total Goods Procurement in Operation division =							0.65000											

B. Works procurement (Operation Division)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
WR 1	Mixed Bed Regeneration Works & Demi (DM) water production	Lot	1	OTM	SE (as per DOFP 2.03)	Own Fund of EGCB Ltd.	0.200	Planned date	01-Aug-24	15-Aug-24	29-Aug-24	05-Sep-24	12-Sep-24	10-Oct-24	70	365		
								Planned days	0	14	14	7	7	28				
								Actual dates										
Total Works procurement in Operation division =							0.20											
Total Goods & Works Procurement in Operation division =							0.85000											

Sch
20.04.24
Sudarshan Chandra Saha
Sub-Divisional Engineer (Operation)
Siddhirganj 2X120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Shm
20.04.24
Muhammad Shahadat Hossain
Executive Engineer (Operation)
Siddhirganj 2X120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Aminul
20.04.24
Mohammed Aminul Haque Khan
Superintending Engineer (Operation)
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj-1430.

Q2
W
A.K.M. Manzur Kader
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

J
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.