



QUALITY MANAGEMENT SYSTEM	Document No.: QF-PRO-01
QUALITY FORMS	Revision No.: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr. 14
	Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan Financial Year: 2025-2026

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.
A. Goods procurement

Mechanical and Civil Maintenance Division
Budget : Revenue

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Washable Filter, different filters and related spares of Haripur 412MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	3.50	Planned date	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 02	Procurement of Consumable materials, civil material, tools, hydraulic / power trolley, wire rope, portable drum pumps, filter etc.	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	3-May-26	31-May-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 03	Procurement of RO membrane, Microfilter, WT and WWT spares and other related spares for Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	3-May-26	31-May-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 04	Procurement of Motor Operated Valves, manual vales, spare for valves and spares for different equipments of Haripur 412	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	10.00	Planned date	15-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	3-May-26	31-May-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 05	Procurement of EDG spares, Pump spares, Control oil filters, Cleaning oil cartridge etc for Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 06	Procurement of SS solid shaft, teflon shafts, gaskets, tools, Balancing Machine, consumables etc for Haripur 412MW	Lot	1	OTM (e-GP)	CE	Own Fund	4.20	Planned date	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 07	Procurement of Diver Damper sapres, Pipes, fittings, expansion joints etc for Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 08	Procurement of Nozzles, Drift Eliminators and other related spares for CT system, Dosing system spares for Haripur 412MW	Lot	1	OTM (e-GP)	CE	Own Fund	4.00	Planned date	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 09	Procurement of Nitrogen membrane, seal gas filters, lube oil filters, Hydrogen generatiom system spares and other related spares for Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	10-Dec-25	31-Dec-25	14-Jan-26	21-Jan-26	28-Jan-26	25-Feb-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 10	Procurement of different pumps etc. of Haripur 412 MW CAPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	15.00	Planned date	04-May-26	25-May-26	8-Jun-26	15-Jun-26	22-Jun-26	20-Jul-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 11	Procurement of Control Valve Spares of Haripur 412 MW CAPP	Lot	1	IDPM	ED (O&M)	Own Fund	20.00	Planned date	15-Mar-26	26-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	98	180 Days
								Planned days	0	42	14	7	7	28		
								Actual dates								
GR 12	Procurement of spares for Safety Valves and Associated Works etc. of Haripur 412 MW CAPP	Lot	1	IDPM	ED (O&M)	Own Fund	20.00	Planned date	15-Mar-26	26-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	98	180 Days
								Planned days	0	42	14	7	7	28		
								Actual dates								

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CAPP, EGCB

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CAPP

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00


Effective Date: 01 Apr. 14


Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan Financial Year: 2025-2026Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.Mechanical and Civil Maintenance Division
Budget : Revenue**A. Goods procurement**

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR 13	Procurement of spares for IA compressor of Haripur 412 MW CCPP	Lot	1	IOTM	ED (O&M)	Own Fund	17.00	Planned date	15-Mar-26	26-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	98	180 Days		
								Planned days	0	42	14	7	7	28				
								Actual dates										
GR 14	Procurement of Pre-1, Pre-2 and other related filters for Gas Turbine of Haripur 412MW CCPP	Lot	1	IOTM	MD	Own Fund	50.00	Planned date	15-Mar-26	26-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	98	180 Days		
								Planned days	0	42	14	7	7	28				
								Actual dates										
GR 15	Procurement of HEPA filters and other related filters for Gas Turbine of Haripur 412MW CCPP	Lot	1	IOTM	MD	Own Fund	50.00	Planned date	15-Mar-26	26-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	98	180 Days		
								Planned days	0	42	14	7	7	28				
								Actual dates										
GR 16	Procurement of emergency goods for HRS, BOP, GT for Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.250	Planned date	24-Feb-26	6-Mar-26	11-Mar-26	16-Mar-26	19-Mar-26	24-Mar-26	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 17	Procurement of emergency goods for WTP, WWTP, CT etc. for Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.250	Planned date	10-May-26	20-May-26	25-May-26	30-May-26	2-Jun-26	7-Jun-26	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 18	Procurement of emergency goods for GBC, Steam Turbine, CT system etc for Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.250	Planned date	10-May-26	20-May-26	25-May-26	30-May-26	2-Jun-26	7-Jun-26	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 19	Procurement of emergency goods of civil and mechanical equipment for Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.250	Planned date	10-May-26	20-May-26	25-May-26	30-May-26	2-Jun-26	7-Jun-26	28	20 Days		
								Planned days	0	10	5	5	3	5				
								Actual dates										
GR 20	Procurement of emergency spare parts for different equipment of Haripur 412 MW CCPP	Lot	6	Cash Purchase	CE	Own Fund	0.200	Planned date	As and when required									
								Planned days										
								Actual dates										
GR 21	Procurement of supply and installation of sulfuric acid tank of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	2.00	Planned date	15-Mar-26	5-Apr-26	19-Apr-26	26-Apr-26	3-May-26	31-May-26	77	180 Days		
								Planned days	0	21	14	7	7	28				
								Actual dates										
In words: Two Hundred Twenty Point Nine Zero Zero Million Taka							Total Million (TK)	220.900										


26.06.25
Mominul Haque


26.6.25


26.06.25

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.


26/6/25

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.



A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

Md. Nayem Ashraf
Executive Engineer (Mechanical & Civil)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj



QUALITY MANAGEMENT SYSTEM
QUALITY FORMS
TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01
 Revision No.: 00
 Effective Date: 01 Apr. 14
 Page 1 of 1

Annual Procurement Plan for Financial Year: 2025-2026

Mechanical & Civil Maintenance Division
 Budget : Revenue

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

A. Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-01	Supply of Labor for Sweeping, Cleaning works for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	2.00	Planned Date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	365 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-02	Procurement of pest control works of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	0.70	Planned date	2-Apr-26	23-Apr-26	7-May-26	14-May-26	21-May-26	18-Jun-26	77	365 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-03	Procurement of different civil repairing Works, Painting, structure works etc. for Haripur	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	2.00	Planned date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	75 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-04	Procurement of Boundary Column, Grade Beam, Wall, Sand Filling etc. for acquired	Lot	1	OTM (e-GP)	CE	Own Fund	10.00	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	45 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-05	Procurement of different shade repairing Works, tiles cleaning etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	2.00	Planned date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	75 days
								Planned days	0	21	14	7	7	28		
								Actual dates								
WR-06	Procurement of Testing of Overhead Crane, Forklift, Mobile Crane and Lub Oil etc. of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	0.20	Planned date	5-Apr-26	15-Apr-26	20-Apr-26	25-Apr-26	28-Apr-26	3-May-26	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								
WR-07	Procurement of Intake Cleaning & Other civil related works of Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.200	Planned date	5-Apr-26	15-Apr-26	20-Apr-26	25-Apr-26	28-Apr-26	3-May-26	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								
WR-08	Procurement of Emergency maintenance works of TI of Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	1.000	Planned date	2-Jul-25	12-Jul-25	17-Jul-25	22-Jul-25	25-Jul-25	30-Jul-25	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								
WR-09	Procurement of Emergency work for Cooling Tower, Damper, Exhaust Duct, SS Clutch, Inlet Duct etc. of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	1.000	Planned date	10-Jul-25	20-Jul-25	25-Jul-25	30-Jul-25	2-Aug-25	7-Aug-25	28	20 days
								Planned days	0	10	5	5	3	5		
								Actual dates								

26.6.25
 Md. Nazimul Hasan
 Superintending Engineer (Maintenance)
 Haripur 412 MW CCPP, EGCB
 Bandar, Narayanganj.

25/6/25
 Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj.

[Signature]
 A.K.M. Manzur Kadir
 Managing Director (Additional Charge)
 Electricity Generation Company of Bangladesh Ltd.

মোঃ নাজিম আশরাফ
 নির্বাহী প্রকৌশলী (যান্ত্রিক ও পুর)
 হরিপুর ১১২ মেঃ ওঃ সিসিপিপি, ইজিসিবি
 হরিপুর, বন্দর, নারায়ণগঞ্জ

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

Annual Procurement Plan for Financial Year: 2025-2026

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.


Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

Mechanical & Civil Maintenance Division

Budget : Revenue

A. Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-10	Procurement of Emergency repairing works of GT, ST, HRSG of Haripur 412MW CCPP	Lot	4	Cash Purchase	CE	Own Fund	0.125	Planned date	As and when required							
								Planned days								
								Actual dates								
WR-11	Procurement of Mechanical works and Civil repairing works of Haripur 412MW CCPP	Lot	4	Cash Purchase	CE	Own Fund	0.125	Planned Date	As and when required							
								Planned Days								
								Actual Dates								
WR-12	Procurement of Overhauling Works of CWP, BFP of Haripur 412MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	3.00	Planned Date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-13	Procurement of GBC Overhauling Works of Haripur 412MW CCPP	Lot	1	IDPM	ED (O&M)	Own Fund	20.00	Planned Date	5-May-26	16-Jun-26	30-Jun-26	7-Jul-26	14-Jul-26	11-Aug-26	98	30 days
								Planned Days	0	42	14	7	7	28		
								Actual Dates								
WR-14	Procurement of C&F Agent Works for Haripur 412MW CCPP	Lot	1	OTM (e-GP)	MD	Own Fund	8.00	Planned Date	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	21-Apr-26	19-May-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-15	Procurement of installation Works of valves, fitting, flowmeter etc. of Haripur	Lot	1	OTM (e-GP)	SE	Own Fund	3.50	Planned Date	5-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-16	Procurement of Testing of different safety valves of Haripur 412MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	1.50	Planned Date	5-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-17	Procurement of Supply, installation of fire protection system of Haripur 412MW	Lot	1	OTM (e-GP)	CE	Own Fund	4.00	Planned Date	5-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
In words: Fifty Nine Point Three Five Zero Million Taka						Total Million (TK)	59.350									


 26.06.25
 Md. Nazmul Hasan
 Superintending Engineer (Maintenance)
 Haripur 412 MW CCPP, EGCB
 Bandar, Narayanganj.


 26/6/25
 Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj.


 A.K.M. Manzur Kadir
 Managing Director (Additional Charge)
 Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 2

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (GOODS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Electrical Maintenance Division

Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Procurement of Consumables for Electrical Maintenance Division.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates Planned Days Actual Dates		10-Aug-25 0	20-Aug-25 10	25-Aug-25 5	28-Aug-25 3	2-Sep-25 5	7-Sep-25 5	28	15	
GR2	Procurement of different Electrical Spares for BOP System of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates Planned Days Actual Dates		20-Apr-26 0	30-Apr-26 10	5-May-26 5	8-May-26 3	13-May-26 5	18-May-26 5	28	15	
GR3	Procurement of emergency spares, safety equipment and Consumables, emergency works etc. for Electrical Maint. Division of Haripur 412 MW CCPP.	Lot	2	DCP (Cash)	Chief Engineer	Own Fund	0.150	Planned Dates Planned Days Actual Dates		FY 2025-2026 (As required)								
GR4	Procurement of spare parts for the existing HVAC System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.000	Planned Dates Planned Days Actual Dates		18-Mar-26 0	1-Apr-26 14	15-Apr-26 14	22-Apr-26 7	29-Apr-26 7	27-May-26 28	70	90	
GR5	Procurement of Coolant Gas for the existing HVAC System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.500	Planned Dates Planned Days Actual Dates		18-Dec-25 0	1-Jan-26 14	15-Jan-26 14	22-Jan-26 7	29-Jan-26 7	26-Feb-26 28	70	90	
GR6	Procurement of Spares Parts for Crane and monorail Hoist for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	5.000	Planned Dates Planned Days Actual Dates		14-Jan-26 0	28-Jan-26 14	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	25-Mar-26 28	70	90	
GR7	Procurement of Electrical Spares for LV, MV and BOP System of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	4.000	Planned Dates Planned Days Actual Dates		10-Apr-26 0	24-Apr-26 14	8-May-26 14	15-May-26 7	22-May-26 7	19-Jun-26 28	70	90	
GR8	Procurement of GT & ST Field Circuit Breaker of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	3.000	Planned Dates Planned Days Actual Dates		12-Apr-26 0	26-Apr-26 14	10-May-26 14	17-May-26 7	24-May-26 7	21-Jun-26 28	70	90	
GR9	Procurement of Spares for BOP DC UPS & Battery Charger of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	3.000	Planned Dates Planned Days Actual Dates		27-Feb-26 0	13-Mar-26 14	27-Mar-26 14	3-Apr-26 7	10-Apr-26 7	8-May-26 28	70	90	

103

11

6.12 (9)

103

11

11

11

11

11

Sadique
14/5/25
Sadique Faisal Khan
Sub-Divisional Engineer (EMD)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Anish
14.05.2025
Animesh Shaha
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd.

Nazmul Hasan
14-05-25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Kamruzzaman
14/5/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 2

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (GOODS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code :- **Haripur 412MW Combine Cycle Power Plant.**

Budget: Revenue

Electrical Maintenance Division

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1003 GR10	Procurement of Different Motors of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	2.000	Planned Dates		27-Dec-25	10-Jan-26	24-Jan-26	31-Jan-26	7-Feb-26	7-Mar-26	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
1002 GR11	Procurement of portable Partial Discharge machine for 06 Generators of EGCB Ltd.	Lot	1	IOTM	ED (O & M)	Own Fund	27.500	Planned Dates		21-Mar-26	2-May-26	16-May-26	23-May-26	30-May-26	27-Jun-26	98	180
								Planned Days		0	42	14	7	7	28		
								Actual Dates									
1003 GR12	Procurement of lighting spares for Plant and residential area of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.500	Planned Dates		10-Sep-25	24-Sep-25	8-Oct-25	15-Oct-25	22-Oct-25	19-Nov-25	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR13	Procurement of Lightning Arrester, Cable Seal end and Cable joint Kit for 132KV system of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	ED (O & M)	Own Fund	7.500	Planned Dates		15-Dec-25	29-Dec-25	12-Jan-26	19-Jan-26	26-Jan-26	23-Feb-26	70	180
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR14	Procurement of Regular Electrical Measuring Tools of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.500	Planned Dates		2-Dec-25	16-Dec-25	30-Dec-25	6-Jan-26	13-Jan-26	10-Feb-26	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
Grand Total =							57.250										
In Word: Taka Fifty Seven Point Two Five Million Only																	

Rahatul Islam
14.05.2025

Animesh Shaha
14.05.2025

Nazmul Hasan
19.05.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Kamruzzaman
19/5/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

Md. Rahatul Islam
Assistant Engineer
Electrical Maintenance
Haripur 412MW CCPP, EGCB Ltd
Haripur, Bandar, Narayanganj

Animesh Shaha
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd.



QUALITY MANAGEMENT SYSTEM

Document No.: QF-PRO-01

Revision No.: 00

QUALITY FORMS

Effective Date: 01 Apr. 14

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (WORKS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.

Electrical Maintenance Division

Package	Description of procurement Item	Unit	Quantity	Procurement	Contract Approving	Source of Funds	Estd. In Tk.	Time Code for Process	Advertise PQ (if)	Invite/ Advertise	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to	Time for Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Procurement of Repairing works/servicing for HVAC system of Haripur 412 MW CCPP by supplying spare parts.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	3.00	Planned Dates		1-Apr-26	15-Apr-26	29-Apr-26	6-May-26	13-May-26	10-Jun-26	70	365
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
WR2	Procurement of Physical service for testing of Transformer Oil of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.35	Planned Dates		15-Apr-26	29-Apr-26	13-May-26	20-May-26	27-May-26	24-Jun-26	70	15
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
WR3	Procurement of Emergency maintenance work of Electrical system BOP of Haripur 412 MW CCPP	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.04	Planned Dates		15-Oct-25	25-Oct-25	30-Oct-25	2-Nov-25	7-Nov-25	12-Nov-25	28	15
								Planned Days		0	10	5	3	5	5		
								Actual Dates									
WR4	Procurement of Emergency maintenance work of Switchgear of Haripur 412 MW CCPP	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.05	Planned Dates		15-Jan-26	25-Jan-26	30-Jan-26	2-Feb-26	7-Feb-26	12-Feb-26	28	15
								Planned Days		0	10	5	3	5	5		
								Actual Dates									
WR5	Procurement of Yearly Maintenance Works of 3 nos. Lift of plant and residential area of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.18	Planned Dates		15-May-26	25-May-26	30-May-26	2-Jun-26	7-Jun-26	12-Jun-26	28	365
								Planned Days		0	10	5	3	5	5		
								Actual Dates									

ABDUL GAFUR
Sub-Divisional Engineer (EMD)
Haripur 412 MW CCPP EGCB Ltd.
Haripur, Bandar, Narayanganj

Animesh Shah
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
Haripur, Bandar, Narayanganj

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM		Document No.: QF-PRO-01
QUALITY FORMS		Revision No.: 00
TITLE: ANNUAL PROCUREMENT PLAN		Effective Date: 01 Apr. 14
		Page 1 of 1

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (WORKS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Budget: Revenue

Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.

Electrical Maintenance Division

WR6	Procurement of LV Motor servicing under annual contract of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.50	Planned Dates	15-Apr-26	29-Apr-26	13-May-26	20-May-26	27-May-26	24-Jun-26	70	365	
								Planned Days	0	14	14	7	7	28			
								Actual Dates									
WR7	Procurement of overhauling of MV Motors of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	4.00	Planned Dates	5-Feb-26	19-Feb-26	5-Mar-26	12-Mar-26	19-Mar-26	16-Apr-26	70	30	
								Planned Days	0	14	14	7	7	28			
								Actual Dates									
WR8	Procurement of repairing of condensing unit of HVAC system for Haripur 412 MW CCPP	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.03	Planned Dates	5-Feb-26	15-Feb-26	20-Feb-26	23-Feb-26	28-Feb-26	5-Mar-26	28	30	
								Planned Days	0	10	5	3	5	5			
								Actual Dates									
WR9	Procurement of emergency works etc. for Electrical Maint. Division of Haripur 412 MW CCPP.	Lot	2	DCP (Cash)	Chief Engineer	Own Fund	0.150	Planned Dates	FY 2025-2026 (As required)								
								Planned Days									
								Actual Dates									
WR10	Procurement of maintenance work During Turbine Inspection of Electrical system (Turbine aux, Generator Aux, and BOP) of Haripur 412 MW CCPP	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	1.00	Planned Dates	5-Jul-25	12-Jul-25	15-Jul-25	18-Jul-25	21-Jul-25	24-Jul-25	19	15	
								Planned Days	0	7	3	3	3	3			
								Actual Dates									
Grand Total =							10.300										
In Word : Taka Ten Point Three Million only.																	

ABDUL GAFUR
Sub-Divisional Engineer (EMD)
Haripur 412 MW CCPP EGCB Ltd.
Haripur, Bandar, Narayanganj

Animesh Shaha
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
Haripur, Bandar, Narayanganj.

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS****TITLE: ANNUAL PROCUREMENT PLAN**

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

HARIPUR 412MW COMBINED CYCLE POWER PLANT

Electricity Generation Company of Bangladesh (EGCB) Limited

Annual Procurement Plan (Financial Year : 2025-2026)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Company of Bangladesh (EGCB) Limited.

Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

Budget: Revenue

Operation Division

A. Goods Procurement

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Nitrogen Gas under framework contract for a period of 01 (One) Year for Haripur 412 MW CCPP, EGCB Ltd., Haripur, Bandar, Narayanganj.	Lot	1	OTM(e-GP) (Frame Work)	SE (Opn)	Own Fund	1.50	Planned date	20/Feb/26	6/Mar/26	20/Mar/26	27/Mar/26	3/Apr/26	1/May/26		1/May/27
								Planned Days	0	14	14	7	7	28	70	365
								Actual Dates								
GR 2	Procurement of Walkie-Talkie for Haripur 412 MW CCPP	Lot	1	RFQ	CE	Own Fund	0.50	Planned date	10/Jan/26	20/Jan/26	26/Jan/26	2/Feb/26	9/Feb/26			19/Feb/26
								Planned Days	0	10	6	7	7			10
								Actual Dates								
Total Taka: Two Million							2.00									

1.03

1.09

Md. Younus Ali
Assistant Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj.

12.05.25

Sharmin Aktar
Executive Engineer (Operation)
Haripur 412 MW CCPP, EGCB Ltd.
Haripur, Bandar, Narayanganj.

17.5.25

Syed Golam Rumi
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

13/5/25

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01

Revision No.: 00

QUALITY FORMS

Effective Date: 01 Apr. 14

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

HARIPUR 412MW COMBINED CYCLE POWER PLANT

Electricity Generation Company of Bangladesh (EGCB) Limited

Annual Procurement Plan (Financial Year : 2025-2026)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Company of Bangladesh (EGCB) Limited.

Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

Budget: Revenue

Operation Division(Chemical)

A. Goods Procurement

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Laboratory Testing Kit, Chemicals, Reagents etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE (Opn)	Own Fund	2.00	Planned date	15/Sep/25	29/Sep/25	13/Oct/25	20/Oct/25	27/Oct/25	24/Nov/25		8/Jan/26
								Planned Days	0	14	14	7	7	28	70	45
								Actual Dates								
GR 2	Procurement of Chlorine Gas under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	SE (Opn)	Own Fund	5.00	Planned date	25/Aug/25	22/Sep/25	6/Oct/25	13/Oct/25	20/Oct/25	17/Nov/25		17/Nov/26
								Planned Days	0	28	14	7	7	28	84	365
								Actual Dates								
GR 3	Procurement of Sulfuric acid etc. under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	ED (O&M)	Own Fund	20.00	Planned date	15/Mar/26	12/Apr/26	26/Apr/26	3/May/26	10/May/26	7/Jun/26		7/Jun/27
								Planned Days	0	28	14	7	7	28	84	365
								Actual Dates								
GR 4	Procurement of Water Pre-Treatment Chemicals (Poly Aluminium Chloride etc.) for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	25.00	Planned date	15/Jan/26	12/Feb/26	26/Feb/26	5/Mar/26	12/Mar/26	9/Apr/26		7/Aug/26
								Planned Days	0	28	14	7	7	28	84	120
								Actual Dates								
GR 5	Procurement of Water Treatment, HRSG etc. Chemicals for Haripur 412 MW CCPP	Lot	1	OTM(e-GP)	SE (Opn)	Own Fund	5.00	Planned date	25/Nov/25	23/Dec/25	6/Jan/26	13/Jan/26	20/Jan/26	17/Feb/26		17/Jun/26
								Planned Days	0	28	14	7	7	28	84	120
								Actual Dates								
Total Taka: Fifty Seven Point Zero (in Million)							57.00									

14.05.25

Md. Habibur Rahman
Manager (Chemical)
Haripur 412 MW CCPP
EGCB Ltd., Haripur, Narayanganj.

14.05.25

Syed Golam Romy
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01

Revision No.: 00

QUALITY FORMS

Effective Date: 01 Apr. 14

TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

HARIPUR 412 MW COBINED CYCLE POWER PLANT, EGCB Ltd.**Annual Procurement Plan for Financial Year:2025-26**

Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Operation Division (Chemical)

Budget : Revenue

A. Works procurment

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-1	Procurement of Skilled & Non-skilled labour for water treatment plant and GT washable filter cleaning works for Haripur 412 MW CCPP.	Lot	1	OTM(e-gp) Framework	CE	Own Fund	2.00	Planned date	10/Aug/25	24/Aug/25	7/Sep/25	14/Sep/25	21/Sep/25	19/Oct/25		19/Oct/26
								Planned days	0	14	14	7	7	28	70	365 days
Total (Million Taka)=Two Point Zero Only							2.00									

14.05.25

Md. Habibur Rahman
Manager (Chemical)
Haripur 412 MW CCPP
EGCB Ltd., Haripur, Narayanganj.

14.05.25
Syed Golam Rummy
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Banda, Narayanganj.

14/5/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bander, Narayanganj.

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2025-2026 (GOODS Procurement)

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
Budget: Revenue

A. Goods Procurement

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of I&C Spares for Sampling System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.80	Planned date	8-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25	84	120 Days
								Planned days	0	28	14	7	7	28		
								Actual dates								
GR 02	Procurement of I&C Spares for Continuous Emission Monitoring System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date	20-Oct-25	10-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25	5-Jan-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 03	Procurement of I&C Software, Spares & Related Services for Vibration Analysis System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	7.50	Planned date	18-Sep-25	10-Oct-25	31-Oct-25	7-Nov-25	14-Nov-25	12-Dec-25	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 04	Procurement of I&C Hardware Spares for Vibration Analysis System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	22-Dec-25	13-Jan-26	3-Feb-26	10-Feb-26	17-Feb-26	17-Mar-26	85	121 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 05	Procurement of I&C Spares (Lot-1) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.30	Planned date	9-Oct-25	6-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	84	120 Days
								Planned days	0	28	14	7	7	28		
								Actual dates								
GR 06	Procurement of I&C Spares (Lot-2) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.80	Planned date	1-Apr-26	22-Apr-26	6-May-26	13-May-26	20-May-26	17-Jun-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 07	Procurement of I&C Spares (Lot-3) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.70	Planned date	12-Mar-26	2-Apr-26	16-Apr-26	23-Apr-26	30-Apr-26	28-May-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 08	Procurement of Fire Fighting System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.20	Planned date	20-Jan-26	11-Feb-26	4-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 09	Procurement of I&C Spares (Lot-1) for Water Treatment System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date	16-Mar-26	6-Apr-26	20-Apr-26	27-Apr-26	4-May-26	1-Jun-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 10	Procurement of I&C Spares (Lot-2) for Water Treatment System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	3.90	Planned date	20-Jan-26	11-Feb-26	4-Mar-26	11-Mar-26	18-Mar-26	15-Apr-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 11	Procurement of DCS Workstation Accessories of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	SE	Own Fund	2.00	Planned date	2-Apr-26	24-Apr-26	15-May-26	22-May-26	29-May-26	26-Jun-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								

[Signature]
25/06/25

Ahnaf Sakib Ahmad
Sub-Divisional Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

[Signature]
25/06/25

A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

[Signature]
25/06/25

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

[Signature]
25/6/25
Md. Kamfuzzaman
Chief Engineer
Haripur 412 MW CCPP
Haripur, Bandar, Narayanganj.

[Signature]

A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

**Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2025-2026 (GOODS Procurement)**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
Budget: Revenue

A. Goods Procurement

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 12	Procurement of IT Accessories of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.20	Planned date	29-Sep-25	9-Oct-25	14-Oct-25	17-Oct-25	22-Oct-25	27-Oct-25	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 13	Procurement of I&C Spares (Lot-1) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.13	Planned date	4-Jan-26	14-Jan-26	19-Jan-26	22-Jan-26	27-Jan-26	1-Feb-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 14	Procurement of I&C Spares (Lot-2) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.14	Planned date	4-Apr-26	14-Apr-26	19-Apr-26	22-Apr-26	27-Apr-26	2-May-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 15	Procurement of I&C Spares (Lot-3) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.13	Planned date	4-Dec-25	14-Dec-25	19-Dec-25	22-Dec-25	27-Dec-25	1-Jan-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 16	Procurement of I&C Spares (Lot-4) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.15	Planned date	4-Oct-25	14-Oct-25	19-Oct-25	22-Oct-25	27-Oct-25	1-Nov-25	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 17	Procurement of Emergency I&C Spares (Lot-1) for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
GR 18	Procurement of Emergency I&C Spares (Lot-2) for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
GR 19	Procurement of Emergency I&C Spares (Lot-3) for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
GR 20	Procurement of Clean Agent Fire Fighting System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	SE	Own Fund	1.500	Planned date	10-Sep-25	2-Oct-25	23-Oct-25	30-Oct-25	6-Nov-25	4-Dec-25	85	120 Days	
								Planned days	0	22	21	7	7	28			
								Actual dates									
Total Million (TK)							52.675										

In words: Fifty Six Point Four Seven Five Million Taka Only

Ahnaf Sakib Ahmad
25/06/25
Ahnaf Sakib Ahmad
Sub-Divisional Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

A.K.M. Zillur Rahman
25/06/25
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Md. Nazmul Hasan
25.06.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Md. Kamuzzaman
25/6/25
Md. Kamuzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Bandar, Narayanganj.

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2025-2026 (WORKS Procurement)

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
Budget: Revenue

A. Works Procurement

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR 01	Procurement of Internet Connection for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.35	Planned date	2-Aug-25	12-Aug-25	17-Aug-25	20-Aug-25	25-Aug-25	30-Aug-25	28	365 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
WR 02	Procurement of Emergency I&C Works (Lot-1) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.15	Planned date	4-Jan-26	14-Jan-26	19-Jan-26	22-Jan-26	27-Jan-26	1-Feb-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
WR 03	Procurement of Emergency I&C Works (Lot-2) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.15	Planned date	4-Feb-26	14-Feb-26	19-Feb-26	22-Feb-26	27-Feb-26	4-Mar-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
WR 04	Procurement of Emergency I&C Works (Lot-3) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.50	Planned date	4-Mar-26	14-Mar-26	19-Mar-26	22-Mar-26	27-Mar-26	1-Apr-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
WR 05	Procurement of Troubleshooting Works for DCS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	SE	Own Fund	3.00	Planned date	2-Feb-26	23-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	77	120 Days	
								Planned days	0	21	14	7	7	28			
								Actual dates									
WR 06	Procurement of Emergency I&C Works for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
							Total Million (TK)	4.225									

In words: Three Point Eight Seven Five Million Taka Only


25/06/25
Ahnaf Sakib Ahmad
Sub-Divisional Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.


25/06/25
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.


25.06.25
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.


25/6/25
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.


A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

ANNUAL PROCUREMENT PLAN

Fiscal Year : 2025-2026 Section : Administration
 Ministry/Division : Ministry of Power , Energy & Mineral Resources/ Power Division ,
 Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant
 A.Goods Procurement (Local)

Budget : Revenue

Page No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In TK. (Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR1	Procurement of Uniform & Leverages for Security & O&M Personnel	lot	1	OTM (e-GP)	CE	Own Fund	1.200	Planned Dates		07-Oct-25	28-Oct-25	4-Nov-25	11-Nov-25	18-Nov-25	16-Dec-25	70	14-Feb-26		
								Planned Days		0	21	7	7	7	28		60		
								Actual dates											
GR2	Procurement of Safety Item for all section(Shoes, Umbrella ,Fire Safety Item, Mask, Gloves, Safety shoe, belt, shout , Torch Light, helmet,Gumboot,musk, etc)	lot	1	OTM (e-GP)	CE	Own Fund	1.200	Planned Dates		15-Jan-26	5-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	70	24-Jun-26		
								Planned Days		0	21	7	7	7	28		90		
								Actual dates											
GR3	Procurement of Tyre/Tube/battery/Various parts of Vehicle/ etc	Lot	5	Direct Cash Purchase	CE	own Fund	0.350	Planned Dates	(As & when Required)										
								Planned Days											
								Actual dates											
GR4	Procurement of Office Furniture	Lot	1	RFQ	CE	Own Fund	0.300	Planned Dates		18-Apr-26	28-Apr-26	5-May-26	12-May-26	19-May-26	26-May-26	38	25-Jun-26		
								Planned Days		0	10	7	7	7	7		30		
								Actual dates											
GR5	Pocurement of ABC Powder/ CO2 For portable Fire extinguisher	Lot	1	RFQ	CE	Own Fund	0.350	Planned Dates		27-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	38	3-Jan-26		
								Planned Days		0	10	7	7	7	7		30		
								Actual dates											
Total=							3.400												

In words: Three point four million only.


 26.06.25
HABIBUR RAHIMIAN
 Assistant Manager (HR)
 Haripur 412 MW CCPP
 EGCB, Bandar, Narayanganj


 26/6/25
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj


A.K.M. Manzur Kadir
 Managing Director (Additional Charge)
 Electricity Generation Company of Bangladesh Ltd.

ANNUAL PROCUREMENT PLAN


Fiscal Year : 2025-2026 Section : Administration
 Ministry/Division : Ministry of Power , Energy & Mineral Resources/ Power Division ,
 Agency : Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant

Budget : Revenue

B. WORKS Procurement (Local)

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK.(Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WR1	Repair & Maintenance of Office Equipment	lot	4	Direct Cash Purchase	CE	Own Fund	0.100	Planned Dates	As & when required									38	24-Oct-25
								Planned Days											
								Actual dates											
WR2	Vehicle repair & Maintenance work-1	lot	1	RFQ	ED	Own Fund	0.500	Planned Dates	17-Aug-25	27-Aug-25	3-Sep-25	10-Sep-25	17-Sep-25	24-Sep-25	38	27-Dec-25			
								Planned Days	0	10	7	7	7	7					
								Actual dates											
WR3	Vehicle repair & Maintenance work-2	lot	1	RFQ	CE	Own Fund	0.300	Planned Dates	20-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	38	19-Mar-26			
								Planned Days	0	10	7	7	7	7					
								Actual dates											
WR4	Vehicle repair & Maintenance work-3	lot	1	RFQ	CE	Own Fund	0.150	Planned Dates	10-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	17-Feb-26	38	27-Jun-26			
								Planned Days	0	10	7	7	7	7					
								Actual dates											
WR5	Vehicle repair & Maintenance work-4	lot	1	RFQ	CE	Own Fund	0.150	Planned Dates	20-Apr-26	30-Apr-26	7-May-26	14-May-26	21-May-26	28-May-26	38	30			
								Planned Days	0	10	7	7	7	7					
								Actual dates											
Total=							1.200												

In words: One point two million only.


 26.06.25
HABIBUR RAHMAN
 Assistant Manager (HR)
 Haripur 412 MW CCPP
 EGCB, Bandar, Narayanganj


Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj


A.K.M. Manzur Kadir
 Managing Director (Additional Charge)
 Electricity Generation Company of Bangladesh Ltd.