

Annual Procurement Plan

(Financial Year:2022-2023)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget (2022-23) :

Revision-01

A. Goods procurment (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of emergency tools, spares & equipments etc. for Major Inspection (MI) of Unit - 01	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
GR 2	Procurement of emergency consumables for Major Inspection (MI) of Unit - 01	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
GR 3	Purchasing of emergency Goods for mechanical division (PKG-1)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date		As and when required							
								Planned days									
								Actual dates									
GR 4	Purchasing of emergency Goods for mechanical division (PKG-2)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date		As and when required							
								Planned days									
								Actual dates									
GR 5	Purchasing of emergency Goods for mechanical division (PKG-3)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date		As and when required							
								Planned days									
								Actual dates									
GR 8	Procurement of emergency Goods for Mechanical Division (PKG-1)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.50	Planned date		13.04.2023	23.04.23	30.04.23	07.05.23	14.05.23	21.05.23	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
GR 9	Procurement of emergency Goods for Mechanical Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
GR 10	Purchasing of emergency Goods for mechanical division (PKG-4)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date		As and when required							
								Planned days									
								Actual dates									
Total Amount of Goods procurement for Mechanical Division							0.725										

Sonjoy Debnath
29/05/2023

Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

29.05.2023

এ এইচ এম জাফরুল হোসেন
নির্বাহী প্রকৌশলী (যান্ত্রিক, পূর্ব ও ওয়ার্কশপ)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইজিসিবি লি., সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Annual Procurement Plan

(Financial Year:2022-2023)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget (2023-24) : | Revision-01

A. Goods procurment (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 6	Procurement of different types of Valves, Valve Spares, Pumps, Pumps Spares	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
GR 7	Procurement of different types of Filters	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
GR 11	Procurement of Lube Oil for GT	Lot	1	DPM	SE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
Total Amount of Goods procurement for Mechanical Division							0.00										

Sygy Rtn
19/05/2023
Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj

29.05.2023
এ এইচ এম জাফরুল হোসেন
নির্বাহী প্রকৌশলী (যান্ত্রিক, পূর ও ওয়ার্কশপ)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইলেকট্রিসিটি লিমিটেড, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

29/05/2023
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

27.05.23
A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

৪

Annual Procurement Plan
(Financial Year: 2022-2023)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code: Siddhirganj 2x120 MW Peaking Power Plant

Budget (2022-23) : Revision-01

B. Works procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	
WR 1	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-1)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date									As and when required
								Planned days									
								Actual dates									
WR 2	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-2)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date									As and when required
								Planned days									
								Actual dates									
WR 3	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-3)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date									As and when required
								Planned days									
								Actual dates									
WR 4	Emergency Maintenance Works for Major Inspection (MI) of Unit-01 (PKG-1)	lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00										Deleted
WR 5	Emergency Maintenance Works for Major Inspection (MI) of Unit-01 (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00	Planned date									Deleted
								Planned days									
								Actual dates									
WR 6	Filter Transportation with Loading-Unloading Works from Siddhirganj 2x120 MW PPP to Chandpur 150 MW CCPP	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00	Planned date									Deleted
								Planned days									
								Actual dates									
WR 7	Procurement of construction works of Chemical room and repairing works of residential building of Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.00	Planned date									Deleted
								Planned days									
								Actual dates									
WR 8	Procurement of Lifting Tools & Equipment Servicing Works, GT#01, GT#02 & GBC Overhead Crane Maintenance & Load Arrangement for their Load testing Works, and Load Test of Lifting Equipments, Lube Oil Test, Welding Machine Repairing Work, Repairing of Firefighting System Deluge Valve and Pit, CWM Fan Shaft Repairing Work	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.00	Planned date									Deleted
								Planned days									
								Actual dates									

Sgty Rtds.
29/05/2023

Sonjoy Debnath

Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

29.05.2023

Nazmul Hasan
29/05/2023
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

29.05.23
A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

৫

Annual Procurement Plan
(Financial Year: 2022-2023)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & code: Siddhirganj 2x120 MW Peaking Power Plant

Budget (2022-23) : Revision-01

B. Works procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 9	Procurement of Emergency Civil Maintenance for Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.45	Planned date		01.01.23	11.01.23	18.01.23	25.01.23	01.02.23	08.02.23	38	60
								Planned days		0	10	7	7	7	7		
								Actual dates		27.11.2022	04.12.2022	28.12.22	10.01.2023	10.01.2023	11.01.2023		
WR 10	Procurement of Emergency Equipment Maintenance of Mobile Crane, Fork Lift etc. for Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
WR 11	Procurement of Emergency Maintenance for Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.50	Planned date		13.04.2023	23.04.23	30.04.23	07.05.23	14.05.23	21.05.23	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
WR 12	Procurement of Major Inspection (MI) Works for Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	MD	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
WR 13	Procurement of GBC Overhauling Works for Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.00	Planned date		Deleted							
								Planned days									
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							1,050										

Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

এইচ এম জাফরুল হোসেন
নির্বাহী প্রকৌশলী (যান্ত্রিক, পূর্ব ও প্রারম্ভিক)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইলেকট্রিসিটি লিমিটেড, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
Executive Director (C & M)
Corporate Office
EGCB Ltd., Dhaka

Annual Procurement Plan
(Financial Year: 2022-2023)

ISO Document No: QF-PRO-01

Ministry/Division Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & code Siddhirganj 2x120 MW Peaking Power Plant.

Budget (2023-24) : Revision-01

B. Works procurement (Mechanical Section)

B. Works procurement (Mechanical Section)																	
Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 14	Painting of Cable Tray Structure of Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egg)	CE	Own Fund of EGCB Ltd.	0.00	Planned date									
								Planned days									
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							0.00										

Sy Rtn
29/05/2023
Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

29.05.2023
এ এইচ এম জাফরুল হোসেন
নির্বাহী প্রকৌশলী (যান্ত্রিক, পূর ও ওয়ার্কশপ)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্ল্যান্ট
ইজিসিবি লিমিটেড, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

NMM
29/05/2023
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

29.05.23
A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

29.05.23
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

৪

Annual Procurement Plan
(Financial Year: 2022-2023)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : (2023-24)

Revision-01

B. Physical Service Procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
PS 1	Procurement of Sweeping, Cleaning, gardening & plantation works etc.	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	1.20	Planned date		13.04.2023	04.05.23	11.05.23	18.05.23	25.05.23	22.06.23	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 2	Procurement of Filter Cleaning and Filter Net changing works	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	0.60	Planned date		27.11.2022	18.12.22	08.01.23	14.01.23	19.01.23	16.02.23	81	365
								Planned days		0	21	21	6	5	28		
								Actual dates		27.11.2022	18.12.2022	08.01.23	14.01.2023	19.01.2023	16.02.2023		
PS 3	Procurement of Pest Control Works	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	0.40	Planned date		06.02.2023	23.02.2023	02.03.23	09.03.23	16.03.23	13.04.23	64	365
								Planned days		0	15	7	7	7	28		
								Actual dates		06.02.2023	23.02.2023						
Total Amount of Works Procurement for Mechanical Division							2.20										

Sgt Rltz
29/05/2023
Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

এ এইচ এম জাফরুল হোসেন
নির্বাহী প্রকৌশলী (যান্ত্রিক, পূর্ব ও ওয়ার্কশপ)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইজিসিবি লিমিটেড, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।
29.05.2023

Nazmul Hasan
29/05/2023
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

29.05.23
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

৪


(Financial Year: 2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical


QF-PRO-01
Budget : EGCB's Fund
Revision:-01

A. Goods Procurement:

Pkg No	Description of Procurement Package GOODS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notificatio n of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of SF6 Gas for 11KV and 132 KV Circuit Breaker with accessories and other electrical spares	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
GR 2	Procurement of emergency Goods: package-1	Lot	1	Direct Cash Purchase	SE	Own fund of EGCB Ltd	0.0488	Planned dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
								Planned days								
								Actual dates								
GR 3	Procurement of emergency Goods: package-2	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.0600	Planned dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
								Planned days								
								Actual dates								
GR 4	Procurement of spares of different systems such as EOT crane, BOP, Switchgear, Generator, Transformer and other electrical system and tools, tackles, consumables,transformer oil on emergency demand.	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.4986	Planned dates	25.01.23	01.02.23	08.02.23	15.02.23	22.02.23	01.03.23		
								Planned days	0	7	7	7	7	7	35	30
								Actual dates	10.01.23	12.01.23	12.01.23	12.01.23	14.01.23	14.01.23	4	7
GR 5	Procurement of Transformer oil from Govt. enterprise such as Padma/ Jamuna/ Meghna.	Lot	1	DPM	SE	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
GR 6	Procurement of Air Conditioner, Air Cooler with accessories.	Lot	1	OTM (NCT,e-GP)	ED (O&M)	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
Total Amount of Goods Procurement for Electrical Section =							0.6074									


27.05.23
Ashim Kumar Mondal
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


27.05.23
Provat Kumar Roy
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


27.05.23
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


28.05.23

A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka.

2

(Financial Year: 2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant

Section: Electrical

QF-PRO-01

Budget : EGCB's Fund


Revision:-01


B. Works Procurement:

Pkg No	Description of Procurement Package WORKS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Servicing/ repair/ maintenance works of motors, different electrical equipments of Switchgear, GBC, GT, Water Treatment, transformer, IPB busduct, EDG, earthing system, Switchyard Spare Equipment keeping Structure, rotor withdrawal system, generator and other electrical equipments: Package:1	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.4591	Planned dates	25.01.23	01.02.23	08.02.23	15.02.23	22.02.23	01.03.23		
								Planned days	0	7	7	7	7	7	35	30
								Actual dates	11.05.23	14.05.23	14.05.23	15.05.23	15.05.23	15.05.23	4	30
WR 2	Servicing/ repair/ maintenance works of motors, different electrical equipments of Switchgear, GBC, GT, Water Treatment, transformer, IPB busduct, EDG, earthing system, Switchyard Spare Equipment keeping Structure, rotor withdrawal system, generator and other electrical equipments: Package:2	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
WR 3	Emergency works: Package-1	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.0500	Planned dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
								Planned days								
								Actual dates								
WR 4	Main inspection work of Generator & preventive maintenance of AVR of Unit-1	Lot	1	OTM (NCT,c-GP)	ED (O&M)	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
WR 5	Emergency works: Package-2	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.0250	Planned dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
								Planned days								
								Actual dates								
WR 6	Repair works of control cards of AVR	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
WR 7	Vibration analysis and dynamic mass balancing of BL exciter rotor of Unit-2	Lot	1	DPM	CE	Own fund of EGCB Ltd	0.2000	Planned dates	16.04.23	23.04.23	30.04.23	07.05.23	12.05.23	19.05.23		
								Planned days	0	7	7	7	7	7	35	30
								Actual dates								
Total Amount of Works Procurement for Electrical Section=							0.7341									


27.05.23
Ashim Kumar Mondal
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


27.05.23
Provat Kumar Roy
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


27.05.2023
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


28.05.23
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj.


A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

8

(Financial Year: 2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical

QF-PRO-01
Budget : EGCB's Fund
Revision:-01

C. Physical Services Procurement (To be paid in the next FY):

Pkg No	Description of Procurement Package Physical Services	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notificatio n of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Servicing work of Air Conditioner (AC), switchgear blower and Central Chiller System with spares under annual maintenance contract	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	1.5000	Planned dates	16.04.23	07.05.23	14.05.23	21.05.23	28.05.23	25.06.23		
								Planned days	0	21	7	7	7	28	70	365
								Actual dates								
PS 2	Physical service for different test of transformer oil	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	0.0000	Planned dates	Deleted							
								Planned days								
								Actual dates								
Total Amount of Physical Services Procurment for Electrical Section =							1.5000									
Total Amount of Goods, Works and Physical Services Procurment for Electrical Section =							2.8415									

Ashim Kumar Mondal
7.05.23
Ashim Kumar Mondal
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Provat Kumar Roy
27.05.23
Provrat Kumar Roy
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Nazmul Hasan
27.05.2023
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
28-05-23
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

4

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources : Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-01
Budget: Revenue

A. Goods Procurement (IMC & DCS Division)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Purchase of Instrument and Control Spares for Frame 9F Gas Turbine.	Lot	1	OTM(e-gp)	SE	Own Fund of EGCB Ltd	1.20	Planned date	02.08.22	23.08.22	06.09.22	13.09.22	20.09.22	18.10.22	77	120
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 4 (a)	Purchase emergency goods for I&C division (pkg-1)	Lot	1	Direct Cash Purchase	SE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
								Planned days								
								Actual dates								
GR 4 (b)	Purchase emergency goods for I&C division (pkg-2)	Lot	1	Direct Cash Purchase	SE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
								Planned days								
								Actual dates								
GR 4 (c)	Purchase emergency goods for I&C division (pkg-3)	Lot	1	Direct Cash Purchase	SE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
								Planned days								
								Actual dates								
Total=							1.35									
Inwards: Thirteen Lac Fifty Thousand Taka Only.																

B. Works Procurement (IMC & DCS Division).

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 2	Calibration of Labarotory Master Instrument.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.150000	Planned date	15.05.23	22.05.23	29.05.23	05.06.23	12.06.23	19.06.23	35	15
								Planned days	0	7	7	7	7			
								Actual dates								
Total=							0.150000									
Inwards: One Lac Fifty Thousand Taka Only																

Aninda
30.03.2023

ANINDA SWARNAKER
Senior Development Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


30.03.2023

Md. Elias Hossain
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.

NASIM
30.03.2023

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


10.05.23

A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.



A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd, Dhaka

9

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
 Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
 Revision-01
 Budget: Revenue

A. Goods Procurement (IMC & DCS Division)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 2	Purchase of Walkie Talkie for Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	0.50	Planned date	08.05.23	29.05.23	12.06.23	19.06.23	26.06.23	24.07.23	77	120
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 3	Purchase of Emergency I&C Spares for Gas Turbine, Gas Booster Compressor & others BOP	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.50	Planned date	15.06.23	22.06.23	29.06.23	06.07.23	13.07.23	20.07.23	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
Total=							1.00									
Inwards: Ten Lac Taka Only.																

B. Works Procurement (IMC & DCS Division).

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Purchase of Internet service.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.300000	Planned date	02.05.23	09.05.23	16.05.23	23.05.23	30.05.23	06.06.23	35	15
								Planned days	0	7	7	7	7			
								Actual dates								
Total=							0.300000									
Inwards: Three Lac Taka Only																

Aninda
30.03.2023

ANINDA SWARNABER
 Sub-Divisional Engineer (I & C)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Md. Elias Hossain
 Executive Engineer (I & C)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Md. Nazmul Hasan
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
 Executive Director (O & M)
 Corporate Office
 EGCB Ltd., Dhaka

4

**Annual Procurement Plan
(Financial Year:2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision: 01 (Budget: 2022-23)
Budget : EGCB's Fund

A. Goods procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of chemicals for water treatment plant, Gas Booster Compressor (GBC) and Gas Turbine (GT).	Lot	1	* RFQ	SE	Own Fund of EGCB Ltd.	0.0000						Deleted			
GR-2	Procurement of Emergency Goods: Package-1	Lot	1	Cash	SE	Own Fund of EGCB Ltd.	0.0250						As & When Required			
GR-3	Procurement of Emergency Goods: Package-2	Lot	1	Cash	SE	Own Fund of EGCB Ltd.	0.0250						As & When Required			
Total Goods Procurment in Operation division =							0.05000									

Sch
10.05.2023
Sudarshan Chandra Saha
Sub-Divisional Engineer (Operation)
Siddhirganj 2X120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Shm
10.05.23
Muhammad Shahadat Hossain
Executive Engineer (Operation)
Siddhirganj 2X120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Aminul
10.05.23
Mohammed Aminul Haque Khan
Superintending Engineer (Operation)
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj-1430.

AKM
10.05.23
A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

AKM
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

F

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code: Siddhirganj 2x120 MW Peaking Power Plant

Goods Procurement (Admin. Section)

Budget : Revenue | Revision: 01

A. Goods Procurement (Admin. Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
D GR-01	Procurement of Stationary goods for Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM e-Gp	CE	Own Fund of EGCB Ltd.	0.000	Planned date Planned days Actual dates				Deleted			0	0
GR-03	Procurement of safety items for Siddhirganj 2x120 MW PPP	Lot	1	OTM e-Gp	CE	Own Fund of EGCB Ltd.	1.500	Planned date Planned days Actual dates	22/01/2023 0	29/01/2023 14	05/02/2023 7	12/02/2023 7	19/02/2023 7	26/02/2023 28	63	30
GR-04	Procurement of fire safety for Siddhirganj 2x120 MW PPP	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.400	Planned date Planned days Actual dates	03/03/2023 0	10/03/2023 7	17/03/2023 7	24/03/2023 7	31/03/2023 7	07/04/2023 7	35	30
D GR-05	Procurement of Office Furniture for different section of Siddhirganj 2x120 MW PPP	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.000	Planned date Planned days Actual dates				Deleted			0	0
GR-06	Procurement of emergency Spares/ Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.050	Planned date Planned days Actual dates				As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company's rules.				
GR-07	Procurement of emergency Spares/ Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.050	Planned date Planned days Actual dates				As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company's rules.				
GR-08	Procurement of emergency Spares/ Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.050	Planned date Planned days Actual dates				As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company's rules.				
GR-09	Procurement of emergency Spares/ Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.050	Planned date Planned days Actual dates				As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company's rules.				
D GR-10	Procurement of New Vehicle for Siddhirganj 2x120 MW PPP	Lot	1	OTM e-Gp	MD	Own Fund of EGCB Ltd.	0.000	Planned date Planned days Actual dates				Deleted			0	0
							1.900									

Anwar
12-02-23
মোঃ এনায়েত হোসেন
সহকারী ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মই পিকিং পাওয়ার প্লান্ট
ইজিবিবি লিমিটেড, সিদ্ধিরগঞ্জ, বারেন্দ্রাবাদ।

Shamsuddoha
13-02-23
Shamsuddoha Barkatullah
Deputy Manager (Admin) &
Manager, Admin (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahamar
10-05-23
A.K.M. Mostafizur Rahamar
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

৫

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code: Siddhuganj 2x120 MW Peaking Power Plant.

Goods Procurement (Admin. Section)

Budget : Revenue | Revision 01

A. Goods Procurement (Admin. Section) (Budget will be from FY 2023-24)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-02	Procurement of Livers for the employee of Siddhuganj 2x120 MW PPP	Lot	1	OTM e-Gp	CE	Own Fund of EGCB Ltd.	0.000	Planned date Planned days Actual dates							0	0

Anwar
28-05-23
মোঃ এনামুল হোসেন
সহকারী ব্যবস্থাপক (প্রশাসন)
সিদ্ধিগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইউজিনিয়ারিং বিভাগ, সিদ্ধিগঞ্জ, নারায়ণগঞ্জ।

Shamsuddoha
28-05-23
Shamsuddoha Barkatullah
Deputy Manager (Admin) &
Manager, Admin (Addl. Charge)
Siddhuganj 2x120 MW Peaking Power Plant
EGCB, Siddhuganj, Narayanganj.

A.K.M. Mostafizur Rahman
28-05-23
A.K.M. Mostafizur Rahman
Chief Engineer
Siddhuganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhuganj, Narayanganj.

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

৬

Annual Procurement Plan
(Financial Year:2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code: Siddhirganj 2x120 MW Peaking Power Plant

Works Procurement (Admin Section)

Budget : Revenue | Revision 01

B. Works procurement (Admin Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Est'd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd	0.050	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
WR 02	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd	0.050	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
WR 03	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd	0.050	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
WR 04	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd	0.050	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.							
WR 05	Repair & Maintenance Works of Vehicle (Pkg-01)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd	0.100	Planned date Planned days Actual dates	04/12/2022 0	11/12/22 7	18/12/22 7	28/12/22 7	01/01/23 7	08/01/23 7	35	15
WR 06	Repair & Maintenance Works of Vehicle (Pkg-02)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd	0.230	Planned date Planned days Actual dates	06/06/2023 0	13/06/23 7	20/06/23 7	27/06/23 7	04/07/23 7	11/07/23 7	35	15
WR 07	Repair & Maintenance Works of Vehicle (Pkg-03)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd	0.300	Planned date Planned days Actual dates	29/05/2023 0	6/6/23 7	6/12/23 7	6/14/23 7	10/26/23 7	7/3/23 7	35	15
WR 08	Repair & Maintenance Works of Vehicle (Pkg-04)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd	0.000	Planned date Planned days Actual dates	Deleted						0	0
Total							0.830									

Anwar
28-05-23
মোঃ এনায়েত হোসেন
সহকারী ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইস্রাবিল লিঃ, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Shamsuddoha Barkatullah
28-05-23
Shamsuddoha Barkatullah
Deputy Manager (Admin) &
Manager, Admin (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
28-05-23
A.K.M. Mostafizur Rahman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Manzur Kadir
28-05-23
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

F