

**ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025**

QF-PRO-01

APP Revision: 02
Budget: Revenue
(Amount in Million Taka)

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procurement Entity Name & Code : Corporate Office

A. Goods Procurement

Pkg. No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process		Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
								Planned Dates	Actual Dates							
Human Resource Department																
GR01	Procurement of Office Stationary for Corporate Office of EGCB Ltd	Lot	1	OTM (NCT) (e-GP)	Deputy General Manager	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	15 September 2024
							0.300	Actual Dates	03 April 2025	10 April 2025	15 April 2025	17 April 2025	22 April 2025	27 April 2025	28	10
GR02	Procurement of Vehicle for Corporate Office of EGCB Ltd	Lot	1	DPM (Local)	Managing Director	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	15 September 2024
							0.296	Actual Dates	07 Oct-24	16-Oct-24	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR03	Procurement of Furniture for Corporate Office.	Lot	1	RFQ	Executive Director	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	15 September 2024
	Supply and Installation of Spare Parts for vehicle of corporate office-1.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.300	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
	Supply and Installation of Spare Parts for vehicle of corporate office-2.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.250	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
	Supply and Installation of Spare Parts for vehicle of corporate office-3.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.296	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR07	Supply and Installation of Tyres and Battery for vehicle of corporate office.	Lot	1	RFQ	Deputy General Manager	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR08	Procurement of Mobile Phone set with Accessories-1	Lot	1	RFQ	Deputy General Manager	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR09	Procurement of Mobile Phone set with Accessories-2	Lot	1	RFQ	Deputy General Manager	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR10	Procurement of Mobile Phone set with Accessories-3	Lot	2	Direct Cash Purchase	General Manager	Own Fund	-	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR11	Emergency purchase of Spare Parts for Vehicle of Corporate Office.	Lot	12	Direct Cash Purchase	General Manager	Own Fund	0.900	Planned Dates	08 August 2024	18 August 2024	23 August 2024	26 August 2024	31 August 2024	05 September 2024	28	10
GR12	Procurement of Official Uniform of Staff for Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0.426	Planned Dates	01 April 2025	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	09 May 2025
GR13	Procurement of Daily Office Stationary for Corporate Office of EGCB Ltd.	Lot	2	Direct Cash Purchase	General Manager	Own Fund	0.150	Planned Dates	25-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24	28	10
ICT Department																
GR14	Procurement of Computer/ Printer/ Scanner/ Server/ IP Phone/Networking Equipment etc.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.500	Planned Dates	20 January 2025	03 February 2025	17 February 2025	24 February 2025	03 March 2025	31 March 2025	70	31 March 2026
							10.670	Actual Dates	20 January 2025	03 February 2025	14 February 2025	07 February 2025	03 March 2025	25/03/2025	70	365
GR15	Procurement of ERP-EAM Hardware with Support Service (Hardware AMC/Refresh)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	-	Planned Dates	15 July 2024	29 July 2024	02 August 2024	19 August 2024	26 August 2024	23 September 2024	70	23 September 2025
							-	Actual Dates	2-Sept-24	18-Sept-24	14	7	7	28	70	365
GR16	Procurement of Microsoft Windows Operating System for EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	-	Planned Dates	2-Sept-24	18-Sept-24	14	7	7	28	70	365
							-	Actual Dates	2-Sept-24	18-Sept-24	14	7	7	28	70	365

As and when required (5 packages completed: 3 42,730.00 Taka)

As and when required

Handwritten initials and marks

Handwritten initials and marks

Handwritten initials and marks

Handwritten initials and marks

Handwritten initials and marks

Handwritten initials and marks

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procuring Entity Name & Code : Corporate Office
 A. Goods Procurement

APP Revision: 02
 Budget: Revenue
 QF-PRO-01

Pkg. No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process		Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
								Planned Dates	Actual Dates								
GR17	Procurement of Microsoft Office 365 for EGCB Ltd	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.800	Planned Dates: 19 February 2025 Actual Dates: 19/02/2025	0	09 March 2025	23 March 2025	30 March 2025	06 April 2025	04 May 2025	17	04 May 2026	
GR18	Procurement of SAP License (ECC+ESS) and renew SAP AMC for EGCB Ltd.	Lot	1	DPM (International)	Managing Director	Own Fund	-	Planned Dates: 07 August 2024 Actual Dates: 07/08/2024	0	03 June 2025	03 June 2025	27/03/2025	27/03/2025	28	74	365	
GR19	Procurement of End Point Security for EGCB Ltd	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	2.000	Planned Dates: 04 November 2024 Actual Dates: 04 November 2024	0	21 August 2024	04 September 2024	11 September 2024	18 September 2024	16 October 2024	70	16 October 2025	
GR20	Procurement of Redhat Linux Subscription (Redhat Linux AMC)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.1250	Planned Dates: 01 November 2024 Actual Dates: 01 November 2024	0	20 November 2024	04 December 2024	08 December 2024	08 December 2024	01 January 2025	70	365	
GR21	Procurement of IT Accessories for Corporate Office.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	-	Planned Dates: 27-Nov-2024 Actual Dates: 27-Nov-2024	0	12-Dec-2024	1-Jan-2025	7	2-Jan-2025	9-Jan-2024	70	365	
GR22	Procurement of Computer/ Networking Accessories for Corporate Office.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates: Deleted Actual Dates: Deleted	-	-	-	-	-	-	-	-	-
GR23	Procurement of Emergency IT Accessories for Corporate Office.	Lot	4	Direct Cash Purchase	Superintendent Engineer	Own Fund	0.150	Planned Dates: Deleted Actual Dates: Deleted	-	-	-	-	-	-	-	-	-
Procurement & P&D Department																	
GR24	Procurement of Furniture for Corporate Office of EGCB Ltd.-1	Lot	1	RFQ	Executive Director	Own Fund	-	Planned Dates: Deleted Actual Dates: Deleted	-	-	-	-	-	-	-	-	-
GR25	Supply of Plant Architectural Model for Power and Energy Week for EGCB Ltd	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates: Deleted Actual Dates: Deleted	-	-	-	-	-	-	-	-	-
GR26	Supply of Brochure/ Leaflet/ Poster/ Banner/Festoon etc. for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	-	Planned Dates: Deleted Actual Dates: Deleted	-	-	-	-	-	-	-	-	-
GR27	Procurement of Furniture for Corporate Office of EGCB Ltd.-2	Lot	2	Direct Cash Purchase	Chief Engineer	Own Fund	0.100	Planned Dates: Deleted Actual Dates: Deleted	-	-	-	-	-	-	-	-	-
ICT Department																	
GR28	Procurement of internet connection IT equipments, accessories & related services for level 15 new rental office room of corporate office of EGCB Ltd.	Lot	1	RFQ	Superintendent Engineer	Own Fund	0.200	Planned Dates: 01 April 2025 Planned Dates: 01 April 2025	0	11 April 2025	16 April 2025	19 April 2025	24 April 2025	29 April 2025	28	09 May 2025	
GR29	Procurement of spare parts / equipment of Precision AC, Split AC of NOC, Power room, UPS, Battery Bank etc for repair & maintenance work.	Lot	1	OTM (NCT) (e-GP)	Superintendent Engineer	Own Fund	0.800	Planned Dates: 30 April 2025 Planned Dates: 30 April 2025	-	30 April 2025	14 May 2025	28 May 2025	04 June 2025	11 June 2025	28	09 July 2025	
GR30	Procurement of PABX Phone System for Corporate Office of EGCB Ltd.	Lot	1	RFQ	Chief Engineer	Own Fund	0.500	Planned Dates: 20 April 2025 Planned Dates: 20 April 2025	-	20 April 2025	30 April 2025	05 May 2025	08 May 2025	13 May 2025	5	18 May 2025	
Human Resource Department																	
GR31	Procurement of Air Condition Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0.500	Planned Dates: 24 April 2025 Planned Dates: 24 April 2025	-	24 April 2025	04 May 2025	09 May 2025	12 May 2025	17 May 2025	5	22 May 2025	
Total Goods							21.164										



 Page 2 of 6

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

QF-PRO-01

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procurement Entity Name & Code : Corporate Office

APP Revision:02
Budget: Revenue

[Amount in Million Taka]

Pkg. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Inviter/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	Human Resource Department	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
WR01	Procurement of Security Service for Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Ovn Fund	0.895	Planned Dates Planned Dates	01 August 2024 11 August 2024	10 16 August 2024	3 5	19 August 2024 24 August 2024	29 August 2024 5	29 August 2024	28	29 August 2025 363
WR02	Interior Decoration, Office, Workstation and other related civil works for rented office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Ovn Fund	-	Planned Dates Actual Dates	31-Jul-24	8-Aug-24	5	11-Aug-24	15-Aug-24	Deleted	Deleted	Deleted
WR03	Repair & Maintenance Work of Furniture of Corporate office of EGCB Ltd.	Lot	2	Direct Cash Purchase	General Manager	Ovn Fund	-	Planned Dates Actual Dates						Deleted	Deleted	Deleted
ICT Department																
WR04	Procurement/Renewal of Dedicated Data Connectivity Service among Data Centre, Corporate Office and all power plants of EGCB	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Ovn Fund	1.710	Planned Dates Actual Dates	15 July 2024 0	29 July 2024 14	12 August 2024 14	19 August 2024 7	26 August 2024 7	23 September 2024 28	70 28	23 September 2026 730
WR05	Procurement of Cloud Computing Service for 2 years for Hosting Data Recovery (DR) Site of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Ovn Fund	8.000	Planned Dates Actual Dates	19-Sep-24 10 April 2025	7-Oct-24 24 April 2025	29-Oct-24 08 May 2025	15 Mar. 2025 7-Nov-24	31-Oct-24 19 June 2025	7-Nov-24 28	70 28	19 June 2027 730
WR06	Procurement of Servicing Work of Fire Suppression System and Other related devices (Including GAS & other Agents required)	Lot	1	RFQ	Chief Engineer	Ovn Fund	0.250	Planned Dates Actual Dates	15 May 2025 0	25 May 2025 10	30 May 2025 5	02 June 2025 3	07 June 2025 5	12 June 2025 5	28 10	22 June 2025
WR07	Procurement of ERP & EAM Support Service	Lot	1	OTM (NCT) (e-GP)	Managing Director	Ovn Fund	-	Planned Dates Actual Dates					Deleted	Deleted	Deleted	Deleted
WR08	Repair & Maintenance work for Precision AC of Data Center of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Ovn Fund	0.485	Planned Dates Actual Dates	08 August 2024 9-Oct-24	13 August 2024 24-Oct-24	18 August 2024 18-Nov-24	21 August 2024 3	26 August 2024 5	31 August 2024 5	23 5	31 August 2025 363
WR09	Repair & Maintenance work of Precision AC, Split AC of NOC & Power room etc.	Lot	1	RFQ	Chief Engineer	Ovn Fund	-	Planned Dates Actual Dates					Deleted	Deleted	Deleted	Deleted
WR10	Emergency Procurement of AC, Diesel Generator Accessories, Environment Detection accessories for Repair & Maintenance Work	Lot	1	Direct Cash Purchase	Superintending Engineer	Ovn Fund	0.050	Planned Dates Actual Dates					As and When Required	As and When Required	As and When Required	As and When Required
Company Secretary Department																
WR11	Printing of Annual Report of EGCB Ltd.	Lot	1	RFQ	Managing Director	Ovn Fund	0.260	Planned Dates Actual Dates	20 November 2024 15-Sep-24	30 November 2024 22-Sep-24	05 December 2024 21-Sep-24	08 December 2024 3	13 December 2024 5	18 December 2024 5	28 5	28 December 2024 10
Accounts Department																
WR12	Procurement of Auditing Service for Annual Accounts of EGCB Ltd.	Lot	1	RFQ	General Manager	Ovn Fund	-	Planned Dates Actual Dates					Deleted	Deleted	Deleted	Deleted
WR13	Procurement of Auditing Service for CPF of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Ovn Fund	0.045	Planned Dates Actual Dates	10 November 2024 0	20 November 2024 10	25 November 2024 5	28 November 2024 3	03 December 2024 5	08 December 2024 5	28 5	07 January 2025 30
WR14	Procurement of Auditing Service for Gratuity Fund of EGCB Ltd.	Lot	1	DPM	Deputy General Manager	Ovn Fund	0.021	Planned Dates Actual Dates	28 November 2024 15 November 2024	26 December 2024 30 November 2024	26 December 2024 5	31 December 2024 3	01 January 2025 5	04 March 2025 5	28 5	12 January 2025 30
WR15	Procurement of Auditing Service for WPPF of EGCB Ltd.	Lot	1	DPM	Deputy General Manager	Ovn Fund	0.041	Planned Dates Actual Dates	10 November 2024 0	20 November 2024 10	25 November 2024 5	28 November 2024 3	03 December 2024 5	08 December 2024 5	28 5	07 January 2025 30
WR16	Procurement of works & physical services for processing Income Tax appealed High Court for EGCB Ltd-1	Lot	1	RFQ	Executive Director	Ovn Fund	-	Planned Dates Actual Dates					Deleted	Deleted	Deleted	Deleted
WR17	Procurement of works & physical services for processing Income Tax appealed High Court for EGCB Ltd-2	Lot	1	RFQ	Executive Director	Ovn Fund	-	Planned Dates Actual Dates					Deleted	Deleted	Deleted	Deleted

(Handwritten signatures and initials)

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
 Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
 Procuring Entity Name & Code : Corporate Office
 B. Works Procurement

QF-PRO-01

APP Revision:02
 Budget: Revenue

Pkg. No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	Amount in Million Taka	
																	Planned Dates	Actual Dates
1	Procurement of works & Physical services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2023-24 (AY 2024-25) as per Income Tax Laws & Rules including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund	0.285	Planned Dates 01 September 2024	11	12	13	14	15	18	17	18	29 September 2025	
WR18		Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	0	10	5	3	5	5	28	365		
WR19	Procurement of works & Physical services for preparation and submission of Monthly, Quarterly, Half yearly & other Income tax and VAT returns related activities for the FY 2024-25.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates	12 January 2025	19 January 2025	22 January 2025	22 January 2025	25 January 2025	27 January 2025				
WR20	Procurement of Renovation works under Accounts & Finance division.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund		Planned Dates										Deleted
WR21	Procurement of works & Physical services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2022-23 (AY 2023-24) as per Income Tax Laws & Rules including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates										Deleted
P&D Department																		
WR22	Construction of temporary office cum security building & installation of demarcation pillars at munshiganj land project.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund		Planned Dates										Deleted
WR23	Digital Survey & mapping of Munshiganj land project.	Lot	1	RFQ	Chief Engineer	Own Fund		Planned Dates										Deleted
WR24	Stall Decoration for Power and Energy Week for EGCB Ltd.	Lot	1	RFQ	Managing Director	Own Fund		Planned Dates										Deleted
Procurement Department																		
WR25	Annual Servicing & Maintenance of All Conditioning System of Corporate Office of EGCB Ltd.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates										Deleted
P&D Department																		
WR26	Conducting Digital Survey works on EGCB's acquired 999.65 acres land at Sonagazi, Feni, demarcating the amount of required land for "100 MW Solar Power Plant Construction Project-3" and "100 MW Solar Power Plant Construction Project-2 (JV Mambeni)" at Sonagazi, Feni and other related works	Lot	1	RFQ	CE	Own Fund	0.126	Planned Dates	05 October 2024	15 October 2024	20 October 2024	23 October 2024	28 October 2024	02 November 2024				12 November 2024
								Planned Dates	0	10	5	3	5	5	28	10		
								Actual Dates	1-Aug-24	4-Aug-24	11-Aug-24	...	12-Aug-24	13-Aug-24				14-Aug-24

Handwritten signature

Handwritten initials

Handwritten initials

Handwritten signature

Handwritten initials

Handwritten signature

Handwritten signature

Handwritten signature

ANNUAL PROCUREMENT PLAN
Financial Year: 2024-2025

QF-PRO-01
APP Revision:02
Budget: Revenue

Ministry / Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office

Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office

Pkg. No.	Description of Procurement Package SERVICE	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process			Issue RFA	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to completion of contract	
								9	10	11									12
SR01	Selection of individual consultant for ERP Implementation of EGCB Ltd.	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund		Planned Dates	Planned Dates	Planned Dates									
SR02	Selection of individual consultant (National) for Consultancy Services for Implementing & maintaining IMS (ISO 9001, ISO14001 and ISO 45001) at EGCB Ltd.	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund		Planned Dates	Planned Dates	Planned Dates									
SR03	Consultancy Services for Conducting Feasibility Study, Environmental and Social Impact Assessment (ESIA), Remediation Action Plan (RAP) and Disaster Impact Assessment (DIA) for Development of Solar PV Project at Sonagazi, Feni, Bangladesh for EGCB Ltd.	Lot	1	Single Source Selection (SSS)	MD	Own Fund	5.111	Planned Dates	Planned Dates	Planned Dates	01-Dec-24	8-Dec-2024	8-Dec-2024	8-Dec-2024	8-Dec-2024	9-Dec-2024	9-Mar-25	90	
SR04	Consultancy Services for Assessing the Future Course of surrounding Rivers beside the Proposed Solar Power Plant Project on 386.44 acre land at Sonagazi, Feni	Lot	1	Single Source Selection (SSS)	ED	Own Fund	0.300	Planned Dates	Planned Dates	Planned Dates	01-Dec-24	8-Dec-2024	8-Dec-2024	8-Dec-2024	8-Dec-2024	9-Dec-2024	9-Mar-25	90	
SR05	Consultancy Services for Grid IMPACT STUDY for Sonagazi 220 MW Solar Power Plant	Lot	1	Quality Cost Based Selection	MD	Own Fund	6.000	Planned Dates	Planned Dates	Planned Dates	20-Apr-25	02-Jun-25	02-Jun-25	02-Jun-25	16-Jun-24	30-Jun-25	31-Aug-25	62	
							Service Total	11.4111											

Total = 21,164 + 223,718 + 11,411 = 256,293 (Amount in million TK)

Md. Arifur Rahman
Sub-Divisional Engineer (Procurement)
Procurement Division
Corporate Office, EGCB Ltd., Dhaka.

Md. Hasnat Zahidul Islam
Executive Engineer (Procurement)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

Md. Shahidul Islam
Manager (Admin)
Manager (Admin)
Corporate Office, EGCB Ltd., Dhaka

Mohammed Anisur Rahman Bhuiyan
Superintending Engineer (Procurement)
Superintending Engineer, ICT
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

Rasheedul Karim Khan
Superintending Engineer (P&D)
Superintending Engineer (P&D)
Corporate Office

Poritosh Kumar Pal
Superintending Engineer (P&D)
Superintending Engineer (P&D)
Corporate Office

Muhammad Fardoush Bhuiyan
General Manager (Finance & Accounts)
General Manager
Corporate Office
EGCB Ltd.

Md. Arifur Rahman
General Manager (HRM)
Electricity Generation Company of
Bangladesh Ltd. (EGCB), Dhaka

A.K.M. Manzur Kadir
Executive Director (O & M)
Executive Director (Operation & Maintenance) / Executive Director (Admin & Finance)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Managing Director
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Approved By: