

QF-PRO-01
Revision-02
Budget: Revenue

Managing Director
EGCB, Dhaka

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)

QF-PRO-01
Revision-02
Budget: Revenue

A. Works Procurement (Electrical Maintenance Division)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17								
WR 1	Procurement of servicing and repair works of different types of HVAC Units	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	2.211	Planned date	25.01.23	15.02.23	01.03.23	08.03.23	15.03.23	12.04.23		11.04.24								
								Planned days	0	21	14	7	7	28	77	365								
								Actual dates	17.01.23	02.02.23	15.02.23	16.02.23	16.02.23	20.02.23										
WR 2	Procurement of schedule testing service of transformer oil (DGA, Furan test, BDV etc.)	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	0.911	Planned date	05.02.23	26.02.23	12.03.23	19.03.23	26.03.23	23.04.23		07.05.23								
								Planned days	0	21	14	7	7	28	77	14								
								Actual dates	01.02.23	19.02.23	05.03.23	27.03.23	27.03.23	13.04.23										
WR 3	Procurement of Modification works for River Intake Power Cable System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted															
								Planned days																
								Actual dates																
WR 4	Procurement of Supply, Installation, Testing, Modification works of Lighting System of Siddhirganj 335 MW CCPP	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted															
								Planned days																
								Actual dates																
WR 5	Procurement of Transformer Oil Centrifugation and testing Works	Lot	1	RFQ	SE	EGCB Own Fund	0.435	Planned date	07.02.23	17.02.23	20.02.23	23.02.23	26.02.23	05.03.23		19.03.23								
								Planned days	0	10	3	3	3	7	26	14								
								Actual dates	12.02.23	22.02.23	22.02.23	22.02.23	23.02.23	23.02.23		04.03.23								
WR 6	Repair maintenance, Calibration, Testing works of different types of motor, compressor, instrument and similar types equipment	Lot	1	RFQ	SE	EGCB Own Fund	0.500	Planned date	07.06.23	17.06.23	19.06.23	22.06.23	26.06.23	03.07.23		17.07.23								
								Planned days	0	10	2	3	4	7	26	14								
								Actual dates																
WR7	Repair, Maintenance, Welding, Painting works of different types of Cable Tray, Oil storage shed, Motor , Transformer and similar types material/equipment	Lot	1	RFQ	SE	EGCB Own Fund	0.447	Planned date	12.02.23	22.02.23	25.02.23	28.02.23	03.03.23	10.03.23		24.03.23								
								Planned days	0	10	3	3	3	7	26	14								
								Actual dates	20.02.23	01.03.23	01.03.23	02.03.23	02.03.23	04.03.23										

In Words: Taka Four Point Five Zero Four Million Only

Total Estimated Cost in Million Tk = 21.95

In Words: Taka Twenty One Point Nine Five Million Only

Sub-Divisional Engineer (Electrical)
Siddhirganj 335 MW CCPP

Gazi Hasan Arefin
Sub-Divisional Engineer
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP

Mohammad Kamruzzaman
Executive Engineer (Elec.)
Siddhirganj 335 MW CCPP
EGCB Ltd, Narayanganj.

Superintending Engineer
Siddhirganj 335 MW CCPP

Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Chief Engineer

মৌলানা হুমায়ুন আলী
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট সিসিপিপি
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Executive Director (O&M)
EGCB, Dhaka

Executive Director (Admin & Finance)
EGCB, Dhaka

Managing Director
EGCB, Dhaka

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

QF-PRO-01
Revision: 02
Budget: Own Fund

(Amount in Million Tk.)

A: Goods Procurement (HR Division)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Crockerries items (Souvenir) for Ansar for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.000	Planned Dates	Deleted							
GR 02	Procurement (P1) of Accessories for Ansar of Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.049	Planned Days								
								Actual Dates	04/04/2023	04/04/2023	04/04/2023	04/04/2023	04/04/2023	04/04/2023		04/04/2023
GR 03	Procurement (P2) of Accessories for Ansar of Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.050	Planned Dates	FY 2022-2023 (As and When Required)							
GR 04	Procurement (P1) of COVID Safety Items for Officers & Staffs of Siddhirganj 335MW	Lot	1	DCP	CE	EGCB Fund	0.050	Planned Days								
								Actual Dates	15/09/2022	15/09/2022	15/09/2022	15/09/2022	15/09/2022	15/09/2022		15/09/2022
GR 05	Procurement (P2) of COVID Safety Items for Officers & Staffs of Siddhirganj 335MW	Lot	1	DCP	CE	EGCB Fund	0.000	Planned Dates	Deleted							
GR 06	Procurement of Office Stationary for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	CE	EGCB Fund	0.326	Planned Days	0	21	14	7	7	28	77	25/02/2023
								Actual Dates	16/11/2022	12/05/2022	09/04/2023	04/10/2023	11/04/2023	11/04/2023		16/05/2023
GR 07	Procurement of Uniform & Leverages of Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	CE	EGCB Fund	1.473	Planned Dates	11/10/2022	01/11/2022	15/11/2022	22/11/2022	29/11/2022	27/12/2022	77	27/03/2023
								Planned Days	0	21	14	7	7	28		90
								Actual Dates	4/10/2022	19/10/2022	7/12/2022	7/12/2022	7/12/2022	29/12/2022		28/03/2023
GR 08	Procurement of Furniture for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	CE	EGCB Fund	0.000	Planned Dates	Deleted							
GR 09	Procurement of Vehicle (Car) for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	CE	EGCB Fund	0.000	Planned Dates	Deleted							

Total Goods Procurement in HR Division= 1.948

In Words: Taka One Point Nine Nine Eight Million only

Saddam Hossain
Assistant Manager (HR/Admin)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Jobinda Kumar Ghosh
Manager (HR)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Eng. Mr. Md. Zinnat Ali
Chief Engineer
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Executive Director (O&M)
EGCB, Dhaka

Executive Director (Admin & Finance)
EGCB, Dhaka

Managing Director
EGCB, Dhaka

Annual Procurement Plan
(Financial Year: 2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

QF-PRO-01
Revision: 02
Budget: Own Fund
(Amount in Million Tk.)

B: Works Procurement (HR Division)

B: Works Procurement (HR Division)																
Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement (P1) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.15	Planned Dates	30/05/2023	09/06/2023	12/06/2023	15/06/2023	18/06/2023	21/06/2023	22	20/08/2023
								Planned Days	0	10	3	3	3	60		
								Actual Dates								
WR 02	Procurement (P2) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.15	Planned Dates	31/05/2023	10/06/2023	13/06/2023	16/06/2023	19/06/2023	22/06/2023	22	21/08/2023
								Planned Days	0	10	3	3	3	60		
								Actual Dates								
WR 03	Procurement (P3) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.10	Planned Dates	06/06/2023	16/06/2023	19/06/2023	22/06/2023	25/06/2023	28/06/2023	22	24/08/2023
								Planned Days	0	10	3	3	3	60		
								Actual Dates								
WR 04	Procurement (P4) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.10	Planned Dates	13/06/2023	23/06/2023	26/06/2023	29/06/2023	02/07/2023	05/07/2023	22	31/08/2023
								Planned Days	0	10	3	3	3	60		
								Actual Dates								
WR 05	Procurement (P5) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.00	Planned Dates	Deleted							
								Planned Days								
								Actual Dates								
WR 06	Procurement (P6) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.00	Planned Dates	Deleted							
								Planned Days								
								Actual Dates								

8A

C.V.

4

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 07	Procurement (P1) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates	12/04/2023	12/04/2023	12/04/2023	12/04/2023	12/04/2023	12/04/2023		12/04/2023
								Planned Days								
								Actual Dates								
WR 08	Procurement (P2) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates	12/04/2023	12/04/2023	12/04/2023	12/04/2023	12/04/2023	12/04/2023		12/04/2023
								Planned Days								
								Actual Dates								
WR 09	Procurement (P3) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates	FY 2022-2023 (As and When Required)							
								Planned Days								
								Actual Dates								
WR 10	Physical Service for Fire Safety Plan of Siddhirganj 335MW CCPP	Lot	1	RFQ	CE	EGCB Fund	0.25	Planned Dates	31/01/2023	10/02/2023	13/02/2023	16/02/2023	19/02/2023	22/02/2023	22	20/04/2023
								Planned Days	0	10	3	3	3	3		60
								Actual Dates	15/02/2023	15/02/2023	15/02/2023	15/02/2023	15/02/2023	28/02/2023		

Total works Procurement in HR Division= 0.90

In Words: Taka Point Nine Zero Million only

Saddam Hossain
18-05-23
Assistant Manager (HR/Admin)
Siddhirganj 335 MW CCPP
Saddam Hossain
Assistant Manager (HR/Admin)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

গাবিন্দ কুমার ঘোষ
18-05-23
Manager (HR)
Siddhirganj 335 MW CCPP

Eng. Mir. Md. Zinnat Ali
Chief Engineer
Siddhirganj 335 MW CCPP
গাবিন্দ কুমার ঘোষ
ব্যবস্থাপক (এইচআর)
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট সিপিপি
এসআর ডি সিদ্ধিরগঞ্জ নারায়ণগঞ্জ
Eng. Mir. Md. Zinnat Ali
Chief Engineer
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Executive Director (O&M)
EGCB, Dhaka

Executive Director (Admin & Finance)
EGCB, Dhaka

Managing Director
EGCB, Dhaka

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-02
Budget: Revenue

A. Goods Procurement (I&C Maintenance Department)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Emergency goods for I&C Maintenance division	Lot	1	DCP	SE	EGCB Own Fund	0.050	Planned date	FY 2022-23(as required)							
								Planned days								
								Actual date								
GR 2	Procurement of Emergency I&C Spares Lot-1	Lot	1	RFQ	SE	EGCB Own Fund	0.300	Planned date	25.09.22	05.10.22	08.10.22	11.10.22	14.10.22	14.10.22	19	21.10.22
								Planned days	0	10	3	3	3	0		7
								Actual dates	21.09.2022	28.09.2022	28.09.2022	28.09.2023	8.10.2022	8.10.2022		
GR 3	Procurement of Emergency I&C Spares Lot-2	Lot	1	RFQ	SE	EGCB Own Fund	0.300	Planned date	08.06.23	18.06.23	21.06.23	24.06.23	27.06.23	27.06.23	19	04.07.23
								Planned days	0	10	3	3	3	0		7
								Actual dates								
GR 4	Procurement of I&C Spares (RTD, Solenoid Valves, Actuators etc.) for IA, SA Compressors	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 5	Procurement of I&C Spares for GT Fuel Gas System, Purge System and Inlet Bleed Heat System etc.	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	4.800	Planned date	21.05.23	11.06.23	25.06.23	02.07.23	09.07.23	06.08.23	77	04.11.23
								Planned days	0	21	14	7	7	28		90
								Actual date	07.5.23							
GR 6	Procurement of Actuators and other I&C Spares for GT and BOP	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date	07.05.23	28.05.23	11.06.23	18.06.23	25.06.23	23.07.23	77	21.10.23
								Planned days	0	21	14	7	7	28		90
								Actual date	04.04.23	30.4.23						
GR 7	Procurement of Analyzers and related spares for WTP and SWAS System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 8	Procurement of Control Cards, Module and other I&C Spares for Chemical Dosing System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	4.000	Planned date	22.06.23	13.07.23	27.07.23	03.08.23	10.08.23	07.09.23	77	06.12.23
								Planned days	0	21	14	7	7	28		90
								Actual date								
GR 9	Procurement of Control Panel, Gas Detectors and other I&C spares for GBC CO2 System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	3.500	Planned date	21.06.23	12.07.23	26.07.23	02.08.23	09.08.23	06.09.23	77	05.12.23
								Planned days	0	21	14	7	7	28		90
								Actual date								
GR 10	Procurement of I&C Spares (Pressure Transmitter, Positioner, Vibration transmitter etc.) for BFP and HP System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date	08.05.23	29.05.23	12.06.23	19.06.23	26.06.23	24.07.23	77	22.10.23
								Planned days	0	21	14	7	7	28		90
								Actual date	20.03.23	27.4.23						
GR 11	Procurement of I&C Spares (Solenoid valves, Transmitters, positioners, thermocouples etc.) for ST	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	3.717	Planned date	27.09.22	18.10.22	01.11.22	08.11.22	15.11.22	13.12.22	77	13.03.23
								Planned days	0	21	14	7	7	28		90
								Actual date	20.09.2022	17.10.2022	12.11.2022	15.11.2022	15.11.2022	12.12.22		

[Handwritten signatures and initials are present below the table]

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-02
Budget: Revenue

A. Goods Procurement (I&C Maintenance Department)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 12	Procurement of Gas Chromatograph Analyzer for GT Fuel Gas System	Lot	1	OTM (e-GP)	ED (O&M)	EGCB Own Fund	12.000	Planned date	20.10.22	10.11.22	24.11.22	01.12.22	08.12.22	05.01.23	77	05.04.23
								Planned days	0	21	14	7	7	28		90
								Actual date	16.10.2022	13.11.2022	23.11.2022	1.12.22	1.12.22	29.12.22		
GR 13	Procurement of spare parts and other accessories for PABX, PA and office Networking system	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	4.600	Planned date	22.05.23	12.06.23	26.06.23	03.07.23	10.07.23	07.08.23	77	05.11.23
								Planned days	0	21	14	7	7	28		90
								Actual date	17.05.23							
GR 14	Procurement of spare parts and other accessories for Main Gate Digital Entry System, Access control system etc.	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 15	Procurement of Camera and other IT accessories for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 16	Procurement of Computer and related accessories for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	MD	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 17	Procurement of Mark Vic IO Pack, Terminal Board etc. for ST and BOP	Lot	1	DPM (International)	ED (O&M)	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 18	Procurement of I&C spares (actuators, thermocouples etc.) for IP, LP and Blowdown System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	4.800	Planned date	26.06.23	17.07.23	31.07.23	07.08.23	14.08.23	11.09.23	77	10.12.23
								Planned days	0	21	14	7	7	28		90
								Actual date								
GR 19	Procurement of I&C spares (Level Transmitter, Flow Transmitter etc.) for Cooling Tower Makeup, Condensate System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	4.500	Planned date	27.06.23	18.07.23	01.08.23	08.08.23	15.08.23	12.09.23	77	11.12.23
								Planned days	0	21	14	7	7	28		90
								Actual date								
GR 20	Procurement of I&C spares (Pressure Switch, Pressure Transmitter, Temperature Transmitter etc.) for Vacuum System, ST Auxiliary Cooling System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date	21.06.23	12.07.23	26.07.23	02.08.23	09.08.23	06.09.23	77	05.12.23
								Planned days	0	21	14	7	7	28		90
								Actual date								
GR 21	Procurement of Actuators and related I&C spares for HP/IP/LP LCV	Lot	1	OTM (e-GP)	ED (O&M)	EGCB Own Fund	18.000	Planned date	22.06.23	13.07.23	27.07.23	03.08.23	10.08.23	07.09.23	77	06.12.23
								Planned days	0	21	14	7	7	28		90
								Actual date								
GR 22	Procurement of MOV for Circulating Water System, River Intake System, Desuperheater System etc.	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								
GR 23	Procurement of MOV for Main Steam, CTCs and Auxiliary Steam System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date	Deleted							
								Planned days								
								Actual date								

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-02
Budget: Revenue

A. Goods Procurement (I&C Maintenance Department)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 24	Procurement of Consumable goods for I&C Maintenance division Lot-1	Lot	1	DCP	SE	EGCB Own Fund	0.075	Planned date Planned days Actual date	FY 2022-23(as required)							
GR 25	Procurement of Main gate Digital Entry System (Baggage Scanner, Metal Detector etc.) for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	MD	EGCB Own Fund	2.500	Planned date Planned days Actual date	27.06.23 0 21	18.07.23 14 7	01.08.23 7 28	08.08.23 7 28	15.08.23 7 28	12.09.23 28 90	77	11.12.23
GR 26	Procurement of I&C Spares (Analyzers, Transmitters, Control valves, Actuators, Solenoids etc.) for PTP, River Intake System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date Planned days Actual date	Deleted							
GR 27	Procurement of I&C spares (Servo valves, Transmitter, positioners etc) for ST	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	0.000	Planned date Planned days Actual date	Deleted							
GR 28	Procurement of Consumable goods for I&C Maintenance division Lot-2	Lot	1	DCP	SE	EGCB Own Fund	0.075	Planned date Planned days Actual date	FY 2022-23(as required)							
GR 29	Procurement of Emergency I&C Spares Lot-3	Lot	1	RFQ	SE	EGCB Own Fund	0.300	Planned date Planned days Actual date	19.03.23 0 16.03.23	29.03.23 10 23.3.23*	01.04.23 3 23.3.23	04.04.23 3 27.3.23	07.04.23 3 27.3.23	07.04.23 0 29.3.23	19	14.04.23 7

Subtotal of the Estimated Cost in Million Tk = 78.517

In Words: Taka Seventy Eight point Five One Seven Million only

Nymour Rahman
28.05.23
Assistant Engineer (I&C)
Siddhirganj 335 MW CCPP
Nymour Rahman
Assistant Engineer (I & C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siddiquir Rahman
28.5.23
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP
Md. Siddiquir Rahman
Executive Engineer (I & C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siful Islam
28.05.23
Superintending Engineer
Siddhirganj 335 MW CCPP
Md. Siful Islam
Suprintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Chief Engineer
28/05/23
গৌরী কমান্ড ডিভিশন
Siddhirganj 335 MW CCPP
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Executive Director (O&M)
EGCB Ltd. Dhaka

Executive Director (Admin & Finance)
EGCB Ltd. Dhaka

Managing Director
EGCB Ltd. Dhaka

**Annual Procurement Plan
(Financial Year: 2022-2023)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-02
Budget: Revenue

B. Works Procurement (I&C Maintenance Department)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1	Procurement of calibration for I&C Tools.	Lot	1	DCP	SE	EGCB Own Fund	0.000	Planned date Planned days Actual dates	Deleted							
WR2	High Speed Dedicated Internet Connection for Siddhirganj 335MW CCPP	Lot	1	RFQ	SE	EGCB Own Fund	0.180	Planned date Planned days Actual dates	24.07.22 0 18.07.2022	03.08.22 10 24.07.2022	06.08.22 3 24.07.2022	09.08.22 3 27.07.2022	12.08.22 3 31.07.2022	15.08.22 3 31.07.2022	22	22.08.22 7 7.31.2023
WR3	Procurement of DLN Tuning for 9FA.03 GT	Lot	1	DPM (International)	CE	EGCB Own Fund	0.000	Planned date Planned days Actual date	Deleted							
WR4	Calibration of Master instruments including major field devices	Lot	1	RFQ	SE	EGCB Own Fund	0.170	Planned date Planned days Actual dates	11.06.23 0 21.06.23	21.06.23 10 24.06.23	24.06.23 3 27.06.23	27.06.23 3 30.06.23	30.06.23 3 03.07.23	03.07.23 3 29.06.2023	22	29.06.2023 7 7.31.2023
WR5	Procurement of Control related Physical Service for ST restoration	Lot	1	DPM (International)	ED (O&M)	EGCB Own Fund	0.000	Planned date Planned days Actual dates	Deleted							
Subtotal of the Estimated Cost in Million Tk =								0.350								

In Words: Taka Zero point Three Five Zero Million only.

Nymour Rahman
28.05.23
Assistant Engineer (I&C)
Siddhirganj 335 MW CCPP

Md. Siddiqur Rahman
28.5.23
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

Md. Siful Islam
28.05.23
Superintending Engineer
Siddhirganj 335 MW CCPP

Chief Engineer
28/05/23
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইঞ্জিনিয়ারিং, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Executive Director (O&M)
EGCB Ltd. Dhaka

Nymour Rahman
Assistant Engineer (I & C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siddiqur Rahman
Executive Engineer (I & C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Executive Director (Admin & Finance)
EGCB Ltd. Dhaka

Managing Director
EGCB Ltd. Dhaka

Revised Annual Procurement Plan

Financial Year: 2022-2023

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 02

Budget: Revenue

[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of goods and related service for Gas Booster Compressor overhauling of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 02	Procurement of spare parts, consumables etc for Second Stage Bucket Upgradation of GT for Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 03	Procurement of Air inlet filter (conical & cylindrical) for Gas Turbine (GE Model: 9FA.03) of Siddhirganj 335 MW CCPP.	Lot	1	OTM (International)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 04	Procurement of different filters, spare parts etc. for GBC of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 05	Procurement of hydraulic oil for Steam Turbine of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-02-2023 0 08-05-2023	22-02-2023 21 31-05-2023	09-03-2023 14 -	16-03-2023 7 -	23-03-2023 7 -	20-04-2023 28 -	77	20-08-2023 120 -
GR 06	Procurement of spare parts of River Intake Pump of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.70	Planned Dates Planned Days Actual Dates	02-02-2023 0 31-01-2023	23-02-2023 21 20-02-23	09-03-2023 14 27-03-23	16-03-2023 7 30-03-23	23-03-2023 7 30-03-23	20-04-2023 28 27-04-23	77	20-08-2023 120 -
GR 07	Procurement of pump spare kit, pump, filter etc for PWTP, WTP, ETP of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	6.50	Planned Dates Planned Days Actual Dates	15-06-2023 0 21-05-2023	06-07-2023 21 13-06-2023	20-07-2023 14 -	27-07-2023 7 -	03-08-2023 7 -	31-08-2023 28 -	77	31-12-2023 120 -
GR 08	Procurement of consumable materials, welding accessories, sump pump, pipe, safety items, portable drum pump, filter, bearing etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	01-01-2023 0 20-11-2022	22-01-2023 21 06-12-2022	05-02-2023 14 20-12-22	12-02-2023 7 20-12-22	19-02-2023 7 20-12-22	19-03-2023 28 04-01-2023	77	17-07-2023 120 21-02-2023
GR 09	Procurement of spare parts for Cooling Tower of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	20.00	Planned Dates Planned Days Actual Dates	15-06-2023 0 28-05-2023	06-07-2023 21 -	20-07-2023 14 -	27-07-2023 7 -	03-08-2023 7 -	31-08-2023 28 -	77	31-12-2023 120 -
GR 10	Procurement of flexible Joint & other accessories of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	11-09-2022 0 03-10-2022	02-10-2022 21 24-10-2022	16-10-2022 14 07-11-2022	23-10-2022 7 01-12-2022	30-10-2022 7 04-12-2022	27-11-2022 28 31-12-2022	77	27-03-2023 120 18-04-2023
GR 11	Procurement of bypass stack expansion joint of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 12	Procurement of industrial racks, pallet racks etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 13	Procurement of maintenance tools, hydraulic trolley, vacuum pump etc of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	15-06-2023 0 28-05-2023	06-07-2023 21 -	20-07-2023 14 -	27-07-2023 7 -	03-08-2023 7 -	31-08-2023 28 -	77	31-12-2023 120 -
GR 14	Procurement different gasket for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	30-01-2023 0 22-01-2023	20-02-2023 21 08-02-2023	06-03-2023 14 23-03-23	13-03-2023 7 23-03-23	20-03-2023 7 27-03-23	17-04-2023 28 24-04-23	77	16-08-2023 120 -
GR 15	Procurement of Spare parts for Diverter damper system of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	15-06-2023 0 30-05-2023	06-07-2023 21 -	20-07-2023 14 -	27-07-2023 7 -	03-08-2023 7 -	31-08-2023 28 -	77	31-12-2023 120 -
GR 16	Procurement of fork lift for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							

PO

[Handwritten signature]

Revised Annual Procurement Plan

Financial Year: 2022-2023

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 335MW Combined Cycle Power Plant(O&M).
 A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01
 Revision: 02
 Budget: Revenue
 [Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 17	Procurement of cooling tower fillpack, other spare parts etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 18	Procurement of Spare parts for different valves of Gas Turbine of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-05-2023 0 02-05-2023	22-05-2023 21 29-05-2023	05-06-2023 14 -	12-06-2023 7 -	19-06-2023 7 -	17-07-2023 28 -	77	14-11-2023 120 -
GR 19	Procurement of GT Compressor Bleed valve of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 20	Procurement of emergency spare parts, filter, valves etc for PWTP, WTP, ETP of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 21	Procurement of emergency spare parts for various systems of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 22	Procurement of filter, oil, parts etc for 75ton crane, fork lift, other crane etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	01-06-2023 0 -	11-06-2023 10 -	14-06-2023 3 -	18-06-2023 3 -	21-06-2023 3 -	21-06-2023 0 -	19	02-07-2023 7 -
GR 23	Procurement of equipments, tools, parts, spares, bearing etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.50	Planned Dates Planned Days Actual Dates	11-02-2023 0 06-02-2023	22-02-2023 10 13-02-2023	26-02-2023 3 13-02-2023	01-03-2023 3 19-02-2023	05-03-2023 3 19-02-2023	05-03-2023 0 19-02-2023	19	12-03-2023 7 20-02-2023
GR 24	Procurement of emergency equipments, tools, parts, spares, bearing etc of Siddhirganj 335MW CCPP.	Lot	4	Direct Cash Purchase	SE	EGCB Fund	0.25	Planned Dates Planned Days Actual Dates	As and when required							
GR 25	Procurement of spare parts of BFP,CEP,CWP of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	ED	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 26	Procurement of spare of HRSG & auxiliary equipment of BOP, ST etc of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 27	Procurement of Bearing and Oil Deflector for Steam Turbine of Siddhirganj 335MW CCPP, EGCB.	Lot	1	DPM (International)	MD	EGCB Fund	93.00	Planned Dates Planned Days Actual Dates	20-11-2022 0 26-10-2022	01-01-2023 42 10-11-2022	22-01-2023 21 21-12-2022	29-01-2023 7 21-12-2022	05-02-2023 7 22-12-2022	05-03-2023 28 10-01-2023	105	03-09-2023 180 -
GR 28	Procurement of Lube Oil for Steam Turbine of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	ED	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 29	Procurement of Spare Parts for Boiler Feed Water Pump(BFP) of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-03-2023 0 02-05-2023	22-03-2023 21 18-05-2023	05-04-2023 14 -	12-04-2023 7 -	19-04-2023 7 -	17-05-2023 28 -	77	14-09-2023 120 -
GR 30	Procurement of Spare Parts for Condensate Extraction Pump (CEP) of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-04-2023 0 02-05-2023	24-04-2023 21 21-05-2023	08-05-2023 14 -	15-05-2023 7 -	22-05-2023 7 -	19-06-2023 28 -	77	17-10-2023 120 -
GR 31	Procurement of Spare Parts for Circulating Water Pump (CWP) of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-05-2023 0 02-05-2023	22-05-2023 21 23-05-2023	05-06-2023 14 -	12-06-2023 7 -	19-06-2023 7 -	17-07-2023 28 -	77	14-11-2023 120 -
GR 32	Procurement of Spare Parts for Plate type Heat Exchanger of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	15-06-2023 0 28-05-2023	06-07-2023 21 -	20-07-2023 14 -	27-07-2023 7 -	03-08-2023 7 -	31-08-2023 28 -	77	31-12-2023 120 -
GR 33	Procurement of Packing of Steam Turbine of Siddhirganj 335MW CCPP, EGCB.	Lot	1	DPM (International)	ED	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
GR 34	Procurement of Instrument Air Compressor with related services of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							

PR

[Handwritten signature]

Revised Annual Procurement Plan

Financial Year: 2022-2023

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 02

Budget: Revenue

[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 35	Procurement of emergency goods for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.40	Planned Dates Planned Days Actual Dates	01-06-2023 0 27-05-2023	11-06-2023 10 -	14-06-2023 3 -	18-06-2023 3 -	21-06-2023 3 -	21-06-2023 0 -	19	02-07-2023 7 -
GR 36	Procurement of scaffolding materials for Siddhirganj 335MW CCPP.			RFQ	SE	EGCB Fund	0.50	Planned Dates Planned Days Actual Dates	01-02-2023 0 01-02-2023	12-02-2023 10 07-02-2023	15-02-2023 3 07-02-2023	19-02-2023 3 13-02-2023	22-02-2023 3 13-02-2023	22-02-2023 0 13-02-2023	19	01-03-2023 7 11-03-2023

Total Goods Procurement in Mechanical Maintenance Division = 172.95 (In Words: One Hundred and Seventy Two Point Nine Five Million Taka Only)

Prinon Mahajan
30-05-2023
AE/SDE

Executive Engineer(MMD)

Superintending Engineer(Maint)

Chief Engineer

Executive Director(O&M)

Executive Director(Admin & Finance)

Prinon Mahajan Md. Dilwar Hossain
Sub-Divisional Engineer (MMD) Executive Engineer (Mech.)
Siddhirganj 335 MW CCPP Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj EGCB Ltd., Narayanganj.

Md. Siful Islam
Suprintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

মীর মোঃ জিন্নাত আলী
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Managing Director

Revised Annual Procurement Plan

Financial Year: 2022-2023

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

B: Works Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 02

Budget: Revenue

[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement of repairing works for various equipment of Siddhirganj 335MW CAPP.	Lot	1	DPM (Local)	CE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	15-06-2023 0 -	06-07-2023 21 -	20-07-2023 14 -	27-07-2023 7 -	03-08-2023 7 -	31-08-2023 28 -	77	31-12-2023 120 -
WR 02	Procurement of manpower (welder, foreman, crane operator etc) supply for Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 03	Procurement of painting works of different area, equipment etc for Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 04	Load testing works for over head crane, 75-ton crane, truck mounted crane, man lifter, wires, ropes etc of Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	02-04-2023 0 07-05-2023	24-04-2023 21 29-05-2023	08-05-2023 14 -	15-05-2023 7 -	22-05-2023 7 -	19-06-2023 28 -	77	17-09-2023 90 -
WR 05	Procurement of safety valve testing works of Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.90	Planned Dates Planned Days Actual Dates	01-08-2022 0 28-09-2022	22-08-2022 21 24-10-2022	05-09-2022 14 13-11-2022	12-09-2022 7 19-11-2022	19-09-2022 7 20-11-2022	17-10-2022 28 15-12-2022	77	15-01-2023 90 -
WR 06	Supply of oxygen acetylene, argon, LPG gas etc on rental basis for HGPI of GT of Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 07	Procurement of construction work of steel structured store building of Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-gp)	MD	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 08	Procurement of stair extension work of admin building of Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 09	Procurement of scrap yard construction work of Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 10	Procurement of dredging works for River water intake of Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	1.80	Planned Dates Planned Days Actual Dates	15-02-2023 0 29-12-2022	09-03-2023 21 16-01-2023	23-03-2023 14 08-02-2023	30-03-2023 7 14-02-2023	06-04-2023 7 15-02-2023	04-05-2023 28 09-03-2023	77	02-08-2023 90 13-04-2023
WR 11	Procurement of maintenance work of Forklift, Mobile Crane, Over Head Crane, Man lift etc of Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 12	Procurement of sweeping cleaning works for Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 13	Procurement of pest control for Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	03-03-2023 0 23-02-2023	27-03-2023 21 12-03-2023	10-04-2023 14 27-04-2023	17-04-2023 7 14-05-2023	24-04-2023 7 15-05-2023	22-05-2023 28 21-05-2023	77	21-05-2024 365 -
WR 14	Procurement of construction works of visitor room for Siddhirganj 335MW CAPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 15	Emergency maintenance of fork lift, truck mounted crane, man lifter etc for Siddhirganj 335MW CAPP.	Lot	1	RFQ	SE	EGCB Fund	0.11	Planned Dates Planned Days Actual Dates	15-02-2023 0 03-01-2023	26-02-2023 10 10-01-2023	01-03-2023 3 10-01-2023	05-03-2023 3 17-01-2023	09-03-2023 3 17-01-2023	12-03-2023 3 19-01-2023	22	19-03-2023 7 12-02-2023
WR 16	Procurement of emergency repairing works for various system, equipment of Siddhirganj 335MW CAPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned Dates Planned Days Actual Dates	01-06-2023 0 22-05-2023	11-06-2023 10 29-05-2023	14-06-2023 3 29-05-2023	18-06-2023 3 -	21-06-2023 3 -	25-06-2023 3 -	22	02-07-2023 7 -

P.D

Revised Annual Procurement Plan

Financial Year: 2022-2023

QF-PRO-01

Revision: 02

Budget: Revenue

[Amount in Million Tk.]

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

B: Works Procurement (Mechanical Maintenance Division)

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 17	Procurement of container repairing, painting works, insulation works etc for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.50	Planned Dates Planned Days Actual Dates	15-03-2023 0 27-08-2022	27-03-2023 10 03-09-2022	30-03-2023 3 03-09-2022	02-04-2023 3 08-09-2022	05-04-2023 3 08-09-2022	09-04-2023 3 10-09-2022	22	16-04-2023 7 20-09-2022
WR 18	Procurement of civil maintenance works for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.18	Planned Dates Planned Days Actual Dates	02-04-2023 0 25-09-2022	12-04-2023 10 02-10-2022	16-04-2023 3 02-10-2022	19-04-2023 3 06-10-2022	24-04-2023 3 06-10-2022	27-04-2023 3 06-10-2022	22	04-05-2023 7 05-11-2022
WR 19	Procurement of Mud, Garbage Cleaning Work, DAF cleaning of Siddhirganj 335 MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	16-03-2023 0 23-02-2023	27-03-2023 10 02-03-2023	30-03-2023 3 02-03-2023	02-04-2023 3 02-03-2023	05-04-2023 3 05-03-2023	09-04-2023 3 05-03-2023	22	16-04-2023 7 09-03-2023
WR 20	Calibration works of HGPI special tools of Siddhirganj 335MW CCPP	Lot	1	RFQ	SE	EGCB Fund	0.25	Planned Dates Planned Days Actual Dates	15-12-2022 0 25-10-2022	26-12-2022 10 02-11-2022	29-12-2022 3 02-11-2022	01-01-2023 3 12-11-2022	04-01-2023 3 12-11-2022	08-01-2023 3 14-11-2022	22	15-01-2023 7 22-12-2022
WR 21	Packaging of items to be sent to OEM workshop/factory for refurbishment/repair work.	Lot	1	RFQ	SE	EGCB Fund	0.25	Planned Dates Planned Days Actual Dates	01-03-2023 0 13-04-2023	12-03-2023 10 26-04-2023	15-03-2023 3 26-04-2023	19-03-2023 3 26-04-2023	22-03-2023 3 30-04-2023	27-03-2023 3 03-05-2023	22	03-04-2023 7 -
WR 22	Procurement of pvc pipe installation for gardening around the plant of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned Dates Planned Days Actual Dates	15-12-2022 0 05-11-2022	26-12-2022 10 05-11-2022	29-12-2022 3 13-11-2022	01-01-2023 3 13-11-2022	04-01-2023 3 14-11-2022	08-01-2023 3 15-11-2022	22	15-01-2023 7 17-11-2022
WR 23	Procurement of Labor for GT Air Intake filter replacement work of Siddhirganj 335MW CCPP.	Lot	2	Direct Cash Purchase	SE	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	As and when required							
WR 24	Procurement of emergency repairing works for various system of Siddhirganj 335MW CCPP.	Lot	1	Direct Cash Purchase	SE	EGCB Fund	0.05	Planned Dates Planned Days Actual Dates	As and when required							
WR 25	Procurement of sweeping cleaning works for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.55	Planned Dates Planned Days Actual Dates	02-10-2022 0 10-11-2022	23-10-2022 21 27-11-2022	06-11-2022 14 06-12-2022	13-11-2022 7 07-12-2022	20-11-2022 7 07-12-2022	18-12-2022 28 11-12-2022	77	27-06-2023 191 -
WR 26	Procurement of Borescope Inspection(BI) & Assessment Service Works for Steam Turbine of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	ED	EGCB Fund	25.20	Planned Dates Planned Days Actual Dates	15-11-2022 0 23-10-2022	27-12-2022 42 06-11-2022	17-01-2023 21 21-11-2022	24-01-2023 7 21-11-2022	31-01-2023 7 21-11-2022	28-02-2023 28 21-11-2022	105	27-08-2023 180 -
WR 27	Procurement of Consultancy works for constructions of steel structure platform in front of GT Filter House of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 28	Procurement of constructions work of steel structure platform in front of GT Filter House of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 29	Procurement of Consultancy works for Gas Turbine Base repairing of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	CE	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 30	Procurement of repairing works Gas Turbine Base of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 31	Procurement of TFA works for Steam Turbine Restoration of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	ED	EGCB Fund	0.00	Planned Dates Planned Days Actual Dates	Deleted							
WR 32	Procurement of scaffolding works for Gas Turbine HGPI of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.80	Planned Dates Planned Days Actual Dates	15-02-2023 0 07-02-2023	26-02-2023 10 14-02-2023	01-03-2023 3 14-02-2023	05-03-2023 3 16-02-2023	09-03-2023 3 16-02-2023	12-03-2023 3 16-02-2023	22	11-06-2023 90 11-03-2023

P.O

Revised Annual Procurement Plan

Financial Year: 2022-2023

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

B: Works Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 02

Budget: Revenue

[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 33	Procurement of field visit works for damaged foundation of Gas Turbine of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	CE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	15-02-2023 0 28-12-2022	09-03-2023 21 31-12-2022	23-03-2023 14 -	30-03-2023 7 -	06-04-2023 7 15-01-2023	04-05-2023 28 -	77	03-09-2023 120 29-01-2023

Total Works Procurement in Mechanical Maintenance Division = 39.39 (In Words: Thirty Nine Point Three Nine Million Taka Only)

Prinon Mahajan
30-05-2023
AE / SDE (MMD)

Prinon Mahajan
Sub-Divisional Engineer (MMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj

30/5/23

Executive Engineer(MMD)

Md. Dilwar Hossain
Executive Engineer (Mech.)
Siddhirganj 335 MW CCPP
EGCB Ltd., Narayanganj

Superintending Engineer (Maint)

30/05/23
Chief Engineer

শ্রী মোঃ জিন্নাত আলী
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট সিপিপি
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Executive Director (O&M)

Executive Director(Admin & Finance)

Managing Director

Revised Annual Procurement Plan

Financial Year: 2022-2023

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW, Combined Cycle Power Plant (O&M).

C: Service Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 02

Budget: Revenue

[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Advertise EOI	Issue RFQ	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Individual Consultant for Steam Turbine Restoration of Siddhirganj 335MW CCPP.	Lot	1	QCBS	CE	EGCB Fund	0.60	Planned Dates Planned Days Actual Dates	02-04-2023 0 -	02-04-2023 0 -	16-04-2023 14 -	24-04-2023 7 -	08-05-2023 14 -	15-05-2023 7 -	29-05-2023 14 23-10-2022	12-06-2023 14 27-10-2022	70	10-09-2023 90 -

Total Service Procurement in Mechanical Maintenance Division = 0.60 (In Words: Point Six Zero Million Taka Only)

Raimon Mahajan
30-05-2023
AE/SDE

30/5/23
Executive Engineer (MMD)

Md. Dilwar Hossain
Executive Engineer (Mech.)
Siddhirganj 335 MW CCPP
EGCB Ltd., Narayanganj.

30/5/23
Superintending Engineer (Maint)
Chief Engineer

Md. Siful Islam
Suprintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

মীর মোঃ জিন্নাত আলী
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Executive Director (O&M)

Executive Director (Admin & Finance)

Managing Director

ANNUAL PROCUREMENT PLAN
Financial Year: 2022-2023 (Revision: 02)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 335 MW CCPP (Operation)
A. Goods Procurement (Operation Division)

Budget : Revenue

Package No.	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time code for Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of Hydrogen Gas for Siddhirganj 335 MW CCPP	Lot	1	OTM (e-GP Framework Contract)	ED(O&M)	EGCB Fund	19.00	Planned date	26-Dec-2022	16-Jan-2023	30-Jan-2023	6-Feb-2023	13-Feb-2023	13-Mar-2023	77	12-Mar-2024
								Planned days	0	21	14	7	28	365		
								Actual dates	10-Apr-2023	3-May-2023	23-May-2023	23-May-2023	24-May-2023			
GR2	Procurement of Gas Turbine Compressor Water Wash Detergent	Lot	1	OTM (e-GP) Framework	SE	EGCB Fund	2.50	Planned date	4-Jun-2023	18-Jun-2023	2-Jul-2023	9-Jul-2023	16-Jul-2023	13-Aug-2023	70	11-Nov-2023
								Planned days	0	14	14	7	7	28		
								Actual dates								
GR3	Procurement of Sodium Hypochlorite, Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-GP) Framework Contract	ED(O&M)	EGCB Fund	11.00	Planned date	20-Dec-2022	10-Jan-2023	24-Jan-2023	31-Jan-2023	7-Feb-2023	7-Mar-2023	77	6-Mar-24
								Planned days	0	21	14	7	7	28		365
								Actual dates	1-Dec-2022	21-Dec-2022	23-Jan-2023	25-Jan-2023	25-Jan-2023	1-Feb-2023		31-Jan-2024
GR4	Procurement of Caustic Soda and Sulfuric Acid for Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-GP) Framework Contract	ED(O&M)	EGCB Fund	12.12	Planned date	20-Dec-2022	10-Jan-2023	24-Jan-2023	31-Jan-2023	7-Feb-2023	7-Mar-2023	77	6-Mar-2024
								Planned days	0	21	14	7	7	28		365
								Actual dates	16-Jan-2023	6-Feb-2023	14-Mar-2023	17-Apr-2023	17-Apr-2023	14-May-2023		13-May-2024
GR5	Procurement of WTP Chemicals (Flocculant, RO antiscalant, Corrosion Inhibitor etc.) for Siddhirganj 335 MW	Lot	1	OTM(e-GP)	CE	EGCB Fund	0.00	Planned date	Deleted							
								Planned days								
								Actual dates								
GR6	Procurement of Ferric Chloride for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP) Framework Contract	MD	EGCB Fund	24.75	Planned date	20-Dec-2022	10-Jan-2023	24-Jan-2023	31-Jan-2023	7-Feb-2023	7-Mar-2023	77	6-Mar-2024
								Planned days	0	21	14	7	7	28		365
								Actual dates	21-Dec-2022	17-Jan-2023	28-Mar-2023	9-Apr-2023	10-Apr-2023	7-May-2023		
GR7	Procurement of Laboratory Reagent for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP)	SE	EGCB Fund	0.00	Planned date	Deleted							
								Planned days								
								Actual dates								
GR8	Refilling of Fire Extinguisher Cylinders	Lot	1	OTM (e-GP Framework Contract)	SE	EGCB Fund	1.00	Planned date	1-Nov-2022	15-Nov-2022	29-Nov-2022	6-Dec-2022	13-Dec-2022	10-Jan-2023	70	9-Jan-2025
								Planned days	0	14	14	7	7	28		730
								Actual dates	15-Jan-2023	31-Jan-2023	11-Mar-2023	14-Mar-2023	14-Mar-2023	25-Mar-2023		24-Mar-2025
GR9	Procurement of CO2 Gas for Gas Turbine Generator	Lot	1	RFQ	SE	EGCB Fund	0.00	Planned date	Deleted							
								Planned days								
								Actual dates								
GR10	Procurement of Safety Items, Log Sheets, Fine Sands and Consumables	Lot	4	DCP	SE	EGCB Fund	0.25	Planned date	As and when required							
								Planned days								
								Actual dates								
GR11	Procurement of Emergency Items and Consumables.	Lot	1	RFQ	SE	EGCB Fund	0.00	Planned date	Deleted							
								Planned days								
								Actual dates								
	Total goods procurement for operation division						70.62	Actual dates								

Sub-Divisional Engineer
Siddhirganj 335 MW CCPP

Almir Hasan
Sub-Divisional Engineer (Operation)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Executive Engineer

Mohammad Noore Alam Siddiki
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
Siddhirganj, Narayanganj.

Superintending Engineer

Mohammed Morshed Alam
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Chief Engineer

মীর মোহাম্মদ আলী
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট সিসিপিপি
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Executive Director (O&M)
EGCB, Dhaka

Executive Director (Admin & Finance)
EGCB, Dhaka

Managing Director
EGCB Dhaka

ANNUAL PROCUREMENT PLAN

QF-PRO-01

Financial Year: 2022-2023 (Revision: 02)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring entity Name & code : Siddhirganj 335 MW CCPP (Operation)

Budget : Revenue

Works procurement (Operation Division)

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Sludge Removal from Sludge Tank	Lot	1	OTM (e-GP Frame Works	SE	EGCB Own Fund	0.000	Planned date Planned days Actual dates	Deleted								
WR1	Gas Composition Analysis Test for Pre and Post Performance Analysis Test	Lot	1	SSS	SE	EGCB Own Fund	0.355	Planned date Planned days Actual dates		3-Mar-23 0	17-Mar-23 14	31-Mar-23 14	7-Apr-23 7	14-Apr-23 7	12-May-23 28	70	11-May-24 365
Total Works procurment in Operation division =							0.355										

Sub-Divisional Engineer
 Siddhirganj 335 MW CCPP

Sub-Divisional Engineer (Operation)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj

Executive Director (O&M)
 EGCB, Dhaka

Executive Engineer
 Siddhirganj 335 MW CCF

Mohammad Noore Alam Siddiki
 Executive Engineer (Operation)
 Siddhirganj 335 MW CCPP
 Siddhirganj, Narayanganj.

Executive Director (Admin & Finance)
 EGCB, Dhaka

Superintending Engineer
 Siddhirganj 335 MW CCPP
 Mohammed Morshed Alam
 Superintending Engineer (Operation)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

Managing Director
 EGCB Dhaka

মীর মোস্তফিজ আলী
 Sub-Divisional Engineer
 Siddhirganj 335 MW CCPP
 সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট সিপিপি
 ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।