

Annual Procurement Plan

(Financial Year: 2021-2022)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01
 Revision: 00
 Budget: Revenue
 (Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of spare parts for GT and GT auxiliaries of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	4.00	Planned Dates Planned Days Actual Dates	01-12-21 0 01-12-21	12-01-22 42 12-01-22	02-02-22 21 02-02-22	09-02-22 7 09-02-22	16-02-22 7 16-02-22	16-03-22 28 16-03-22	105	180
GR 02	Procurement of spare parts for ST and ST auxiliaries of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	01-12-21 0 01-12-21	12-01-22 42 12-01-22	02-02-22 21 02-02-22	09-02-22 7 09-02-22	16-02-22 7 16-02-22	16-03-22 28 16-03-22	105	180
GR 03	Procurement of spare parts for BOP of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	01-12-21 0 01-12-21	12-01-22 42 12-01-22	02-02-22 21 02-02-22	09-02-22 7 09-02-22	16-02-22 7 16-02-22	16-03-22 28 16-03-22	105	180
GR 04	Procurement of filter wraps for GT Inlet Air Filter of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	01-09-21 0 01-09-21	22-09-21 21 22-09-21	06-10-21 14 06-10-21	13-10-21 7 13-10-21	20-10-21 7 20-10-21	17-11-21 28 17-11-21	77	120
GR 05	Procurement of different filters for different equipment/GT Oil system, ST oil system, APU system etc of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	15-09-21 0 15-09-21	06-10-21 21 06-10-21	20-10-21 14 20-10-21	27-10-21 7 27-10-21	03-11-21 7 03-11-21	01-12-21 28 01-12-21	77	120
GR 06	Procurement of filters/spare parts, kits, lube oil etc. for IA & SA Compressor of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	02-08-21 0 02-08-21	23-08-21 21 23-08-21	06-09-21 14 06-09-21	13-09-21 7 13-09-21	20-09-21 7 20-09-21	20-09-21 0 20-09-21	49	120
GR 07	Procurement of pre-cooling spares set for Instrument Air Compressor of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	01-02-22 0 01-02-22	22-02-22 21 22-02-22	08-03-22 14 08-03-22	15-03-22 7 15-03-22	22-03-22 7 22-03-22	19-04-22 28 19-04-22	77	120
GR 08	Procurement of spare parts for different pumps/Cooling Pump, Blowdown Pump, Makeup Pmp etc & valve of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	04-10-21 0 04-10-21	25-10-21 21 25-10-21	08-11-21 14 08-11-21	15-11-21 7 15-11-21	22-11-21 7 22-11-21	20-12-21 28 20-12-21	77	120
GR 09	Procurement of spare parts, filters, valves, pump spare kit etc for WTP, ETP of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	15-08-21 0 15-08-21	05-09-21 21 05-09-21	19-09-21 14 19-09-21	26-09-21 7 26-09-21	03-10-21 7 03-10-21	31-10-21 28 31-10-21	77	120
GR 10	Procurement of activated carbon, RO membrane, UF membrane, ion exchange resin, accessories etc for WTP of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	15-08-21 0 15-08-21	05-09-21 21 05-09-21	19-09-21 14 19-09-21	26-09-21 7 26-09-21	03-10-21 7 03-10-21	31-10-21 28 31-10-21	77	120
GR 11	Procurement of scaffolding materials for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	05-09-21 0 05-09-21	26-09-21 21 26-09-21	10-10-21 14 10-10-21	17-10-21 7 17-10-21	24-10-21 7 24-10-21	21-11-21 28 21-11-21	77	120
GR 12	Procurement of Consumable materials (tube oil, Hydraulic Oil, gear oil, Grease, Bearing, Different type Shaft, White WD40, Molybde Gasket, Cutting disk, Grinding Disc, Welding Accessories etc, vacuum pump, High Pressure jet pump, pipe, Safety items, Hydraulic Trolley etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.50	Planned Dates Planned Days Actual Dates	27-09-21 0 27-09-21	18-10-21 21 18-10-21	01-11-21 14 01-11-21	08-11-21 7 08-11-21	15-11-21 7 15-11-21	13-12-21 28 13-12-21	77	120
GR 13	Procurement of plumbing & sanitary materials, paint, cleaning material, floor mat, water purifier, civil materials etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	27-09-21 0 27-09-21	18-10-21 21 18-10-21	01-11-21 14 01-11-21	08-11-21 7 08-11-21	15-11-21 7 15-11-21	13-12-21 28 13-12-21	77	120
GR 14	Procurement of spare parts for lifting equipments/crane, fork lift, man lift etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	01-11-21 0 01-11-21	22-11-21 21 22-11-21	06-12-21 14 06-12-21	13-12-21 7 13-12-21	20-12-21 7 20-12-21	17-01-22 28 17-01-22	77	120

Sub-Total Goods Procurement in Mechanical Maintenance Division= 35.50

24/06/2021
 Amirul Hossen Rupok
 Sub-Divisional Engineer (MMD)
 Siddhirganj, 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

24.06.2021
 A.H.M Zafrul Hossain
 Executive Engineer (MMD)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

24.6.21
 Md. Siful Islam
 Superintendent Engineer (Maintenance)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

24/06/2021
 Ahmed S. F.
 Ibrahim Ahmed Saifur Mojib
 Chief Engineer (Add. Charge)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

24/06/2021
 ২৪/০৬/২০২১
 এ.সি.ই.ই.এম. সানজুর কাসিম
 নির্বাহী পরিচালক (ও এড এম)
 হুসেইন রুপক
 ইঞ্জিনিয়ারিং এন্ড
 ইলেক্ট্রিক্যাল
 ইঞ্জিনিয়ারিং
 সিস্টেমস
 লি., ঢাকা

(Md. Matul Islam)
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka

Annual Procurement Plan
(Financial Year: 2021-2022)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01
 Revision: 00
 Budget: Revenue
 (Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 15	Procurement of spare parts of BFP, CEP, CWP of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	ED	EGCB Fund	50.00	Planned Dates Planned Days Actual Dates	05-10-21 0 0	16-11-21 42	07-12-21 21	14-12-21 7	21-12-21 7	18-01-22 28	105	180	
GR 16	Procurement of spare parts of River Intake Pump of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	ED	EGCB Fund	20.00	Planned Dates Planned Days Actual Dates	05-10-21 0 0	16-11-21 42	07-12-21 21	14-12-21 7	21-12-21 7	18-01-22 28	105	180	
GR 17	Procurement of spare of HRS&G auxiliary equipment of BOP, ST etc of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.00	Planned Dates Planned Days Actual Dates	24-01-22 0 0	14-02-22 21	28-02-22 14	07-03-22 7	14-03-22 7	11-04-22 28	77	09-08-22 120	
GR 18	Procurement of spare parts, equipment etc for Cooling Tower of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	MD	EGCB Fund	30.00	Planned Dates Planned Days Actual Dates	24-01-22 0 0	14-02-22 21	28-02-22 14	07-03-22 7	14-03-22 7	11-04-22 28	77	09-08-22 120	
GR 19	Procurement/Rent of tools, tackles etc for GT HGPI of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	ED	EGCB Fund	7.00	Planned Dates Planned Days Actual Dates	01-02-22 0 0	22-02-22 21	08-03-22 14	15-03-22 7	22-03-22 7	19-04-22 28	77	17-08-22 120	
GR 20	Procurement of Emergency goods for GT & ST of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned Dates Planned Days Actual Dates	07-04-22 0 0	17-04-22 10	20-04-22 3	23-04-22 3	26-04-22 3	26-04-22 0	19	03-05-22 7	
GR 21	Procurement of Emergency goods for HRS&G & BOP of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned date Planned days Actual dates	07-04-22 0 0	17-04-22 10	20-04-22 3	23-04-22 3	26-04-22 3	26-04-22 0	19	03-05-22 7	
GR 22	Procurement of Emergency goods for PWTP, WTP, CT etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned date Planned days Actual dates	02-05-22 0 0	12-05-22 10	15-05-22 3	18-05-22 3	21-05-22 3	21-05-22 0	19	28-05-22 7	
GR 23	Procurement of Emergency goods for 75ton crane, fork lift, other crane etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned date Planned days Actual dates	02-05-22 0 0	12-05-22 10	15-05-22 3	18-05-22 3	21-05-22 3	21-05-22 0	19	28-05-22 7	
GR 24	Procurement of Emergency equipments, tools, parts, spares, bearing for different equipment of Siddhirganj 335MW CCPP.	Lot	4	Direct Cash Purchase	SE	EGCB Fund	0.20	Planned date Planned days Actual dates									
GR 25	Procurement of Emergency Civil Materials (Parts, equipment etc) for Siddhirganj 335MW CCPP.	Lot	2	Direct Cash Purchase	SE	EGCB Fund	0.05	Planned date Planned days Actual dates									
GR 26	Procurement of supply, installation of GT exhaust diffuser duct for Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	ED	EGCB Fund	50.00	Planned Dates Planned Days Actual Dates	05-12-21 0 0	16-01-22 42	06-02-22 21	13-02-22 7	20-02-22 7	20-03-22 28	105	16-09-22 180	

Sub Total Goods Procurement in Mechanical Maintenance Division= 160.85

(Signature)
Amirul Hossain
 Sub-Divisional Engineer (MMD)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
A.H.M Zafrul Hossain
 Executive Engineer (MMD)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
Md. Siful Islam
 Superintending Engineer (Maintenance)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
Ahmed Siddiqi
 24.06.2021
Ibrahim Ahmed Saifi Al Mohitad
 Chief Engineer (Addl. Charge)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)
 28.06.21
এ.কে. এম. মানজুর কামিল
 নির্বাহী পরিচালক (ও এ ডি এম)
 বাংলাদেশ বিদ্যুৎ উৎপাদন কর্তৃপক্ষ
 হজলিগিরি লি., ঢাকা

(Signature)
(Md. Matul Islam)
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka

১৬৩

Annual Procurement Plan

(Financial Year: 2021-2022)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01
 Revision: 00
 Budget: Revenue

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Times Code for Process	Invito/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Amount in Million Tk.	
															Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 27	Procurement of Emergency tools, spares etc for Siddhirganj 335MW CCGP.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned date Planned days Actual dates	17-02-22 0 05-08-21	27-02-22 10 16-09-21	02-03-22 3 07-10-21	05-03-22 3 14-10-21	08-03-22 3 21-10-21	08-03-22 0 18-11-21	19	7 180 180
GR 28	Procurement of spare parts of Bypass Steam Valve, safety valve etc of Siddhirganj 335MW CCGP.	Lot	1	DPM (International)	MD	EGCB Fund	80.00	Planned Dates Planned Days Actual Dates	05-08-21 0 05-08-21	16-09-21 42 17-10-21	07-10-21 21 07-11-21	14-10-21 7 14-11-21	21-10-21 7 21-11-21	18-11-21 28 19-12-21	105	17-05-22 180 17-06-22
GR 29	Procurement of different Filters, Spare Parts etc. for GBC of Siddhirganj 335MW CCGP.	Lot	1	OTM (International)	ED	EGCB Fund	40.00	Planned Dates Planned Days Actual Dates	05-08-21 0 05-08-21	17-10-21 42 17-10-21	07-11-21 21 07-11-21	14-11-21 7 14-11-21	21-11-21 7 21-11-21	19-12-21 28 22-03-22	105	18-06-22 180 20-07-22
GR 30	Procurement of hydraulic oil for Steam Turbine and Divertor Damper of Siddhirganj 335MW CCGP.	Lot	1	DPM (Local)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-02-22 0 01-02-22	22-02-22 21 22-02-22	08-03-22 14 08-03-22	15-03-22 7 15-03-22	22-03-22 7 22-03-22	22-03-22 0 22-03-22	49	20-07-22 120 20-07-22
GR 31	Procurement of GT Lube oil for Siddhirganj 335MW CCGP.	Lot	1	DPM (Local)	ED	EGCB Fund	12.50	Planned Dates Planned Days Actual Dates	01-02-22 0 01-02-22	22-02-22 21 22-02-22	08-03-22 14 08-03-22	15-03-22 7 15-03-22	22-03-22 7 22-03-22	22-03-22 0 22-03-22	49	20-07-22 120 20-07-22
GR 32	Supply, Installation, Testing and Commissioning of a Hydrogen Gas Generator, with Compressor.	Lot	1	OTM (International)	MD	EGCB Fund	55.00	Planned Dates Planned Days Actual Dates	05-07-21 0 05-07-21	16-08-21 42 16-08-21	06-09-21 21 06-09-21	13-09-21 7 13-09-21	20-09-21 7 20-09-21	18-10-21 28 19-04-22	105	16-04-22 180 17-08-22
GR 33	Procurement of mechanical maintenance tools & Equipment for Siddhirganj 335MW CCGP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.50	Planned Dates Planned Days Actual Dates	01-02-22 0 01-02-22	22-02-22 21 22-02-22	08-03-22 14 08-03-22	15-03-22 7 15-03-22	22-03-22 7 22-03-22	19-04-22 28 19-12-21	77	17-08-22 120 17-06-22
GR 34	Procurement of spare parts for GT Cooling Pump & GBC Cooling Pump of Siddhirganj 335MW CCGP.	Lot	1	DPM (International)	SE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	05-09-21 0 05-09-21	17-10-21 42 17-10-21	07-11-21 21 07-11-21	14-11-21 7 14-11-21	21-11-21 7 21-11-21	19-12-21 28 23-11-21	105	17-06-22 180 23-03-22
GR 35	Procurement of Divertor Damper Hydraulic Cylinder, Spares etc of Siddhirganj 335MW CCGP.	Lot	1	DPM (Local)	ED	EGCB Fund	11.30	Planned Dates Planned Days Actual Dates	05-10-21 0 05-10-21	26-10-21 21 26-10-21	09-11-21 14 09-11-21	16-11-21 7 16-11-21	23-11-21 7 23-11-21	23-11-21 0 23-11-21	49	23-03-22 120 21-03-22
GR 36	Procurement of spare parts for GT lube oil pump, GT Hyd pump, GT Seal oil pump, ST lube oil pump, ST Hyd Pump etc of Siddhirganj 335MW CCGP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	05-09-21 0 05-09-21	26-09-21 21 26-09-21	10-10-21 14 10-10-21	17-10-21 7 17-10-21	24-10-21 7 24-10-21	21-11-21 28 21-11-21	77	21-03-22 120 21-03-22

Sub-Total Goods Procurement in Mechanical Maintenance Division= 215.50

Total Goods Procurement in Mechanical Maintenance Division=(35.5+160.85+215.50)= 411.85

In Words: Taka Four Hundred Eleven point Eight Five Million only

Ahmed Sufi
 24.06.2021
 Ibrahim Ahmed Safi Al Mohtad
 Chief Engineer (Addl. Charge)
 Siddhirganj 335 MW CCGP
 EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siful Islam
 24.06.2021
 Md. Siful Islam (Maintenance)
 Superintending Engineer (Maintenance)
 Siddhirganj 335 MW CCGP
 EGCB Ltd., Siddhirganj, Narayanganj.

Amirul Hossain
 24.06.2021
 Amirul Hossain (MMD)
 Sub-Divisional Engineer (MMD)
 Siddhirganj 335 MW CCGP
 EGCB Ltd., Siddhirganj, Narayanganj.

Md. Matul Islam
 (Md. Matul Islam)
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka

Signature
 24.06.21
 এ.কে.এব. সুলতান কানির
 নিবাহী পরিচালক (ও এড এস)
 কুমিল্লা জেলা
 ইঞ্জিনিয়ারিং লি., ঢাকা

Annual Procurement Plan
(Financial Year: 2021-2022)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
B. Works Procurement (Mechanical Maintenance Division)

QF-PRO-01
Revision: 00
Budget: Revenue
(Amount in Million Tk.)

+25 1	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process		Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
WR 01	Procurement of repairing works for GT and its auxiliaries system of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	8	Planned Dates 01-09-21	Planned Dates 13-10-21	0	11	12	13	14	15	16	17
WR 02	Supply of manpower for HGPI of GT of Siddhirganj 335MW CCPP.	Lot	1	OTM(e-gp)	ED	EGCB Fund	5.00	Planned Dates 01-12-21	Planned Dates 22-12-21	0	21	14	7	19-01-22	16-02-22	77	17-05-22
WR 03	Load testing works for over head crane, 75 ton crane, truck mounted crane, man lifter, wires, ropes etc of Siddhirganj 335MW CCPP.	Lot	1	OTM(e-gp)	SE	EGCB Fund	20.00	Planned Dates 15-12-21	Planned Dates 05-01-22	0	21	14	7	26-01-22	02-03-22	77	31-05-22
WR 04	Procurement of different civil maintenance (painting, plastering plumbing, sanitary, repairing/replacing of shade etc works of Siddhirganj 335MW CCPP.	Lot	1	OTM(e-gp)	CE	EGCB Fund	1.50	Planned Dates 01-01-22	Planned Dates 22-01-22	0	21	14	7	19-02-22	19-03-22	77	17-06-22
WR 05	Supply of crane, oxygen, acetylene, argon, LPG gas etc on rental basis for HGPI of GT of Siddhirganj 335MW CCPP.	Lot	1	OTM(e-gp)	CE	EGCB Fund	2.00	Planned Dates 01-03-22	Planned Dates 22-03-22	0	21	14	7	19-04-22	17-05-22	77	15-08-22
WR 06	Procurement of repairing works for various equipment of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	SE	EGCB Fund	5.00	Planned Dates 08-12-21	Planned Dates 29-12-21	0	21	14	7	26-01-22	23-02-22	77	24-05-22
WR 07	Procurement of repairing works for cooling tower, WTP, etc of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	SE	EGCB Fund	0.50	Planned Dates 08-12-21	Planned Dates 29-12-21	0	21	14	7	26-01-22	23-02-22	77	24-05-22
WR 08	Procurement of repairing works for BOP, ST etc of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	SE	EGCB Fund	0.50	Planned Dates 08-12-21	Planned Dates 29-12-21	0	21	14	7	26-01-22	23-02-22	77	24-05-22
WR 09	Procurement of modification works for River water intake of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	1.00	Planned Dates 01-11-21	Planned Dates 11-11-21	0	10	3	3	20-11-21	23-11-21	22	27-11-21
WR 10	Maintenance of fork lift, truck mounted crane, man lifter etc for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 01-11-21	Planned Dates 11-11-21	0	10	3	3	20-11-21	23-11-21	22	27-11-21
WR 11	Procurement of emergency repairing works for GT, ST etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 06-12-21	Planned Dates 16-12-21	0	10	3	3	25-12-21	28-12-21	22	01-01-22
WR 12	Procurement of emergency repairing works for WTP, CT etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 06-12-21	Planned Dates 16-12-21	0	10	3	3	25-12-21	28-12-21	22	01-01-22
WR 13	Procurement of emergency repairing works for HBSS, BOP etc of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 03-01-22	Planned Dates 13-01-22	0	10	3	3	22-01-22	25-01-22	22	29-01-22
WR 14	Procurement of emergency civil maintenance works for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 03-01-22	Planned Dates 13-01-22	0	10	3	3	22-01-22	25-01-22	22	29-01-22

Sub Total Works Procurement in Mechanical Maintenance Division= 36.50


24.06.2021

Amirul Hossen Rupok
Sub-Divisional Engineer (MMD)
Siddhirganj, 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj


24.06.2021

A.H.M Zafrul Hossain
Executive Engineer (MMD)
Siddhirganj, 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj


24.6.21


Md. Siful Islam
Suprintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj


24.06.2021

Ibrahim Ahmed Safi Al Mohitad
Chief Engineer (Addl. Charge)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj


24.06.2021

A. K. M. Faruk
পরিচালক (ও এড এম)
নির্বাহী প্রকৌশলী
ইউজিনিয়ারিং ডিভিশন


24.06.2021

A. K. M. Faruk
পরিচালক (ও এড এম)
নির্বাহী প্রকৌশলী
ইউজিনিয়ারিং ডিভিশন

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Annual Procurement Plan

(Financial Year: 2021-2022)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
B: Works Procurement (Mechanical Maintenance Division)

QF-PRO-01
 Revision: 00
 Budget: Revenue
 (Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
WR 15	Construction Work of Watchtowers for Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.40	Planned Dates Planned Days Actual Dates	01-09-21 0 0	22-09-21 21	06-10-21 14	13-10-21 7	20-10-21 7	17-11-21 28	77	15-02-22 90	
WR 16	Procurement of Mud Garbage Cleaning Work, DAF cleaning of Siddhirganj 335 MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.65	Planned Dates Planned Days Actual Dates	04-03-22 0 0	14-03-22 10	17-03-22 3	20-03-22 3	23-03-22 3	26-03-22 3	22	30-03-22 7	
WR 17	Procurement of Labor for GT Air Intake filter replacement work of Siddhirganj 335MW CCPP.	Lot	3	Direct Cash Purchase	SE	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates									
WR 18	Procurement of repairing works for ST and its auxiliaries, HRSG/BOP system of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	01-09-21 0 0	13-10-21 42	03-11-21 21	10-11-21 7	17-11-21 7	15-12-21 28	105	13-06-22 180	
WR 19	Modification works of GT Air Intake houses/system of Siddhirganj 335MW CCPP.	Lot	1	OTM(e-gp)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	01-12-21 0 0	22-12-21 21	05-01-22 14	12-01-22 7	19-01-22 7	16-02-22 28	77	17-05-22 90	
WR 20	Construction work of stair for GT filter house.	Lot	1	OTM(e-gp)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	01-12-21 0 0	22-12-21 21	05-01-22 14	12-01-22 7	19-01-22 7	16-02-22 28	77	17-05-22 90	
WR 21	Procurement of radiator tube chemical cleaning of IAC of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned Dates Planned Days Actual Dates	03-01-22 0 0	13-01-22 10	16-01-22 3	19-01-22 3	22-01-22 3	25-01-22 3	22	29-01-22 7	
WR 22	Procurement of Pest Control Work for a period of one (01) year for Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.60	Planned Dates Planned Days Actual Dates	05-09-21 0 0	26-09-21 21	10-10-21 14	17-10-21 7	24-10-21 7	21-11-21 28	77	21-11-22 365	
WR 23	Procurement of Stone Singles laying work in Power Plant Area of Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.00	Planned Dates Planned Days Actual Dates	02-09-21 0 0	23-09-21 21	07-10-21 14	14-10-21 7	21-10-21 7	18-11-21 28	77	16-02-22 90	
WR 24	Procurement of Construction Work of steel structured Store Building of Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	MD	EGCB Fund	30.00	Planned Dates Planned Days Actual Dates	06-10-21 0 0	27-10-21 21	10-11-21 14	17-11-21 7	24-11-21 7	22-12-21 28	77	20-06-22 180	
WR 25	Procurement of Stair Extension Work of Admin Building of Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.70	Planned Dates Planned Days Actual Dates	06-11-21 0 0	27-11-21 21	11-12-21 14	18-12-21 7	25-12-21 7	22-01-22 28	77	22-04-22 90	
WR 26	Procurement of Scrap Yard Construction Work of Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.50	Planned Dates Planned Days Actual Dates	06-12-21 0 0	27-12-21 21	10-01-22 14	17-01-22 7	24-01-22 7	21-02-22 28	77	22-05-22 90	
WR 27	Procurement of expert Physical service for GT and its auxiliaries system of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	17-01-22 0 0	28-02-22 42	21-03-22 21	28-03-22 7	04-04-22 7	02-05-22 28	105	29-10-22 180	
WR 28	Procurement of expert Physical service for ST and its auxiliaries, HRSG/BOP system of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	17-01-22 0 0	28-02-22 42	21-03-22 21	28-03-22 7	04-04-22 7	02-05-22 28	105	29-10-22 180	
WR 29	Packaging of items to be sent to OEM workshop/factory for refurbishment/repair work.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	03-01-22 0 0	13-01-22 10	16-01-22 3	19-01-22 3	22-01-22 3	25-01-22 3	22	29-01-22 7	

Sub Total Works Procurement in Mechanical Maintenance Division= 57.30

Total Goods Procurement in Mechanical Maintenance Division= (36.50+57.30)= 93.80

Words: Taka Ninety Three and Eight Zero Million only

(Signature) 24.06.2021

(Md. Matul Islam) **Amirul Hossen Rupok**
 Executive Director (Admin & Finance) Sub-Divisional Engineer (MMD)
 Electricity Generation Company, Siddhirganj, 335 MW CCPP
 of Bangladesh Ltd., Dhaka, Siddhirganj, Narayanganj
 EGCBLtd., Siddhirganj, Narayanganj.

(Signature) 24.06.2021

A.H. M. Zafrul Hossain
 Executive Engineer (MMD)
 Siddhirganj, 335 MW CCPP
 EGCBLtd., Siddhirganj, Narayanganj.

(Signature) 24.6.21

Md. Siful Islam
 Superintendent Engineer (Maintenance)
 Siddhirganj, 335 MW CCPP
 EGCBLtd., Siddhirganj, Narayanganj.

(Signature)

Ibrahim Ahmed Safi Al Mohtad
 Chief Engineer (Addl. Charge)
 Siddhirganj 335 MW CCPP
 EGCBLtd., Siddhirganj, Narayanganj.

(Signature)

এ.বে.সোহাগ, ইকজর কমিটির
 নির্বাহী পরিচালক (ও এড এম)
 কর্পোরেট অফিস
 ইজিসিবি সি., ঢাকা

(Signature) 24/6/21

একো: অক্ষয় কুমার সারা
 ব্যবস্থাপনা পরিচালক
 ইজিসিবি সিঃ, ঢাকা.


Annual Procurement Plan
(Financial Year: 2021-2022)


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
C: **Service Procurement (Mechanical Maintenance Division)**


QF-PRO-01
Revision: 00
Budget: Revenue
(Amount in Million Tk.)


Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract		Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								17	18		
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	19	
SR 01	Consulting services/Expert services for the Modification of Water Treatment System of Siddhirganj 335MW CCPP.	Lot	1	QCBS	CE	EGCB Fund	2.50	03-01-22			0	17-01-22	24-01-22	07-02-22	31-01-22	21-02-22	24-02-22	14	70	22.05.22
Total Service Procurement in Mechanical Maintenance Division= 2.50																				


In Words: Taka Two Point Five Million only


24.06.2021
Amirul Hossen Rupok
Sub-Divisional Engineer (MMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


24.06.2021
A.H.M Zafrul Hossain
Executive Engineer (MMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


24.06.21
Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


24.06.2021
Ibrahim Ahmed Safi Al Mohtad
Chief Engineer (Addl. Charge)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


28.6.21
এ.কে.এম. মনজুর রশিদ
নির্বাহী পরিচালক (ও এন্ড এম)
কর্পোরেট অফিস
ইজিসিবি লি., ঢাকা



(Md. Matiul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka



এ.কে.এম. মনজুর রশিদ
নির্বাহী পরিচালক
ইজিসিবি লি., ঢাকা

40/02

**Annual Procurement Plan
(Financial Year: 2021-2022)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)
A. Goods Procurement (Electrical Maintenance Division)

QF-PRO-01
 Revision-00
 Budget: Revenue

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process		Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to complete contract	Time for completion of contract
								Planned date	Actual dates								
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 1	Procurement of Electrical Tools and Spares for Electrical Maintenance Division (EMD)	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.0500	Planned date Planned days	0	01.11.21 21	15.11.21 14	22.11.21 7	29.11.21 7	27.12.21 28	77	25.02.22 60	
GR 2	Procurement of Electrical Safety Equipment and Consumables for EMD	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.0500	Planned date Planned days	0	20.09.21 0	03.10.21 3	06.10.21 3	09.10.21 3	09.10.21 0	19	16.10.21 7	
GR 3	Procurement of Electrical Testing Tools, Spares and Instrument for Electrical Maintenance	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days	0	08.12.21 0	12.01.22 14	19.01.22 7	26.01.22 7	23.02.22 28	77	24.04.22 60	
GR 4	Procurement of Spares and Consumables for Electrical Motors and Transformer	Lot	1	RFQ	SE	EGCB Own Fund	0.500	Planned date Planned days	0	11.11.21 0	16.12.21 14	23.12.21 7	30.12.21 7	27.01.22 28	77	28.03.22 60	
GR 5	Procurement of Spares for DC/UPS/Switchgear System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days	0	06.01.22 0	10.02.22 14	17.02.22 7	24.02.22 7	24.03.22 28	77	23.05.22 60	
GR 6	Procurement of Electrical/Control Spares and Consumables for EDG, GBC, BFP, CEP, CWP, etc	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days	0	30.09.21 0	25.11.21 14	02.12.21 7	09.12.21 7	06.01.22 28	98	05.07.22 180	
GR 7	Procurement of Electrical Spares for Simple Cycle and Combined Cycle BOP System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days	0	07.04.22 0	12.05.22 14	19.05.22 7	26.05.22 7	23.06.22 28	77	22.08.22 60	
GR 8	Procurement of Electrical Spares for ST and related Auxiliary system	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days	0	25.11.21 16.12.21	30.12.21 14	06.01.22 7	13.01.22 7	10.02.22 28	77	11.04.22 60	
GR 9	Procurement of Electrical Spares for HVAC/Cooling units and Plant Lighting System	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days	0	07.09.21 0	12.10.21 14	19.10.21 7	26.10.21 7	23.11.21 28	77	22.01.22 60	
GR 10	Procurement of Spares and Consumables for Water Treatment System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days	0	03.02.22 0	10.03.22 14	17.03.22 7	24.03.22 7	21.04.22 28	77	20.06.22 60	
GR 11	Procurement of Supply, installation, Testing and commissioning of DC and UPS system for River Intake System	Lot	1	OTM (e-GP)	MD	EGCB Own Fund	7.000	Planned date Planned days	0	28.10.21 0	18.12.21 21	25.12.21 7	01.01.22 7	29.01.22 28	93	28.07.22 180	
GR 12	Procurement of Electrical Spares for Transformer/Motor	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Actual dates									
GR 13	Procurement of Spares and Consumables for GT/ST Generator, LCI, Excitation System (GE, USA Proprietary Items)	Lot	1	DPM (International)	ED (O&M)	EGCB Own Fund	20.000	Planned date Planned days	0	27.11.21 30							

FY 2021-2022 (as required)

FY 2021-2022 (as required)

Subtotal of the Estimated Cost in Million Tk = 64.10

In Words: Taka Sixty Four Point One Million Only

স্বা. ৩/৩২৫ ২০ জে. ০৬.২১
 Sub-Divisional Engineer (Electrical)
 Siddhirganj 335 MW CCPP

Md. Robiul Hoque Chowdhury
 Sub-Divisional Engineer (EMD)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

F. Hoque
 02/06/2021
 Executive Engineer (Electrical)
 Siddhirganj 335 MW CCPP

Mohammad Shakhit
 Executive Engineer (Electrical)
 Siddhirganj 335 MW CCPP
 EGCB Ltd., Siddhirganj, Narayanganj.

Amurder
 14.06.21
 Chief Engineer
 Siddhirganj 335 MW CCPP

Executive Director (O&M)
 EGCB Ltd., Dhaka
 Managing Director
 EGCB Ltd., Dhaka
 প্রকৌ. সীমান কুমার সার
 ব্যবস্থাপনা পরিচালক
 ইজিসিবি লিঃ, ঢাকা

**Annual Procurement Plan
(Financial Year: 2021-2022)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)

QF-PRO-01
Revision-00
Budget: Revenue

A. Works Procurement (Electrical Maintenance Division)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Inviter/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 1	Procurement of servicing and repair works of different types of HVAC Units	Lot	1	OTM (e-GP)	CE	Own fund of EGCB Ltd.	2.500	Planned date Planned days Actual dates	16.06.22 0 0	07.07.22 21 21	21.07.22 14 14	28.07.22 7 7	04.08.22 7 7	01.09.22 28 28	77	01.09.23 365 365
WR 2	Procurement of schedule testing service of transformer oil (DGA, Furan test, BDV etc.)	Lot	1	OTM (e-GP)	SE	Own fund of EGCB Ltd.	1.500	Planned date Planned days Actual dates	06.01.22 0 0	27.01.22 21 21	10.02.22 14 14	17.02.22 7 7	24.02.22 7 7	24.03.22 28 28	77	07.04.22 14 14
WR 3	Repair/Schedule servicing works of elevator and similar types equipment	Lot	1	RFQ	SE	Own fund of EGCB Ltd.	0.100	Planned date Planned days Actual dates	07.10.21 0 0	17.10.21 10 10	20.10.21 3 3	23.10.21 3 3	26.10.21 3 3	02.11.21 7 7	26	02.11.22 365 365
WR 4	Procurement of GT/ST Generator, LCI and Excitation System Maintenance work by GE Technical Expert	Lot	1	DPM (International)	ED (O&M)	Own fund of EGCB Ltd.	20.000	Planned date Planned days Actual dates	02.02.22 0 0	04.03.22 30 30	25.03.22 21 21	01.04.22 7 7	08.04.22 7 7	06.05.22 28 28	93	05.07.22 60 60
WR 5	Procurement of Transformer Oil Centrifugation and testing Works	Lot	1	RFQ	SE	Own fund of EGCB Ltd.	0.500	Planned date Planned days Actual dates	05.10.21 0 0	15.10.21 10 10	18.10.21 3 3	21.10.21 3 3	24.10.21 3 3	31.10.21 7 7	26	14.11.21 14 14
WR 6	Repair maintenance, Painting, Calibration works of different types of motor, compressor, instrument and similar types equipment	Lot	1	RFQ	SE	Own fund of EGCB Ltd.	0.700	Planned date Planned days Actual dates	12.01.22 0 0	22.01.22 10 10	25.01.22 3 3	28.01.22 3 3	31.01.22 3 3	07.02.22 7 7	26	21.02.22 14 14

Subtotal of the Estimated Cost in Million Tk = 25.3000

In Words: Taka Twenty Five point Three Million Only

In Words: Taka Eighty Nine point Four Million Only

Total Estimated Cost in Million Tk = 89.40

৩০/০৩/২০ ০২.০৬.২১
Sub-Divisional Engineer (Electrical)
Siddhirganj 335 MW CCPP
Md. Robiul Hoque Chowdhury
Sub-Divisional Engineer (EMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

P. Haque ০২/০৬/২১
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
Mohsinul Haque Shakif
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

P. K. B. M. ০২.০৬.২১
Superintending Engineer
Siddhirganj 335 MW CCPP

Alimuddin ০২.০৬.২১
Chief Engineer
Siddhirganj 335 MW CCPP

18.6.21
Executive Director (O&M)
EGCB Ltd., Dhaka

০২/০৬/২১
Executive Director (Admin & Finance)
EGCB Ltd., Dhaka

০২/০৬/২১
Managing Director
EGCB Ltd., Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

প্রকৌ: অরুণ কুমার সাহা
ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা

০২/০৬/২১

**Annual Procurement Plan
(Financial Year: 2021-2022)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-00
Budget: Revenue

A. Goods Procurement (I&C Maintenance Division)

Pkg No	Description of Goods	Unit Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process		Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
							Planned date	Actual date								
1	2	3 4	5	6	7	8	9	10	11	12	13	14	15	16	17	
FY 2020-21 (as required)																
GR 1	Procurement of Emergency goods for I&C Maintenance division	Lot 1	DCP	SE	EGCB Own Fund	0.050	Planned date Planned days Actual date	29.08.21 0 0	08.09.21 10	11.09.21 3	14.09.21 3	17.09.21 3	17.09.21 0	19	24.09.21 7	
GR 2	Procurement of Emergency I&C Spares Lot-1	Lot 1	RFQ	SE	EGCB Own Fund	0.300	Planned date Planned days Actual date	02.05.22 0 0	12.05.22 10	15.05.22 3	18.05.22 3	21.05.22 3	21.05.22 0	19	28.05.22 7	
GR 3	Procurement of Emergency I&C Spares Lot-2	Lot 1	RFQ	SE	EGCB Own Fund	0.200	Planned date Planned days Actual date	01.11.21 0 0	22.11.21 21	06.12.21 14	13.12.21 7	20.12.21 7	17.01.22 28	77	17.04.22 90	
GR 4	Procurement of Consumables for I&C Maint. Division	Lot 1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual date	15.11.21 0 0	06.12.21 21	20.12.21 14	27.12.21 7	03.01.22 7	31.01.22 28	77	01.05.22 90	
GR 5	Procurement of I&C Spares for GT Haz Gas, Hydrogen Gas Supply System and Exhaust System etc.	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	21.11.21 0 0	12.12.21 21	26.12.21 14	02.01.22 7	09.01.22 7	06.02.22 28	77	07.05.22 90	
GR 6	Procurement of Actuators and other I&C Spares for GBC	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	02.12.21 0 0	23.12.21 21	06.01.22 14	13.01.22 7	20.01.22 7	17.02.22 28	77	18.05.22 90	
GR 7	Procurement of I&C Spares (Analyzers, Sensors, Detectors, Electrodes etc.) for Sampling System	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	12.12.21 0 0	02.01.22 21	16.01.22 14	23.01.22 7	30.01.22 7	27.02.22 28	77	28.05.22 90	
GR 8	Procurement of I&C Spares for BFP, CWP, CEP and other different system	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	28.12.21 0 0	18.01.22 21	01.02.22 14	08.02.22 7	15.02.22 7	15.03.22 28	77	13.06.22 90	
GR 9	Procurement of Control Cards/Modules and other I&C spares for Fire Fighting System	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	14.11.21 0 0	05.12.21 21	19.12.21 14	26.12.21 7	02.01.22 7	30.01.22 28	77	20.01.24 720	
GR 10	Procurement of Carrier Gas, Calibration gas etc. for Gas Chromatograph, CEMS and Haz Gas System on frame work basis (for 2 years)	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	13.12.21 0 0	03.01.22 21	17.01.22 14	24.01.22 7	31.01.22 7	28.02.22 28	77	29.05.22 90	
GR 11	Procurement of I&C Spares (Opacimeter, analyzer etc.) for CEMS	Lot 1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual date									

Handwritten signature and date: 26.06.21

Handwritten signature

Handwritten signature

Handwritten signature and date: 26.06.21

Handwritten signature

Handwritten signature and date: 26.06.21

Ahmed S. P.
Ibrahim Ahmed Safi Al Moried
Chief Engineer (Addl. Charge)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Sifui Islam
Supervising Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

(Md. Matiuil Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

**Annual Procurement Plan
(Financial Year: 2021-2022)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-00
Budget: Revenue

A. Goods Procurement (I&C Maintenance Division)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 12	Procurement of I&C Spares (Analyzers, Transmitters, Control Valves, Actuators, Solenoids etc.) for PTP, River Intake System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	25.01.22 0 0	15.02.22 21 21	01.03.22 14 14	08.03.22 7 7	15.03.22 7 7	12.04.22 28 28	77	90
GR 13	Procurement of I&C Spares (Servo valves, Transmitters, positioners etc.) for ST	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	31.01.22 0 0	21.02.22 21 21	07.03.22 14 14	14.03.22 7 7	21.03.22 7 7	18.04.22 28 28	77	18.05.22 30
GR 14	Procurement of I&C Spares (Flowmeters, Level Transmitters, Solenoids etc.) for HRSG and other systems	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	07.02.22 0 0	28.02.22 21 21	14.03.22 14 14	21.03.22 7 7	28.03.22 7 7	25.04.22 28 28	77	25.05.22 30
GR 15	Procurement of I&C Spares for ST Lube Oil and Hydraulic Oil System etc.	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	22.02.22 0 0	15.03.22 21 21	29.03.22 14 14	05.04.22 7 7	12.04.22 7 7	10.05.22 28 28	77	09.06.22 30
GR 16	Procurement of spare parts and other accessories for office conferencing system	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual date	11.04.22 0 0	02.05.22 21 21	16.05.22 14 14	23.05.22 7 7	30.05.22 7 7	27.06.22 28 28	77	27.07.22 30
GR 17	Procurement of computer and related accessories of Siddhirganj 335 MW CCPP	Lot	1	OTM (e-GP)	MD	EGCB Own Fund	2.500	Planned date Planned days Actual date	12.04.22 0 0	03.05.22 21 21	17.05.22 14 14	24.05.22 7 7	31.05.22 7 7	28.06.22 28 28	77	28.07.22 30
GR 18	Procurement of Mark Vie IO Pack, Terminal Board etc for HRSG	Lot	1	OTM (International)	CE	EGCB Own Fund	10.000	Planned date Planned days Actual date	21.11.21 0 0	02.01.22 42 42	23.01.22 21 21	30.01.22 7 7	06.02.22 7 7	06.03.22 28 28	105	02.09.22 180

Subtotal of the Estimated Cost in Million Tk = 67,550

In Words: Taka Sixty Seven point Five Zero Million only.

St. Saha
26.06.21
Sub-Divisional Engineer (I&C)
Siddhirganj 335 MW CCPP

[Signature]
26/06/21
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

[Signature]
26.6.21
Superintending Engineer
Siddhirganj 335 MW CCPP

[Signature]
26.06.21
Chief Engineer
Siddhirganj 335 MW CCPP

[Signature]
Executive Director (O&M)
EGCB Ltd. Dhaka

[Signature]
29/6/21
Executive Director (Admin & Finance)
(Md. Matul Islam)
EGCB Ltd. Dhaka
Electricity Generation Company
of Bangladesh Ltd., Dhaka

[Signature]
26-06-21
Managing Director
EGCB Ltd. Dhaka
প্রকৌশল পরিচালক
বাংলাদেশ বিদ্যুৎ নিয়ন্ত্রণ
ইজিসিবি লিঃ, ঢাকা

**Annual Procurement Plan
(Financial Year: 2021-2022)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

QF-PRO-01
Revision-00
Budget: Revenue

B. Works Procurement (I&C Maintenance Division)

Pkg No	Description of Goods	Unit Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process		Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
							Planned date	Actual dates								
1	2	3 4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR1	Procurement of calibration for I&C Tools.	Lot 1	DCP	SE	EGCB Own Fund	0.050	Planned date Actual dates	26.07.21 0	05.08.21 10	08.08.21 3	11.08.21 3	14.08.21 3	17.08.21 3	22	24.08.21 7	
WR2	High Speed Dedicated Internet Connection for Siddhirganj 335MW CCGPP	Lot 1	RFQ	SE	EGCB Own Fund	0.300	Planned date Actual dates	20.12.21 0	31.01.22 42	21.02.22 21	28.02.22 7	07.03.22 7	04.04.22 28	105	04.04.23 365	
WR3	Procurement of DLN Tuning service for 9FA.03 GT on frame work basis	Lot 1	DPM (International)	ED(O&M)	EGCB Own Fund	10.000	Planned date Actual date	08.03.22 0	19.04.22 42	10.05.22 21	17.05.22 7	24.05.22 7	21.06.22 28	105	18.12.22 180	
WR4	Procurement of FGMO service for 9FA.03 GT	Lot 1	DPM (International)	MD	EGCB Own Fund	30.000	Planned date Actual date	23.05.22 0	04.07.22 42	25.07.22 21	01.08.22 7	08.08.22 7	05.09.22 28	105	05.09.23 365	
WR5	Procurement of foreign training on GT, ST & related system.	Lot 1	DPM (International)	ED(O&M)	EGCB Own Fund	20.000	Planned date Actual dates	23.05.22 0	04.07.22 42	25.07.22 21	01.08.22 7	08.08.22 7	05.09.22 28	105	05.09.23 365	

Subtotal of the Estimated Cost in Million Tk = 60.350

In Words: Taka Sixty point Three Five Zero Million only.

Sub-Divisional Engineer (I&C)
Siddhirganj 335 MW CCGPP

Executive Engineer (I&C)
Siddhirganj 335 MW CCGPP

Superintending Engineer
Siddhirganj 335 MW CCGPP

Executive Director (Maintenance)
Siddhirganj 335 MW CCGPP
EGCB Ltd., Siddhirganj, Narayanganj.

Chief Engineer
Siddhirganj 335 MW CCGPP

Executive Director (O&M)
EGCB Ltd. Dhaka

Executive Director (Admin & Finance)
EGCB Ltd. Dhaka

(Md. Matiul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Managing Director
EGCB Ltd. Dhaka
প্রকৌঃ অরুণ কুমার সাহা
ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা।

Proposed Annual Procurement Plan (Goods Procurement)
(Financial Year: 2021-2022)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code: Siddhirganj 335 MW CAPP (Operation)

QF-PRO-01
Revision:00
Budget: Revenue

A. Goods Procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estid. Cost in Million Tk.	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1.		3	4		6	7	8	9	10	11	12	13	14	15	16	17	
GR1	Procurement of Hydrogen Gas for Siddhirganj 335 MW CAPP	Lot	1	OTM (e-GP Framework Contract)	MD	EGCB Fund	30	Planned date Planned days Actual dates	26-Dec-2021 0 Actual dates	16-Jan-2022 21	30-Jan-2022 14	6-Feb-2022 7	13-Feb-2022 7	13-Mar-2022 28	77	13-Mar-2022 365	
GR2	Procurement of Walkie Talkie	Lot	1	OTM (e-GP)	MD	EGCB Fund	0.7	Planned date Planned days Actual dates	1-Aug-2021 0 Actual dates	22-Aug-2021 21	5-Sep-2021 14	12-Sep-2021 7	19-Sep-2021 7	17-Oct-2021 28	22	15-Jan-2022 90	
GR3	Procurement of Safety Items, Log Sheets etc.	Lot	2	DCP	SE	EGCB Fund	0.10	Planned date Planned days Actual dates									
FY 2021-2022 as and when required																	
GR4	Procurement of Gas Turbine Compressor Water Wash Detergent	Lot	1	OTM (e-GP Framework Contract)	CE	EGCB Fund	2.50	Planned date Planned days Actual dates	1-Aug-2021 0 Actual dates	22-Aug-2021 21	5-Sep-2021 14	12-Sep-2021 7	19-Sep-2021 7	17-Oct-2021 28	77	17-Oct-2022	
GR5	Procurement of Refill and Supply of Fire Extinguisher Cylinders etc.	Lot	1	RFQ	SE	EGCB Fund	0.5	Planned date Planned days Actual dates	16-Jan-2022 0 Actual dates	26-Jan-2022 10	29-Jan-2022 3	1-Feb-2022 3	4-Feb-2022 3	4-Feb-2022 0	22	6-Mar-2022 30	
GR6	Procurement of Sodium Hypochlorite, Caustic Soda, Sulfuric Acid etc. for Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-GP Framework Contract)	ED(O&M)	EGCB Fund	15.0000	Planned date Planned days Actual dates	1-Jan-2022 0 Actual dates	22-Jan-2022 21	5-Feb-2022 14	12-Feb-2022 7	19-Feb-2022 7	19-Mar-2022 28	77	18.03.2023 365	
GR7	Procurement of NTP Chemicals (Flocculant, RO antiscalant, Corrosion Inhibitor etc) for Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-GP)	ED(O&M)	EGCB Fund	20.0000	Planned date Planned days Actual dates	1-Feb-2022 0 Actual dates	22-Feb-2022 21	8-Mar-2022 14	15-Mar-2022 7	22-Mar-2022 7	19-Apr-2022 28	77	18-Jun-2022 60	
GR8	Procurement of ferric Chloride etc. for Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-GP Framework Contract)	ED(O&M)	EGCB Fund	20.0000	Planned date Planned days Actual dates	10-Aug-2021 0 Actual dates	31-Aug-2021 21	14-Sep-2021 14	21-Sep-2021 7	28-Sep-2021 7	26-Oct-2021 28	77	26-Oct-2022 365	
GR9	Procurement of Laboratory Reagent for Siddhirganj 335 MW CAPP.	Lot	1	OTM (e-GP)	SE	EGCB Fund	1.0000	Planned date Planned days Actual dates	10-Nov-2021 0 Actual dates	1-Dec-2021 21	15-Dec-2021 14	22-Dec-2021 7	29-Dec-2021 7	26-Jan-2022 28	77	27-Mar-2022 60	
Total goods procurement for operation division = 89.8																	

In Word: Eighty Nine Point Eight Million Only

Almir Hasan
27-06-21
Sub-Divisional Engineer
Siddhirganj 335 MW CAPP

Kazi Faruk Omar
27-06-21
Executive Engineer
Siddhirganj 335 MW CAPP

Amirul Hossain
27/6/21
Chief Engineer
Siddhirganj 335 MW CAPP

EGCB Ltd. Dhaka
27/6/21
Executive Engineer
Siddhirganj 335 MW CAPP

EGCB Ltd. Dhaka
27/6/21
Executive Engineer
Siddhirganj 335 MW CAPP

Almir Hasan
Sub-Divisional Engineer (Operation)
Siddhirganj 335 MW CAPP
EGCB Ltd., Siddhirganj, Narayanganj.

Kazi Faruk Omar
Executive Engineer (Operation)
Siddhirganj 335 MW CAPP
Siddhirganj, Narayanganj.

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

EGCB Ltd. Dhaka
Managing Director
Electricity Generation Company
of Bangladesh Ltd., Dhaka

EGCB Ltd. Dhaka
Executive Engineer (Operation)
Siddhirganj 335 MW CAPP
Siddhirganj, Narayanganj.

**Annual Procurement Plan
(Financial Year: 2021-2022)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entry Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
A. Goods Procurement (HR Division)

Revision: 00
 Budget: Revenue
 (Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process			Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days	Actual Dates							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 01	Procurement of Accessories for Ansar of Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Planned Days Actual Dates	10-10-21 0	31-10-21 21	14-11-21 14	21-11-21 7	28-11-21 7	26-12-21 28	77	26-03-22 90	
GR 02	Procurement of Office Stationary for Siddhirganj 335MW CCPP (Framework)	Lot	1	OTM (e-GP)	CE	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	11-09-21 0	02-10-21 21	16-10-21 14	23-10-21 7	30-10-21 7	27-11-21 28	77	25-02-22 90	
GR 03	Procurement of Uniform & Leverages of Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	CE	EGCB Fund	2.50	Planned Dates Planned Days Actual Dates									
GR 04	Procurement (P1) of COVID Safety Items for Officers & Staffs of Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Planned Days Actual Dates									
GR 05	Procurement (P2) of COVID Safety Items for Officers & Staffs of Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Planned Days Actual Dates									
GR 06	Procurement of Jeep	Lot	1	DPM	MD	EGCB Fund	10.20	Planned Dates Planned Days Actual Dates	20-10-21 0	10-11-21 21	24-11-21 14	01-12-21 7	08-12-21 7	08-12-21 0	49	08-03-22 90	

In Words: Taka Thirteen Point Eight Five Million only
 Total Goods Procurement in HR Division = 13.85

[Signature]
 28.06.2021
 Manager (HR)
 Siddhirganj 335 MW CCPP

[Signature]
 28.06.2021
 Chief Engineer
 Siddhirganj 335 MW CCPP

[Signature]
 18.06.21
 Executive Director (Procurement)
 EGCB Ltd., Dhaka

[Signature]
 27.06.21
 Executive Director (Admin & Finance)
 EGCB Ltd., Dhaka


[Signature]
 29.6.21
 Managing Director
 EGCB Ltd., Dhaka
 প্রকৌ: অরুণ কুমার সাহা
 ব্যবস্থাপনা পরিচালক
 হাজিগিবি লিঃ, ঢাকা


Annual Procurement Plan
(Financial Year: 2021-2022)


QF-PRO-01
Revision- 00
Budget: Revenue
Amount in Million Tk.

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
B: Works Procurement (HR Division)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement (P1) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	25-07-21 0	04-08-21 10	07-08-21 3	10-08-21 3	13-08-21 3	16-08-21 3	22	15-10-21 60
WR 02	Procurement (P2) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	16-08-21 0	26-08-21 10	29-08-21 3	01-09-21 3	04-09-21 3	07-09-21 3	22	06-11-21 60
WR 03	Procurement (P3) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	21-09-21 0	01-10-21 10	04-10-21 3	07-10-21 3	10-10-21 3	13-10-21 3	22	09-12-21 60
WR 04	Procurement (P4) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	19-11-21 0	29-11-21 10	02-12-21 3	05-12-21 3	08-12-21 3	11-12-21 3	22	06-02-22 60
WR 05	Procurement (P5) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	20-12-21 0	30-12-21 10	02-01-22 3	05-01-22 3	08-01-22 3	11-01-22 3	22	09-03-22 60
WR 06	Procurement (P6) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	15-01-22 0	25-01-22 10	28-01-22 3	31-01-22 3	03-02-22 3	06-02-22 3	22	04-04-22 60
WR 07	Procurement (P7) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	19-02-21 0	01-03-21 10	04-03-21 3	07-03-21 3	10-03-21 3	13-03-21 3	22	09-05-21 60


(Md. Matiuil Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka


এ.কে.এম. মানজুর কামিল
নির্বাহী পরিচালক (ও এন্ড এম)
কর্পোরেট অফিস
ইজিসিবি লি., ঢাকা


এ.কে.এম. মানজুর কামিল
নির্বাহী পরিচালক
ইজিসিবি লি., ঢাকা

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR 08	Procurement (P8) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Actual Dates	21.03.21 0	31.03.21 10	03.04.21 3	06.04.21 3	09.04.21 3	12.04.21 3	22	08-06-21 60	
WR 09	Procurement (P1) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Actual Dates									
WR 10	Procurement (P2) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Actual Dates									
WR 11	Procurement (P3) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Actual Dates									
WR 12	Procurement (P4) of Vehicle Repair and Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	DCP	CE	EGCB Fund	0.05	Planned Dates Actual Dates									

Total works Procurement in HR Division= 1.00

In Words: Taka One Million only

Siddhirganj 335 MW CCPP
27.06.2021
Manager (HR)

Ahmed Safi
27.06.2021
Chief Engineer
Siddhirganj 335 MW CCPP

Ibrahim Ahmed Safi Al Moutad
Chief Engineer (Addl. Charge)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Siddhirganj 335 MW CCPP
28.06.21
Executive Director (Engineering)
EGCB Ltd., Dhaka

কর্তব্যে এম. মুনজুর কাসিম
নির্বাহী পরিচালক (ও এড এম)
কর্পোরেট অফিস
ইজিসিবি সি., ঢাকা

Siddhirganj 335 MW CCPP
29.06.21
Executive Director (Administration)
EGCB Ltd., Dhaka

কর্তব্যে এম. মুনজুর কাসিম
নির্বাহী পরিচালক (ও এড এম)
কর্পোরেট অফিস
ইজিসিবি সি., ঢাকা

Managing Director
EGCB Ltd., Dhaka

প্রকৌ: অরুন কুমার সাহা
ব্যবস্থাপনা পরিচালক
ইজিসিবি সি., ঢাকা