

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office

A. Goods Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process			Advertise Prequal (if applicable)	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
								Planned Dates	Planned Days	Actual Dates										
Human Resource Department																				
GR01	Procurement of 01 (One) Jeep for Corporate Office of EGCB Ltd.	Nos.	1	DPM	MD	Own Fund	17,000	19 March 2020	02 April 2020	16 April 2020	23 April 2020	30 April 2020	28 May 2020	28 May 2020	30 April 2020	7	7	70	27 June 2020	
								Planned Dates	Planned Days	Actual Dates										
GR02	Procurement of 02 (Two) Cars for Corporate Office of EGCB Ltd.	Nos.	2	DPM	MD	Own Fund	8,000	15 January 2020	29 January 2020	12 February 2020	19 February 2020	26 February 2020	25 March 2020	25 March 2020	26 February 2020	7	7	70	24 April 2020	
								Planned Dates	Planned Days	Actual Dates										
GR03	Procurement/Renewal of office stationery for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	GM(HR)	Own Fund	2,200	01 January 2020	15 January 2020	28 January 2020	05 February 2020	12 February 2020	11 March 2020	11 March 2020	12 February 2020	7	7	70	11 March 2021	
								Planned Dates	Planned Days	Actual Dates										
GR04	Procurement of Furniture-1 for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	2,500	05 January 2020	19 January 2020	02 February 2020	09 February 2020	16 February 2020	15 March 2020	15 March 2020	16 February 2020	7	7	70	14 April 2020	
								Planned Dates	Planned Days	Actual Dates										
GR05	Procurement of Furniture-2 for Corporate Office of EGCB Ltd.	Lot	1	RFQ	CE (F&D)	Own Fund	0,1571	20 August 2019	27 August 2019	30 August 2019	02 September 2019	05 September 2019	08 September 2019	08 September 2019	05 September 2019	3	3	19	08 October 2019	
								Planned Dates	Planned Days	Actual Dates										
GR06	Procurement of Office Equipment-1 for Corporate Office of EGCB Ltd.	Lot	2	Direct Cash Purchase	DGM(HR)	Own Fund	0,100	24 October 2019	28 October 2019	29 October 2019	30 October 2019	31 October 2019	31 October 2019	31 October 2019	31 October 2019	3	3	19	31 October 2019	
								Planned Dates	Planned Days	Actual Dates										
GR07	Procurement of Office Equipment-2 for Corporate Office of EGCB Ltd.	Lot	1	Direct Cash Purchase	DGM(HR)	Own Fund	0,050													
								Planned Dates	Planned Days	Actual Dates										
GR08	Supply and Assembling of Camry in car no. Dhaka melco-1he-153089	Lot	1	RFQ	ED (Finance)	Own Fund	0,150	20 January 2020	27 January 2020	30 January 2020	02 February 2020	05 February 2020	06 February 2020	06 February 2020	05 February 2020	3	3	19	09 March 2020	
								Planned Dates	Planned Days	Actual Dates										

NA.

AS

✓

Md. Nazmul Alam
Executive Director (Engineering)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

(Md. Matiuil Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
GR9	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-1	Lot	1	RFQ	M/D	Own Fund	0.12745	Planned Dates Planned Days Actual Dates	-	01 August 2019	08 August 2019	11 August 2019	14 August 2019	17 August 2019	20 August 2019	19	30 August 2019
GR10	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-2	Lot	1	RFQ	ED (Engineering)	Own Fund	0.09876	Planned Dates Planned Days Actual Dates	-	06 October 2019	13 October 2019	31 October 2019	14 September 2019	17 September 2019	20 September 2019	19	30 September 2019
GR11	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-3	Lot	1	RFQ	ED (Engineering)	Own Fund	0.0685	Planned Dates Planned Days Actual Dates	-	03 October 2019	09 October 2019	16 October 2019	27 October 2019	29 October 2019	29 October 2019	19	30 October 2019
GR12	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-4	Lot	1	RFQ	ED (Engineering)	Own Fund	0.213350	Planned Dates Planned Days Actual Dates	-	01 October 2019	08 October 2019	11 October 2019	14 October 2019	17 October 2019	20 October 2019	19	30 October 2019
GR13	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle 5	Lot	1	RFQ	ED (Finance)	Own Fund	0.060	Planned Dates Planned Days Actual Dates	-	03 October 2019	09 October 2019	17 October 2019	24 October 2019	24 October 2019	24 October 2019	19	30 October 2019
GR14	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle 6	Lot	1	RFQ	ED (Finance)	Own Fund	0.060	Planned Dates Planned Days Actual Dates	-	01 November 2019	08 November 2019	11 November 2019	14 November 2019	17 November 2019	20 November 2019	19	30 November 2019
GR15	Supply and installation of Spare Parts and Repair & Maintenance Work of Vehicle-7	Lot	10	Direct Cash Purchase	DGM (HR)	Own Fund	0.240	Planned Dates Planned Days Actual Dates	-	19 November 2019	26 November 2019	02 December 2019	12 December 2019	15 December 2019	15 December 2019	19	30 December 2019
GR16	Repair & Maintenance Work of furniture/office equipment	Lot	4	Direct Cash Purchase	DGM (HR)	Own Fund	0.050	Planned Dates Planned Days Actual Dates	-	01 December 2019	08 December 2019	11 December 2019	14 December 2019	17 December 2019	20 December 2019	19	30 December 2019
GR17	Procurement of Electrical Tools, wire and accessories for Electrical works.	Lot	1	Direct Cash Purchase	DGM (HR)	Own Fund	0.050	Planned Dates Planned Days Actual Dates	-	10 December 2019	17 December 2019	17 December 2019	14 January 2020	17 January 2020	20 January 2020	19	30 January 2020
GR18	Procurement of Security Equipment for Corporate Office	Lot	1	RFQ	DGM (HR)	Own Fund	0.060	Planned Dates Planned Days Actual Dates	-	20 January 2020	27 January 2020	30 January 2020	02 February 2020	05 February 2020	08 February 2020	19	19 March 2020
GR19	Procurement of Mobile Phone Set with accessories.	Lot	5	Direct Cash Purchase	DGM (HR)	Own Fund	0.050	Planned Dates Planned Days Actual Dates	-	0	7	3	3	3	4	19	30
GR20	Procurement of Official Uniform of Staff for Corporate Office of EGCB Ltd.	Lot	1	RFQ	DGM (HR)	Own Fund	0.223	Planned Dates Planned Days Actual Dates	-	20 August 2019	27 August 2019	30 August 2019	02 September 2019	05 September 2019	08 September 2019	19	08 October 2019
GR21	Supply, installation, Testing and Commissioning of 02 (two) Archway-walk through metal detector for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	ED (Engineering)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	-	05 November 2019	14 November 2019	18 November 2019	21 November 2019	24 November 2019	24 November 2019	70	10 July 2020

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd. Dhaka.

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Md. Nazmul Alau
Executive Director (Engineering)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

WAS

WAS

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advocate Request (if applicable)	In/In/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
								Planned Dates Planned Days Actual Dates		15 December 2019	28 December 2019	12 January 2020	19 January 2020	25 January 2020	23 February 2020		
GR22	Procurement of Desktop Computer, Scanner, UPS and accessories for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	M/D	Own Fund	1.500		-	0	14	14	7	7	28	70	24 March 2020
GR23	Procurement of laptop computer for Corporate Office of EGCB Ltd.	Lot	1	RFQ	ED (Engineering)	Own Fund	0.150		-	0	7	3	3	3	03 February 2020	19	13 February 2020
GR24	Procurement of Printer, Binders & Binder Accessories etc. for Corporate office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	M/D	Own Fund	1.000		-	0	14	14	7	7	11 March 2020	70	10 April 2020
GR25	Procurement of Computer/Server/IP Phone/Networking Equipment and accessories	Lot	1	OTM (NCT) (e-GP)	M/D	Own Fund	1.100		-	0	14	14	7	7	22 March 2020	70	21 April 2020
GR26	Procurement of Computer/Server/IP Phone/Networking Accessories for Repair & Maintenance Work-1	Lot	1	RFQ	CE (P&D)	Own Fund	0.125		-	0	7	3	3	3	29 February 2020	19	10 March 2020
GR27	Procurement of Computer/Server/IP Phone/Networking Accessories for Repair & Maintenance Work-2	Lot	1	RFQ	CE (P&D)	Own Fund	0.125		-	0	7	4	3	4	05 May 2020	19	16 May 2020
GR28	Procurement of Antivirus Software Licenses	Lot	1	RFQ	CE (P&D)	Own Fund	0.250		-	0	7	3	3	3	28 January 2020	19	07 February 2020
GR29	Procurement of Microsoft Software Licenses and other related software	Lot	1	RFQ	CE (P&D)	Own Fund	0.250		-	0	7	3	3	3	28 January 2020	19	07 February 2020
GR30	Procurement of CISCO Software Licenses and other related software	Lot	1	OTM (NCT) (e-GP)	CE (P&D)	Own Fund	0.375		-	0	14	14	7	7	24 May 2020	70	23 June 2020
GR31	Procurement of HP related Software Licenses and other related software	Lot	1	OTM (NCT) (e-GP)	CE (P&D)	Own Fund	0.375		-	0	14	14	7	7	23 July 2020	70	22 August 2020
GR32	Procurement of HP Laser Printer 3015 DN Cartridge	Lot	1	Direct Cash Purchase	CE (P&D)	Own Fund	0.020		-	-	-	-	-	-	-	-	-
GR33	Emergency procurement of Computer/Server/IP Phone/Networking accessories	Lot	4	Direct Cash Purchase	CE (P&D)	Own Fund	0.080		-	-	-	-	-	-	-	-	-
GR34	Procurement of Access Control System for Siddhiganj 335 MW CCFP and Level-14 of Corporate Office of EGCB Ltd.	Lot	1	RFQ	GM (HR)	Own Fund	0.200		-	0	7	3	3	3	20 December 2019	19	19 January 2020

ICT Department

As and When Required

As and When Required

Nil.

Md. Nazmul Alam
 Director (Engineering)
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka.

Engr. Aradh Kumar Saha
 Managing Director
 EGCB Ltd., Dhaka.

Md. Matul Islam
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka.

BS

2

Nil.

30

19

30

19

30

30

19

30

30

19


30


30

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process (if applicable)	Advertise Period (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
GR35	Procurement of PABX System for Corporate Office of EGCBL Ltd.	Lot	1	OTM (NCT) (e-GP)	CE (PAD)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	14 May 2020 0	28 May 2020 14	11 June 2020 14	18 June 2020 7	25 June 2020 7	23 July 2020 28	70	22 August 2020 30	
GR36	Procurement of KIOSK for Customer Feedback System for Corporate Office of EGCBL Ltd.	Lot	1	OTM (NCT) (e-GP)	CE (PAD)	Own Fund	0.170	Planned Dates Planned Days Actual Dates	- - -	07 May 2020 0	21 May 2020 14	04 June 2020 14	11 June 2020 7	18 June 2020 7	16 July 2020 28	70	15 August 2020 30	
Accounts Department																		
GR37	Procurement of Photocopy Machine and Printer for Corporate Office of EGCBL Ltd.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	0.900	Planned Dates Planned Days Actual Dates	- - -	15 January 2020 0	29 January 2020 14	12 February 2020 14	19 February 2020 7	26 February 2020 7	25 March 2020 28	70	24 April 2020 30	
Planning & Design Department																		
GR38	Procurement of 55 inch full HD 3D Android WHFI smart TV for Corporate office of EGCBL Ltd. (For meeting room)	No.	1	RFQ	SE (PAD)	Own Fund	0.050	Planned Dates Planned Days Actual Dates	- - -	01 January 2020 0	08 January 2020 7	11 January 2020 3	14 January 2020 3	17 January 2020 3	20 January 2020 3	19	30 January 2020 10	
GR39	Procurement of 01 (one) SVGA projector for corporate office of EGCBL Ltd.	No.	1	RFQ	SE (PAD)	Own Fund	0.050	Planned Dates Planned Days Actual Dates	- - -	01 January 2020 0	08 January 2020 7	11 January 2020 3	14 January 2020 3	17 January 2020 3	20 January 2020 3	19	30 January 2020 10	
Procurement Department																		
GR40	Procurement of Air Conditioner for Corporate office of EGCBL Ltd.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	1.6432	Planned Dates Planned Days Actual Dates	- - -	20 July 2019 0	03-08-2019 14	17-08-2019 14	24-08-2019 7	31-08-2019 7	28-09-2019 28	70	28-10-2019 30	
GR41	Procurement of Cartridge for Printer HP Laser Jet Pro M402dn	Lot	3	Direct Cash Purchase	DGM (HR)	Own Fund	0.070	Planned Dates Planned Days Actual Dates	- - -	11 July 2019	28 July 2019	04 August 2019	04 August 2019	04 August 2019	05 August 2019			

As and When Required


Engr. Arun Kumar Saha
 Managing Director
 EGCBL Ltd. Dhaka.


 (Md. Matul Islam)
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka


 Md. Nazmul Alam
 Executive Director (Engineering)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka

NO.

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entry Name & Cod : Corporate Office

A. Works Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
Human Resource Department																		
WR01	Procurement of Security Service for Corporate Office of EGCB Ltd.	Lot	1	OTM (MCT) (e-GP)	DCM (HR)	Own Fund	1,500	Planned Dates Planned Days Actual Dates	- - -	05 January 2020 0	16 January 2020 14	07 February 2020 14	08 February 2020 7	16 February 2020 7	15 March 2020 28	15 March 2020 70	15 March 2021 365	
WR02	Setup, Decision of EGCB's Staff and procurement of Light, cap for Electricity Work.	Lot	1	RFQ	DCM (HR)	Own Fund	0.620	Planned Dates Planned Days Actual Dates	- - -	01 March 2020 0	06 March 2020 7	11 March 2020 3	15 March 2020 4	18 March 2020 3	21 March 2020 3	19 March 2020 19	31 March 2020 10	
ICT Department																		
WR03	Procurement/ Renewal of Dedicated Internet Service for Corporate Office	Lot	1	RFQ	SEP(PAD)	Own Fund	0.250	Planned Dates Planned Days Actual Dates	- - -	06 January 2020 0	16 January 2020 7	19 January 2020 3	22 January 2020 3	25 January 2020 3	28 January 2020 3	19 January 2020 19	27 January 2021 365	
WR04	Procurement/ Renewal of Email Filtering, Domain Registration, Web Hosting, Secure Sockets Layer (SSL) Certificate for Mail and Web Server.	Lot	1	OTM (MCT) (e-GP)	SEP(PAD)	Own Fund	0.450	Planned Dates Planned Days Actual Dates	- - -	15 January 2020 0	22 January 2020 7	25 January 2020 3	28 January 2020 3	31 January 2020 3	03 February 2020 3	19 February 2020 19	03 February 2021 365	
WR05	Procurement/Renewal of Dedicated Data Connectivity Service among Data Centre, Corporate Office, Subangaj, 2x20 MW (P-7), Harpur 412 MW (COP- Subangaj), 3x5 MW (COP) Project.	Package	1	OTM (MCT) (e-GP)	SEP(PAD)	Own Fund	0.800	Planned Dates Planned Days Actual Dates	- - -	01 January 2020 0	15 January 2020 14	29 January 2020 14	05 February 2020 7	12 February 2020 7	11 March 2020 28	11 March 2020 70	11 March 2021 365	
WR06	Procurement of Storage to Store Dedicated Data Connectivity Service From Data Centre, BCC to Disaster Recovery Centre, Corporate Office.	Package	1	OTM (MCT) (e-GP)	SEP(PAD)	Own Fund	0.800	Planned Dates Planned Days Actual Dates	- - -	12 February 2020 0	26 February 2020 14	11 March 2020 14	18 March 2020 7	25 March 2020 7	22 April 2020 28	22 April 2020 70	22 April 2021 365	
WR07	Procurement/Renewal of Dedicated Data Connectivity Service for Video conferencing System among Corporate Office, EGCB Ltd and Power Division, Bakkal Bhaban.	Package	1	RFQ	SEP(PAD)	Own Fund	0.06048	Planned Dates Planned Days Actual Dates	- - -	10 September 2019 0	17 September 2019 7	20 September 2019 3	23 September 2019 3	26 September 2019 3	23 September 2019 3	19 September 2019 19	28 September 2020 365	
WR08	Procurement of Servicing Work of ICT Section	Lot	12	Direct Cash purchase	SEP(PAD)	Own Fund	0.100	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	
WR09	Replacement of Fire Rating of MCC Room of Corporate Office of EGCB Ltd.	Lot	1	Direct Cash purchase	SEP (Procurement)	Own Fund	0.048728	Planned Dates Planned Days Actual Dates Planned Dates Actual Dates	- - - - -	- - - - -	- - - - -	- - - - -	- - - - -	- - - - -	- - - - -	- - - - -	- - - - -	

Md. Nazmul Alam
Executive Director (Engineering)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process			Advertise Period (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
								Planned Dates	Planned Days	Actual Dates									
Accounts Department																			
WR10	Procurement of Auditing Services for Annual Accounts of EGCB Ltd.	Lot	1	RFO	DGM (Accounts)	Own Fund	-	Planned Dates Planned Days Actual Dates	-	-	01 January 2020 7 0	08 January 2020 7	11 January 2020 3	14 January 2020 3	17 January 2020 3	20 January 2020 3	19	19 January 2021 365	
WR11	Procurement of Auditing Service for GPF of EGCB Ltd.	Lot	1	RFQ	DGM (Accounts)	Own Fund	0.056	Planned Dates Planned Days Actual Dates	-	-	02 February 2020 7 0	08 February 2020 7	12 February 2020 3	15 February 2020 3	18 February 2020 3	21 February 2020 3	19	20 February 2021 365	
WR12	Procurement of Auditing Service for Gratuity Fund of EGCB Ltd.	Lot	1	RFO	DGM (Accounts)	Own Fund	0.040	Planned Dates Planned Days Actual Dates	-	-	02 February 2020 7 0	09 February 2020 7	12 February 2020 3	15 February 2020 3	18 February 2020 3	21 February 2020 3	19	20 February 2021 365	
WR13	Procurement of Tally Net synchronization & annual maintenance work.	Lot	1	RFQ	DGM (Accounts)	Own Fund	0.180	Planned Dates Planned Days Actual Dates	-	-	02 February 2020 7 0	09 February 2020 7	12 February 2020 3	15 February 2020 3	18 February 2020 3	21 February 2020 3	19	20 February 2021 365	
WR14	Procurement of Income Tax Consultancy Services for Electricity Generation Company of Bangladesh Limited	Lot	1	RFQ	DGM (Accounts)	Own Fund	0.300	Planned Dates Planned Days Actual Dates	-	-	10 October 2019 7 0	17 October 2019 7	20 October 2019 3	23 October 2019 3	26 October 2019 3	29 October 2019 3	19	28 October 2020 365	
WR15	Procurement of registers & documents of EGCB Ltd.	Lot	1	Direct Cash purchase	DGM (Accounts)	Own Fund	0.040	Planned Dates Planned Days Actual Dates	-	-	22 August 2019 7 0	27 August 2019 7	28 August 2019 3	28 August 2019 3	28 August 2019 3	28 August 2019 3	19	28 August 2019 365	
As and When Required																			
WR16	Supplying Filing & Firm work of Wall & Glass Partition at Level-15 of Unique Hejira-117 Nazimul Islam Avenue, Dhaka for EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.206	Planned Dates Planned Days Actual Dates	-	-	01 December 2019 7 0	08 December 2019 7	11 December 2019 3	14 December 2019 3	17 December 2019 3	20 December 2019 3	19	19 January 2020 30	
WR17	Procurement of Tax Consultancy Services for preparation and submission of yearly Tax Accounting and Income Tax Return for the FY 2018-19 (AY 2019-20) of EGCB Ltd.	Lot	1	RFQ	DGM (Accounts)	Own Fund	0.300	Planned Dates Planned Days Actual Dates	-	-	05 January 2020 7 0	12 January 2020 7	15 January 2020 3	18 January 2020 3	21 January 2020 3	24 January 2020 3	19	23 January 2021 365	
Company Secretary Department																			
WR18	Printing of Annual Report of EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.250	Planned Dates Planned Days Actual Dates	-	-	20 August 2019 7 0	27 August 2019 7	30 August 2019 3	02 September 2019 3	05 September 2019 3	08 September 2019 3	19	08 October 2019 30	
Procurement Department																			
WR19	Re-arrangement and Re-furniturement of Office Room and civil works.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	2.500	Planned Dates Planned Days Actual Dates	-	-	07 February 2020 14 0	16 February 2020 14	01 March 2020 7	08 March 2020 7	15 March 2020 7	22 March 2020 7	70	12 May 2020 30	
WR20	Estimate for Supplying, Filing & Firing work of Wall & Glass Door at Level-14 of Unique Hejira-117 Nazimul Islam Avenue, Dhaka for EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.023955	Planned Dates Planned Days Actual Dates	-	-	10 July 2019 7 0	17 July 2019 7	20 July 2019 3	23 July 2019 3	26 July 2019 3	29 July 2019 3	19	28 August 2019 30	
WR21	Estimate for Supplying, Filing & Firing work of Electrical Infra Networks, CCTV System & PABX System at Level-14 of Unique Hejira-117 Nazimul Islam Avenue, Dhaka for EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.94511	Planned Dates Planned Days Actual Dates	-	-	26 July 2019 7 0	31 July 2019 7	04 August 2019 3	06 August 2019 3	08 August 2019 3	09 August 2019 3	19	07 September 2019 30	
WR22	Estimate for Supplying, Filing & Firing work of Wash Room, Cabinet, Log at Level-14 of Unique Hejira-117 Nazimul Islam Avenue, Dhaka for EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.87130	Planned Dates Planned Days Actual Dates	-	-	20 July 2019 7 0	27 July 2019 7	30 July 2019 3	02 August 2019 3	05 August 2019 3	08 August 2019 3	19	07 September 2019 30	


Engr. Arun Kumar Saha
 Managing Director
 EGCB Ltd., Dhaka.


Md. Nazmul Alam
 Executive Director (Engineering)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka


Md. Matiuul Islam
 Executive Director (Admin & Finance)
 Electricity Generation Company
 of Bangladesh Ltd., Dhaka

W.A.

Financial Year: 2019-2020

CORPORATE OFFICE, EGCB Ltd.

ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office


C. Service Procurement

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR01	Consultancy Service for Developing, Implementing & Maintaining Integrated Management System in Halfour 412 MW CAPP and Substation 135 MW CAPP.	Lot	1	Individual Consultant	SE (P&D)	Own Fund	1.300	Planned Dates Actual Dates	- -	01 January 2020 07 January 2020	15 January 2020 21 January 2020	26 January 2020 04 February 2020	29 January 2020 04 February 2020	05 February 2020 11 February 2020	12 February 2020 18 February 2020	26 February 2020 03 March 2020	26 February 2020 03 March 2020	25 February 2021 03 March 2021
SR02	Consultancy Service for Acceptance of ERP implementation	Lot	1	Individual Consultant	CE (P&D)	Own Fund	2.300	Planned Dates Actual Dates	- -	15 January 2020 29 January 2020	29 January 2020 14 February 2020	12 February 2020 14 February 2020	12 February 2020 17 February 2020	19 February 2020 19 February 2020	26 February 2020 26 February 2020	11 March 2020 11 March 2020	11 March 2020 11 March 2020	11 March 2021 11 March 2021
SR03	Consultancy Service for Acceptance of ERP Infrastructure	Lot	1	Individual Consultant	CE (P&D)	Own Fund	0.800	Planned Dates Actual Dates	- -	15 January 2020 29 January 2020	29 January 2020 14 February 2020	12 February 2020 14 February 2020	12 February 2020 17 February 2020	19 February 2020 19 February 2020	26 February 2020 26 February 2020	11 March 2020 11 March 2020	11 March 2020 11 March 2020	11 March 2021 11 March 2021

Approved By: 
Managing Director
Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.

Recommended By: 
Executive Director (Admin & Finance)
(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Examined By: 
Chief Engineer (P&D)
মীর মোঃ জিনাত আলী
প্রধান প্রকৌশলী (পি&ডি)
ইলেকট্রিসিটি জেনারেশন কোম্পানী
অফ বাংলাদেশ লিমিটেড, ঢাকা

Prepared By: 
Executive Engineer (Procurement)
Md. Hasan Zahidul Islam
Executive Engineer (Procurement)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

Deputy General Manager (Finance)
Nazia Binte Rouf
Assistant Engineer (Procurement)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Executive Director (Engineering)
Md. Nazmul Alam
Executive Director (Engineering)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Assistant Engineer (Procurement)
26/12/19
Nazia