

Annual Procurement Plan (Financial Year: 2020-2021)

QF-PRO-01
Revision-00
Budget: Revenue

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)
A. Goods Procurement (Electrical Maintenance Division)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Electrical Tools and Spares for Electrical Maintenance Division (EMD)	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.0500	Planned date Planned days Actual dates				FY 2020-2021 (as required)				
GR 2	Procurement of Electrical Safety Equipment for EMD	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.0500	Planned date Planned days Actual dates				FY 2020-2021 (as required)				
GR 3	Procurement of Consumables (Oil, Grease, Silicon, Contact Cleaner etc.) for EMD	Lot	1	Direct Cash Purchase	SE	EGCB Own Fund	0.0500	Planned date Planned days Actual dates				FY 2020-2021 (as required)				
GR 4	Procurement of Electrical Testing Tools, Spares and Instrument for Electrical Maintenance	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual dates	02.09.20 0	23.09.20 21	07.10.20 14	14.10.20 7	21.10.20 7	18.11.20 28	77	17.01.21 60
GR 5	Procurement of Spares and Consumables for Electrical Motors and Transformer	Lot	1	RFQ	SE	EGCB Own Fund	0.450	Planned date Planned days Actual dates	20.06.21 0	30.06.21 10	03.07.21 3	06.07.21 3	09.07.21 3	09.07.21 0	19	16.07.21 7
GR 6	Procurement of Spares for Switchgear and DC/UPS System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual dates	15.09.20 0	06.10.20 21	20.10.20 14	27.10.20 7	03.11.20 7	01.12.20 28	77	30.01.21 60
GR 7	Procurement of Electrical/Control Spares and Consumables for Emergency Diesel Generator (EDG) and Gas Booster Compressor (GBC)	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual dates	01.09.20 0	22.09.20 21	06.10.20 14	13.10.20 7	20.10.20 7	17.11.20 28	77	16.01.21 60
GR 8	Procurement of Electrical Spares for Electrical BOP System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual dates	11.10.20 0	01.11.20 21	15.11.20 14	22.11.20 7	29.11.20 7	27.12.20 28	77	25.02.21 60
GR 9	Procurement of Electrical Spares for GT and related Auxiliary system	Lot	1	OTM (International)	CE	EGCB Own Fund	10.000	Planned date Planned days Actual dates	30.09.20 0	11.11.20 42	25.11.20 14	02.12.20 7	09.12.20 7	06.01.21 28	98	05.07.21 180
GR 10	Procurement of Electrical Spares for HVAC/Cooling units and Plant Lighting System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual dates	13.12.20 0	03.01.21 21	17.01.21 14	24.01.21 7	31.01.21 7	28.02.21 28	77	29.04.21 60
GR 11	Procurement of Supply, installation, Testing and commissioning of DC and UPS system for River Intake System	Lot	1	OTM (e-GP)	MD	EGCB Own Fund	7.000	Planned date Planned days Actual dates	12.11.20 0	03.12.20 21	17.12.20 14	24.12.20 7	31.12.20 7	28.01.21 28	77	29.03.21 60
GR 12	Procurement of Transformer Oil and Motor Grease	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual dates	26.11.20 0	17.12.20 21	31.12.20 14	07.01.21 7	14.01.21 7	11.02.21 28	77	12.04.21 60
GR 13	Procurement of Electrical Spares for Instrument Air Compressor, GCB and Other BOP System	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	3.000	Planned date Planned days Actual dates	12.09.20 0	03.10.20 21	17.10.20 14	24.10.20 7	31.10.20 7	28.11.20 28	77	27.01.21 60
GR 14*	Procurement of Spares/Control Cards for GT LCI, Excitation and AC/DC System (GE, USA Proprietary Items)	Lot	1	DPM (International)	ED (Engg)	EGCB Own Fund	50.000	Planned date Planned days Actual dates	01.09.20 0	01.10.20 30	22.10.20 21	29.10.20 7	05.11.20 7	03.12.20 28	93	01.06.21 180

* This Package was included as GR 7 in 2019-20 APP and PR was approved in ERP

In Words: Taka One Hundred Point Six Million Only
Date: 30/05/2020
Siddhirganj 335 MW CCPP
Sub-Divisional Engineer (Electrical)
Md. Robul Haque Chowdhury
Sub-Divisional Engineer (EMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Signature: H. Hossain
Date: 13/08/2020
Siddhirganj 335 MW CCPP
Executive Engineer (Electrical)
Mohsinur Haque Shakil
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Subtotal of the Estimated Cost in Million Tk. = 100.60

Signature: Md. Siful Islam
Date: 12.08.2020
Siddhirganj 335 MW CCPP
Superintending Engineer
Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Signature: Md. Nazimul Karim
Date: 08-08-2020
Siddhirganj 335 MW CCPP
Executive Director (Admin & Finance)
Md. Nazimul Karim
Executive Director (Admin & Finance)
Electricity Generation Company of Bangladesh Limited, Dhaka.
Managing Director
EGCB Ltd., Dhaka.

Signature: Engr. Arun Kumar Saha
Date: 08/08/2020
Siddhirganj 335 MW CCPP
Managing Director
Engr. Arun Kumar Saha
Managing Director
Electricity Generation Company of Bangladesh Ltd., Dhaka.

**Annual Procurement Plan
(Financial Year: 2020-2021)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)
A. Works Procurement (Electrical Maintenance Division)

QF-PRO-01
Revision-00
Budget: Revenue

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 1	Repair maintenance of different types of motor, compressor and Shedding Painting Works	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.500	Planned date Planned days Actual dates	07.09.20 0 Actual dates	17.09.20 10	20.09.20 3	23.09.20 3	26.09.20 3	03.10.20 7	26	17.10.20 14
WR 2	Procurement of servicing and repair works of different types of HV AC Units	Lot	1	OTM (e-GP)	CE	Own fund of EGCB Ltd	2.500	Planned date Planned days Actual dates	15.03.21 0 Actual dates	05.04.21 21	19.04.21 14	26.04.21 7	03.05.21 7	31.05.21 28	77	31.05.22 365
WR 3	Procurement of rewinding and repair maintenance works of different types of motor, solenoid and similar types equipment under annual contract	Lot	1	OTM (e-GP)	CE	Own fund of EGCB Ltd	3.000	Planned date Planned days Actual dates	15.09.20 0 Actual dates	06.10.20 21	20.10.20 14	27.10.20 7	03.11.20 7	01.12.20 28	77	01.12.21 365
WR 4	Procurement of schedule testing service of transformer oil (DGA, Furan test etc.)	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.500	Planned date Planned days Actual dates	07.09.20 0 Actual dates	17.09.20 10	20.09.20 3	23.09.20 3	26.09.20 3	03.10.20 7	26	17.10.20 14
WR 5	Repair/Schedule servicing works of elevator and similar types equipment	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.200	Planned date Planned days Actual dates	07.10.20 0 Actual dates	17.10.20 10	20.10.20 3	23.10.20 3	26.10.20 3	02.11.20 7	26	02.11.21 365
WR 6	Procurement of C&F agent for custom clearance and transportation of foreign spares/materials from the port for Siddhirganj 335MW CCPP	Lot	1	OTM (e-GP)	SE	Own fund of EGCB Ltd	0.900	Planned date Planned days Actual dates	25.10.20 0 Actual dates	15.11.20 21	29.11.20 14	06.12.20 7	13.12.20 7	10.01.21 28	77	11.03.21 60
Subtotal of the Estimated Cost in Million Tk =							7.6000									

In Words: Taka Seven point Six Million Only

Total Estimated Cost in Million Tk =

58.20

In Words: Taka Fifty Eight point Two Million Only

২০-১০-২০২০
১৩/০৮/২০২০
Sub-Divisional Engineer (Electrical)
Siddhirganj 335 MW CCPP

Md. Robiul Hoque Chowdhury
Sub-Divisional Engineer (EMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

১৩/১০/২০২০
১৫.০৮.২০২০
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP

Mohsinul Haque Shakil
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

১৫.০৮.২০২০
Chief Engineer
Siddhirganj 335 MW CCPP

এ.কে.এম. মনজুর কাদির
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইউনিট লিমিটেড, নারায়ণগঞ্জ।

২৩-০৮-২০২০
Executive Director (Engg)
EGCB Ltd., Dhaka

Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

২৪/০৮/২০
Managing Director
EGCB Ltd., Dhaka

Executive Director (Admin & Finance)
EGCB Ltd., Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Annual Procurement Plan (Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).
A. Goods Procurement (I&C Maintenance Division)

QF-PRO-01
Revision-00
Budget: Revenue

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Emergency goods for I&C Maintenance division	Lot	1	DCP	SE	EGCB Own Fund	0.050	Planned date Planned days Actual date								
GR 2	Procurement of Emergency I&C Spares for BOP	Lot	1	RFQ	SE	EGCB Own Fund	0.300	Planned date Planned days Actual dates	28.04.21 0 02.05.21 0 03.10.20 0	08.05.21 10 12.05.21 10 24.10.20 21	11.05.21 3 15.05.21 3 07.11.20 14	14.05.21 3 18.05.21 3 14.11.20 7	17.05.21 3 21.05.21 3 21.11.20 7	17.05.21 0 21.05.21 0 19.12.20 28	19 19 77	24.05.21 7 28.05.21 7 19.03.21 90
GR 3	Procurement of Emergency I&C Spares for GT	Lot	1	RFQ	SE	EGCB Own Fund	0.300	Planned date Planned days Actual dates	02.05.21 0 03.10.20 0	12.05.21 10 15.05.21 3 07.11.20 14	15.05.21 3 18.05.21 3 14.11.20 7	18.05.21 3 21.05.21 3 21.11.20 7	21.05.21 3 21.05.21 0 19.12.20 28	21.05.21 0 21.05.21 0 19.12.20 28	19 19 77	28.05.21 7 19.03.21 90
GR 4	Procurement of Consumables for I&C Maint. Division	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	0.600	Planned date Planned days Actual date	03.10.20 0 03.10.20 0	24.10.20 21 24.10.20 21	07.11.20 14 07.11.20 14	14.11.20 7 14.11.20 7	21.11.20 7 21.11.20 7	19.12.20 28 19.12.20 28	77	19.03.21 90
GR 5	Procurement of I&C Spares for GT Inlet Air, Lub Oil and Hydraulic System etc.	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	28.10.20 0 28.10.20 0	18.11.20 21 18.11.20 21	02.12.20 14 02.12.20 14	09.12.20 7 09.12.20 7	16.12.20 7 16.12.20 7	13.01.21 28 13.01.21 28	77	13.04.21 90
GR 6	Procurement of I&C Spares for GT/GBC Cooling System, Fuel Gas System and other different system	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual date	14.09.20 0 14.09.20 0	05.10.20 21 05.10.20 21	19.10.20 14 19.10.20 14	26.10.20 7 26.10.20 7	02.11.20 7 02.11.20 7	30.11.20 28 30.11.20 28	77	28.02.21 90
GR 7	Procurement of Control Cards/Modules for Divertor Damper	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	3.000	Planned date Planned days Actual date	07.09.20 0 07.09.20 0	28.09.20 21 28.09.20 21	12.10.20 14 12.10.20 14	19.10.20 7 19.10.20 7	26.10.20 7 26.10.20 7	23.11.20 28 23.11.20 28	77	21.02.21 90
GR 8	Procurement of Control Cards/Modules for WTP and CEMS	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	5.000	Planned date Planned days Actual date	20.12.20 0 20.12.20 0	10.01.21 21 10.01.21 21	24.01.21 14 24.01.21 14	31.01.21 7 31.01.21 7	07.02.21 7 07.02.21 7	07.03.21 28 07.03.21 28	77	05.06.21 90
GR 9	Procurement of Smoke Detectors, Heat Detectors and other I&C Spares for Plant Fire Fighting System	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual date	06.09.20 0 06.09.20 0	27.09.20 21 27.09.20 21	11.10.20 14 11.10.20 14	18.10.20 7 18.10.20 7	25.10.20 7 25.10.20 7	22.11.20 28 22.11.20 28	77	20.02.21 90
GR 10	Procurement of Control Cards/Modules for Fire Fighting Control System	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual date	14.10.20 0 14.10.20 0	04.11.20 21 04.11.20 21	18.11.20 14 18.11.20 14	25.11.20 7 25.11.20 7	02.12.20 7 02.12.20 7	30.12.20 28 30.12.20 28	77	30.03.21 90
GR 11	Procurement of CPU, I/O Card and other I&C Spares for EDG	Lot	1	OTM (e-GP)	CE	EGCB Own Fund	3.000	Planned date Planned days Actual date	17.08.20 0 17.08.20 0	07.09.20 21 07.09.20 21	21.09.20 14 21.09.20 14	28.09.20 7 28.09.20 7	05.10.20 7 05.10.20 7	02.11.20 28 02.11.20 28	77	31.01.21 90

Revised *for* *Signature* *Signature* *Signature*

Annual Procurement Plan (Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

GR 12	Procurement I&C Spares (Transmitter, Actuator, Solenoid valve etc.) for IA Compressors, Dryers.	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	5,000	Planned date	14.09.20	05.10.20	19.10.20	26.10.20	02.11.20	30.11.20	77	28.02.21
							Planned days	0	21	14	7	7	28		
							Actual date								
GR 13	Procurement of I&C Test Instruments (Stroboscope, Vibration Meter, Infrared Camera etc.)	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	3,000	Planned date	24.11.20	15.12.20	29.12.20	05.01.21	12.01.21	09.02.21	77	10.05.21
							Planned days	0	21	14	7	7	28		
							Actual date								
GR 14	Procurement of Carrier Gas, Calibration gas etc. for Gas Chromatograph, CEMS and Haz Gas System.	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	3,000	Planned date	09.11.20	30.11.20	14.12.20	21.12.20	28.12.20	25.01.21	77	25.04.21
							Planned days	0	21	14	7	7	28		
							Actual date								
GR 15	Procurement of Control Cards/Modules & other Instruments for Compressed Air System and N2 Generator.	Lot 1	OTM (e-GP)	SE	EGCB Own Fund	1,500	Planned date	10.12.20	02.05.21	16.05.21	23.05.21	30.05.21	27.06.21	77	25.09.21
							Planned days	0	21	14	7	7	28		
							Actual date								
GR 16	Procurement of I&C Spares for GT Fuel System and Cooling, Sealing & Ventilation System etc.	Lot 1	OTM (e-GP)	CE	EGCB Own Fund	4,200	Planned date	10.09.20	01.10.20	15.10.20	23.05.21	30.05.21	27.06.21	77	25.09.21
							Planned days	0	21	14	7	7	28		
							Actual date								
GR 17	Procurement of Firewall, Monitor and other accessories.	Lot 2	OTM (e-GP)	MD	EGCB Own Fund	1,000	Planned date	05.08.20	26.08.20	09.09.20	16.09.20	23.09.20	21.10.20	77	20.11.20
							Planned days	0	21	14	7	7	28		
							Actual date								
GR 18	Procurement of IO Pack, Terminal Board etc for DCS	Lot 1	IDPM	CE	EGCB Own Fund	10,000	Planned date	10.08.20	21.09.20	12.10.20	19.10.20	26.10.20	23.11.20	105	23.03.21
							Planned days	0	42	21	7	7	28		
							Actual date								

In Words: Taka Forty Nine point Four Five Million only.

Raihan 8-8-2020
Sub-Divisional Engineer (I&C)
Siddhirganj 335 MW CCPP

Md. Abu Raihan
Sub-Divisional Engineer (I&C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

08/08/20
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

A.K.M. Zillur Rahman
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

15.8.20
Superintending Engineer
Siddhirganj 335 MW CCPP

Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

16.8.20
Chief Engineer
Siddhirganj 335 MW CCPP

Chief Engineer
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

15.8.20
Executive Director (O&M)
EGCB Ltd. Dhaka

Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

16/8/20
Executive Director (Admin & Finance)
EGCB Ltd. Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

16/8/20
Managing Director
EGCB Ltd. Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Annual Procurement Plan (Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).

B. Works Procurement (I&C Maintenance Division)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1	Expert Services for Gas Chromatograph	Lot	1	DCP	SE	EGCB Own Fund	0.050	Planned date Planned days Actual dates								
WR2	High Speed Dedicated Internet Connection for Siddhirganj 335MW CCPP	Lot	1	RFQ	SE	EGCB Own Fund	0.500	Planned date Planned days Actual dates	01.09.20 0	11.09.20 10	14.09.20 3	17.09.20 3	20.09.20 3	23.09.20 3	22	30.09.20 7

Subtotal of the Estimated Cost in Million Tk = 0.550

In Words: Taka Zero point Five five Million only.

Raihan 8.8.2020
Sub-Divisional Engineer (I&C)
Siddhirganj 335 MW CCPP

Md. Abu Raihan
Sub-Divisional Engineer (I & C)
Siddhirganj 335 MW-CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

08/08/20
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

A.K.M. Zillur Rahman
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

17.08.2020
Superintending Engineer
Siddhirganj 335 MW CCPP
Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

10.08.2020
Chief Engineer
Siddhirganj 335 MW CCPP
এ.কে. এম. মনজুর কানির
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইজাসারি লিঃ, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

10/8/2020
Executive Director (I&C)
EGCB Ltd. Dhaka

Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

10/8/2020
Executive Director (Admin & Finance)
EGCB Ltd. Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

10/8/2020
Managing Director
EGCB Ltd. Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.

Annual Procurement Plan

(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (CCPP).
A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01
Revision-00
Budget: Revenue
(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Proceeds	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR 01	Procurement of GT Air Inlet Filter Cartridge for Siddhirganj 335MW CCPP.	Lot	1	OTM (International)	ED	EGCB Fund	50.00	Planned Dates Planned Days Actual Dates Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	13-10-20 42 06-10-20 21 06-10-20	03-11-20 21 20-10-20 14 20-10-20	10-11-20 7 27-10-20 7 27-10-20	17-11-20 7 03-11-20 7 03-11-20	15-12-20 28 01-12-20 28 01-12-20	17 13-06-21 180 31-03-21 120 17-02-21 120 13-09-21 180 12-09-21 180 17-06-21 180 30-06-21 120 17-03-21 120
GR 02	Procurement of Trading filter Mesh (Coalescing Filter) for GT Air Intake System of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.50	Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	13-10-20 42 06-10-20 21 06-10-20	03-11-20 21 20-10-20 14 20-10-20	10-11-20 7 27-10-20 7 27-10-20	17-11-20 7 03-11-20 7 03-11-20	15-12-20 28 01-12-20 28 01-12-20	105 77 77 77
GR 03	Procurement of Expansion joint for Gas Turbine of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	3.50	Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	13-10-20 42 06-10-20 21 06-10-20	03-11-20 21 20-10-20 14 20-10-20	10-11-20 7 27-10-20 7 27-10-20	17-11-20 7 03-11-20 7 03-11-20	15-12-20 28 01-12-20 28 01-12-20	105 77 77 77
GR 04	Procurement of spare parts and filter cartridges etc for GBC pre-filter and post-filter of Siddhirganj 335MW CCPP.	Lot	1	OTM (International)	CE	EGCB Fund	10.00	Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	13-10-20 42 06-10-20 21 06-10-20	03-11-20 21 20-10-20 14 20-10-20	10-11-20 7 27-10-20 7 27-10-20	17-11-20 7 03-11-20 7 03-11-20	15-12-20 28 01-12-20 28 01-12-20	105 77 77 77
GR 05	Procurement of Lube oil for Siddhirganj 335MW CCPP. Lot 1: Gas Turbine Lube oil Lot 2: GBC Lube oil	Lot	2	DPM (Local)	ED	EGCB Fund	17.00	Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	13-10-20 42 06-10-20 21 06-10-20	03-11-20 21 20-10-20 14 20-10-20	10-11-20 7 27-10-20 7 27-10-20	17-11-20 7 03-11-20 7 03-11-20	15-12-20 28 01-12-20 28 01-12-20	105 77 77 77
GR 06	Procurement of filters, spare parts, kits, lube oil etc. for IA & SA Compressor of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	ED	EGCB Fund	8.50	Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	13-10-20 42 06-10-20 21 06-10-20	03-11-20 21 20-10-20 14 20-10-20	10-11-20 7 27-10-20 7 27-10-20	17-11-20 7 03-11-20 7 03-11-20	15-12-20 28 01-12-20 28 01-12-20	105 77 77 77
GR 07	Procurement of pre-filters, post-filters, Activated Alumina, others spares etc for IA & SA Compressor Dryers of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	2.50	Planned Dates Planned Days Actual Dates	01-11-20 0 15-11-20 0 15-11-20	22-11-20 21 07-12-20 21 07-12-20	06-12-20 21 20-12-20 21 20-12-20	13-12-20 7 29-12-20 7 29-12-20	20-12-20 7 06-01-21 7 06-01-21	17-01-21 28 14-02-21 28 14-02-21	17-05-21 120 13-09-21 180 12-09-21 180 17-06-21 180 30-06-21 120 17-03-21 120
GR 08	Procurement of different Filters, Spare Parts etc. for GBC of Siddhirganj 335MW CCPP.	Lot	1	OTM (International)	ED	EGCB Fund	15.00	Planned Dates Planned Days Actual Dates	01-11-20 0 15-11-20 0 15-11-20	13-12-20 42 07-01-21 21 07-01-21	03-01-21 21 19-01-21 14 19-01-21	10-01-21 7 26-01-21 7 26-01-21	17-01-21 7 03-02-21 7 03-02-21	14-02-21 28 14-02-21 28 14-02-21	13-09-21 180 12-09-21 180 17-06-21 180 30-06-21 120 17-03-21 120
GR 09	Supply, Installation, Testing and Commissioning of a Hydrogen Gas Generator with Compressor.	Lot	1	OTM (International)	MD	EGCB Fund	62.00	Planned Dates Planned Days Actual Dates	01-12-20 0 15-12-20 0 15-12-20	12-01-21 42 01-02-21 21 01-02-21	02-02-21 21 19-02-21 14 19-02-21	09-02-21 7 26-02-21 7 26-02-21	16-02-21 7 03-03-21 7 03-03-21	16-03-21 28 16-03-21 28 16-03-21	12-09-21 180 17-06-21 180 30-06-21 120 17-03-21 120
GR 10	Procurement of spare parts for GT Cooling Pump & GBC Cooling Pump of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	SE	EGCB Fund	5.00	Planned Dates Planned Days Actual Dates	05-09-20 0 15-09-20 0 15-09-20	17-10-20 42 07-11-20 21 07-11-20	07-11-20 21 23-11-20 21 23-11-20	14-11-20 7 30-11-20 7 30-11-20	21-11-20 7 08-12-20 7 08-12-20	19-12-20 28 19-12-20 28 19-12-20	17-06-21 180 30-06-21 120 17-03-21 120
GR 11	Procurement of spare parts, filters and OMS etc for Nitrogen Generator of Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	CE	EGCB Fund	4.00	Planned Dates Planned Days Actual Dates	15-12-20 0 15-12-20 0 15-12-20	05-01-21 21 22-01-21 21 22-01-21	19-01-21 14 26-01-21 14 26-01-21	26-01-21 7 02-02-21 7 02-02-21	02-02-21 28 02-02-21 28 02-02-21	02-03-21 77 02-03-21 77 02-03-21	30-06-21 120 17-03-21 120
GR 12	Procurement of mechanical maintenance tools & Equipment for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.50	Planned Dates Planned Days Actual Dates	01-09-20 0 15-09-20 0 15-09-20	22-09-20 21 08-10-20 21 08-10-20	06-10-20 14 22-10-20 14 22-10-20	13-10-20 7 29-10-20 7 29-10-20	20-10-20 7 06-11-20 7 06-11-20	17-11-20 28 17-11-20 28 17-11-20	77 77 77 77 77

Sub Total Goods Procurement in Mechanical Maintenance Division = 182.50

In Words: Taka One Hundred Eighty Two point Five Zero Million only

13.08.2020

Amirul Hossen Rupa
Sub-Divisional Engineer (MMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

13.08.2020

A.H.M. Zafrul Hossain
Executive Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd. Siddhirganj, Narayanganj.

16.08.2020

Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

এ.কে.এম. মনজুর হোসেন
প্রকল্প পরিচালক
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইজিসিবি লি., সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

25.08.2020

Md. Nazmul Alam
Executive Director, O&M (Adh.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Annual Procurement Plan (Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).
A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01
Revision: 00
Budget: Revenue
(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invitor/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR 13	Procurement of scaffolding materials for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-up)	SE	EGCB Fund	1.00	Planned Dates Planned Days	05-09-20 0	26-09-20 21	10-10-20 14	17-10-20 7	24-10-20 7	21-11-20 28	21-03-21 120
GR 14	Procurement of lube oil, Gear oil, Grease, Bearing, Different type Shaft, Cleaning cloth, WD40, Vacuum Cleaner, Air Dryer, Gas, Compressor disc, Grinding Disc, Welding Accessories, Consumables, Spare Parts, Safety items, others consumable etc for Siddhirganj 335MW CCPP.	Lot	1	OTM (e-up)	CE	EGCB Fund	2.50	Planned Dates Planned Days	27-09-20 0	18-10-20 21	01-11-20 14	08-11-20 7	15-11-20 7	13-12-20 28	12-04-21 120
GR 15	Procurement of Air Filter, Lube Oil Filter, Lube oil etc for EDG	Lot	1	OTM (e-up)	SE	EGCB Fund	1.00	Planned Dates Planned Days	05-09-20 0	26-09-20 21	10-10-20 14	17-10-20 7	24-10-20 7	21-11-20 28	21-03-21 120
GR 16	Procurement of Emergency goods for GT of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates Planned Days	15-03-21 0	25-03-21 10	28-03-21 3	31-03-21 3	03-04-21 3	03-04-21 0	10-04-21 7
GR 17	Procurement of Emergency goods for Simple Cycle BOP of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates Planned Days	01-04-21 0	11-04-21 10	14-04-21 3	17-04-21 3	20-04-21 3	20-04-21 0	27-04-21 7
GR 18	Procurement of Emergency goods for Instrument Air Compressor & Service Air Compressor of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days	15-04-21 0	25-04-21 10	28-04-21 3	01-05-21 3	04-05-21 3	04-05-21 0	11-05-21 7
GR 19	Procurement of Emergency goods, spares etc for Nitrogen Generator of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days	15-05-21 0	25-05-21 10	28-05-21 3	31-05-21 3	03-06-21 3	03-06-21 0	10-06-21 7
GR 20	Procurement of Emergency Consumables, Emergency Tools, Emergency Bearing, Emergency Safety items etc for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.15	Planned Dates Planned Days	15-02-21 0	25-02-21 10	28-02-21 3	03-03-21 3	06-03-21 3	06-03-21 0	13-03-21 7
GR 21	Procurement of Emergency maintenance tools, Equipments etc for Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days	18-01-21 0	28-01-21 10	31-01-21 3	03-02-21 3	06-02-21 3	06-02-21 0	13-02-21 7
GR 22	Procurement of Emergency Items (Equipments, Parts, Spares, Emergency tools, Valve, hose pipe, Bearing etc) for Siddhirganj 335MW CCPP.	Lot	2	Direct Cash Purchase	SE	EGCB Fund	0.05	Planned Dates Planned Days							
GR 23	Procurement of Emergency Civil Materials (Parts, equipment etc) for Siddhirganj 335MW CCPP.	Lot	2	Direct Cash Purchase	SE	EGCB Fund	0.05	Planned Dates Planned Days							
GR 24	Procurement of Compressor Bleed Valve and Other spare parts for Gas Turbine of Siddhirganj 335MW CCPP.	Lot	1	DTM (International)	SE	EGCB Fund	5.00	Planned Dates Planned Days	05-09-20 0	17-10-20 42	07-11-20 21	14-11-20 7	21-11-20 7	19-12-20 28	17-06-21 180
GR 25*	Procurement of Seal oil filter, Lube oil filter, spares etc. for GBC.	Lot	1	OTM (International)	CE	EGCB Fund	7.00	Planned Dates Planned Days	01-09-20 0	13-10-20 42	03-11-20 21	10-11-20 7	17-11-20 7	15-12-20 28	13-06-21 180

*This package was included as GR 06 in 2019-20 APP and PR was approved in ERP.

In Words: Taka Seventeen Point Five Five Million only

Sub Total Goods Procurement in Mechanical Maintenance Division=

17.55

Total Goods Procurement in Mechanical Maintenance Division=

(182.50+17.55)= 200.05

In Words: Taka Two Hundred Point Zero Five Million only

Amirul Hossen Rupok
Sub-Divisional Engineer (MMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

12.09.2020

A.H.M. Zaful Hossain
Executive Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd. Siddhirganj, Narayanganj.

13.08.2020

MD. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

16.8.2020

Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

এ.কে.এম. মনজুর কানির
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইলেকট্রিসিটি জেনারেশন কোম্পানী
লিমিটেড, নারায়ণগঞ্জ, ঢাকা

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka.

Annual Procurement Plan

(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
B: Works Procurement (Mechanical Maintenance Division)

QF-PRO-01
Revision: 00
Budget Revenue
(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Inviter/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement of Works for Gas Booster Compressor Overhauling, Professional Inspection etc of Siddhirganj 335MW CCPP.	Lot	1	DPM (International)	CE	EGCB Fund	8.00	Planned Dates Planned Days Actual Dates	08-12-20 0 Actual Dates	19-01-21 42	09-02-21 21	16-02-21 7	23-02-21 7	28	105	180
WR 02	Procurement of Grass Cutting, Fencing, Repairing etc. other similar work for Siddhirganj 335 MW CCPP	Lot	2	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	01-09-20 0 Actual Dates	11-09-20 10	14-09-20 3	17-09-20 3	20-09-20 3	23-09-20 3	22	27-09-20 7
WR 03	Testing of different types of Lube Oil (Frame work of Siddhirganj 335MW CCPP.	Lot	1	OTM(e-gp)	SE	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	01-12-20 0 Actual Dates	22-12-20 21	05-01-21 14	12-01-21 7	19-01-21 7	16-02-21 28	77	16-02-22 365
WR 04	Construction Work of Watchtowers for Siddhirganj 335 MW CCPP	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.40	Planned Dates Planned Days Actual Dates	01-09-20 0 Actual Dates	22-09-20 21	06-10-20 14	13-10-20 7	20-10-20 7	17-11-20 28	77	15-02-21 90
WR 05	Procurement of Pest Control Work for a period of one (01) year for Siddhirganj 335 MW CCPP.	Lot	1	OTM (e-gp)	SE	EGCB Fund	0.60	Planned Dates Planned Days Actual Dates	01-09-20 0 Actual Dates	22-09-20 21	06-10-20 14	13-10-20 7	20-10-20 7	17-11-20 28	77	17-11-21 365
WR 06	Dredging Work of Siddhirganj 335 MW CCPP	Lot	1	OTM (e-gp)	SE	EGCB Fund	1.00	Planned Dates Planned Days Actual Dates	01-09-20 0 Actual Dates	22-09-20 21	06-10-20 14	13-10-20 7	20-10-20 7	17-11-20 28	77	16-01-21 60
WR 07	Procurement of Mud, Garbage Cleaning Work-1 in River Intake Pump Area of Siddhirganj 335 MW CCPP	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	01-09-20 0 Actual Dates	11-09-20 10	14-09-20 3	17-09-20 3	20-09-20 3	23-09-20 3	22	27-09-20 7
WR 08	Procurement of Mud, Garbage Cleaning Work-2 in River Intake Pump Area of Siddhirganj 335 MW CCPP	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	15-02-21 0 Actual Dates	25-02-21 10	28-02-21 3	03-03-21 3	06-03-21 3	09-03-21 3	22	13-03-21 7
WR 09	Procurement of Cleaning work-1 for DAF of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.075	Planned Dates Planned Days Actual Dates	01-10-20 0 Actual Dates	11-10-20 10	14-10-20 3	17-10-20 3	20-10-20 3	23-10-20 3	22	27-10-20 7
WR 10	Procurement of Cleaning work-2 for DAF of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.075	Planned Dates Planned Days Actual Dates	04-01-21 0 Actual Dates	14-01-21 10	17-01-21 3	20-01-21 3	23-01-21 3	26-01-21 3	22	30-01-21 7
WR 11	Procurement of physical service for Instrument Air Compressor and Service Air Compressor of Siddhirganj 335MW CCPP.	Lot	1	DPM (Local)	SE	EGCB Fund	0.20	Planned Dates Planned Days Actual Dates	01-09-20 0 Actual Dates	22-09-20 21	06-10-20 14	13-10-20 7	20-10-20 7	17-11-20 28	77	16-01-21 60

In Words: Taka Twelve point Eight Five Million only

Sub Total Works Procurement in Mechanical Maintenance Division- 12.85

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

Md. Matul Islam
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Md. Zafriul Hossain
Executive Engineer
Siddhirganj 335 MW CCPP (O & M)
EGCB Ltd, Siddhirganj, Narayanganj.

Md. Enul Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd, Siddhirganj, Narayanganj.

এ.কে.এম. মনজুর কাদির
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট সিসিপিপি
ইজিসিবি বি.ই. সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

PRINON MAHAJAN
Sub-Divisional Engineer (MMD)
Siddhirganj 335MW CCPP
EGCB Ltd, Siddhirganj, Narayanganj.

13.08.2020

13.08.2020

Annual Procurement Plan (Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M).
B: Works Procurement (Mechanical Maintenance Division)

QF-PRO-01
Revision: 00
Budget: Revenue
(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Approval to Award	Notification of Award	Signing of Contract	Total Time to Completion of Contract
								Planned Dates						
								Planned Dates						
WR 12	Procurement of Labor for GT Air Intake filter replacement work of Siddhirganj 335MW CCPP.	Lot	3	Direct Cash Purchase	SE	EGCB Fund	0.06	Planned Dates 15-12-20	0	25-12-20	31-12-20	03-01-21	06-01-21	10-01-21
WR 13	Procurement of physical service for EDG of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.30	Planned Dates 15-12-20	0	25-12-20	31-12-20	03-01-21	06-01-21	10-01-21
WR 14	Procurement of Emergency Repairing work of GT and Simple Cycle BOP of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 19-04-21	0	29-04-21	05-05-21	08-05-21	11-05-21	15-05-21
WR 15	Procurement of Emergency Civil maintenance work Repairing work of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 15-04-21	0	25-04-21	01-05-21	04-05-21	04-05-21	11-05-21
WR 16	Procurement of Emergency Repairing work of GT and Simple Cycle BOP of Siddhirganj 335MW CCPP.	Lot	5	Direct Cash Purchase	SE	EGCB Fund	0.05	Planned Dates						
WR 17	Procurement of Emergency Civil maintenance work. Repairing work of Siddhirganj 335MW CCPP.	Lot	2	Direct Cash Purchase	SE	EGCB Fund	0.05	Planned Dates						
WR 18	Procurement of Emergency Scaffolding works-1 for maintenance activity of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 19-10-20	0	29-10-20	04-11-20	07-11-20	10-11-20	14-11-20
WR 19	Procurement of Emergency Scaffolding works-2 for maintenance activity of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 19-04-21	0	29-04-21	05-05-21	08-05-21	11-05-21	15-05-21
WR 20	Construction of Fencing as secondary security protection for power plant equipment of Siddhirganj 335MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.50	Planned Dates 19-04-21	0	29-04-21	05-05-21	08-05-21	11-05-21	15-05-21
WR 21	Procurement of Physical Servicing Works of IAC & SAC Pre Cooling System, Refrigeration Dryer and other simple cycle cooling system etc for period of one (01) year.	Lot	1	RFQ	SE	EGCB Fund	0.40	Planned Dates 15-09-20	0	25-09-20	01-10-20	04-10-20	07-10-20	04-10-21
WR 22	Procurement of Physical Servicing, tube cleaning Works of GT and CBC Cooling System of Siddhirganj 335 MW CCPP.	Lot	1	RFQ	SE	EGCB Fund	0.20	Planned Dates 15-09-20	0	25-09-20	01-10-20	04-10-20	07-10-20	06-11-20
WR 23	Procurement of Emergency Physical Servicing Works of IAC & SAC Pre Cooling System, Refrigeration Dryer.	Lot	1	RFQ	SE	EGCB Fund	0.10	Planned Dates 15-09-20	0	25-09-20	01-10-20	04-10-20	07-10-20	11-10-20
Sub Total Works Procurement in Mechanical Maintenance Division=							2.06							

In Words: Taka Two Point Zero Six Million only

Total Goods Procurement in Mechanical Maintenance Division= 14.91

In Words: Taka Fourteen Point Nine One Million only

Prinon Mahajan
13.08.2020

PRINON MAHAJAN
Sub-Divisional Engineer (MMD)
Siddhirganj 335MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

13.08.2020
Md. Sifur Islam
Supervising Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

13.08.2020
Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

13.08.2020
Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

16/8/2020
Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 335 MW CCPP (Operation)

QF-PRO-01
Revision:00
Budget : Revenue

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of Hydrogen Gas	Lot	1	OTM (e-GP) Framework Contract	MD	EGCB Fund	40.0000	Planned date	01.08.2020	22.08.2020	05.09.2020	12.09.2020	19.09.2020	17.10.2020	16.10.2021
GR2	Procurement of Compressor Water Wash Detergent	Lot	1	OTM (e-GP) Framework Contract	CE	EGCB Fund	3.0000	Planned date	0	21	14	7	7	28	365
GR3	Procurement of Laboratory Reagents for Siddhirganj 335 MW CCPP	Lot	1	OTM (e-GP)	SE	EGCB Fund	1.0000	Planned date	01.10.2020	22.10.2020	05.11.2020	12.11.2020	19.11.2020	17.12.2020	16.03.2021
GR4	Procurement of Sodium Hypochlorite, Caustic Soda etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP) Framework Contract	ED	EGCB Fund	15.0000	Planned date	01.08.2020	22.08.2020	04.09.2020	11.09.2020	18.09.2020	16.10.2020	15.10.2021
GR5	Procurement of Flocculants Anti Sclerant for RO etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP)	ED	EGCB Fund	12.0000	Planned date	01.11.2020	22.11.2020	06.12.2020	13.12.2020	20.12.2020	17.01.2021	17.04.2021
GR6	Procurement of Oxygen Scavenger, pH Corrector etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP)	ED	EGCB Fund	20.0000	Planned date	02.01.2021	23.01.2021	06.02.2021	13.02.2021	20.02.2021	20.03.2021	17.06.2021
GR7	Procurement of Ferric Chlorite etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP) Framework Contract	ED	EGCB Fund	20.0000	Planned date	0	21	14	7	7	28	90
GR8	Procurement of Safety Items,Log sheets etc	Lot	4	DCP	SE	EGCB Fund	0.1400	Planned date	01.09.2020	22.09.2020	06.10.2020	13.10.2020	20.10.2020	17.10.2020	16.10.2021
GR9	Refill and Supply of Fire extinguisher cylinders	Lot	1	RFQ	SE	EGCB Fund	0.5000	Planned date	0	21	14	7	7	28	365
Total Goods Procurement for Operation Division							111.64	FY 2020-2021, As and when required.							
								10.08.2020	20.08.2020	23.08.2020	26.08.2020	29.08.2020	01.09.2020		06.09.2020
								Planned days	0	10	3	3	3	3	6
								Actual dates							

In Word: One Hundred and Eleven point six four Million Taka

[Signature]
13-07-2020
Executive Engineer
Siddhirganj 335 MW CCPP

YAL 13/7/2020
Superintending Engineer
Siddhirgani 335 MW CCPP

Mohammed Morshed Alam
Superintending Engineer (Operation);
Siddhirganj 335 MW CAPP
EGC Ltd., Siddhirganj, Narayanganj

163-2020

Chief Engineer
Siddhigangotri Municipal Corporation
এ.কে.এম. প্রধান প্রকৌশলী
সিদ্দিগাংগুটি-৩৩৫ মেওঃ সিপিপি
সিদ্দিগাংগুটি নারায়ণগঞ্জ।

Executive Director (Admin & Finance)
EGCB Ltd, Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
Dhaka Bangladesh Ltd., Dhaka

26/11/2020
Executive Director (Engg)
EGCB Ltd, Dhaka
Md Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka

Aug 26/8/2020

Managing Director
EGCB Ltd., Dhaka
Engl. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.

1407-02

Annual Procurement Plan (Works Procurement)
(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh
Procuring entity Name & code : Siddhirganj 335 MW CCPP

QF-PRO-01
Revision: 00
Budget : Revenue


Works Procurement(Operation Division)

Pkg No	Description of package Works	Unit	Qty	Procure ment method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singatur e	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1	Skilled Labour for Chemical Handling	Lot	1	OTM (e-GP) Framework Contract	SE	EGCB Fund	0.8000	Planned date	01.10.2020	22.10.2020	05.11.2020	12.11.2020	19.11.2020	17.12.2020	77	16.12.2021
								Planned days	0	21	14	7	7	28		365
								Actual dates								
Total Goods Procurement in Operation division = 0.8000																

In Word: Zero Point Eight Million Taka


Executive Engineer
Siddhirganj 335 MW CCPP

Kazi Faruk Omar
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
Siddhirganj, Narayanganj.


Superintending Engineer
Siddhirganj 335 MW CCPP

Mohammed Morshed Alam
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


Chief Engineer
Siddhirganj 335 MW CCPP

প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট বিদ্যুৎ উৎপাদন কেন্দ্র
ইসিবি বিং, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।


Executive Director (Admin & Finance)
EGCB Ltd, Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka


Executive Director (Engg)
EGCB Ltd, Dhaka

Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.


Managing Director
EGCB Ltd, Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka.



Annual Procurement Plan

(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
A. Goods Procurement (HR Division)

QF PRO-01
Revision: 00
Budget: Revenue
Amount in Million Tk.:

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Office Stationary	Lot	1	Direct Cash	CE	EGCB Fund	0.05	Planned Dates Planned Dates Actual Dates	22-11-20 0 21	13-12-20 21	27-12-20 14	03-01-21 7	10-01-21 7	07-02-21 28	77	08-05-21 90
GR 02	Office Stationary	Lot	1	OTM (e-GP)	CE	EGCB Fund	0.60	Planned Dates Planned Dates Actual Dates	21-12-20 0 21	11-01-21 21	25-01-21 14	01-02-21 7	08-02-21 7	08-03-21 28	77	06-06-21 90
GR 03	Uniform & Leverages	Lot	1	OTM (e-GP)	CE	EGCB Fund	1.00	Planned Dates Planned Dates Actual Dates	20-10-20 0 21	10-11-20 21	24-11-20 14	01-12-20 7	08-12-20 7	08-12-20 0	49	08-03-21 90
GR 04	Procurement of Jeep	Lot	1	DPM	ED	EGCB Fund	9.00	Planned Dates Planned Dates Actual Dates								

Total Goods Procurement in HR Division = 10.65

In Words: Taka Ten Point Six Five Million only

[Signature]
Manager (HR)
Siddhirganj 335 MW CCPP

H.M. Saidul Islam
Manager (HR)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj Narayanganj

[Signature]
Chief Engineer
Siddhirganj 335 MW CCPP

এ.কে.এম. মনজুর ফাদির
প্রমান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইলেকট্রিসিটি লিমিটেড, নারায়ণগঞ্জ।

[Signature]
Executive Director(Engineering)
EGCB Ltd., Dhaka

Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

[Signature]
(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Executive Director/Admin & Finance)
EGCB Ltd., Dhaka

[Signature]
Managing Director
EGCB Ltd., Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Annual Procurement Plan

(Financial Year: 2020-2021)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).
B: Works Procurement (HR Division)


OF-PRO 01
Revision: 00
Budget: Revenue
(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Vehicle Maintenance-1	Lot	1	RFQ	MD	EGCB Fund	0.25	Planned Dates Planned Days Actual Dates	25-11-20 0 0	05-12-20 10 0	08-12-20 3 0	11-12-20 3 0	14-12-20 3 0	17-12-20 3 0	22	60
WR 02	Vehicle Maintenance-2	Lot	1	RFQ	MD	EGCB Fund	0.15	Planned Dates Planned Days Actual Dates	16-02-21 0 0	26-02-21 10 0	01-03-21 3 0	04-03-21 3 0	07-03-21 3 0	10-03-21 3 0	22	60
WR 03	Vehicle Maintenance-3	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	21-03-21 0 0	31-03-21 10 0	03-04-21 3 0	06-04-21 3 0	09-04-21 3 0	12-04-21 3 0	22	60
WR 04	Vehicle Maintenance-4	Lot	6	Direct Cash	CE	EGCB Fund	0.30	Planned Dates Planned Days Actual Dates								
WR 05	LNG Conversion of Double Cabin Pickup	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	25-02-21 0 0	07-03-21 10 0	10-03-21 3 0	13-03-21 3 0	16-03-21 3 0	19-03-21 3 0	22	60
WR 06	LNG Conversion of Microbus-1	Lot	1	RFQ	ED	EGCB Fund	0.10	Planned Dates Planned Days Actual Dates	04-03-21 0 0	14-03-21 10 0	17-03-21 3 0	20-03-21 3 0	23-03-21 3 0	26-03-21 3 0	22	60
Total works Procurement in HR Division=							1.00									

In Words: Taka One Million only


Manager (HR)
Siddhirganj 335 MW CCPP
H.M. Saidul Islam
Manager (HR)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


Chief Engineer
Siddhirganj 335 MW CCPP
এ.কে.এম. মনজুর কাদির
প্রধান প্রকৌশলী
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইউনিটসি সিং, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।


Executive Director (Engineering)
EGCB Ltd., Dhaka
Md. Nazmul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.


Executive Director (Admin & Finance)
EGCB Ltd., Dhaka
(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Carry-Over from Fiscal Year 2019-20 (Local)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)
(Electrical Maintenance Division)

QF-PRO-01
Revision-00
Budget: Revenue

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 2	Procurement of schedule servicing and repair works of different types of HVAC system	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.500	Planned date Planned days Actual dates	01.04.20 0 19.05.20	22.04.20 21 15.06.20	06.05.20 14 25.06.20	13.05.20 7 30.06.20	20.05.20 7 30.06.20	17.06.20 28 09.07.20	77	365
GR 3	Procurement of Spares and Consumables for Electrical Motors and Transformer	Lot	1	Rfq	SE	EGCB Own Fund	0.400	Planned date Planned days Actual dates	06.04.20 0 16.04.20	19.04.20 10 27.06.20	19.04.20 3 27.06.20	22.04.20 3 01.07.20	25.04.20 3 01.07.20	25.04.20 0 01.07.20	19	02.05.20
GR 4	Procurement of Spares for Medium Voltage, Low Voltage and DC/UPS System	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.245	Planned date Planned days Actual dates	13.01.20 0 12.02.20	03.02.20 21 26.02.20	17.02.20 14 08.03.20	24.02.20 7 10.03.20	02.03.20 7 11.03.20	30.03.20 28 31.05.20	77	60
GR 8	Procurement of Electrical Spares for HVAC Units	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1.437	Planned date Planned days Actual dates	12.08.19 0 18.12.19	02.09.19 21 06.01.20	16.09.19 14 04.02.20	23.09.19 7 15.02.20	30.09.19 7 16.02.20	28.10.19 28 15.03.20	77	27.12.19

Subtotal of the Estimated Cost in Million Tk = 4.582

In Words: Taka Four Point Five Eight Two Million Only

১৩/০৮/২০২০
Sub-Divisional Engineer (Electrical)
Siddhirganj 335 MW CCPP
Md. Robiul Hoque Chowdhury
Sub-Divisional Engineer (EMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

১৩/০৮/২০২০
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
Mohsinul Haque Shakif
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

১৩/০৮/২০২০
Superintending Engineer
Siddhirganj 335 MW CCPP
Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

Chief Engineer
Siddhirganj 335 MW CCPP
এ.কে.এম. মনজুর কাদির
প্রধান প্রকৌশলী
পিক্তাবাড় ৩০৫ মেডঃ সিসিপি
ইউসিবি বিড, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।
Executive Director (Admin & Finance)
EGCB Ltd., Dhaka

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka

Executive Director (Engg)
Md. Nazimul Alam
Executive Director, O&M (Addl.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

CARRY OVER FROM LAST FISCAL YEAR 2019-20
(Financial Year: 2020-2021)

A. Goods Procurement (I&C Maintenance Division)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8,000	9	10	11	12	13	14	15	16	17
GR 2	Procurement of IP Phone, Managable Switch and accessories for official communication	Lot	1	RFQ	ED (Engg)	EGCB Own Fund	0.298	Planned date Planned days	15.01.20 0	25.01.20 10	28.01.20 3	31.01.20 3	03.02.20 3	03.02.20 0	19	10.02.20 7
GR 3	Procurement I&C Spares (Transmitter, Indicator, Converter, Positioner, I/O Module, Barrier etc.) for GBC	Lot	1	OTM (e-GP)	ED (Engg)	EGCB Own Fund	10,000	Actual date Planned date Planned days	23.02.20 02.04.20 0	01.03.20 23.04.20 21	11.03.20 07.05.20 14	23.03.20 14.05.20 7	04.06.20 21.05.20 7	04.06.20 18.06.20 28	77	16.09.20 90
GR 6	Procurement of different types of gases (He, CO2, Calibration Gas etc.)	Lot	1	OTM (e-GP)	SE	EGCB Own Fund	1,395	Actual date Planned date Planned days	16.06.20 06.01.20 0	27.01.20 10.02.20 21	10.02.20 14	17.02.20 7	24.02.20 7	23.03.20 28	77	21.06.20 90

Subtotal of the Estimated Cost in Million Tk = 11.693

In Words: Eleven point Six Nine Three Million only

Raihan
08.08.2020

Md. Abu Raihan
Sub-Divisional Engineer (I & C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

[Signature]
08/08/20

A.K.M. Zillur Rahman
Executive Engineer (I&C)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.

[Signature]
15.08.2020

একে.এম. জিল্লুর রহমান
প্রধান ইঞ্জিনিয়ার
সিদ্ধিরগঞ্জ ৩৩৫ মেগাওয়াট
ইসিবি লিঃ, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

[Signature]
23/08/20

Md. Nazmul Alam
Executive Director, O&M (Addl. mgr. Arun Kumar Saha)
Electricity Generation Company Managing Director
Bangladesh Limited, Dhaka. EGCB Ltd., Dhaka.

(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
Bangladesh Ltd., Dhaka

Carry Over (Goods Procurement) (Financial Year: 2019-2020)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M)

QF-PRO-01
Revision:00
Budget : Revenue

A. Goods Procurement (Mechanical Maintenance Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estimated /Contract Value in Million Tk	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	Required Budget for 2020-21 fiscal year (in Million Tk)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of GT Air Inlet filter. Lot 1: Filter Cartridge Lot 2: Filter Bag with Guide ring	Lot	2	OTM (International)	ED	EGCB Fund	15.00	02.01.2020	11.03.2020							15.00
GR 02	Procurement of Different types of filters for GT, Lot 1:Lube Oil filter cartridge. Lot 2:Seal oil filter Cartridge, Lot 3: Hydraulic oil filter Cartridge Lot 4: FGCV filter cartridge. Lot 5: APU filters etc	Lot	5	OTM (International)	CE	EGCB Fund	2.00	21.11.2019	20.01.2020	05.03.2020	18.06.2020	21.06.2020				2.00


13.08.2020
Amirul Hossen Rupok
Sub-Divisional Engineer (MMD)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


13.08.2020
H M Zafrul Hossain
Executive Engineer
Siddhirganj 335 MW CCPP (O & M)
EGCB Ltd., Siddhirganj, Narayanganj.


15.08.2020
Md. Siful Islam
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


16.08.2020
A. K. M. M. Nurul Kabir
Executive Engineer
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


29.08.2020
Md. Nazmul Alam
Executive Director, O&M (Adm.)
Electricity Generation Company
of Bangladesh Limited, Dhaka.


26/8/2020
Engr. Arun Kumar Saha
Managing Director
EGCB Ltd., Dhaka


(Md. Matul Islam)
Executive Director (Admin & Finance)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Carry Over (Goods Procurement) (Financial Year: 2019-2020)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 335 MW CCPP (Operation)

QF-PRO-01
Revision:00
Budget : Revenue

A. Goods Procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement type	Contract approving authority	Source of Funds	Contract Value in Million Tk	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	Required Budget for 2020-21 fiscal year (in Million Tk)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of Hydrogen Gas	Lot	1	OTM(e-GP) Framework Contract	MD	EGCB Fund	28.2100	22.09.2019	15.10.2019	18.11.2019	20.11.2019	21.11.2019	28.11.2019	67	27.11.2020	13.227
GR4	Procurement of Sodium Hypochlorite, Caustic Soda, Sulfuric Acid etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP) Framework Contract	MD	EGCB Fund	17.9600	17.07.2019	28.08.2019	06.10.2019	16.10.2019	17.10.2019	04.11.2019	108	03.11.2020	16.82
GR5	Procurement of Flocculant(Solid), Flocculant(Liquid), Anti Scalant for RO(Liquid), Biocide for RO(Liquid), Biocide for RO Membrane Cleaning(liq), Alkali for RO Membrane Cleaning(liq), Acid for RO Membrane Cleaning(liq) etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP) Framework Contract	MD	EGCB Fund	10.9700	07.08.2019	02.09.2019	04.11.2019	13.11.2019	13.11.2019	19.11.2019	102	18.11.2020	6.62
GR7	Procurement of ferric Chlorite etc. for Siddhirganj 335 MW CCPP.	Lot	1	OTM(e-GP) Framework Contract	MD	EGCB Fund	27.7000	08.09.2019	07.10.2019	24.12.2019	26.12.2019	26.12.2019	06.01.2020	118	05.01.2021	25.68

Total =62.347

In Word: Sixty two point three four seven Million Only


Executive Engineer
Siddhirganj 335 MW CCPP

Kazi Faruk Omar
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
Siddhirganj, Narayanganj.


Superintending Engineer
Siddhirganj 335 MW CCPP


Mohammed Morshed Alam
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


Executive Engineer
Siddhirganj 335 MW CCPP

Md. Nazmul Alam
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


Executive Director (Admin & Finance)
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Matul Islam
Executive Director (Admin & Finance)
EGCB Ltd., Dhaka.


Executive Director
Electricity Generation Company of Bangladesh Limited, Dhaka.