

Annual Procurement Plan

(Financial Year:2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue | Revision-00

A. Goods procurement (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of emergency Goods for Mechanical Maintenance Division (PKG-1)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.30	Planned date		02.03.2025	12.03.25	19.03.25	26.03.25	02.04.25	09.04.25	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
GR 2	Procurement of emergency Goods for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.20	Planned date		01.04.2025	11.04.25	18.04.25	25.04.25	02.05.25	09.05.25	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
GR 3	Purchasing of emergency Goods for mechanical division (PKG-1)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date								As and when required	
								Planned days									
								Actual dates									
GR 4	Purchasing of emergency Goods for mechanical division (PKG-2)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date								As and when required	
								Planned days									
								Actual dates									
GR 5	Purchasing of emergency Goods for mechanical division (PKG-3)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date								As and when required	
								Planned days									
								Actual dates									
GR 6	Purchasing of emergency Goods for mechanical division (PKG-4)	Lot	1	Cash purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date								As and when required	
								Planned days									
								Actual dates									
GR 7	Procurement of CI Hardware for Unit-02	Lot	1	OTM (eGP)	SE	Own Fund of EGCB Ltd.	3.00	Planned date		02.02.2025	23.02.25	02.03.25	09.03.25	16.03.25	13.04.25	70	120
								Planned days		0	21	7	7	7	28		
								Actual dates									
GR 8	Procurement of Consumables for Mechanical Maintenance Division	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	2.00	Planned date		01.10.2024	22.10.24	29.10.24	05.11.24	12.11.24	10.12.24	70	60
								Planned days		0	21	7	7	7	28		
								Actual dates									

Sajid Raza
17/04/2024

Asif Noor Khandaker
17.04.24

Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Nazmul
17-04-24

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Q2

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan

(Financial Year:2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue | Revision-00

A. Goods procurement (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 9	Procurement of Plumbing Fittings, Sanitary Items and other Civil Items	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.50	Planned date		03.11.2024	13.11.24	20.11.24	27.11.24	04.12.24	11.12.24	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
GR 10	Procurement of Dry Gas Seal for GBC	Lot	1	OTM (eGP)	MD	Own Fund of EGCB Ltd.	55.00	Planned date		01.09.2024	22.09.24	06.10.24	13.10.24	20.10.24	17.11.24	77	120
								Planned days		0	21	14	7	7	28		
								Actual dates									
GR 11	Procurement of different types of Valves	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	5.00	Planned date		01.01.2025	22.01.25	05.02.25	12.02.25	19.02.25	19.03.25	77	120
								Planned days		0	21	14	7	7	28		
								Actual dates									
GR 12	Procurement of Lube Oil for GT	Lot	1	DPM	SE	Own Fund of EGCB Ltd.	3.00	Planned date		01.02.2025	22.02.25	01.03.25	08.03.25	15.03.25	12.04.25	70	90
								Planned days		0	21	7	7	7	28		
								Actual dates									
GR 13	Procurement of Container for Mechanical Maintenance Division	Lot	1	OTM (eGP)	SE	Own Fund of EGCB Ltd.	1.50	Planned date		01.12.2024	22.12.24	05.01.25	12.01.25	19.01.25	16.02.25	77	120
								Planned days		0	21	14	7	7	28		
								Actual dates									
GR 14	Procurement of IA/PA Compressor Spares for Siddhirganj 2x120 MW PPP	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	4.00	Planned date		01.12.2024	22.12.24	05.01.25	12.01.25	19.01.25	16.02.25	77	120
								Planned days		0	21	14	7	7	28		
								Actual dates									
Total Amount of Goods procurement for Mechanical Division							74.65										

Sony Debnath
04/06/2024

Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Asif Noor Khandaker
01/06/2024

Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Nazmul Hasan
01.06.2024

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

(Handwritten signature)

(Handwritten signature)
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

(Handwritten signature)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan
(Financial Year: 2024-2025)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue Revision-00

B. Works procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 1	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-1)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date Planned days Actual dates					As and when required				
WR 2	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-2)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.05	Planned date Planned days Actual dates					As and when required				
WR 3	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-3)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date Planned days Actual dates					As and when required				
WR 4	Procurement of Emergency maintenance works for Mechanical Maintenance Section (PKG-4)	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.025	Planned date Planned days Actual dates					As and when required				
WR 5	Procurement of Emergency Maintenance Works for Mechanical Maintenance Division (PKG-1)	lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.60			01.03.2025	11.03.25	18.03.25	25.03.25	01.04.25	08.04.25	38	30
WR 6	Procurement of Emergency Maintenance Works for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.60	Planned date Planned days Actual dates		15.04.2025	25.04.25	02.05.25	09.05.25	16.05.25	23.05.25	38	30
WR 7	Procurement of Refurbishment Work of Capital Spares rolled out from Unit-01 during MI	Lot	1	IOTM	MD	Own Fund of EGCB Ltd.	70.00	Planned date Planned days Actual dates		15.11.2024	27.12.24	17.01.25	24.01.25	31.01.25	28.02.25	105	180 (from LC opening)
WR 8	Construction of Boundary Wall at Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	OTM (egg)	CE	Own Fund of EGCB Ltd.	5.00	Planned date Planned days Actual dates		15.09.2024	06.10.24	13.10.24	20.10.24	27.10.24	24.11.24	70	90
WR 9	Procurement of Lifting Tools & Equipment Servicing Works, GT#01, GT#02 & GBC Overhead Crane Maintenance & Load Arrangement for their Load testing Works, Load Test of Lifting Equipments, Mobile Crane & Fork Lift Maintenance etc.	Lot	1	OTM (egg)	SE	Own Fund of EGCB Ltd.	4.00	Planned date Planned days Actual dates		01.04.2025	22.04.25	29.04.25	06.05.25	13.05.25	10.06.25	70	180

Sony Taha
08/06/2024
Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

(Signature)

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue Revision-00

B. Works procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 10	Procurement of Emergency Civil Maintenance for Siddhirganj 2x120 MW Peaking Power Plant (PKG-1)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.50	Planned date		15.03.2025	25.03.25	01.04.25	08.04.25	15.04.25	22.04.25	38	60
								Planned days		0	10	7	7	7			
								Actual dates									
WR 11	Procurement of Painting Works of Gas Pipeline and other BOP Pipelines	Lot	1	OTM (egg)	SE	Own Fund of EGCB Ltd.	1.00	Planned date		15.10.2024	05.11.24	12.11.24	19.11.24	26.11.24	24.12.24	70	60
								Planned days		0	21	7	7	7	28		
								Actual dates									
WR 12	Procurement of Emergency Civil Maintenance for Siddhirganj 2x120 MW Peaking Power Plant (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.30	Planned date		15.03.2025	25.03.25	01.04.25	08.04.25	15.04.25	22.04.25	38	60
								Planned days		0	10	7	7	7			
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							82.15										

Sonjoy Deb Nath
08/06/2024

Sonjoy Deb Nath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Asif Noor Khandaker
08.06.24

Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
08.06.2024

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)

A.K.M. Manzur Kadir

A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)

Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue Revision-00

B. Physical Service Procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
PS 1	Procurement of Sweeping, Cleaning, gardening & plantation works etc.	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	2.00	Planned date		01.03.2025	22.03.25	29.03.25	05.04.25	12.04.25	10.05.25	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 2	Procurement of Filter Cleaning and Filter Net changing works	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.70	Planned date		01.11.2024	22.11.24	29.11.24	06.12.24	13.12.24	10.01.25	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 3	Procurement of Pest Control Works	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.60	Planned date		01.01.2025	22.01.25	29.01.25	05.02.25	12.02.25	12.03.25	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 4	Filter Transportation with Loading-Unloading Works from Siddhirganj 2x120 MW PPP to Chandpur 150 MW CCPP	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.20	Planned date		01.04.2025	11.04.25	18.04.25	25.04.25	02.05.25	09.05.25	38	30
								Planned days		0	10	7	7	7	7		
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							3.50										

Sonjoy Debnath
17/04/2024
Sonjoy Debnath
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Asif Noor Khandaker
17.4.24
Asif Noor Khandaker
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj

Nazmul Hasan
20.04.24
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

(Signature)

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

(Financial Year: 2024-2025)

Ministry: Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical Maintenance

QF-PRO-01
Budget : EGCB's Fund
Revision:-00

A. Goods Procurement:


Pkg No.	Description of Procurement Package GOODS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR 1	Procurement of Generator protection relay and other spare parts for different electrical systems (switchgear, substation, etc.)	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	5.000	Planned date	10.09.24	01.10.24	15.10.24	22.10.24	29.10.24	26.11.24				
								Planned days	0	21	14	7	7	28	77	120		
								Actual dates										
GR 2	Procurement of 132kV Cable differential protection relay and other spare parts for different electrical systems (switchgear, substation, etc.)	Lot	1	OTM (NCT,e-GP)	CE	Own fund of EGCB Ltd	4.000	Planned date	13.10.24	03.11.24	17.11.24	24.11.24	01.12.24	29.12.24				
								Planned days	0	21	14	7	7	28	77	120		
								Actual dates										
GR 3	Procurement of emergency goods: Package-1	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.									
								Planned days										
								Actual dates										
GR 4	Procurement of emergency goods: Package-2	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.050	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.									
								Planned days										
								Actual dates										
GR 5	Procurement of emergency electrical spares for Siddhirganj 2x120 MW PPP	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.500	Planned date	17.02.25	27.02.25	06.03.25	13.03.25	20.03.25	27.03.25				
								Planned days	0	10	7	7	7	7	38	45		
								Actual dates										
GR 6	Procurement of electrical goods, consumables, tools, tackles, measuring instrument, and other necessary spares.	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	1.000	Planned date	12.08.24	02.09.24	16.09.24	23.09.24	30.09.24	28.10.24				
								Planned days	0	21	14	7	7	28	77	90		
								Actual dates										
GR 7	Procurement of transformer oil for Siddhirganj 2x120MW PPP.	Lot	1	OTM (NCT,e-GP)	SE	Own fund of EGCB Ltd	1.500	Planned date	12.08.24	02.09.24	16.09.24	23.09.24	30.09.24	28.10.24				
								Planned days	0	21	14	7	7	28	77	90		
								Actual dates										
GR 8	Procurement of spare parts for 132kv isolator and other electrical systems.	Lot	1	DPM	CE	Own fund of EGCB Ltd	0.300	Planned date	15.10.24	05.11.24	19.11.24	26.11.24	03.12.24	31.12.24				
								Planned days	0	21	14	7	7	28	77	60		
								Actual dates										
Total Amount of Goods Procurement for Electrical Section =							12.425											


17.04.24

Ashim Kumar Mondal
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


17.04.24

Provat Kumar Roy
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


17.04.24

Md. Nazmul Hasan
Superintending Engineer (Electrical)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.



A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka



Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.


(Financial Year: 2024-2025)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical Maintenance

QF-PRO-01
Budget : EGCB's Fund
Revision:-00

B. Works Procurement:

Pkg No.	Description of Procurement Package WORKS	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Servicing/ repairing/ maintenance/manufacturing work for different electrical control card, equipment & system	Lot	1	RFQ	SE	Own fund of EGCB Ltd	0.900	Planned date	16.01.25	26.01.25	02.02.25	09.02.25	16.02.25	23.02.25		
								Planned days	0	10	7	7	7	38	45	
								Actual dates								
WR 2	Emergency maintenance works of electrical maintenance section	Lot	1	Direct Cash Purchase	CE	Own fund of EGCB Ltd	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of EGCB's Procurement Policy 2015.							
								Planned days								
								Actual dates								
Total Amount of Works Procurement for Electrical Section=							0.975									


08.06.24

Ashim Kumar Mondal
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


08.06.24

Pravat Kumar Roy
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


08.06.2024

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.



A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka


Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

(Financial Year: 2024-2025)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant
Section: Electrical Maintenance


QF-PRO-01
Budget : EGCB's Fund
Revision:-00

C. Physical Services Procurement:


Pkg No.	Description of Procurement Package Physical Services	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Servicing work of Air Conditioner (AC), switchgear blower and Central Chiller System with necessary spares under annual maintenance contract	Lot	1	OTM (NCT.e-GP)	CE	Own fund of EGCB Ltd	2.000	Planned date	19.03.25	09.04.25	23.04.25	30.04.25	07.05.25	04.06.25		
								Planned days	0	21	14	7	7	28	77	365
								Actual dates								
PS 2	Physical service for different test of transformer oil	Lot	1	OTM (NCT.e-GP)	SE	Own fund of EGCB Ltd	0.400	Planned date	30.07.24	20.08.24	03.09.24	10.09.24	17.09.24	15.10.24		
								Planned days	0	21	14	7	7	28	77	365
								Actual dates								
Total Amount of Physical Services Procurement for Electrical Section =							2.400									


01.06.24

Ashim Kumar Mondal
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


01.06.24

Provat Kumar Roy
Executive Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


01.06.24

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

02


A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka


Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-00
Budget: Revenue

A. Goods Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR 1	Purchase of Various type Instruments for Gas Turbine, GBC & BOP system.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	3.00	Planned date	24.09.24	15.10.24	29.10.24	05.11.24	12.11.24	10.12.24	77	120		
								Planned days	0	21	14	7	7	28				
								Actual dates										
GR 2	Purchase of Master Calibrator & other lab instrument for I&C Maintenance Division.	Lot	1	OTM(e-gp)	SE	Own Fund of EGCB Ltd	2.50	Planned date	02.09.24	23.09.24	07.10.24	14.10.24	21.10.24	18.11.24	77	120		
								Planned days	0	21	14	7	7	28				
								Actual dates										
GR 3	Purchase of Bently Nevada system cards, GBC machine monitoring system equipment and field instrument.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	3.00	Planned date	13.01.25	03.02.25	24.02.25	03.03.25	10.03.25	07.04.25	84	120		
								Planned days	0	21	21	7	7	28				
								Actual dates										
GR 4	Purchase of combustible gas detector and sensor & related accessories.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	2.50	Planned date	28.01.25	18.02.25	11.03.25	18.03.25	25.03.25	22.04.25	84	120		
								Planned days	0	21	21	7	7	28				
								Actual dates										
GR 5	Purchase of Computer Accessories, Plant Internet & Video Conferencing system equipment and other accessories for plant.	Lot	1	RFQ (National)	CE	Own Fund of EGCB Ltd	0.50	Planned date	25.02.25	04.03.25	11.03.25	18.03.25	25.03.25	01.04.25	35	30		
								Planned days	0	7	7	7	7	7				
								Actual dates										
GR 6	Purchase of Emergency spares for plant IA/PA, WTP, ETP system and sensor for portable Emission Monitoring system.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.50	Planned date	11.03.25	18.03.25	25.03.25	01.04.25	08.04.25	15.04.25	35	30		
								Planned days	0	7	7	7	7	7				
								Actual dates										
GR 7 (a)	Purchase emergency goods for I&C division (pakg-1)	Lot	1	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
								Planned days										
								Actual dates										
GR 7 (b)	Purchase emergency goods for I&C division (pakg-2)	Lot	1	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
								Planned days										
								Actual dates										
GR 7 (c)	Purchase emergency goods for I&C division (pakg-3)	Lot	1	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.05	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
								Planned days										
								Actual dates										
Total=							12.150											
Inwards: One Crore Twenty-One Lac Fifty Thousand Taka Only																		

Avinda
01.06.2024

[Signature]
01.06.2024

ANINDA SWARNABR
Sub-Divisional Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Elias Hossain
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Nazmul
01.06.2024
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

[Signature]

[Signature]
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

[Signature]
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision-00
Budget: Revenue

B. Physical Service Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Purchase of Internet Service.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.30	Planned date	14.04.25	21.04.25	28.04.25	05.05.25	12.05.25	19.05.25	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
PS 2	Calibration of Laboratory Master Instrument	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.20	Planned date	07.04.25	14.04.25	21.04.25	28.04.25	05.05.25	12.05.25	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
Total=							0.500									
Inwards: Five Lac Taka Only																

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision-00
Budget: Revenue

C. Works Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Purchase of Repair works for Mark-VI & DCS control system Card/Module.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.90	Planned date	21.04.25	28.04.25	05.05.25	12.05.25	19.05.25	26.05.25	35	15
								Planned days	0	7	7	7	7	7		
								Actual dates								
WR 2	Repair Maintenance of GT CO2 flooding system, Fire detection and Protection system.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.65	Planned date	18.03.25	25.03.25	01.04.25	08.04.25	15.04.25	22.04.25	35	30
								Planned days	0	7	7	7	7	7		
								Actual dates								
Total=							1.550									
Inwards: Fifteen Lac Fifty Thousand Taka Only																

Aninda
06.08.2024

ANINDA SWARNAKER
Sub-Divisional Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

[Signature]
06.08.2024
Md. Elias Hossain
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

[Signature]
06.08.2024
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

[Signature]

[Signature]
A.K.M. Manzur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

[Signature]
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year:2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision: 00
Budget : EGCB's Fund

A. Goods procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of chemicals for water treatment plant, Gas Booster Compressor (GBC) and Gas Turbine (GT).	Lot	1	OTM	SE (as per DOFP 1.05)	Own Fund of EGCB Ltd.	0.6000	Planned date	15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25	70	90
								Planned days	0	14	14	7	7	28		
								Actual dates								
GR-2	Procurement of Emergency Goods: Package-1	Lot	1	Cash	CE (as per DOFP 6.12 Ga)	Own Fund of EGCB Ltd.	0.0300	As & When Required								
GR-3	Procurement of Emergency Goods: Package-2	Lot	1	Cash	CE (as per DOFP 6.12 Ga)	Own Fund of EGCB Ltd.	0.0200	As & When Required								
Total Goods Procurement in Operation division =							0.65000									

B. Works procurement (Operation Division)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 1	Mixed Bed Regeneration Works & Demi (DM) water production	Lot	1	OTM	SE (as per DOFP 2.03)	Own Fund of EGCB Ltd.	0.200	Planned date	01-Aug-24	15-Aug-24	29-Aug-24	05-Sep-24	12-Sep-24	10-Oct-24	70	365
								Planned days	0	14	14	7	7	28		
								Actual dates								
Total Works procurement in Operation division =							0.20									
Total Goods & Works Procurement in Operation division =							0.85000									

Sch
20.04.24
Sudarshan Chandra Saha
Sub-Divisional Engineer (Operation)
Siddhirganj 2X120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Shms
20.04.24
Muhammad Shahadat Hossain
Executive Engineer (Operation)
Siddhirganj 2X120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Aminul
20.04.24
Mohammed Aminul Haque Khan
Superintending Engineer (Operation)
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj-1430.

Q2
WZ
A.K.M. Manzur Kader
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

J
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Goods Procurement (Admin. Section)

Budget : Revenue

A. Goods Procurement (Admin. Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Procurement of Liveries for the employee of Siddhirganj 2x120 MW PPP	Lot	1	OTM e-gp	CE	Own Fund of EGCB Ltd.	1.200	Planned date	06/10/2024	13/10/2024	20/10/2024	27/10/2024	03/11/2024	10/11/2024	63	30	
								Planned days	0	14	7	7	28				
								Actual dates									
GR-02	Procurement of safety items for Siddhirganj 2x120 MW PPP	Lot	1	OTM e-gp	CE	Own Fund of EGCB Ltd.	1.000	Planned date	10/12/2024	17/12/2024	24/12/2024	31/12/2024	07/01/2025	14/01/2025	63	30	
								Planned days	0	14	7	7	28				
								Actual dates									
GR-03	Procurement of fire safety for Siddhirganj 2x120 MW PPP	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.400	Planned date	17/02/2025	24/02/2025	03/03/2025	10/03/2025	17/03/2025	24/03/2025	35	30	
								Planned days	0	7	7	7	7				
								Actual dates									
GR-04	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-05	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-06	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-07	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-08	Procurement of emergency Spares/Goods	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.								
								Planned days									
								Actual dates									
GR-09	Procurement of New Vehicle for Siddhirganj 2x120 MW PPP	Lot	1	DPM	MD	Own Fund of EGCB Ltd.	4.800	Planned date	17/02/2025	24/02/2025	03/03/2025	10/03/2025	17/03/2025	24/03/2025	35	30	
								Planned days	0	7	7	7	7				
								Actual dates									
							7.775										

Saddam Hossain
29/04/2024
Saddam Hossain
Assistant Manager (Admin)
Siddhirganj 2x120 MW PPP
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Shahidul Islam
29/4/24
Md. Shahidul Islam
Manager (Admin)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

02

A.K.M. Mansur Kadir
A.K.M. Mansur Kadir
Executive Director (O & M)
Corporate Office
EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2024-2025)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Works Procurement (Admin Section)

Budget : Revenue

B. Works procurement (Admin Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
WR 01	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
WR 02	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
WR 03	Repairing Works of Vehicle	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
WR 04	Repairing Works of Office equipment	Lot	1	Cash Purchase	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules.									
WR 05	Repair & Maintenance Works of Vehicle (Pkg-01)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.250	Planned date Planned days Actual dates	02/10/24 0 0	09/10/24 7 7	16/10/24 7 7	23/10/24 7 7	30/10/24 7 7	06/11/24 7 7	35	15		
WR 06	Repair & Maintenance Works of Vehicle (Pkg-02)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date Planned days Actual dates	02/01/25 7 7	09/01/25 7 7	16/01/25 7 7	23/01/25 7 7	30/01/25 7 7	06/02/25 7 7	35	15		
WR 07	Repair & Maintenance Works of Vehicle (Pkg-03)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date Planned days Actual dates	15/03/25 0 0	3/22/25 7 7	3/29/25 7 7	4/5/25 7 7	4/12/25 7 7	4/19/25 7 7	35	15		
WR 08	Repair & Maintenance Works of Vehicle (Pkg-04)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date Planned days Actual dates	15/03/25 0 0	3/22/25 7 7	3/29/25 7 7	4/5/25 7 7	4/12/25 7 7	4/19/25 7 7	35	15		
Total							1.150											

S. Hossain
 29-04-24
Saddam Hossain
 Assistant Manager (Admin)
 Siddhirganj 2x120 MW PPP
 EGCB Ltd, Siddhirganj, Narayanganj.

Md. Shahidul Islam
 29/4/24
Md. Shahidul Islam
 Manager (Admin)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Dz

A.K.M. Manzur Kadir
A.K.M. Manzur Kadir
 Executive Director (O & M)
 Corporate Office
 EGCB Ltd., Dhaka

Maj Gen Moin Uddin (Retd)
Maj Gen Moin Uddin (Retd)
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.