

**Sonagazi 75MW Solar Power Plant**  
**Electricity Generation Company of Bangladesh Ltd.**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (GOODS PROCUREMENT)

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant.**  
 Ministry/Division :- Power Division, PE & MR Ministry.  
 Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.  
**Admin Section**

Revision 1  
 Budget, Revenue

Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1			3	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Procurement of Uniform & Liveries for Sonagazi 75 MW SPP	Lot	1	OTM (NCT) (e-GP)	Plant Manager (SE)	Own Fund	0.750	Planned Dates Planned Days Actual Dates	- - -	10-Mar-26 0	24-Mar-26 14	7-Apr-26 14	14-Apr-26 7	21-Apr-26 7	19-May-26 28	70	17-Aug-26 90	
GR2	Procurement of Office Furniture for Sonagazi 75 MW SPP	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	0.000	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Deleted
GR3	Procurement of Office Stationary for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed
GR4	Procurement of 4 (Four) motorcycles for Sonagazi 75MW SPP	Lot	1	DPM (Local)	ED (O&M)	Own Fund	0.650	Planned Dates Planned Days Actual Dates	- - -	15-Mar-26 0	5-Apr-26 21	19-Apr-26 14	26-Apr-26 7	3-May-26 7	31-May-26 28	77	29-Aug-26 90	
GR5	Procurement of 10 (Ten) Bicycles for Sonagazi 75MW SPP	Lot	1	RFQ	MD	Own Fund	0.200	Planned Dates Planned Days Actual Dates	- - -	25-Apr-26 0	2-May-26 7	7-May-26 5	12-May-26 5	17-May-26 5	22-May-26 5	27	21-Jun-26 30	
GR6	Emergency procurement of Ansar (A1) of Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed
GR7	Emergency procurement of Ansar (A2) of Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed
GR8	Procurement of Spares for Vehicle for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed
GR9	Procurement of Crockeries for Office & Rest house of Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	As and When Required
GR10	Procurement of Water filter for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed
GR11	Procurement of Security items for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed
GR12	Procurement of Iron Removal Water Treatment Plant for Sonagazi 75 MW SPP	Lot	1	RFQ	ED (O&M)	Own Fund	0.000	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Deleted
GR13	Procurement of Duck for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	Completed

SA  
 M

Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. in Tk. (Million)	Time Code for Process	Advertise Prequalif (if applicable)	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
GR14	Procurement of Sheep (S1) for Sonagazi 75 MW SPP	Lot	1	RFO	MD	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	25-Mar-26 0	1-Apr-26 7	6-Apr-26 5	11-Apr-26 5	16-Apr-26 5	21-Apr-26 5	27	21-May-26 30	
GR15	Procurement of Sheep (S2) for Sonagazi 75 MW SPP	Lot	1	RFO	MD	Own Fund	0.000	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	
GR16	Procurement of feed for Duck, Pigeon & fish for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	
GR17	Procurement of Jeep for Sonagazi 75 MW SPP	Lot	1	DPM (Local)	MD	Own Fund	17.060	Planned Dates Planned Days Actual Dates	- - -	15-Mar-26 0	5-Apr-26 21	19-Apr-26 14	26-Apr-26 7	3-May-26 7	31-May-26 28	77	29-Aug-26 90	
GR18	Procurement of Microbus for Sonagazi 75 MW SPP	Lot	1	DPM (Local)	MD	Own Fund	5.200	Planned Dates Planned Days Actual Dates	- - -	15-Mar-26 0	5-Apr-26 21	19-Apr-26 14	26-Apr-26 7	3-May-26 7	31-May-26 28	77	29-Aug-26 90	
GR19	Procurement of Furniture for Office & Dormitory for Sonagazi 75 MW SPP	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	3.000	Planned Dates Planned Days Actual Dates	- - -	15-Apr-26 0	29-Apr-26 14	13-May-26 14	20-May-26 7	27-May-26 7	24-Jun-26 28	70	22-Sep-26 90	
Total Goods Procurement:								28.035	(In Words: Twenty Eight Point Zero Three Five Million Taka Only)									

*Saddam Hossain*  
19-11-25  
Saddam Hossain  
Deputy Manager (Admin/HR)  
Sonagazi 75 MW Solar Power Plant  
EGCB Ltd, Sonagazi, Feni.

*A.K.M. Mostafizur Rahaman*  
07.12.25  
A.K.M. Mostafizur Rahaman  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

*Md. Aminul Islam, ndc*  
Md. Aminul Islam, ndc  
(Joint Secretary)  
Executive Director (Admin & Finance)  
EGCB Ltd., Dhaka, Power Division

এ. কে. এম. মনজুর কাদির  
ব্যবস্থাপনা পরিচালক  
নেত্রীসিটি জেনারেল কোম্পানি অব বাংলাদেশ লিঃ

**Sonagazi 75MW Solar Power Plant**  
Electricity Generation Company of Bangladesh Ltd.

**ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (WORKS PROCUREMENT)**

Procuring Entity Name & Code: **Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/Division: Power Division, PE & MR Ministry.

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Admin Section

Revision 1

Budget: Revenue

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequel (if applicable)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1			3	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repair & Maintenance (P1) of Vehicle for Sonagazi 75 MW SPP	Edt	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates				As and When Required					
WR2	Repair & Maintenance (P2) of Vehicle for Sonagazi 75 MW SPP	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates				As and When Required					
WR3	Repair & Maintenance (P3) of Vehicle for Sonagazi 75 MW SPP	Lot	3	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates				As and When Required					
WR4	Repair & Maintenance (P4) of Vehicle for Sonagazi 75 MW SPP	Lot	1	RFQ	ED (O&M)	Own Fund	0.252	Planned Dates Planned Days Actual Dates	15-Dec-25 0	22-Dec-25 7	27-Dec-25 5	1-Jan-26 5	6-Jan-26 5	11-Jan-26 5	17	10-Feb-26 30	
WR5	Repair & Maintenance (P5) of Vehicle for Sonagazi 75 MW SPP	Lot	1	RFQ	Plant Manager (SE)	Own Fund	0.120	Planned Dates Planned Days Actual Dates	15-Sep-25 0	20-Sep-25 7	20-Sep-25 5	10-Oct-25 5	14-Oct-25 5	14-Oct-25 5	27	5-Nov-25 30	
WR6	Repair & Maintenance (P6) of Vehicle for Sonagazi 75 MW SPP	Lot	1	RFQ	Plant Manager (SE)	Own Fund	0.150	Planned Dates Planned Days Actual Dates	25-Jan-26 0	1-Feb-26 7	6-Feb-26 5	11-Feb-26 5	16-Feb-26 5	21-Feb-26 5	27	23-Mar-26 30	
WR7	Physical service for fire license & safety plan of Sonagazi 75 MW SPP	Lot	1	RFQ	Plant Manager (SE)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	15-Feb-26 0	22-Feb-26 7	27-Feb-26 5	4-Mar-26 5	9-Mar-26 5	14-Mar-26 5	27	13-Apr-26 30	
WR8	Construction of 01 (One) shed for Duck Cultivation of Sonagazi 75 MW Solar Power Plant EGCB Ltd.	Lot	1	Direct Cash Purchase	Plant Manager (SE)	Own Fund	0.050	Planned Dates Planned Days Actual Dates	25-Apr-26 0	2-May-26 7	7-May-26 5	12-May-26 5	17-May-26 5	22-May-26 5	27	21-Jun-26 30	
WR9	Construction of 01 (One) open shed for Sheep Cultivation of Sonagazi 75 MW Solar Power Plant EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.500	Planned Dates Planned Days Actual Dates	10-Feb-26 0	17-Feb-26 7	22-Feb-26 5	27-Feb-26 5	4-Mar-26 5	9-Mar-26 5	27	8-Apr-26 30	
WR10	Plantation works at internal road, dyke area of Sonagazi 75 MW Solar Power Plant, EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.200	Planned Dates Planned Days Actual Dates	23-May-26 0	30-May-26 7	4-Jun-26 5	9-Jun-26 5	14-Jun-26 5	19-Jun-26 5	27	19-Jul-26 30	
WR11	Supply of mixed kart fish pond for Sonagazi 75 MW SPP	Lot	1	RFQ	MD	Own Fund	0.200	Planned Dates Planned Days Actual Dates	12-Apr-26 0	19-Apr-26 7	24-Apr-26 5	29-Apr-26 5	4-May-26 5	9-May-26 5	27	8-Jun-26 30	
WR12	Renovation of pond Sonagazi 75 MW SPP	Lot	1	RFQ	MD	Own Fund	0.200	Planned Dates Planned Days Actual Dates	10-Mar-26 0	17-Mar-26 7	22-Mar-26 5	27-Mar-26 5	1-Apr-26 5	6-Apr-26 5	27	6-May-26 30	
WR13	Repair & Maintenance (P7) of Vehicle for Sonagazi 75 MW SPP	Lot	1	RFQ	ED (O&M)	Own Fund	0.300	Planned Dates Planned Days Actual Dates	1-Apr-26 0	8-Apr-26 7	13-Apr-26 5	18-Apr-26 5	23-Apr-26 5	28-Apr-26 5	27	28-May-26 30	
<b>Total Works Procurement:</b>																<b>2.697</b>	
In Words: Two Point Six Nine Seven Million Taka Only																	

*Saddam Hossain*  
19-11-25  
**Saddam Hossain**  
Deputy Manager (Admin/HR)  
Sonagazi 75 MW Solar Power Plant  
EGCB Ltd, Sonagazi, Feni.

*A.K.M. Mostafizur Rahaman*  
07-12-25  
**A.K.M. Mostafizur Rahaman**  
Executive Director (O&M)  
Corporate Office

*Md. Aminul Islam*  
Md. Aminul Islam  
Plant Manager (SE)  
Sonagazi 75 MW Solar Power Plant  
EGCB Ltd, Sonagazi, Feni.

*Md. Aminul Islam*  
Md. Aminul Islam  
Plant Manager (SE)  
Sonagazi 75 MW Solar Power Plant  
EGCB Ltd, Sonagazi, Feni.

**Sonagazi 75MW Solar Power Plant  
Electricity Generation Company of Bangladesh Ltd.**

**1st REVISED ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (GOODS PROCUREMENT)**

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant.**

Ministry/Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Revision: 01  
Budget: Revenue  
Department: O&M

Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Procurement of Low Voltage Power Cable & accessories for power distribution from control room to Rest house and Dormitory for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	8.500	Planned Dates Planned Days Actual Dates	- - -	15-Jan-26 0	5-Feb-26 21	19-Feb-26 14	26-Feb-26 7	5-Mar-26 7	2-Apr-26 28	77	1-Jul-26 90	
GR2	Procurement of Desktop Computers (04 pcs), Laptop (01 pc) and Printer (01 pc) for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	ED (O&M)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	10-Jan-26 0	17-Jan-26 7	22-Jan-26 5	27-Jan-26 5	1-Feb-26 5	6-Feb-26 5	27	21-Feb-26 15	
GR3	Procurement of Grass Cutting Machine for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	-
GR4	Procurement of Maintenance Consumable (Hand gloves, Markin cloths, cleaning accessories, etc.) for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	-
GR5	Procurement of Emergency Maintenance Spares Parts for PV System Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	-
GR6	Procurement of Emergency Maintenance Spare for CCTV, PABX & Communication System for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	-
GR7	Procurement of Emergency Maintenance Spares Parts for Substation for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	SE	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	10-Mar-26 0	17-Mar-26 7	22-Mar-26 5	27-Mar-26 5	1-Apr-26 5	6-Apr-26 5	27	21-Apr-26 15	
GR8	Procurement of CCTV Security Monitoring Equipment for Main Gate Guard Room of Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	ED (O&M)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	1-Feb-26 0	8-Feb-26 7	13-Feb-26 5	18-Feb-26 5	23-Feb-26 5	28-Feb-26 5	27	15-Mar-26 15	
GR9	Procurement of Intercom System for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	ED (O&M)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	10-Jan-26 0	17-Jan-26 7	22-Jan-26 5	27-Jan-26 5	1-Feb-26 5	6-Feb-26 5	27	21-Feb-26 15	
GR10	Procurement of Multimedia Projector and associated accessories for Resthouse Conference Room of Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	Direct Cash Purchase	ED (O&M)	Own Fund	0.075	Planned Dates Planned Days Actual Dates	- - -	-	-	-	-	-	-	-	-	-
GR11	Procurement of Tools for Maintenance Division for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	SE	Own Fund	1.500	Planned Dates Planned Days Actual Dates	- - -	15-Jan-26 0	5-Feb-26 21	19-Feb-26 14	26-Feb-26 7	5-Mar-26 7	2-Apr-26 28	77	1-Jul-26 90	
GR12	Procurement of Electric Vehicles (EV) for Transportation Purposes and an Electric Van for the Maintenance Division at Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	1.500	Planned Dates Planned Days Actual Dates	- - -	10-Feb-26 0	3-Mar-26 21	17-Mar-26 14	24-Mar-26 7	31-Mar-26 7	28-Apr-26 28	77	27-Jul-26 90	

*Mohammed Huda*  
  
  
  
  


Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. in Tk. (Million)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
GR13	Procurement of an Electrical Van Equipped with a Water Tank for Plantation Works at Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	MD	Own Fund	0.300	Planned Dates Planned Days Actual Dates	- - -	10-Jan-26 0	17-Jan-26 7	22-Jan-26 5	27-Jan-26 5	1-Feb-26 5	6-Feb-26 5	27	21-Feb-26 15	
GR14	Procurement of Solar Charging Station for Electric Vehicle for Sonagazi 75 MW Solar Power Plant, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	5.000	Planned Dates Planned Days Actual Dates	- - -	7-Jan-26 0	28-Dec-25 21	11-Jan-26 14	18-Jan-26 7	25-Jan-26 7	22-Feb-26 28	77	22-Jun-26 120	
Total Goods Procurement:							19.175	(In Words: Nineteen point One Seven Five Million Taka Only)										

*Mahmudul Huda*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

**Sonagazi 75MW Solar Power Plant  
Electricity Generation Company of Bangladesh Ltd.**

**1st REVISED ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (WORKS PROCUREMENT)**

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.

Revision: 01  
Budget: Revenue  
Department: O&M

Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Completion of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR1	Procurement of Rest house & Dormitory Building Maintenance Works for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	2,000	Planned Dates Planned Days	-	28-Jan-26 0	18-Feb-26 21	4-Mar-26 14	11-Mar-26 7	16-Mar-26 7	15-Apr-26 28	77	13-Aug-26 120	
WR2	Procurement of Emergency Civil Maintenance Work for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (O&M)	ED (O&M)	Own Fund	0.500	Planned Dates Actual Dates	-	10-Jan-26 0	17-Jan-26 7	22-Jan-26 5	27-Jan-26 5	1-Feb-26 5	6-Feb-26 5	27	21-Feb-26 15	
WR3	Procurement of Guest House Shed Construction Work for Vehicles for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (O&M)	ED (O&M)	Own Fund	0.500	Planned Dates Actual Dates	-	15-Jan-26 0	22-Jan-26 7	27-Jan-26 5	1-Feb-26 5	6-Feb-26 5	11-Feb-26 5	27	26-Feb-26 15	
WR4	Procurement of Emergency Maintenance Works of Substation for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (SE)	SE	Own Fund	0.300	Planned Dates Actual Dates	-	10-Feb-26 0	17-Feb-26 7	22-Feb-26 5	27-Feb-26 5	4-Mar-26 5	9-Mar-26 5	27	24-Mar-26 15	
WR5	Procurement of Construction Work of Rooftop Solar Panel Mountings for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (O&M)	ED (O&M)	Own Fund	0.500	Planned Dates Actual Dates	-	15-Mar-26 0	22-Mar-26 7	27-Mar-26 5	1-Apr-26 5	6-Apr-26 5	11-Apr-26 5	27	26-Apr-26 15	
WR6	Procurement of Internet Connection for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (SE)	SE	Own Fund	0.189	Planned Dates Actual Dates	-	1-Aug-25 0	8-Aug-25 7	13-Aug-25 5	18-Aug-25 5	23-Aug-25 5	28-Aug-25 5	27	12-Sep-25 15	
WR7	North Dyke (Main road) 2nd Lane and Periphery Dyke Road Top Surface Bituminous Compacting Works of Sonagazi 75 MW Solar Power Plant, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	MD	Own Fund	17,410	Planned Dates Actual Dates	-	22-Oct-25 1-Feb-26	26-Oct-25 22-Feb-26	27-Oct-25 8-Mar-26	28-Oct-25 15-Mar-26	28-Oct-25 22-Mar-26	30-Oct-25 19-Apr-26	9,00	1-Nov-25 18-Jun-26	
WR8	Procurement of Pest Control Works for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP) (Framework)	SE	Own Fund	1,000	Planned Dates Actual Dates	-	16-Jun-25 15-Jan-26	05-Aug-25 5-Feb-26	21-Sep-25 19-Feb-26	12-Oct-26 26-Feb-26	14-Oct-25 5-Mar-26	30-Oct-25 2-Apr-26	77	30-Dec-25 28-Nov-26	
WR9	Procurement of Construction and Development Works of Outdoor Sports (Volleyball, Badminton etc.) Ground inside the Residential Area for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (O&M)	ED (O&M)	Own Fund	1,000	Planned Dates Actual Dates	-	1-Jan-26 0	8-Jan-26 7	13-Jan-26 5	18-Jan-26 5	23-Jan-26 5	28-Jan-26 5	27	12-Feb-26 15	
WR10	Procurement of Construction Work of Automated Gate and Access Control System for Rest House and Dormitory of Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ (O&M)	ED (O&M)	Own Fund	0.500	Planned Dates Actual Dates	-	1-Apr-26 0	8-Apr-26 7	13-Apr-26 5	18-Apr-26 5	23-Apr-26 5	28-Apr-26 5	27	13-May-26 15	
WR11	Procurement of Gardening work in front of Admin Building, Rest House and Main Gate area for Sonagazi 75MW Solar Power Plant, EGCB Ltd.	Lot	1	DCP (O&M)	ED (O&M)	Own Fund	0.075	Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-	-
WR12	Procurement of Tower Leg Painting Works of Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	SE	Own Fund	2,000	Planned Dates Actual Dates	-	3-Feb-26 0	24-Feb-26 21	10-Mar-26 14	17-Mar-26 7	24-Mar-26 7	21-Apr-26 26	77	19-Aug-26 120	

Total Works Procurement: 25,974 (in Words: Twenty Five Point Nine Seven Four Million Taka Only)



**1st REVISED ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (SERVICE PROCUREMENT)**

**Procuring Entity Name & Code :- Plant Manager, Sonagazi 75MW Solar Power Plant**

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Company of Bangladesh (EGCB) Ltd.


Revision: 01


Budget: Revenue  
Department: O&M

Package No.	Description of procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS1	Procurement of C&F Agent Physical Service 1 for Release of Imported and Importable Foreign Goods for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	ED (O&M)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	5-Jan-26 0	12-Jan-26 7	17-Jan-26 5	22-Jan-26 5	27-Jan-26 5	1-Feb-26 5	27	30
PS2	Procurement of C&F Agent Physical Service 2 for Release of Imported and Importable Foreign Goods for Sonagazi 75 MW SPP, EGCB Ltd.	Lot	1	RFQ	ED (O&M)	Own Fund	0.500	Planned Dates Planned Days Actual Dates	- - -	5-Mar-26 0	12-Mar-26 7	17-Mar-26 5	22-Mar-26 5	27-Mar-26 5	1-Apr-26 5	27	30
<b>Total =</b>								<b>1,000 (In Words: One Million Taka only.)</b>									

  
**Mohammed Mohiuddin Farid Uddin**  
 Executive Engineer (O&M)  
 Sonagazi 75 MW Solar Power Plant,  
 EGCB Ltd, Sonagazi, Feni.

  
**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCB Ltd. Dhaka

  
**Md. Aminul Islam, ndc**  
 (Joint Secretary)  
 Executive Director (Admin & Finance)  
 EGCB Ltd., Dhaka: Power Division

  
 এ, কে, এম, মনজুর কাদির  
 ব্যবস্থাপনা পরিচালক  
 ইলেকট্রিকিট মোকাদ্দেস কোম্পানি সর্ব বাংলাদেশ লিঃ