

ANNUAL PROCUREMENT PLAN (APP)

CORPORATE OFFICE, EGCB Ltd.

Financial Year: 2025-26

Revision:01
Budget: Revenue

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Company of Bangladesh Limited (EGCB Ltd.)
Procuring Entity Name & Code : Corporate Office

A. Goods Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertisement (if applicable)	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Human Resource Department																		
GR01	Procurement of Office Stationery for Corporate Office of EGCB Ltd.	Lot	1	OTM (NCT) (e-GP)	General Manager	Own Fund	2.000	Planned Dates Planned Days Actual Dates	-	05 March 2026 0	19 March 2026 14	02 April 2026 14	09 April 2026 7	16 April 2026 7	14 May 2026 28	14 May 2026 70	14 May 2027 365	
GR02	Procurement of Vehicle for Corporate Office of EGCB Ltd.	Lot	1	DPM (Local)	Managing Director	Own Fund	5.500	Planned Dates Planned Days Actual Dates	-	20 February 2026 0	13 March 2026 21	27 March 2026 14	03 April 2026 7	10 April 2026 7	08 May 2026 28	08 May 2026 77	07 June 2026 30	
GR03	Procurement of Furniture for Corporate Office.	Lot	1	RFQ	Executive Director	Own Fund	0.497	Planned Dates Planned Days Actual Dates	-	10 October 2025 0	20 October 2025 10	25 October 2025 5	28 October 2025 3	02 November 2025 5	07 November 2025 5	07 November 2025 28	17 November 2025 10	
GR04	Supply and Installation of Spare Parts for vehicle of corporate office-1.	Lot	1	RFQ	General Manager	Own Fund	0.300	Planned Dates Planned Days Actual Dates	-	30 October 2025 0	09 November 2025 10	14 November 2025 5	17 November 2025 3	22 November 2025 5	22 November 2025 5	22 November 2025 28	23 10	
GR05	Supply and Installation of Spare Parts for vehicle of corporate office-2.	Lot	1	RFQ	General Manager	Own Fund	0.250	Planned Dates Planned Days Actual Dates	-	26 February 2026 0	08 March 2026 10	13 March 2026 5	16 March 2026 3	21 March 2026 5	26 March 2026 5	26 March 2026 28	05 April 2026 10	
GR06	Supply and Installation of Spare Parts for vehicle of corporate office-3.	Lot	1	RFQ	General Manager	Own Fund	0.250	Planned Dates Planned Days Actual Dates	-	07 March 2026 0	17 March 2026 10	22 March 2026 5	25 March 2026 3	30 March 2026 5	04 April 2026 5	04 April 2026 28	14 April 2026 10	
GR07	Supply and Installation of Tyres and Battery for vehicle of corporate office.	Lot	1	RFQ	General Manager	Own Fund	0.340	Planned Dates Planned Days Actual Dates	-	12 March 2026 0	22 March 2026 10	27 March 2026 5	30 March 2026 3	04 April 2026 5	09 April 2026 5	09 April 2026 28	19 April 2026 10	
GR08	Procurement of Mobile Phones set with Accessories-1	Lot	1	RFQ	Deputy General Manager	Own Fund		Planned Dates Planned Days Actual Dates	-	01 December 2025 0	11 December 2025 10	16 December 2025 5	19 December 2025 3	24 December 2025 5	29 December 2025 5	29 December 2025 28	08 January 2026 10	
GR09	Procurement of Mobile Phones set with Accessories-2	Lot	1	RFQ	Deputy General Manager	Own Fund	0.150	Planned Dates Planned Days Actual Dates	-	30 November 2025 0	10 December 2025 10	15 December 2025 5	18 December 2025 3	23 December 2025 5	28 December 2025 5	28 December 2025 28	28 28	
GR10	Procurement of Mobile Phone set with Accessories-3	Lot	2	Direct Cash Purchase	General Manager	Own Fund		Planned Dates Planned Days Actual Dates	-									
GR11	Emergency purchase of Spare Parts for Vehicle of Corporate Office.	Lot	7	Direct Cash Purchase	General Manager	Own Fund	0.490	Planned Dates Planned Days Actual Dates	-									
GR12	Procurement of Official Uniform of Staff for Corporate Office of EGCB Ltd.	Lot	1	RFQ	General Manager	Own Fund	0.453	Planned Dates Planned Days Actual Dates	-	01 April 2026 0	11 April 2026 10	16 April 2026 5	19 April 2026 3	24 April 2026 5	29 April 2026 5	29 April 2026 28	09 May 2026 10	

Handwritten notes and signatures on the right side of the page, including a large signature and various initials.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
ICT Department																		
GR13	Procurement of Computer/ Printer/ Scanner/ Server/ IP Phone/Networking Equipment etc.	Lot	1	OTM (NCT) (e-CP)	Managing Director	Own Fund	1.500	Planned Dates Planned Days Actual Dates		07 February 2026 0	21 February 2026 14	07 March 2026 14	14 March 2026 7	21 March 2026 7	18 April 2026 28	70	18 April 2027 365	
GR14	Procurement of Microsoft Windows Operating System for EGC Ltd.	Lot	1	OTM (NCT) (e-CP)	Executive Director	Own Fund	1.000	Planned Dates Planned Days Actual Dates		15 February 2026 0	06 March 2026 19	20 March 2026 14	27 March 2026 7	03 April 2026 7	01 May 2026 28	75	01 May 2027 365	
GR15	Procurement of Microsoft Office 365 for EGC Ltd.	Lot	1	OTM (NCT) (e-CP)	Executive Director	Own Fund	0.800	Planned Dates Planned Days Actual Dates		10 February 2026 0	28 February 2026 18	14 March 2026 14	21 March 2026 7	28 March 2026 7	25 April 2026 28	74	25 April 2027 365	
GR16	Procurement of SAP License (ECC-ESS) and renew SAP AMC for EGC Ltd.	Lot	1	DPM (International)	Managing Director	Own Fund	11.000	Planned Dates Planned Days Actual Dates		15 April 2026 0	22 April 2026 7	06 May 2026 14	13 May 2026 7	20 May 2026 7	17 June 2026 28	63	17 June 2027 365	
GR17	Procurement of Server Security for EGC Ltd.	Lot	1	OTM (NCT) (e-CP)	Executive Director	Own Fund	1.000	Planned Dates Planned Days Actual Dates		15 April 2026 0	29 April 2026 14	13 May 2026 14	20 May 2026 7	27 May 2026 7	24 June 2026 28	70	24 June 2027 365	
GR18	Procurement of Redhat Linux Subscription (Redhat Linux AMC)	Lot	1	OTM (NCT) (e-CP)	Managing Director	Own Fund	1.855	Planned Dates Planned Days Actual Dates		30 November 2025 0	15 December 2025 15	29 December 2025 14	29 December 2025 14	29 December 2025 7	02 February 2026 28	64	02 February 2027 365	
GR19	Procurement of IT Accessories/ Firewall/ Firewall License for Corporate Office.	Lot	1	OTM (NCT) (e-CP)	Executive Director	Own Fund	1.000	Planned Dates Planned Days Actual Dates		18 August 2025 0	01 September 2025 14	15 September 2025 14	22 September 2025 7	29 September 2025 7	12 January 2026 27	70	27 October 2026 365	
GR20	Procurement of Computer/ Networking Accessories for Corporate Office.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.150	Planned Dates Planned Days Actual Dates		07 February 2026 0	05 March 2026 26	26 March 2026 21	02 April 2026 7	09 April 2026 7	07 May 2026 28	89	07 May 2027 365	
GR21	Procurement of Emergency IT Accessories for Corporate Office.	Lot	4	Direct Cash Purchase	Superintending Engineer	Own Fund		Planned Dates Planned Days Actual Dates										
Procurement & P&D Department																		
GR22	Procurement of Furniture for Corporate Office of EGC Ltd.-2	Lot	2	Direct Cash Purchase	Chief Engineer	Own Fund	0.100	Planned Dates Planned Days Actual Dates										
ICT Department																		
GR-23	Procurement of Battery Bank for UPS-01 at Data Centre of EGC Ltd.	Lot	1	OTM (NCT) (e-CP)	Chief Engineer	Own Fund	0.500	Planned Dates Planned Days Actual Dates		22 January 2026 0	05 February 2026 14	19 February 2026 14	26 February 2026 7	05 March 2026 7	02 April 2026 28	70	02 April 2027 365	
GR-24	Procurement of Desktop Computer, Printer and UPS for Boardroom of EGC Ltd.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.200	Planned Dates Planned Days Actual Dates		27 January 2026 0	25 August 2025 5	28 August 2025 3	30 August 2025 2	31 August 2025 1	28 September 2025 28	39	28 September 2026 365	
GR-25	Procurement of Computer/Networking Accessories for Laptop Upgradation of Corporate Office.	Lot	1	RFQ	Chief Engineer	Own Fund	0.245	Planned Dates Planned Days Actual Dates		20 August 2025 0	25 August 2025 5	28 August 2025 3	30 August 2025 2	31 August 2025 1	28 September 2025 28	39	28 September 2026 365	
SIR-25	Emergency, Procurement of Computer/ Laptop/Printer/UPS etc.	Lot	1	RFQ	Chief Engineer	Own Fund	0.397	Planned Dates Planned Days Actual Dates		20 August 2025 0	25 August 2025 5	28 August 2025 3	30 August 2025 2	31 August 2025 1	28 September 2025 28	39	28 September 2026 365	
GR-27	Procurement of IP Based Surveillance Camera for the corporate office of EGC Ltd.	Lot	1	OTM (NCT) (e-CP)	Executive Director	Own Fund	0.700	Planned Dates Planned Days Actual Dates		10 February 2026 0	24 February 2026 14	10 March 2026 14	17 March 2026 7	24 March 2026 7	21 April 2026 28	70	21 April 2027 365	
GR-28	Procurement of Interactive Display System and Public Address System for EGC Ltd.	Lot	1	OTM (NCT) (e-CP)	Managing Director	Own Fund	1.794	Planned Dates Planned Days Actual Dates		25 November 2026 0	09 December 2026 14	23 December 2026 14	30 December 2026 7	06 January 2027 7	03 February 2027 28	70	03 February 2028 365	

As and When Required (million BDT)

Deleted

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several smaller initials and marks below it.

