

Annual Procurement Plan

(Financial Year:2025-2026)

ISO Document No: QF-PRO-01


Division: Ministry of Power, Energy & Mineral Resources / Power Division
Electricity Generation Company of Bangladesh (EGCB) Ltd.


Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.


Budget : Revenue | Revision-01


A. Goods procurement (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR 1	Procurement of emergency Goods for Mechanical Maintenance Division (PKG-1)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.300	Planned date		04.05.2026	14.05.26	21.05.26	28.05.26	04.06.26	11.06.26	38	30	
								Planned days		0	10	7	7	7				
								Actual dates										
GR 2	Procurement of emergency Goods for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.300	Planned date		01.04.2026	11.04.26	18.04.26	25.04.26	02.05.26	09.05.26	38	30	
								Planned days		0	10	7	7	7				
								Actual dates										
GR 3	Procurement of spare parts for different types of Pumps and Compressors.	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	5.000	Planned date		18.05.2026	08.06.26	15.06.26	22.06.26	29.06.26	27.07.26	70	120	
								Planned days		0	21	7	7	7	28			
								Actual dates										
GR 4	Procurement of Consumables for Mechanical Maintenance Division	Lot	1	OTM (eGP)	SE	Own Fund of EGCB Ltd.	1.500	Planned date		16.11.2025	07.12.25	14.12.25	21.12.25	28.12.25	25.01.26	70	60	
								Planned days		0	21	7	7	7	28			
								Actual dates		25.11.2025	14.12.2025							
GR 5	Procurement of different types of filters for Mechanical Maintenance Division	Lot	1	OTM (eGP)	CE	Own Fund of EGCB Ltd.	2.000	Planned date		15.10.2025	05.11.25	12.11.25	19.11.25	26.11.25	24.12.25	70	60	
								Planned days		0	21	7	7	7	28			
								Actual dates		08.12.2025	29.12.2025							
GR 6	Procurement of Plumbing Fittings, Sanitary Items and other Civil Items	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.500	Planned date		03.11.2025	13.11.25	20.11.25	27.11.25	04.12.25	11.12.25	38	30	
								Planned days		0	10	7	7	7	7			
								Actual dates		16.10.2025	22.10.2025	22.10.2025	30.10.2025	30.10.2025	30.10.2025			
GR 7	Procurement of Lube Oil for GT & GBC.	Lot	1	DPM	SE	Own Fund of EGCB Ltd.	3.000	Planned date		07.03.2026	28.03.26	04.04.26	11.04.26	18.04.26	16.05.26	70	90	
								Planned days		0	21	7	7	7	28			
								Actual dates										
GR 8	Procurement of Emergency Goods	Lot	4	DCP	CE	Own Fund of EGCB Ltd.	0.150	Planned date		As when required								
								Planned days										
								Actual dates										
GR 9	Procurement of CI Hardware for Unit-02	Lot	1	IOTM	CE	Own Fund of EGCB Ltd.	10.000	Planned date		10.11.2025	22.12.25	12.01.26	19.01.26	26.01.26	23.02.26	105	180 (from LC opening)	
								Planned days		0	42	21	7	7	28			
								Actual dates		07.12.2025								
Total Amount of Goods procurement for Mechanical Division							22.750											


10.01.2026
Sub-Divisional Engineer (Mechanical)
Siddhirganj 2x120 MW PPP, EGCB


10.1.26
Executive Engineer (Mech)
Siddhirganj 2x120 MW P


14.01.2026
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB


24.01.26
Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Narayanganj
Md. Sifur Islam


30.1.26
Executive Director (O&M)
EGCB


Managing Director
EGCB

RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

Md. Golam Mortuza Khan
Executive Engineer (Mech. Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan
(Financial Year: 2025-2026)


ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.


Budget : Revenue Revision-01

B. Works procurement (Mechanical Section)


Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 1	Emergency Maintenance Works for Mechanical Maintenance Division (PKG-1)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.500	Planned date		20.04.2026	30.04.26	07.05.26	14.05.26	21.05.26	28.05.26	38	30
								Planned days		0	10	7	7	7			
								Actual dates									
WR 2	Emergency Maintenance Works for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ	SE	Own Fund of EGCB Ltd.	0.500	Planned date		17.05.2026	27.05.26	03.06.26	10.06.26	17.06.26	24.06.26	38	30
								Planned days		0	10	7	7	7			
								Actual dates		24.09.2025	04.10.2025	04.10.2025	11.10.2025	14.10.2025	18.10.2025		
WR 3	GBC Overhauling Works	Lot	1	IOTM	SE	Own Fund of EGCB Ltd.	8.000	Planned date		24.07.2025	04.09.25	25.09.25	02.10.25	09.10.25	06.11.25	105	180 (from LC opening)
								Planned days		0	42	21	7	7	28		
								Actual dates		21.12.2025							
WR 4	Procurement of Refurbishment Work of Capital Spares rolled out from Unit-01 during MI	Lot	1	IOTM	MD	Own Fund of EGCB Ltd.	80.000	Planned date		01.06.2026	13.07.26	03.08.26	10.08.26	17.08.26	14.09.26	105	180 (from LC opening)
								Planned days		0	42	21	7	7	28		
								Actual dates		04.11.2025							
WR 5	Repairing works of different buildings for Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM (egp)	ED	Own Fund of EGCB Ltd.	1.700	Planned date		15.12.2025	05.01.26	12.01.26	19.01.26	26.01.26	23.02.26	70	90
								Planned days		0	21	7	7	7	28		
								Actual dates		08.01.2025							
WR 6	Procurement of Servicing Work and Load Test of Lifting Tools, Equipment, Cranes & Forklift, calibration of measuring devices, Gas Cylinder test, Lube Oil test etc.	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	2.500	Planned date		23.04.2026	14.05.26	21.05.26	28.05.26	04.06.26	02.07.26	70	180
								Planned days		0	21	7	7	7	28		
								Actual dates									
WR 7	Emergency Civil Maintenance for Siddhirganj 2x120 MW Peaking Power Plant (PKG-1)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.500	Planned date		15.03.2026	25.03.26	01.04.26	08.04.26	15.04.26	22.04.26	38	60
								Planned days		0	10	7	7	7	7		
								Actual dates									
WR 8	Painting Works of CWM, Air Filter House, GT & Generator Enclosers etc.	Lot	1	OTM (egp)	SE	Own Fund of EGCB Ltd.	1.200	Planned date		10.03.2026	31.03.26	07.04.26	14.04.26	21.04.26	19.05.26	70	60
								Planned days		0	21	7	7	7	28		
								Actual dates									
WR 9	Emergency & Essential works/ Service	Lot	5	DCP	CE	Own Fund of EGCB Ltd.	0.165	Planned date		As when required							
								Planned days									
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							95.065										


10.01.2026
Sub-Divisional Engineer (Mechanical)
Siddhirganj 2x120 MW PPP, EGCB


RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.


10.1.26
Executive Engineer (Mechan)
Siddhirganj 2x120 MW PPP,

Md. Golum Mortuza Khan
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


14.01.2026
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


24.01.26
Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB

Md. Siful Islam
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj


30.01.26
Executive Director (O&M)
EGCB

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Managing Director
EGCB

A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd

Annual Procurement Plan

(Financial Year: 2025-2026)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Revenue Revision-01

B. Physical Service Procurement (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
PS 1	Sweeping, Cleaning, gardening & plantation works etc.	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	2.000	Planned date		01.03.2026	22.03.26	29.03.26	05.04.26	12.04.26	10.05.26	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
PS 2	Filter Cleaning and Filter Net changing works	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.600	Planned date		01.11.2025	22.11.25	29.11.25	06.12.25	13.12.25	10.01.26	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates		08.12.2025	29.12.2025						
PS 3	Pest Control Works	Lot	1	OTM (egp)	CE	Own Fund of EGCB Ltd.	0.600	Planned date		15.02.2026	08.03.26	15.03.26	22.03.26	29.03.26	26.04.26	70	365
								Planned days		0	21	7	7	7	28		
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							3.200										

Rajib Datta
10/01/2026

Sub-Divisional Engineer (Mechanical)
Siddhirganj 2x120 MW PPP, EGCB

M. G. Mortuza Khan
10.1.26

Executive Engineer (Mech)
Siddhirganj 2x120 MW PF

Siddiq
14.01.2026

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB

S. Islam
24.01.26

Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB

A.K.M. Mostafizur Rahaman
30.01.26

Executive Director (O&M)
EGCB

A.K.M. Manzur Kadir

Managing Director
EGCB

RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB, Siddhirganj, Narayanganj.

Md. Golum Mortuza Khan
Executive Engineer (Mech. Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siful Islam
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP

Revision: 01
 Budget : Revenue

A. Goods Procurement (Electrical Division)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	
GR 1	Procurement of spare parts for different electrical systems for Siddhirganj 2x120MW PPP	Lot	1	OTM (NCT,e-GP)	CE	EGCB Fund	5.000	Planned date	N/A	5-Apr-26	26-Apr-26	10-May-26	17-May-26	24-May-26	21-Jun-26	77	19-Oct-26	
								Planned days		0	21	14	7	7	28		120	
								Actual dates										
GR 2	Procurement of air conditioners (AC) with accessories	Lot	1	OTM (NCT,e-GP)	ED(O&M)	EGCB Fund	1.000	Planned date	N/A	17-Aug-25	7-Sep-25	21-Sep-25	28-Sep-25	5-Oct-25	2-Nov-25	77	1-Jan-26	
								Planned days		0	21	14	7	7	28		60	
								Actual dates		23-Nov-25	15-Dec-25							
GR 3	Procurement of emergency electrical spares for Siddhirganj 2x120 MW PPP	Lot	1	RFQ	SE	EGCB Fund	0.500	Planned date	N/A	15-Feb-26	25-Feb-26	4-Mar-26	11-Mar-26	18-Mar-26	25-Mar-26	38	9-May-26	
								Planned days		0	10	7	7	7	7		45	
								Actual dates										
GR 4	Procurement of emergency goods	Lot	2	DCP	CE	EGCB Fund	0.100	Planned date	As and when required									
								Planned days										
								Actual dates										
Total value of Goods Procurement							6.600											

In Words: Taka Six Point Six Million

13.01.2026
 Sub-Divisional Engineer (Electrical)
 Siddhirganj 2x120 MW PPP, EGCB

13.01.2026
 Executive Engineer (Electrical)
 Siddhirganj 2x120 MW PPP, EGCB

14.01.2026
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW PPP, EGCB

24.01.26
 Chief Engineer
 Siddhirganj 2x120 MW PPP, EGCB

30.01.26
 Executive Director (O&M)
 EGCB

Managing Director
 EGCB

Moniruzzaman
 Sub-Divisional Engineer (EMD)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Ashim Kumar Mondal
 Executive Engineer (EMD)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siful Islam
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd. Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahaman
 Executive Director (O&M)
 Corporate Office
 EGCB Ltd. Dhaka

A. K. M. Manzur Kadir
 Managing Director
 Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd

Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP

Revision 01

Budget Revenue

A. Works Procurement (Electrical Division)

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17		
WR 1	Servicing/ repairing/ maintenance/ manufacturing work for different electrical equipment & systems	Lot	1	RFQ	SE	EGCB Fund	0.350	Planned date	N/A	25-Jan-26	4-Feb-25	11-Feb-26	18-Feb-26	25-Feb-26	4-Mar-26	38	18-Apr-26		
								Planned days		0	10	7	7	7	45				
								Actual dates		06.01.26	11.01.26	11.01.26							
WR 2	Emergency & essential works /services	Lot	3	DCP	CE	EGCB Fund	0.125	Planned date	As and when required									38	
								Planned days											
								Actual dates											
WR3	Repairing/maintenance/manufacturing work for different electrical equipment & system	Lot	1	RFQ	SE	EGCB Fund	0.700	Planned date	N/A	26-Apr-26	6-May-26	13-May-26	20-May-26	27-May-26	3-Jun-26	38	18-Jul-26		
								Planned days		0	10	7	7	7	45				
								Actual dates											
Total value of Works Procurement							1.175												

In Words: Taka One Point One Seven Five Million

13.01.2026

Sub-Divisional Engineer (Electrical)
Siddhirganj 2x120 MW PPP, EGCB

13.01.2026

Executive Engineer (Electrical)
Siddhirganj 2x120 MW PPP, EGCB

14.01.2026

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB

24.01.26

Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB

30.01.26

Executive Director (O&M)
EGCB

Managing Director
EGCB

Moniruzzaman
Sub-Divisional Engineer (EMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Ashim Kumar Mondal
Executive Engineer (EMD)
2x120 MW Peaking Power Plant
Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.

Md. Siful Islam
Chief Engineer:
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd
 Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP

Revision: 01
 Budget : Revenue


A. Physical Service Procurement (Electrical Division)

Package No	Description of Procurement Package PHYSICAL SERVICE	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
PS 1	Servicing work of Air Conditioner (AC), switchgear blower and Central Chiller System with necessary spares under annual maintenance contract	Lot	1	OTM (NCT.e-GP)	CE	EGCB Fund	2.500	Planned date	N/A	8-Apr-26	29-Apr-26	13-May-26	20-May-26	27-May-26	24-Jun-26	77	24-Jun-27
								Planned days		0	21	14	7	7	28		365
								Actual dates									
PS 2	Physical service for different test of transformer oil	Lot	1	OTM (NCT.e-GP)	SE	EGCB Fund	0.644	Planned date	N/A	10-Aug-25	31-Aug-25	14-Sep-25	21-Sep-25	28-Sep-25	26-Oct-25	77	26-Oct-26
								Planned days		0	21	14	7	7	28		365
								Actual dates		11-Sep-25	12-Oct-25	14-Oct-25	17-Oct-25	19-Oct-25	5-Nov-25		
Total value of Physical Service Procurement							3.144										


In Words: Taka Three Point One Four Four Million


 13.01.2026
 Sub-Divisional Engineer (Electrical)
 Siddhirganj 2x120 MW PPP, EGCB

Moniruzzaman
 Sub-Divisional Engineer (EMD)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.


 13.01.2026
 Executive Engineer (Electrical)
 Siddhirganj 2x120 MW PPP, EGCB

Ashim Kumar Mondal
 Executive Engineer (EMD)
 2x120 MW Peaking Power Plant
 Siddhirganj, Narayanganj.


 14.01.2026
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW PPP, EGCB

Mohammad Noore Alam Siddiki
 Superintending Engineer (Maintenance)
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd., Siddhirganj, Narayanganj.


 14.01.26
 Chief Engineer
 Siddhirganj 2x120 MW PPP, EGCB

Md. Siful Islam
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd. Siddhirganj, Narayanganj


 20.01.26
 Executive Director (O&M)
 EGCB

A.K.M. Mostafizur Rahman
 Executive Director (O&M)
 Corporate Office
 EGCB Ltd. Dhaka


 Managing Director
 EGCB

A. K. M. Manzur Kadir
 Managing Director
 Electricity Generation Company of Bangladesh Ltd

**Annual Procurement Plan
(Financial Year: 2025-2026)**


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision-01
Budget: Revenue

A. Goods Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
GR 1	Purchase of Transmitters, Switches and other Instruments for Gas Turbine, GBC & BOP System.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	5.00	Planned date	15.02.26	08.03.26	29.03.26	05.04.26	12.04.26	10.05.26	84	150
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 2	Purchase of Mark VI Control System Cards	Lot	1	OTM(e-gp)	ED (O&M)	Own Fund of EGCB Ltd	10.00	Planned date	02.02.26	23.02.26	16.03.26	23.03.26	30.03.26	27.04.26	84	150
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 3	Purchase of Instruments for GBC Machine Monitoring System.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	5.00	Planned date	13.01.26	03.02.26	24.02.26	03.03.26	10.03.26	07.04.26	84	150
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 4	Purchase of Gas Detectors and Accessories for Fire Fighting Cum Gas Detection Panel.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	2.00	Planned date	28.02.26	21.03.26	11.04.26	18.04.26	25.04.26	23.05.26	84	150
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 5	Purchase of Bleed Valves for Gas Turbine.	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	2.00	Planned date	20.01.26	10.02.26	03.03.26	10.03.26	17.03.26	14.04.26	84	150
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 6	Purchase of Networking Switch & Instruments for Mark VI Control System	Lot	1	OTM(e-gp)	CE	Own Fund of EGCB Ltd	2.50	Planned date	13.02.26	06.03.26	27.03.26	03.04.26	10.04.26	08.05.26	84	150
								Planned days	0	21	21	7	7	28		
								Actual dates								
GR 7	Purchase of Emergency spares for GT, GBC & BOP.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.50	Planned date	11.01.26	18.01.26	25.01.26	01.02.26	08.02.26	15.02.26	35	30
								Planned days	0	7	7	7	7	7		
								Actual dates								
GR 8	Purchase emergency goods for I&C division (Package-1,2,3)	Lot	3	Direct Cash Purchase	CE	Own Fund of EGCB Ltd	0.20	As and when required, which will be procured by way of cash purchase during the financial year through a committee as per provisions of the company rules. Estimated cost of every package is BDT 75 thousand								
Total=							27.200									


In words: Two Crore & Seventy Two Lakh Taka Only


04.01.2026
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP, EGCB


Md. Ali Hasan
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP, (EGCB Ltd.)
Siddhirganj Power Station, Narayanganj.


04.01.2026
Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP, EGCB

Md. Elias Hossain
Executive Engineer (I&C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


14.01.2026
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj


14.01.26
Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB

Md. Siful Islam
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj


30.01.26
Executive Director (O&M)
EGCB

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Managing Director
EGCB

A. K. M. Manzur Rahman
Managing Director
Electricity Generation Company of Bangladesh

**Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.


QF-PRO-01
Revision-01
Budget: Revenue


B. Works Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
WR 1	Purchase of Repair works for Mark-VI & DCS control system Card/Module.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.90	Planned date	21.04.26	28.04.26	05.05.26	12.05.26	19.05.26	26.05.26	35	60
								Planned days	0	7	7	7	7			
								Actual dates								
							Total=	0.900								
In words: Nine Lakh Taka Only																


04.01.2026
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP, EGCB
Md. Ali Hasan
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP, (EGCB Ltd.)
Siddhirganj Power Station, Narayanganj.


04.01.2026
Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP, EGCB
Md. Elias Hossain
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj.


14.01.2026
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB
Mohammad Noore Aiam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj


04.01.26
Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB
Md. Siful Islam
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj


30.01.26
Executive Director (O&M)
EGCB
A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Managing Director
EGCB
A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.


QF-PRO-01
Revision-01
Budget: Revenue

C. Physical Service Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Calibration of Laboratory Master Instrument	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd	0.20	Planned date	07.04.26	14.04.26	21.04.26	28.04.26	05.05.26	12.05.26	35	60
								Planned days	0	7	7	7	7			
								Actual dates								
Total=							0.200									
In words: Two Lakh Taka Only																


04.01.2026
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP, EGCB
Md. Ali Hasan
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP, (EGCB Ltd.)
Siddhirganj Power Station, Narayanganj.


04.01.2026
Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP, EGCB
Md. Elias Hossain
Executive Engineer (I & C)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


14.01.2026
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGCB
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.


24.01.26
Chief Engineer
Siddhirganj 2x120 MW PPP, EGCB
Md. Siful Islam
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd, Siddhirganj, Narayanganj.


30.01.26
Executive Director (O&M)
EGCB
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd, Dhaka


A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.

Annual Procurement Plan

(Financial Year:2025-2026)

ISO Document No: QF-PRO-01

Budget : Revenue

Revision-00

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.

Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

A. Goods procurement (ICT Section)


Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract		Time for completion of contract	
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
GR 1	Purchase of Computer Accessories, Plant Internet & Video Conferencing system equipment and other accessories for plant.	Lot	1	RFQ (National)	CE	Own Fund of EGCB Ltd.	0.500	Planned date	25.02.26	04.03.26	11.03.26	18.03.26	25.03.26	01.03.26	35	30	
								Planned days	0	7	7	7	7				
								Actual dates									
GR 2	Purchase emergency goods for ICT division	Lot	4	DCP	CE	Own Fund of EGCB Ltd.	0.100	Planned date	As and When Required.								
								Planned days									
								Actual dates									
Total Amount of Goods procurement for ICT Division							0.600										

B. Physical Service Procurement (ICT Section)


Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
PS 1	Purchase of Internet service.	Lot	1	RFQ (National)	SE	Own Fund of EGCB Ltd.	0.300	Planned date	15.04.26	22.04.26	29.04.26	06.05.26	13.05.26	20.05.26	35	15
								Planned days	0	7	7	7	7			
								Actual dates								
Total Amount of Physical Service procurement for ICT Division							0.300									
Total Amount of Physical Service and Goods procurement for ICT Division							0.900									


14/05/25

Sourav Sarkar
Assistant Engineer (ICT)
Siddhirganj 2x120 MW PPP (EGCB Ltd.)
Siddhirganj Power Station, Narayanganj.


14.05.25

Mohammed Aminul Haque Khan
Superintending Engineer (Operation)
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.-1430.


17.5.25

A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd., Siddhirganj, Narayanganj.



A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year:2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision: 00
Budget : EGCB's Fund

A. Goods procurement (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of chemicals for water treatment plant, Gas Booster Compressor (GBC) and Gas Turbine (GT).	Lot	1	OTM	SE (as per DOFP 1.05)	Own Fund of EGCB Ltd.	0.3000	Planned date	15-Jan-26	29-Jan-26	12-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	70	90
								Planned days	0	14	14	7	7	28		
								Actual dates								
GR-2	Procurement of Emergency Goods	Lot	2	Cash	CE (as per DOFP 6.12 Ga)	Own Fund of EGCB Ltd.	0.0600	As & When Required								
Total Goods Procurement in Operation division =							0.36000									

B. Works procurement (Operation Division)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 1	Mixed Bed Regeneration Works & Demi (DM) water production	Lot	1	OTM	SE (as per DOFP 2.03)	Own Fund of EGCB Ltd.	0.150	Planned date	2-Aug-25	16-Aug-25	30-Aug-25	6-Sep-25	13-Sep-25	11-Oct-25	70	365
								Planned days	0	14	14	7	7	28		
								Actual dates								
Total Works procurement in Operation division =							0.15									
Total Goods & Works Procurement in Operation division =							0.51000									

S.S.
29.04.25
Sudarshan Chandra Saha
Sub-Divisional Engineer (Operation)
Siddhirganj 2x120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

A.A.
29/04/2025
Sayed Ahammad
Executive Engineer (Operation)
Siddhirganj 2x120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

A.A.
29.04.25
Mohammed Aminul Haque Khan
Superintending Engineer (Operation)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj-1430.

M.
17.06.25
A.K.M. Mostafizur Rahaman
Chief Engineer
Siddhirganj 2x120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj.

A.K.M.
A.K.M. Manzur Kadir
Managing Director (Additional Charge)
Electricity Generation Company of Bangladesh Ltd.

**Annual Procurement Plan
(Financial Year:2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
 Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
 Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant


QF-PRO-01
Revision: 00
Budget : EGCB's Fund

Carried Over

A. Works procurment (Operation Division)

WR 1 (24-25)	Mixed Bed Regeneration Works & Demi (DM) water production	Lot	1	OTM	SE	Own Fund of EGCB Ltd.	0.08	Planned date	Carry over from FY 2024-25
								Planned days	
								Actual dates	
Total Works procurment in Operation division (Carried Over) =							0.08		
Grand Total (APP 2025-2026 & Carried Over) =							0.59		


 29.04.25
Sudarshan Chandra Saha
 Sub-Divisional Engineer (Operation)
 Siddhirganj 2X120 MW PPP, EGCB Ltd.
 Siddhirganj Power Station, Narayanganj.


 29/04/25
Sayed Ahammad
 Executive Engineer (Operation)
 Siddhirganj 2x120 MW PPP, EGCB Ltd.
 Siddhirganj Power Station, Narayanganj.


 29.04.25
Mohammed Aminul Haque Khan
 Superintending Engineer (Operation)
 Siddhirganj 2X120 MW Peaking Power Plant
 EGCB Ltd. Siddhirganj, Narayanganj-1430.


 17.4.25
A.K.M. Mostafizur Rahaman
 Chief Engineer
 Siddhirganj 2x120 MW Peaking Power Plant
 EGCB Ltd. Siddhirganj, Narayanganj


A.K.M. Manzur Kadir
 Managing Director (Additional Charge)
 Electricity Generation Company of Bangladesh Ltd.

**Revised Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Goods Procurement (Admin. Section)

Revised APP

Budget : Revenue

A. Goods Procurement (Admin. Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-01	Emergency Repair and Maintenance of Office Equipment)	Lot	1	DCP	CE	Own Fund of EGCB Ltd.	0.075	Planned date Planned days Actual dates	As Per Requirement When Necessary									
GR-05	Procurement of Liveries for the employee of Siddhirganj 2x120 MW PPP	Lot	1	OTM e-Gp	CE	Own Fund of EGCB Ltd.	1.500	Planned date Planned days Actual dates	13-03-2026 0 0	20-03-2026 14 7	27-03-2026 7 7	03-04-2026 7 7	10-04-2026 7 7	17-04-2026 28 7	63	30		
GR-06	Procurement of fire safety for Siddhirganj 2x120 MW PPP	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.400	Planned date Planned days Actual dates	17-02-2026 0 0	24-02-2026 7 7	03-03-2026 7 7	10-03-2026 7 7	17-03-2026 7 7	24-03-2026 7 7	35	30		
GR-07	Procurement of New Vehicle for Siddhirganj 2x120 MW PPP	Lot	1	DPM	MD	Own Fund of EGCB Ltd.	4.800	Planned date Planned days Actual dates	27-02-2026 0 0	06-03-2026 7 7	13-03-2026 7 7	20-03-2026 7 7	27-03-2026 7 7	03-04-2026 7 7	35	30		
GR-08	Procurement of New Vehicle for Siddhirganj 2x120 MW PPP	Lot	1	DPM	MD	Own Fund of EGCB Ltd.	4.800	Planned date Planned days Actual dates	27-03-2026 0 0	03-04-2026 7 7	10-04-2026 7 7	17-04-2026 7 7	24-04-2026 7 7	01-05-2026 7 7	35	30		
							11.575											

[Signature]

৩৮/০১/২০২৬

মিথুন দাশ

সহকারী ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x120 মে:ও: পিকিং পাওয়ার প্লান্ট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

[Signature]
৩৮/০১/২৬

এইচ. এম. সাইদুল ইসলাম
ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x120 মে:ও: পিকিং পাওয়ার প্লান্ট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

[Signature]
২৪.০১.২৬

Md. Siful Islam
Chief Engineer:
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj

[Signature]
৩০.০১.২৬

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

[Signature]

A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.

**Revised Annual Procurement Plan
(Financial Year: 2025-2026)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Works Procurement (Admin Section)

Budget : Revenue

B. Works procurement (Admin Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR01 to WR 04 and WR10- WR12	Emergency Purchase (Vehicle Maintenance)	Lot	7	DCP	CE	Own Fund of EGCB Ltd.	0.525	Planned date	As Per Requirement.								
								Planned days									
								Actual dates									
WR 05	Repair and Maintenance Works for vehicle(Pkg-01)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date	02-10-2025	09-10-2025	16-10-2025	23-10-2025	30-10-2025	06-11-2025	35	15	
								Planned days	0	7	7	7	7	7			
								Actual dates									
WR 06	Repair & Maintenance Works of Vehicle (Pkg-02)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.300	Planned date	02-01-2026	09-01-2026	16-01-2026	23-01-2026	30-01-2026	06-02-2026	35	15	
								Planned days		7	7	7	7	7			
								Actual dates									
WR 07	Repair & Maintenance Works of Vehicle (Pkg-03)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date	15-03-2026	22-03-2026	29-03-26	05-04-2026	12-04-2026	19-04-2026	35	15	
								Planned days	0	7	7	7	7	7			
								Actual dates									
WR 08	Repair & Maintenance Works of Vehicle (Pkg-04)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date	15-03-2026	22-03-2026	29-03-2026	05-04-2026	12-04-2026	19-04-2026	35	15	
								Planned days	0	7	7	7	7	7			
								Actual dates									
WR 09	Repair & Maintenance Works of Vehicle (Pkg-05)	Lot	1	RFQ	CE	Own Fund of EGCB Ltd.	0.200	Planned date	15-04-2026	22-04-2026	29-04-2026	06-05-2026	13-05-2026	20-05-2026			
								Planned days	0	7	7	7	7	7			
								Actual dates									
Total							1.625										

Mishun Das
20/07/2026

মিশুন দাশ
সহকারী ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মে-ও-পিবিং পাওয়ার প্লান্ট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Said
26/7/26

এইচ. এম. সাইদুল ইসলাম
ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মে-ও-পিবিং পাওয়ার প্লান্ট
ইজিসিবি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

Md. Siful Islam
24.01.26

Md. Siful Islam
Chief Engineer:
Siddhirganj 2X120 MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahaman
30.01.26

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir
5.2.26

A. K. M. Manzur Kadir
Managing Director
Electricity Generation Company of Bangladesh Ltd.